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Abstract. In response to the 2013 Update of the European Strategy
for Particle Physics, the Future Circular Collider (FCC) study was
launched, as an international collaboration hosted by CERN. This
study covers a highest-luminosity high-energy lepton collider (FCC-
ee) and an energy-frontier hadron collider (FCC-hh), which could,
successively, be installed in the same 100 km tunnel. The scientific
capabilities of the integrated FCC programme would serve the world-
wide community throughout the 21st century. The FCC study also
investigates an LHC energy upgrade, using FCC-hh technology. This
document constitutes the second volume of the FCC Conceptual De-
sign Report, devoted to the electron-positron collider FCC-ee. After
summarizing the physics discovery opportunities, it presents the ac-
celerator design, performance reach, a staged operation scenario, the
underlying technologies, civil engineering, technical infrastructure, and
an implementation plan. FCC-ee can be built with today’s technology.
Most of the FCC-ee infrastructure could be reused for FCC-hh. Com-
bining concepts from past and present lepton colliders and adding a
few novel elements, the FCC-ee design promises outstandingly high
luminosity. This will make the FCC-ee a unique precision instrument
to study the heaviest known particles (Z, W and H bosons and the top
quark), offering great direct and indirect sensitivity to new physics.
a e-mail: Michael.Benedikt@cern.ch
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Preface
The 2013 Update of the European Strategy for Particle Physics (ESPPU) [1] stated,
inter alia, that “... Europe needs to be in a position to propose an ambitious post-
LHC accelerator project at CERN by the time of the next Strategy update” and
that “CERN should undertake design studies for accelerator projects in a global
context, with emphasis on proton-proton and electron-positron high-energy frontier
machines. These design studies should be coupled to a vigorous accelerator R&D
programme, including high-field magnets and high-gradient accelerating structures,
in collaboration with national institutes, laboratories and universities worldwide”.
In response to this recommendation, the Future Circular Collider (FCC) study
was launched [2] as a world-wide international collaboration under the auspices of
the European Committee for Future Accelerators (ECFA). The FCC study was
mandated to deliver a Conceptual Design Report (CDR) in time for the following
update of the European Strategy for Particle Physics.
European studies of post-LHC circular energy-frontier accelerators at CERN had
actually started a few years earlier, in 2010–2013, for both hadron [3–5] and lep-
ton colliders [6–8], at the time called HE-LHC/VHE-LHC and LEP3/DLEP/TLEP,
respectively. In response to the 2013 ESPPU, in early 2014 these efforts were com-
bined and expanded into the FCC study.
The 2013 ESPPU recognised the importance of electron-positron colliders for the
precise measurement of the properties of the Higgs boson. Since its inception, the
international FCC collaboration has worked on delivering the conceptual design for
a staged e+e− collider (FCC-ee) that would allow detailed studies of the heaviest
known particles (Z, W and H bosons and the top quark) and offer great direct and
indirect sensitivity to new physics.
Five years of intense work and a steadily growing international collaboration
have resulted in the present Conceptual Design Report, consisting of four volumes
covering the physics opportunities, technical challenges, cost and schedule of several
different circular colliders, some of which could be part of an integrated programme
extending until the end of the 21st century.
Geneva, December 2018
Rolf Heuer Fabiola Gianotti
CERN Director-General 2009–2015 CERN Director-General since 2016
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Executive summary
Overview
Particle physics has arrived at an important moment in its history. The discovery
of the 125 GeV Higgs boson completes the matrix of particles and interactions that
has constituted the “Standard Model” for several decades. This model is a con-
sistent and predictive theory, which has so far proven successful at describing all
phenomena accessible to collider experiments. On the other hand, several exper-
imental facts require the extension of the Standard Model and explanations are
needed for observations such as the domination of matter over antimatter, the evi-
dence for dark matter and the non-zero neutrino masses. Theoretical issues that
need to be addressed include the hierarchy problem, the neutrality of the Universe,
the stability of the Higgs boson mass upon quantum corrections and the strong CP
problem.
This report contains the description of a novel research infrastructure based on a
highest-luminosity energy frontier electron-positron collider (FCC-ee) to address the
open questions of modern physics. It will be a general precision instrument for the
continued in-depth exploration of nature at the smallest scales, optimised to study
with high precision the Z, W, Higgs and top particles, with samples of 5 × 1012 Z
bosons, 108 W pairs, 106 Higgs bosons and 106 top quark pairs. The FCC-ee offers
unprecedented sensitivity to signs of new physics, appearing in the form of small
deviations from the Standard Model, of forbidden decay processes, or of production
of new particles with very small couplings.
This collider will be implemented in stages, successively spanning the entire
energy range from the Z pole over the WW threshold and HZ production peak
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Fig. 1. Overall layout of the FCC-ee with a zoomed view of the trajectories across inter-
action point G. The FCC-ee rings are placed 1 m outside the FCC-hh footprint (used for
the booster and indicated in green colour in the figure) in the arc. In the arc the e+ and
e− rings are horizontally separated by 30 cm. The main booster follows the footprint of
the FCC-hh collider ring. The interaction points are shifted by 10.6 m towards the outside
of FCC-hh. The beam trajectories toward the IP are straighter than the outgoing ones in
order to reduce the synchrotron radiation at the IP.
to the tt¯ threshold and above. Most of the infrastructure (e.g. underground struc-
tures, surface sites, electrical distribution, cooling & ventilation, RF systems) can
be directly reused for a subsequent highest-energy hadron collider (described in the
FCC Conceptual Design Report volume 3). The complex will thus serve the world-
wide particle-physics community in a highly synergetic and cost-effective manner
throughout the 21st century.
The European Strategy for Particle Physics (ESPP) 2013 update stated “To stay
at the forefront of particle physics, Europe needs to be in a position to propose an
ambitious post-LHC accelerator project at CERN by the time of the next Strategy
update”. The FCC study has implemented the ESPP recommendation by developing
a long-term vision for an “accelerator project in a global context”. This document
describes the detailed design and preparation of a construction project for a post-
LHC circular lepton collider “in collaboration with national institutes, laboratories
and universities worldwide”, and enhanced by a strong participation of industrial
partners. A coordinated preparation effort can now be based on a core of an ever-
growing consortium of already more than 135 institutes world-wide.
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Table 1. Machine parameters of the FCC-ee for different beam energies.
Z WW ZH tt
Circumference (km) 97.756
Bending radius (km) 10.760
Free length to IP l∗ (m) 2.2
Solenoid field at IP (T) 2.0
Full crossing angle at IP θ
(mrad)
30
SR power/beam (MW) 50
Beam energy (GeV) 45.6 80 120 175 182.5
Beam current (mA) 1390 147 29 6.4 5.4
Bunches/beam 16 640 2000 328 59 48
Average bunch spacing
(ns)
19.6 163 994 2763 3396
Bunch population (1011) 1.7 1.5 1.8 2.2 2.3
Horizontal emittance εx
(nm)
0.27 0.84 0.63 1.34 1.46
Vertical emittance εy (pm) 1.0 1.7 1.3 2.7 2.9
Horizontal β∗x (m) 0.15 0.2 0.3 1.0
Vertical β∗y (mm) 0.8 1.0 1.0 1.6
Energy spread (SR/BS) σδ
(%)
0.038/0.132 0.066/0.131 0.099/0.165 0.144/0.186 0.150/0.192
Bunch length (SR/BS) σz
(mm)
3.5/12.1 3.0/6.0 3.15/5.3 2.01/2.62 1.97/2.54
Piwinski angle (SR/BS) φ 8.2/28.5 3.5/7.0 3.4/5.8 0.8/1.1 0.8/1.0
Energy loss/turn (GeV) 0.036 0.34 1.72 7.8 9.2
RF frequency (MHz) 400 400/800
RF voltage (GV) 0.1 0.75 2.0 4.0/5.4 4.0/6.9
Longitudinal damping
time (turns)
1273 236 70.3 23.1 20.4
Energy acceptance (DA)
(%)
±1.3 ±1.3 ±1.7 -2.8 +2.4
Polarisation time tp (min) 15000 900 120 18.0 14.6
Luminosity/IP
(1034/cm2s)
230 28 8.5 1.8 1.55




68 59 38 40 39
Actual lifetime incl. beam-
strahlung (min)
>200 >200 18 24 18
Notes. For tt¯ operation a common RF system is used.
Accelerator
The FCC-ee accelerator design provides a high luminosity at each of many different
collision energies, between 88 and 365 GeV, while satisfying several stringent con-
straints. Apart from a ±1.2 km-long section around each interaction point (IP), the
machine follows the layout of the 97.75 km circumference hadron collider [9]. The
present design houses two interaction points. The synchrotron radiation power is
limited to 50 MW per beam at all energies.
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Machine design and layout
For a collision energy of 365 GeV, as required for tt¯ operation, the cost-optimised
circumference is about 100 km [10]. The FCC-ee is designed as a double ring col-
lider, like the KEKB and PEP-II B factories. The double-ring configuration allows a
large number of bunches (Fig. 1 shows the layout). The two beam lines cross at two
interaction points (IPs) with a horizontal crossing angle of 30 mrad. Profiting from
the crossing angle, a crab waist collision scheme [11,12] is adopted, which enables
an extremely small vertical beta function β∗y at the IP (about 50 times smaller than
at LEP) and a high beam-beam tune shift. This novel collision scheme has been
successfully used at DAΦNE since 2008/09. The critical energy of the synchrotron
radiation of the incoming beams towards the IP is kept below 100 keV at all beam
energies. A common lattice is used for all beam energies, except for a small rear-
rangement in the RF section for the tt mode. The betatron tune, phase advance
in the arc cell, final focus optics and the configuration of the sextupoles are set to
the optimum at each energy by changing the strengths of the magnets. The two
experiments are situated in points A and G. The length of the free area around the
IP (`∗) and the strength of the detector solenoid are kept constant at 2.2 m and
2 T, respectively, for all energies. A “tapering” scheme scales the strengths of all
magnets, apart from the solenoids, according to the local beam energy, taking into
account the energy loss due to synchrotron radiation. Two RF sections per ring are
placed in the straight sections at points D and J. The RF cavities will be common
to e+ and e− in the case of tt.
Parameters
The FCC-ee machine parameters are compiled in Table 1. The beam current varies
greatly between the Z pole and the tt¯ threshold. The current is adjusted primarily by
changing the number of bunches. In present electron storage rings, the equilibrium
beam parameters are determined by synchrotron radiation (SR) generated in the
dipoles of the collider arcs. For the FCC-ee, the energy spread and the beam lifetime
are also affected by beamstrahlung (BS), which is a special type of synchrotron
radiation, emitted during the collision due to the field of the opposite bunch.
Injection
A top-up injection scheme maintains the stored beam current and the luminosity
at the highest level throughout the physics run. Without top-up injection the inte-
grated luminosity would be more than an order of magnitude lower. It is, therefore,
necessary to install a booster synchrotron in the collider tunnel.
Injection into the top-up booster takes place at 20 GeV, similar to injection into
LEP. The layout of the pre-injector complex resembles the KEKB/SuperKEKB
injector. For the FCC-ee, it consists of a 6 GeV normal-conducting S-band linac, a
prebooster (possibly the SPS) which accelerates the electron and positron beams
from 6 to 20 GeV, a positron source, where 4.46 GeV electrons from the linac are
sent onto a hybrid target with flux concentrator, and a small positron damping
ring. The linac will accelerate 1 or 2 bunches per pulse at a repetition rate of 100 or
200 Hz. The complete filling for Z running is the most demanding with respect to the
number of bunches, bunch intensity and therefore injector flux. It requires a linac
bunch intensity of 2 × 1010 particles for both species. The positron rate required
is similar to the rates at SuperKEKB and the SLC. Alternative injector scenarios
could include a longer 20 GeV linac, without any pre-booster, or a recirculating SC
linac.
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Fig. 2. Baseline luminosities expected to be delivered (summed over all interaction points)
as a function of the centre-of-mass energy
√
s, at each of the four worldwide e+e− collider
projects: ILC (blue square), CLIC (green upward triangles), CEPC (black downward trian-
gles), and FCC-ee (red dots), drawn with a 10% safety margin. The FCC-ee performance
data are taken from this volume, the latest incarnation of the CEPC parameters is inferred
from [20], and the linear collider luminosities are taken from [15,17].
Performance
As a result of the renewed worldwide interest for e+e− physics and the pertaining
discovery potential since the observation of the Higgs boson at the LHC, the FCC is
not alone in its quest. Today four e+e− collider designs are contemplated to study
the properties of the Higgs boson and other standard model (SM) particles with an
unprecedented precision: the International Linear Collider (ILC [13]) project with a
centre-of-mass energy of 250 GeV [14,15]; the Compact Linear Collider (CLIC [16]),
whose lowest centre-of-mass energy point was reduced from 500 to 380 GeV [17]; the
Circular Electron Positron Collider (CEPC [18–20]), in a 100 km tunnel in China,
with centre-of-mass energies from 90 to 250 GeV; and the Future e+e− Circular
Collider in a new ∼100 km tunnel at CERN (FCC-ee, formerly called TLEP [8,21]).
The baseline luminosities expected to be delivered at the ILC, CLIC, CEPC, and
FCC-ee centre-of-mass energies are illustrated in Figure 2.
The expected integrated luminosities and operation phases at each energy are
illustrated in Figure 3. The FCC-ee delivers the highest rates in a clean, well-
defined, and precisely predictable environment, at the Z pole (91 GeV), at the
WW threshold (161 GeV), as a Higgs factory (240 GeV), and around the tt¯ thresh-
old (340–365 GeV), to two interaction points. Thanks to the availability of trans-
verse polarisation up to over 80 GeV beam energy, it also provides high precision
centre-of-mass energy calibration at the 100 keV level at the Z and W energies, a
unique feature of circular colliders. The FCC-ee is, therefore, genuinely best suited
to offer extreme statistical precision and experimental accuracy for the measure-
ments of the standard model particle properties, it opens windows to detect new
rare processes, and it furnishes opportunities to observe tiny violations of established
symmetries.
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Fig. 3. Operation model for the FCC-ee, resulting from the five year conceptual design
study, showing the integrated luminosity at the Z pole (black), the WW threshold (blue),
the Higgs factory (red), and the top-pair threshold (green) as a function of time. The hatched
area indicates the shutdown time needed to prepare the collider for the highest energy runs.
Fig. 4. FCC-ee operation time line. The bottom part indicates the number of cryomodules
to be installed in the collider and booster, respectively, during the various winter shutdown
periods; also see [22].
Technical systems
Table 1 reveals that the FCC-ee machine faces quite different requirements in its
various modes of operation. For example, on the Z pole FCC-ee is an Ampere-class
storage ring, like PEP-II, KEKB and DAΦNE, with a high beam current, but a low
RF voltage, of order 0.1 GV. For the tt mode, the beam current is only a few mA,
as for the former LEP2, while an RF voltage above 10 GV is required. In both cases
a total of 100 MW RF power must be constantly supplied to the two circulating
beams.
Three sets of RF cavities are proposed to cover all operation modes for the
FCC-ee collider rings and booster. (1) For the high intensity operation (Z, FCC-hh)
400 MHz mono-cell cavities (4 per cryomodule) based on Nb/Cu thin-film technol-
ogy at 4.5 K; (2) for higher energy (W, H, tt) 400 MHz four-cell cavities (4 per
cryomodule) again based on Nb/Cu technology at 4.5 K, and (3), finally for the tt
machine a complement of 800 MHz five-cell cavities (again 4 per cryomodule) based
on bulk Nb at 2 K. The installation sequence (Fig. 4) is comparable to that of LEP,
where about 30 cryomodules were installed per shutdown.
A high overall energy efficiency is achieved through a combination of dif-
ferent technical and operational measures, for example, by using advanced RF
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Fig. 5. Left: 3D, not-to-scale schematic of the underground structures. Right: study bound-
ary (red polygon), showing the main topographical and geological structures, LHC (blue
line) and FCC tunnel trace (brown line).
power sources [23] and novel low-power twin aperture magnets [24], and by top-up
injection.
Civil engineering
The principal structure of the FCC-ee collider is a quasi-circular tunnel composed
of arc segments interleaved with straight sections with 5.5 m diameter and a cir-
cumference of 97.75 km. Approximately 8 km of bypass tunnels, 18 shafts, 14 large
caverns and 12 new surface sites are also planned. On the left, Figure 5 shows a 3D,
not-to-scale schematic of the underground structures. The chosen layout satisfies
the requirements of the FCC-ee and the FCC-hh machine.
Many different considerations played a role in choosing a suitable position for
the machine. The underground structures should be located as much as possible in
the sedimentary rock of the Geneva basin, known as Molasse (which provides good
conditions for tunneling) avoiding the limestone of the nearby Jura. Another aim was
to limit the depth of the tunnel and shafts to control the overburden pressure on the
underground structures and to limit the lengths of service infrastructures (cables,
ducts, pipes). These requirements, along with the need to connect to the existing
accelerator chain through new beam transfer lines, led to the definition of the study
boundary, within the Jura range to the north-west, the Vuache mountain to the
south-west and the Pre-Alps to the south-east and east. An additional boundary is
placed to the north due to the increasing depth of Lake Geneva (see Fig. 5 right).
In order to evaluate different layouts and positions within the boundary area,
a software tool incorporating a 3D geological model was developed and used. The
tunnel will be constructed with a slope of 0.2% in a single plane, in part to opti-
mise for the geology intersected by the tunnel and the shaft depths and in part
to implement a gravity drainage system. It is anticipated that the majority of the
machine tunnel will be constructed using tunnel boring machines. One sector pass-
ing through limestone will be mined. For the excavations, different lining designs
have been developed corresponding to the rock condition.
The study was based on geological data from previous projects and data available
from national services. Based on this information, the civil engineering project is
considered feasible, both in terms of technology and project risk control. Dedicated
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Fig. 6. Machine tunnel cross section in a regular arc with machine elements, services and
transport equipment.
ground and site investigations are required during the early stage of a preparatory
phase to confirm the findings and to provide a comprehensive technical basis for an
optimised placement and as preparation for project planning and implementation
processes.
For the access points and their associated surface structures, the focus was iden-
tifying possible locations which are feasible from socio-urbanistic and environmental
perspectives. The construction methods, and hence the technical feasibility of con-
struction, were studied and are deemed achievable.
A 5.5 m internal diameter tunnel is required to house all necessary equipment
for the machine, while providing sufficient space for transport. The chosen diameter
is also compatible with the FCC-hh requirements. Figure 6 shows the cross section
of the tunnel in a typical arc segment, with air supply and smoke extraction ducts
integrated into the civil engineering design, the collider and the booster ring as well
as the other services required.
Detector considerations
Circular colliders have the advantage of delivering collisions to multiple interac-
tion points. Several experimental collaborations will therefore be called to study
and optimise different detector designs for the FCC-ee. On one hand, the planned
performance of these detectors for heavy-flavour tagging, for particle identification,
for tracking and particle-flow reconstruction, and for lepton, jet, missing energy
and angular resolution, need to match the physics programme and the statistical
precision offered by the FCC-ee. On the other hand, the detectors must satisfy the
constraints imposed by machine performance and interaction region layout: the occu-
pancy from beam-induced background needs to be minimised; the interaction rates
(up to 100 kHz at the Z pole) put strict constraints on the event size and readout
speed; due to the beam crossing angle, the detector solenoid magnetic field is limited
to 2 T to avoid a significant impact on the luminosity; the accurate measurement
of the significant centre-of-mass energy spread (90 MeV at the Z pole, 500 MeV at
the highest FCC-ee energies) requires an angular resolution better than 100µrad for
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muons; the luminometer must be situated only 1 m away from the interaction point,
but still provide a precision better than 10−4 on the luminosity; etc.
Two general-purpose detector concepts have been studied and optimised for this
conceptual design report: (i) CLD, a consolidated option based on the detector
design developed for CLIC, with a silicon tracker and a 3D-imaging highly-granular
calorimeter, surrounded by a conventional superconducting solenoid coil; and
(ii) IDEA, a bolder, possibly more cost-effective, design, with a short-drift wire
chamber and a dual-readout calorimeter, interleaved by a thin, low-mass supercon-
ducting solenoid coil. This particular choice has been motivated by the wish to
explore the technology and cost spectrum. With these two examples, it was demon-
strated that detectors satisfying the requirements are feasible. This choice is of
course not unique. While the optimisation of these two concepts will continue, other
concepts must be explored and might actually prove to be better adapted to the
FCC-ee physics programme.
Cost and schedule
The construction cost for FCC-ee amounts to 10 500 million CHF for the Z, W
and H working points including all civil engineering works. All particle accelerator
related investments amount to 3100 million CHF or 30% of the total cost and the
staged implementation distributes these costs over a decade long operation phase.
Civil engineering accounts for 51% (5400 million CHF). The capital cost for the
technical infrastructure is 2000 million CHF. Both, civil engineering and general
technical infrastructures can be fully reused for a subsequent hadron collider (FCC-
hh). The operation costs are expected to remain within limits, since the electricity
consumption is not a cost driver and the evolution from LEP to LHC operation
today shows a steady decrease in the efforts needed to operate, maintain and repair
the equipment. The cost-benefit analysis of the LHC/HL-LHC programme reveals
that a research infrastructure project of such a scale and investment volume has
the potential to pay back in terms of socio-economic value creation throughout its
lifetime.
The FCC-ee programme will commence with a preparatory phase of 8 years,
followed by the construction phase (all civil and technical infrastructure, machines
and detectors including commissioning) lasting 10 years. A duration of 15 years
is projected for the subsequent operation of the FCC-ee facility, to complete the
currently envisaged physics programme. This makes a total of nearly 35 years for
construction and operation of FCC-ee.
Outlook
The technology for constructing a high-energy, highest-luminosity circular lepton
collider exists today. The FCC-ee concept comprises a high-efficiency, supercon-
ducting radiofrequency system, a power-saving twin-aperture magnet system, a
continuous top-up injection scheme for stable operation and maximum integrated
luminosity. Combined with an energy staging scheme, the FCC-ee represents the
most efficient and most sustainable route for executing the research required to
discover signs of new physics beyond the Standard Model. The step-wise energy
increase of the FCC-ee does not require any additional civil engineering activities.
Strategic R&D for FCC-ee aims at minimising construction cost and energy
consumption, while maximising the socio-economic impact. It will mitigate resid-
ual technology-related risks and ensure that industry can benefit from an accept-
able economic utility. Concerning the implementation, a preparatory phase of about
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eight years is both necessary and adequate to establish the project governing and
organisational structures, building the international machine and experiment con-
sortia, developing a territorial implementation plan in agreement with the host
states’ requirements, optimising the disposal of land and underground volumes and
preparing the civil engineering project. Such a large-scale, international fundamental
research infrastructure, tightly involving industrial partners and providing training
at all education levels, will be a strong motor of economic and societal development
in all participating nations.
The FCC study has implemented a set of actions towards a coherent vision
for the world-wide high-energy and particle physics community, providing a col-
laborative framework for topically complementary and geographically well-balanced
contributions. This conceptual design report lays the foundation for a subsequent
infrastructure preparatory and technical design phase.
1 Physics discovery potential
1.1 Overview
“There is a strong scientific case for an electron-positron collider, complemen-
tary to the LHC, that can study the properties of the Higgs boson and other
particles with unprecedented precision and whose energy can be upgraded.” [25]
This strategic guideline from the 2013 update of the European Strategy for
Particle Physics (ESPP 2013) unambiguously defines the high standards to be met
by the future e+e− collider, quite possibly the next high-energy collider to be built.
Since its inception, the FCC-ee study has aimed at delivering the e+e− collider
conceptual design that best complies with this guideline, and consequently offers,
in a cost-effective fashion, the broadest physics discovery potential and the most
ambitious perspectives for future developments.
As a result of the renewed worldwide interest for e+e− physics and the pertaining
discovery potential since the observation of the Higgs boson at the LHC, the FCC
is not alone in this quest. In the absence of convincing hints for physics beyond the
standard model (BSM) in the LHC data so far, the situation has significantly evolved
since 2013, so that today no fewer than four e+e− collider designs are contemplated
to study the properties of the Higgs boson and other standard model (SM) particles
with an unprecedented precision:
– the International Linear Collider (ILC [13]) project, for which the above guideline
was originally tailored, now focusses on studying the Higgs boson with a centre-
of-mass energy of 250 GeV [14,15];
– the Compact Linear Collider (CLIC [16]), whose lowest centre-of-mass energy
point was reduced from 500 to 380 GeV [17], in order to better study the Higgs
boson and the top quark;
– the Circular Electron Positron Collider (CEPC [18–20]), in a 100 km tunnel in
China, able to study the Z, the W, and the Higgs boson, with centre-of-mass
energies from 90 to 250 GeV;
– the Future e+e− Circular Collider in a new ∼100 km tunnel at CERN (FCC-ee,
formerly called TLEP [8,21]), which can study the entire electroweak (EW) sector
(Z and W bosons, Higgs boson, top quark) with centre-of-mass energies between
88 and 365 GeV.
The baseline luminosities expected to be delivered at the ILC, CLIC, CEPC, and
FCC-ee centre-of-mass energies are illustrated in Figure 1.1.
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Fig. 1.1. Baseline luminosities expected to be delivered (summed overall interaction points)
as a function of the centre-of-mass energy
√
s, at each of the four worldwide e+e− collider
projects: ILC (blue square), CLIC (green upward triangles), CEPC (black downward trian-
gles), and FCC-ee (red dots), drawn with a 10% safety margin. The FCC-ee performance
data are taken from Section 2, the latest CEPC parameters are taken from [20], and the
linear collider luminosities are taken from [15,17].
The FCC-ee delivers the highest rates in a clean, well-defined, and precisely pre-
dictable environment, at the Z pole (91 GeV), at the WW threshold (161 GeV), as
a Higgs factory (240 GeV), and around the tt¯ threshold (340–365 GeV), to several
interaction points. It also provides high precision centre-of-mass energy calibration
at the 100 keV level at the Z and WW energies, a feature unique to circular col-
liders1. The FCC-ee is therefore genuinely best suited to offer extreme statistical
precision and experimental accuracy for the measurements of the standard model
particle properties, it opens windows to detect new rare processes, and it furnishes
opportunities to observe tiny violations of established symmetries.
Historically, such precise measurements or subtle observations have been pre-
cursors for the discovery of new phenomena and new particles, and for a deeper
understanding of fundamental physics. These historical precedents have also shown
the important role played by lower-energy precision measurements when establish-
ing road-maps for higher-energy machines. In the second half of the 1970s, precision
measurements of neutral currents led scientists to infer the existence of the W and Z
bosons, as well as the values of their masses, from which the dimensions of the LEP
tunnel were determined. The W and Z were then observed in the early 1980’s at the
1 A circular e+e− Higgs factory, LEP3, had also been proposed in the LHC tunnel back in
2011 [21,26]. With respect to the FCC-ee, the LEP3 facility would have had the advantage
of reusing existing infrastructure, at the severe expense of a much reduced sensitivity to new
phenomena, with (i) a luminosity smaller by a factor 4–5 at the Z, WW, and Higgs operation
points; (ii) the impossibility of a precise energy calibration at the WW threshold; (iii) the
inability to measure the top-quark properties; and (iv) the lack of a vibrant perspective for
subsequent energy-frontier exploration in the same tunnel.
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Fig. 1.2. Operation model for the FCC-ee, as a result of the five-year conceptual design
study, showing the integrated luminosity at the Z pole (black), the WW threshold (blue), the
Higgs factory (red), and the top-pair threshold (green) as a function of time. The hatched
area indicates the shutdown time needed to prepare the collider for the highest energy runs.
CERN Spp¯S collider with masses in the predicted range. Subsequently, as described
in more detail in Section 1.2, the CERN LEP e+e− collider measured the properties
of the Z and W bosons with high precision in the 1990’s [27,28]. These precise mea-
surements could determine in a definitive way the number of light, active neutrinos,
as well as allow inferring the mass of the so far unseen top quark, which was soon
observed at the Tevatron within the predicted mass range. With mtop fixed by the
Tevatron measurement, the ensemble of precision measurements at LEP/SLC, at
the Tevatron, and from low energy inputs led in turn to a ±30% accurate prediction
for the mass of the Higgs boson, which was observed in 2012 at the LHC within the
predicted mass range. It is important to note that these predictions were based on
the Standard Model with no additional particle content with respect to that known
today.
With the Higgs boson discovery, the standard model seems complete and its
predictions have no more flexibility beyond the uncertainties in the theoretical cal-
culations and in the input parameters. Several experimental facts, however, reveal
without any doubt that new phenomena must exist: non-baryonic dark matter; the
cosmological baryon-antibaryon asymmetry; the finite albeit extremely small neu-
trino masses, etc., are all evidence for physics beyond the standard model. The
agreement between the predicted and observed W, top and Higgs masses, and the
null result of experiments at colliders so far, are an indication that either the new
physics scale is too high and/or the pertaining couplings are too small. Any new
hint would be a major discovery, whether it is the observation of a new particle,
a new so-far unobserved phenomenon, or a non-trivial deviation from the standard
model predictions.
As a result, the next accelerator project must allow the broadest possible field
of research. This is the case for the FCC. To begin with, the FCC-ee would measure
the Z, W, Higgs, and top properties in e+e− collisions, either for the first time
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or with orders of magnitude increases in precision, thereby giving access to either
much higher scales or much smaller couplings. The FCC-ee is the most powerful of
all proposed e+e− colliders at the electroweak (EW) scale – all things being equal,
in particular the duration of operation (Fig. 1.2). The FCC-ee proposes a broad,
multifaceted exploration to
1. measure a comprehensive set of electroweak and Higgs observables with high
precision,
2. tightly constrain a large number of the parameters of the standard model,
3. unveil small but significant deviations with respect to the standard model predic-
tions,
4. observe rare new processes or particles, beyond the standard model expectations,
and, therefore, maximise opportunities for major fundamental discoveries. The FCC-
ee also meets the last part of the ESPP 2013 guideline (“[. . . ] and whose energy can
be upgraded”) in the most ambitious manner, as the FCC-ee tunnel is designed to
subsequently host the FCC-hh, a hadron collider with a centre-of-mass energy of
100 TeV. Combined with the FCC-ee measurements, the FCC-hh physics reach at
the energy and precision frontiers is likely to be unbeatable. The multiple synergies
between the FCC-ee and FCC-hh physics opportunities are discussed in Vol. 1 of
this Conceptual Design Report.
The primary goal of the FCC-ee design study was to demonstrate the feasibility of
the accelerator. This goal has been successfully met, confirming and even exceeding
the original luminosity expectations (Figs. 1.1 and 1.2). Great confidence can be
given in the integration of the detectors at the collision points, and in the ability to
reach the beam energy calibration targets. The exploration of the physics capabilities
is still at a preliminary stage. Nevertheless the studies presented in the next sections
provide a flavour of the extraordinary physics potential of the FCC-ee.
1.2 Precision electroweak measurements
Since the early work by Veltman [29], it has been known that the electroweak quan-
tum corrections are sensitive to particles with electroweak couplings and with masses
much higher than accessible directly with the centre-of-mass energies available. The
case of the top quark and Higgs boson were particularly interesting: despite their
high masses, their effect would indeed not decouple. Further studies in the late 1980s
led to the realisation that these quantum corrections could be separated into blocks
with different sensitivities. Accurate measurements of these observables thus become
sensitive to the possible presence of further particles coupled to the SM interactions
in a broader sense. The FCC-ee enables precision measurements of the Z, the W, the
Higgs boson and the top quark properties, together with those of input parameters
to the standard model, such as the electromagnetic and strong coupling constants
at the Z mass scale, thereby providing sensitivity to new particles with masses of
up to 10–70 TeV.
1.2.1 Current situation
As briefly mentioned above, the Z lineshape parameters (the Z mass mZ, the Z width
ΓZ, and the peak cross section σ0) fitted to the per-mil precision measurements of
fermion pair production cross sections at and around the Z pole [27] performed
at LEP, were sensitive to the yet unobserved top quark and to a lesser extent to
the putative Higgs boson, as illustrated in the Feynman diagrams of Figure 1.3.
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Fig. 1.3. Schematic representation of the perturbative expansion for calculating the cross
section for e+e− annihilation into a pair of leptons or quarks (denoted f, for fermions); the
representative higher order diagrams involving quantum loops with a top quark or a Higgs
boson are indicated.
Similarly, the measurements of fermion pair asymmetries allow the determination of






× (1 + ∆κ), (1.1)
where αQED(m2Z) is the electromagnetic coupling constant evaluated at the Z pole,
GF is the Fermi constant, and ∆κ is a small correction factor that depends on
the top quark and Higgs boson masses via the graphs displayed in Figure 1.3.
The magnitude of the second graph of Figure 1.3 is proportional to the square
of the top quark mass. It is much larger than that of the third one, proportional to
log(mH/mZ), and amounts to about ten times the LEP measurement accuracy. As
a consequence, LEP was able to predict the mass of the top quark within the SM















where ∆r is yet another small correction factor that depends on mtop and mH.
Numerically, the W mass was predicted from the LEP measurements at the Z pole
with a remarkable precision (including the above uncertainty on the top quark mass




By increasing its centre-of-mass energy to above the W+W− production thresh-
old, LEP did measure the W mass directly, in agreement with equation (1.4) and
with a similar precision [28]. The Tevatron later improved this precision by about
a factor two [30], and observed for the first time the top quark [31,32], at the mass
predicted by LEP (Eq. (1.2)) in the context of the standard model and nothing else.
Today, the W boson and top quark masses are directly measured with the following
accuracies [33]:
mdirectW = 80.379± 0.012 GeV, (1.5)
mdirecttop = 173.3± 0.4(exp)± 0.5(theory) GeV. (1.6)
The direct measurements of mW and mtop were then used to determine the
magnitude of the second graph of Figure 1.3, and made the third graph become the
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dominant unknown term of the perturbative expansion. As a consequence, the LEP
and Tevatron measurements were able to infer the existence of a Higgs boson and




The LHC observed the production of the Higgs boson in 2012 for the first time, at
a mass well compatible with this prediction in the context of the standard model and
nothing else. The current overall situation of the standard model fit to the precision
measurements available to date is summarised in Figure 1.4. The fit prediction for
the W mass and the weak mixing angle [34] within the SM, namely
mW = 80.3584± 0.0055mtop ± 0.0025mZ ± 0.0018αQED
± 0.0020αS ± 0.0001mH ± 0.0040theory GeV
= 80.358± 0.008total GeV,
sin2 θeffW = 0.231488± 0.000029mtop ± 0.000015mZ ± 0.000035αQED
± 0.000010αS ± 0.000001mH ± 0.000047theory
= 0.23149± 0.00007total, (1.8)
are also very compatible with the world average of their direct measurements within
current uncertainties:
mW = 80.379± 0.012 GeV, and sin2 θeffW = 0.23153± 0.00016. (1.9)
1.2.2 Opportunities at the Z pole
Electroweakly-coupled new physics would appear either as additional/different con-
tributions to the perturbative expansion of the electroweak observable predictions,
similar to those shown in Figure 1.3, or as modifications of the tree-level couplings
to leptons and quarks. From the agreement between the predictions and the direct
measurements, it follows that the effect of new physics, if any, must be smaller
than the current uncertainties. The next significant step in this quest is therefore to
drastically reduce these uncertainties, typically by one order of magnitude or more.
In this section, it is assumed that theoretical uncertainties can be brought, by the
calculation of missing QED, EW and QCD higher orders within the standard model
and nothing else, to a level similar to, or smaller than, that of the experimental
uncertainties. This issue is addressed briefly in Section 1.5. Numerically, the FCC-
ee is able to deliver about 105 times the luminosity that was produced by LEP at
the Z pole, i.e. typically 1.5×1011 Z→ µ+µ− or τ+τ− decays and 3×1012 hadronic
Z decays. Measurements with a statistical uncertainty up to 300 times smaller than
at LEP (from a few per mil to 10−5) are therefore at hand.
Forward-backward and polarisation asymmetries at the Z pole are a powerful
experimental tool to measure sin2 θeffW , which regulates the difference between the
right-handed and left-handed fermion couplings to the Z. With unpolarised incoming






,with ve/ae ≡ 1− 4 sin2 θeffW , (1.10)
by definition of the effective weak mixing angle sin2 θeffW . The resulting forward-
backward asymmetry at the Z pole amounts to AffFB =
3
4AeAf . The experimental
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Fig. 1.4. From reference [35]: Contours of 68% and 95% confidence level obtained from fits
of the standard model to the precision measurements available to date, in the (mtop,mW)
plane. The grey area is the result of the fit without the direct measurements of the W, top,
and Higgs masses, while the narrower blue area includes the Higgs boson mass measurement
at the LHC. The horizontal and vertical green bands and the combined green area indicate
the 1σ regions of the mW and mtop measurements (world averages).
control of the longitudinal polarisation of each of the beams can be made with the
foreseen polarimeter (Sect. 2.7) with great accuracy.
From the experimental point of view, the e+e− → Z→ µ+ µ− process is a golden
channel for an accurate measurement of AffFB. The dominant source of experimental
uncertainty arises from the knowledge of the centre-of-mass energy. Indeed, in the


















caused by the off-peak interference between the Z and the photon exchange in
the process e+e− → µ+µ−. As suggested in Section 2.7, a continuous measurement
with resonant depolarisation of non-colliding bunches should allow a reduction of
this uncertainty to below 0.1 MeV. The resulting uncertainty on AµµFB amounts to
9 × 10−6 (a factor three larger than the statistical uncertainty), which propagates
to an uncertainty on sin2 θeffW of 6× 10−6. Among the other asymmetries to be mea-
sured at the FCC-ee, the τ polarisation asymmetry in the τ→ piντ decay mode
provides a similarly accurate determination of sin2 θeffW , with a considerably reduced√
s dependence. In addition, the scattering angle dependence of the τ polarisation
asymmetry provides an individual determination of both Ae and Aτ , which allows,
in combination with the AµµFB and the three leptonic partial width measurements, the
vector and axial couplings of each lepton species to be determined. Similarly, heavy-
quark forward-backward asymmetries (for b quarks, c quarks and, possibly s quarks)
together with the corresponding Z decay partial widths and the precise knowledge of
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Ae from the τ polarisation, provide individual measurements of heavy-quark vector
and axial couplings.
An experimental precision better than 5 × 10−6 is therefore a robust target for
the measurement of sin2 θeffW at the FCC-ee, corresponding to more than a thirty-
fold improvement with respect to the current precision of 1.6 × 10−4 (Eq. (1.9)).
Individual measurements of leptonic and heavy quark couplings are achievable, with
a factor of several hundred improvement on statistical errors and, with the help of
detectors providing better particle identification and vertexing, by up to two orders
of magnitude on systematic uncertainties.
For this accuracy to be instrumental in constraining new physics, the parametric
uncertainties of the sin2 θeffW SM prediction (Eq. (1.8)) need to be brought to a similar
level. The largest parametric uncertainty on the prediction, 3.5× 10−5, arises from
the limited knowledge of the electromagnetic coupling constant evaluated at the Z
mass scale. It is hoped that this figure can be reduced by a factor of two to three
with a better determination of the hadronic vacuum polarisation, in part with future
low-energy e+e− data and in part with the use of perturbative QCD [36]. The large
luminosity offered by the FCC-ee allows a direct determination of αQED(m2Z) to be
contemplated [37], from the slope of the muon forward-backward asymmetry as a
function of the centre-of-mass energy in the vicinity of the Z pole (Eq. (1.11)). As
displayed in Figure 1.5, the statistical uncertainty of this measurement is minimum
just below (
√
s = 87.9 GeV) and just above (
√
s = 94.3 GeV) the Z pole. It is shown
in reference [37] that the experimental precision on αQED can be improved by a factor
3–4 with 40 ab−1 at each of these two points. Because most systematic uncertainties
are common to both points and almost perfectly cancel in the slope determination,
the experimental uncertainty is statistics dominated as long as the centre-of-mass
energy spread (90 MeV at the Z pole) can be determined to a relative accuracy
better than 1%, which is deemed achievable at the FCC-ee every few minutes [38].
More studies are needed to understand if the αQED(m2Z) determination can profit
from the centre-of-mass energy dependence of other asymmetries.
An experimental relative accuracy of 3× 10−5 on αQED(m2Z) can be achieved at
the FCC-ee, from the measurement of the muon forward-backward asymmetry with
40 ab−1 of centre-of-mass energies ∼3 GeV below and ∼3 GeV above the Z pole.
The corresponding parametric uncertainties on the sin2 θeffW and mW SM predictions
are accordingly reduced from 3.5 × 10−5 and 1.8 MeV to 9 × 10−6 and 0.5 MeV,
respectively.
The next parametric uncertainty to address at the Z pole is that arising from
the Z mass. The Z mass and width were determined at LEP from the line shape
scan to be mZ = 91187.5± 2.1 MeV and ΓZ = 2495.2 ± 2.3 MeV, with data taken
mostly at
√
s = 89.4, 91.2, and 93 GeV. The statistical errors of 1.2 MeV and
2 MeV would be reduced below 5 keV and 8 keV at the FCC-ee, with data taken
at 87.9, 91.2, and 93.9 GeV. In both cases, the systematic uncertainty was dom-
inated at LEP by the error pertaining to the beam energy calibration (1.7 MeV,
and 1.2 MeV). With a precision of 0.1 MeV on the centre-of-mass energy (Sect. 2.7)
and the centre-of-mass energy spread [38] at the FCC-ee, the uncertainty on mZ
improves accordingly. A similar improvement is expected for the Z width if the
point-to-point relative accuracy on the integrated luminosity is reduced to 5× 10−5
(Sect. 7).
Overall experimental uncertainties of 0.1 MeV or better are achievable for the
Z mass and width measurements at the FCC-ee. The corresponding parametric
uncertainties on the sin2 θeffW and mW SM predictions are accordingly reduced to
6× 10−7 and 0.12 MeV, respectively.
The third and final parametric uncertainty to address at the Z pole comes from
the knowledge of the strong coupling constant αs(m2Z). The ratioR` of the Z hadronic
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Fig. 1.5. Relative statistical accuracy of the αQED determination from the muon forward-
backward asymmetry at the FCC-ee, as a function of the centre-of-mass energy. The inte-
grated luminosity is assumed to be 40 ab−1 below and above the Z pole, and to follow the
profile of Figure 1.2 for other centre-of-mass energies. The dashed blue line shows the current
uncertainty.
width to the Z leptonic width, R` = 20.767± 0.025, has been used, at LEP, for the
determination of the strong coupling constant, which yielded αs(m2Z) = 0.1196 ±
0.0028 (exp)±0.0009 (theory). The experimental uncertainty was dominated by the
statistics of the Z leptonic decays and therefore a combination of the three lepton
species – with the assumption of lepton universality – was required. At the FCC-
ee, the statistical uncertainty is negligible and the measurement of Rµ, yielding
an experimental precision of 0.001 from the knowledge of the detector acceptance,
suffices. The experimental uncertainty on αs(m2Z) shrinks accordingly to 0.00015, as
illustrated in Figure 1.6. A similar figure can be obtained from the measurements
of the hadronic and leptonic decay branching ratio of the W boson [39], copiously
produced with the FCC-ee running at larger centre-of-mass energies.
An absolute (relative) uncertainty of 0.001 (5 × 10−5) on the ratio of the Z
hadronic-to-leptonic partial widths (R`) is well within the reach of the FCC-ee. The
same relative uncertainty is expected for the ratios of the Z leptonic widths, which
allows a stringent test of lepton universality. The overall uncertainty on αs(m2Z)
obtained from R` drops by more than an order of magnitude. The corresponding
parametric uncertainties on the SM predictions of sin2 θeffW and mW are accordingly
reduced to 10−6 and 0.2 MeV, respectively.
1.2.3 Opportunities at the W+ W− and tt¯ threshold
The safest and most sensitive way to determine the W boson and top quark masses
and widths is to measure the sharp increase of the e+e− →W+W− and e+e− → tt¯
cross sections at the production thresholds, at centre-of-mass energies around twice
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Fig. 1.6. Precision on αs derived from the electroweak fit today (blue band from [35])
and expected at the FCC-ee (yellow band, without theoretical uncertainties and with the
current theoretical uncertainties divided by a factor of four). All fits were performed with
the GFitter software (http://cern.ch/gfitter/Software/index.html).
the W and top masses (Fig. 1.7). In both cases, the mass can be best determined
at a quasi-fixed point where the cross section dependence on the width vanishes:√
s ' 162.5 GeV for mW and 342.5 GeV for mtop. The cross section sensitivity to
the width is maximum at
√
s ' 157.5 GeV for ΓW, and 344 GeV for Γtop.
With 12 ab−1 equally shared between 157.5 and 162.5 GeV, a simultaneous fit of
the W mass and width to the e+e− →W+W− cross-section measurements yields a
precision of 0.5 MeV on mW and 1.2 MeV on ΓW. Lest the measurements be limited
by systematic uncertainties, the following conditions need to be met. The centre-
of-mass energies must be measured with a precision of 0.5 MeV. The point-to-point
variation of the detector acceptance (including that of the luminometer) and the
WW cross section prediction must be controlled within a few 10−4. Finally, the
background must be known at the few per-mil level. These conditions are less strin-
gent than the requirements at the Z pole – where the centre-of-mass energies must be
measured to 0.1 MeV or better and the point-to-point variations of the luminometer
acceptance must be controlled to 5×10−5, etc. In addition, the backgrounds can be
controlled by an additional energy point below the W pair production threshold.
An experimental precision of 0.5 (1.2) MeV for the W mass (width) is within
reach at the FCC-ee, with 12 ab−1 accumulated at the W pair production threshold.
The situation is slightly different for the top quark. A multipoint scan in a 4 GeV
window will be needed for the top mass determination, because mtop might not be
known to better than ±1 GeV from the theoretical interpretation of the hadron col-
lider measurements. In addition, the tt¯ cross section depends on the top Yukawa
coupling, arising from the Higgs boson exchange at the tt¯ vertex (Sect. 1.3.2). This
dependence can be fitted away with supplementary data at centre-of-mass ener-
gies slightly above the tt¯ threshold. The non-tt¯ background, on the other hand,
300 The European Physical Journal Special Topics
 (GeV)s













  FCCee W-pair threshold
=2.085 GeVW=80.385 GeV  Wm
=2.085 GeVW,  =79.385-81.835 GeVWm
=1.085-3.085 GeVW=80.385 GeV,  Wm
Fig. 1.7. Production cross section of W boson (left) and top-quark pairs (right) in the
vicinity of the production thresholds, with different values of the masses and widths. In the
left panel, the pink and green bands include variations of the W mass and width by ±1 GeV.
In the right panel, the grey and green bands include variations of the top-quark mass and
width by ±0.2 and ±0.15 GeV. The dots with error bars indicate the result of a 10-point
energy scan in steps of 1 GeV, with 0.02 ab−1 per point.
needs to be evaluated from data at centre-of mass energies slightly below the tt¯
threshold.
With a luminosity of 25 fb−1 recorded at eight different centre-of-mass energies
(340, 341, 341.5, 342, 343, 343.5, 344, and 345 GeV), the top-quark mass and width
can be determined with statistical precisions of ±17 MeV and ±45 MeV, respectively.
The uncertainty on the mass improves to less than 10 MeV if the width is fixed to
its SM value. Each of the centre-of-mass energies can be measured with a precision
smaller than 10 MeV from the final state reconstruction [40] of e+e− →W+W−,
ZZ, and Zγ events and from the knowledge of the W and Z masses, which causes
a 3 MeV uncertainty on the top-quark mass. Today, the theory uncertainty due
to missing higher orders in QCD is at the 40 MeV level for the mass and the
width.
An uncertainty of 17 (45) MeV is achievable for the top-quark mass (width)
measurement at the FCC-ee, with 0.2 ab−1 accumulated around the tt¯ threshold.
The corresponding parametric uncertainties on the SM predictions of sin2 θeffW and
mW are accordingly reduced to 6× 10−7 and 0.11 MeV, respectively.
It is only once all above measurements are performed that the total parametric
uncertainty on the W mass and on sin2 θeffW predictions (0.6 MeV and 10
−5, respec-
tively), dominated by the in-situ precision on αQED(m2Z), can match the uncertainty
on their direct determination (0.5 MeV and 5 × 10−6, respectively). At the time of
writing, the FCC-ee is the only future collider project that plans to realise this
tour-de-force, a prerequisite for an optimal sensitivity to new physics beyond the
standard model (Sect. 1.4.1).
1.2.4 Additional opportunities
The measurement of the Z decay width into invisible states is of great interest as it
constitutes a direct test of the unitarity of the neutrino mixing matrix – or of the
existence of right-handed quasi-sterile neutrinos, as pointed out in reference [41]. At
LEP, it was mostly measured at the Z pole from the peak hadronic cross section to
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be, when expressed in number of active neutrinos, Nν = 2.984±0.008. The measure-
ment of the peak hadronic cross-section at the Z pole is dominated by systematic
uncertainties, related, on one hand, to the theoretical prediction of the low-angle
Bhabha-scattering cross section (used for the integrated luminosity determination),
and to the absolute integrated luminosity experimental determination, on the other.
At the FCC-ee, a realistic target for this systematics-limited uncertainty is bounded
from below to 0.001, based on ongoing progress with the theoretical calculations and
experimental technology.
At larger centre-of-mass energies, the use of radiative return to the Z [42],
e+e− → Zγ, is likely to offer a more accurate measurement of the number of neu-
trinos. Indeed, this process provides a clean photon-tagged sample of on-shell Z
bosons, with which the Z properties can be measured. From the WW threshold
scan alone, the cross section of about 5 pb [43–46] ensures that fifty million Zγ
events are produced with a Z→ νν decay and a high-energy photon in the detector
acceptance. The 25 × 106 Zγ events with leptonic decays, in turn, provide a direct
measurement of the ratio ΓinvZ /Γ
lept
Z , in which uncertainties associated with absolute
luminosity and photon detection efficiency cancel. The 150 million Zγ events with
either hadronic or leptonic Z decays will also provide a cross check of the systematic
uncertainties and backgrounds related to the QED predictions for the energy and
angular distributions of the high energy photon. The invisible Z width will thus be
measured with a dominant statistical error corresponding to 0.001 neutrino family.
Data at higher energies contribute to further reduce this uncertainty by about 20%.
A somewhat lower centre-of-mass energy, for example
√
s = 125 GeV – with both
a larger luminosity and a larger Zγ cross section and potentially useful for Higgs
boson studies (Sect. 1.3.2) – would be even more appropriate for this important
measurement.
The FCC-ee has the potential to deliver a measurement of the Z invisible width
with an overall, statistics-dominated, uncertainty smaller than 0.0008 of a SM neu-
trino partial width.
A complete set of electroweak precision measurements also requires the pre-
cise determination of the electroweak couplings of the top quark, which may carry
enhanced sensitivity to new physics. It is shown in reference [47] that the polari-
sation of the top quark arising from its parity-violating couplings to the Z in the
process e+e− → tt¯ allows a simultaneous measurement of these couplings without
incoming beam polarisation, and with an optimal centre-of-mass energy of 365 GeV.
With one million tt¯ events (corresponding to an integrated luminosity of 1.5 ab−1 at√
s = 365 GeV), the vector and axial top-quark couplings to the Z can be measured
with a precision of 0.5% and 1.5%, respectively, from an analysis of the angular and
energy distributions of the leptons (e, µ) coming from the top-quark semi-leptonic
decays. The production cross section needs to be predicted with a couple of per-cent
precision in order not to dominate the coupling uncertainties.
A per-cent level precision can be reached on the vector and axial couplings of
the top quark to the Z boson at the FCC-ee, with 1.5 ab−1 at
√
s = 365 GeV.
1.2.5 Global electroweak Fit
Once the W boson and the top-quark masses are measured with precisions of a few
tenths and a few tens of MeV, respectively, and with the measurement of the Higgs
boson mass at the LHC (to be further improved at the FCC-ee), the SM prediction
of a number of observables sensitive to electroweak radiative corrections become
absolute with no remaining additional parameters. Any deviation will be a demon-
stration of the existence of new, weakly interacting particle(s). As just discussed, the
FCC-ee offers the opportunity to measure such quantities with precisions between
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Fig. 1.8. Contours of 68% confidence level obtained as in Figure 1.4 from fits of the stan-
dard model to the electroweak precision measurements offered by the FCC-ee, under the
assumption that all relevant theory uncertainties can be reduced to match the experimen-
tal uncertainties, in the (mtop, mW) plane. All fits were performed with the GFitter soft-
ware (http://cern.ch/gfitter/Software/index.html). The red ellipse is obtained from
the FCC-ee measurements at the Z pole, while the blue ellipses arise from the FCC-ee
direct measurements of the W and top masses. One of the two blue ellipses is centred
around the central values measured today, the other is central around the values predicted
by the standard model (pink line) for mH = 125.09 GeV. The two dotted lines around the
standard model prediction illustrate the uncertainty from the Z mass measurement if it
were not improved at the FCC-ee. The green ellipse corresponds to the current W and top
mass uncertainties from the Tevatron and the LHC, as in Figure 1.4. The potential future
improvements from the LHC are illustrated by the black dashed ellipse. The cyan ellipse
corresponds to the dark blue 68% CL contour of Figure 1.4 that includes all current Z pole
measurements and the current Higgs boson mass measurement at the LHC.
one and two orders of magnitude better than the present status. The theoretical pre-
diction of these quantities with a matching precision is an incredible challenge, but
the genuine ability of these tests of the completeness of the standard model to dis-
cover new weakly-interacting particles beyond those already known is a fundamental
motivation to take it up and bring it to a satisfactory conclusion.
As an illustration, the SM can be fitted to all the electroweak precision observ-
ables measured at the FCC-ee but the mW and mtop direct measurements. The
result as obtained with the GFitter program [34], under the assumption that all
relevant theory uncertainties can be reduced to match the experimental uncertain-
ties, is displayed in Figure 1.8 as 68% CL contours in the (mtop,mW) plane. This
fit is compared to the direct mW and mtop measurements at the W+W− and the
tt¯ thresholds. A comparison with the precisions obtained with the current data at
lepton and hadron colliders, as well as with LHC projections, is also shown.
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1.3 The Higgs boson
Owing to its recent observation at the LHC, the Higgs boson is the least under-
stood of all particles in the standard model. Accurate and model-independent
measurements of its properties are in order to unravel its profile and to better
understand the role it played/will play in the history of the universe. The LHC
and its high-luminosity upgrade will provide insights into the Higgs boson couplings
to the SM gauge bosons and to the heaviest SM fermions (t, b, τ , µ). A preci-
sion that is qualitatively up to the 5% level will be achieved, under a number of
model-dependent assumptions, in particular on the Higgs boson decays that cannot
be accessed directly at hadron colliders. Interactions between the Higgs boson and
other new particles at a higher energy scale Λ typically modify the Higgs boson cou-
plings to SM particles (denoted gHXX for the coupling of the Higgs boson to particle
X), either at tree level or via quantum corrections. Coupling deviations δgHXX/gHXX
with respect to their SM predictions are in general smaller than 5% for Λ = 1 TeV,
with a dependence that is inversely proportional to Λ2.
1.3.1 Absolute coupling determination from the Higgs branching fractions
From the previous argument, a sub-percent accuracy on a given coupling measure-
ment would be needed to access the 10 TeV energy scale, and maybe to exceed it by
an analysis of the deviation pattern among all couplings. Similarly, quantum correc-
tions to Higgs couplings are at the level of a few % in the SM. The quantum nature
of the Higgs boson can therefore only be tested if the measurement of its properties
is pushed well below this level of precision, to a few per mil or better.
An experimental sample of at least one million Higgs bosons has to be pro-
duced and analysed to potentially reach this statistical precision. Production at
e+e− colliders proceeds mainly via the Higgsstrahlung process e+e− → HZ and
WW fusion e+e− → (WW→ H)νν. The cross sections are displayed in Figure 1.9
as a function of the centre-of-mass energy. The total cross section presents a max-
imum at
√
s = 260 GeV, but the event rate per unit of time is largest at 240 GeV,
as a consequence of the specific circular-collider luminosity profile. As the cross
section amounts to 200 fb at this energy, the production of one million events
requires an integrated luminosity of at least 5 ab−1 at
√
s = 240 GeV. This sam-
ple, dominated by HZ events, is usefully complemented with 1.5 ab−1 luminosity
collected at
√




s = 240 GeV, the determination of Higgs boson couplings follows the strat-
egy described in references [8,48], with an improved analysis that exploits the supe-
rior performance of the CLD detector design (Sect. 7). The total Higgs production
cross section is determined from counting e+e− → HZ events tagged with a leptonic
Z decay, Z → `+`−, independently of the Higgs boson decay. An example of such
an event is displayed in Figure 1.10 (left). The mass mRecoil of the system recoiling
against the lepton pair is calculated with precision from the lepton momenta and the




s(E`+ +E`−), so that
HZ events have mRecoil equal to the Higgs boson mass and can be easily counted
from the accumulation around mH. Their number allows the HZ cross section, σHZ,
to be precisely determined in a model-independent fashion. This precision cross-
section measurement alone is a powerful probe of the quantum nature of the Higgs
boson. Under the assumption that the coupling structure is identical in form to the
SM, this cross section is proportional to the square of the Higgs boson coupling to
the Z, gHZZ.
Building upon this powerful measurement, the Higgs boson width can then be
inferred by counting the number of HZ events in which the Higgs boson decays into a
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Fig. 1.9. The Higgs boson production cross section as a function of the centre-of-mass
energy in unpolarised e+e− collisions. The blue and green curves stand for the Hig-
gsstrahlung and WW fusion processes, respectively, and the red curve displays the total
production cross section. The vertical dashed lines indicate the centre-of-mass energies of
choice at the FCC-ee for the measurement of the Higgs boson properties.









Fig. 1.10. Left: a schematic view, transverse to the detector axis, of an e+e− → HZ event
with Z→µ+µ− and with the Higgs boson decaying hadronically. The two muons from the
Z decay are indicated. Right: distribution of the mass recoiling against the muon pair,
determined from the total energy-momentum conservation, with an integrated luminosity
of 5 ab−1 and the CLD detector design. The peak around 125 GeV (in red) consists of
HZ events. The rest of the distribution (in blue and pink) originates from ZZ and WW
production.
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Table 1.1. Relative statistical uncertainty on σHZ×BR(H→ XX) and σνν¯H×BR(H→ XX),
as expected from the FCC-ee data, obtained from a fast simulation of the CLD detector
and consolidated with extrapolations from full simulations of similar linear-collider detectors
(SiD and CLIC).
√
s (GeV) 240 365
Luminosity (ab−1) 5 1.5
δ(σBR)/σBR (%) HZ νν H HZ νν H
H→ any ±0.5 ±0.9
H→ bb¯ ±0.3 ±3.1 ±0.5 ±0.9
H→ cc¯ ±2.2 ±6.5 ±10
H→ gg ±1.9 ±3.5 ±4.5
H→W+W− ±1.2 ±2.6 ±3.0
H→ ZZ ±4.4 ±12 ±10
H→ ττ ±0.9 ±1.8 ±8
H→ γγ ±9.0 ±18 ±22
H→ µ+µ− ±19 ±40
H→ invisible <0.3 <0.6
Notes. All numbers indicate 68% CL intervals, except for the 95% CL sensitivity in the
last line. The accuracies expected with 5 ab−1 at 240 GeV are given in the middle column,
and those expected with 1.5 ab−1 at
√
s = 365 GeV are displayed in the last column.
pair of Z bosons. Under the same coupling assumption, this number is proportional
to the ratio σHZ × Γ(H→ ZZ)/ΓH, hence to g4HZZ/ΓH. The measurement of gHZZ
described above thus allows ΓH to be extracted. The numbers of events with exclu-
sive decays of the Higgs boson into bb¯, cc¯, gg, τ+τ−, µ+µ−, W+W−, γγ, Zγ, and
invisible Higgs boson decays (tagged with the presence of just one Z boson and miss-
ing mass in the event) measure σHZ × Γ(H→ XX)/ΓH with precisions indicated in
Table 1.1.
With σHZ and ΓH known, the numbers of events are proportional to the square
of the gHXX coupling involved. A significantly improved measurement of ΓH and of
gHWW can be achieved from the WW-fusion process at
√
s = 365 GeV. In practice,
the width and the couplings are determined with a global fit in the κ framework,
which closely follows the logic of reference [50]. The results of this fit are summarised
in Table 1.2 and are compared to the same fit applied to HL-LHC projections [51]
and to those of other e+e− colliders [52–54] exploring the 240–380 GeV centre-of-
mass energy range.
In addition to the unique electroweak precision measurement programme pre-
sented in Section 1.2, the FCC-ee also provides the best model-independent preci-
sions for all couplings accessible from Higgs boson decays, among the e+e− collider
projects at the EW scale. With larger luminosities delivered to several detectors at
several centre-of-mass energies (240, 350, and 365 GeV), the FCC-ee improves over
the model-dependent HL-LHC precisions by an order of magnitude for all non-rare
decays. With a sub-per-cent precision for all these decays, the FCC-ee is therefore
able to test the quantum nature of the Higgs boson. The FCC-ee also determines
the Higgs boson width with a precision of 1.6%, which in turn allows the HL-LHC
measurements to be interpreted in a model-independent way as well. Other e+e−
colliders at the EW scale are limited by the precision with which the HZ or the
WW fusion cross sections can be measured, i.e. by the luminosity delivered either
at 240–250 GeV, or at 365–380 GeV, or both.
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Table 1.2. Precision determined in the κ framework for the Higgs boson couplings and
total decay width, as expected from the FCC-ee data, and compared to those from HL-LHC
and other e+e− colliders exploring the 240–380 GeV centre-of-mass energy range.
Collider HL-LHC ILC250 CLIC380 LEP3240 CEPC250 FCC-ee240+365
Lumi (ab−1) 3 2 1 3 5 5240 +1.5365 + HL-LHC
Years 25 15 8 6 7 3 +4
δΓH/ΓH (%) SM 3.6 4.7 3.6 2.8 2.7 1.3 1.1
δgHZZ/gHZZ (%) 1.5 0.3 0.60 0.32 0.25 0.2 0.17 0.16
δgHWW/gHWW (%) 1.7 1.7 1.0 1.7 1.4 1.3 0.43 0.40
δgHbb/gHbb (%) 3.7 1.7 2.1 1.8 1.3 1.3 0.61 0.56
δgHcc/gHcc (%) SM 2.3 4.4 2.3 2.2 1.7 1.21 1.18
δgHgg/gHgg (%) 2.5 2.2 2.6 2.1 1.5 1.6 1.01 0.90
δgHττ /gHττ (%) 1.9 1.9 3.1 1.9 1.5 1.4 0.74 0.67
δgHµµ/gHµµ (%) 4.3 14.1 n.a. 12 8.7 10.1 9.0 3.8
δgHγγ/gHγγ (%) 1.8 6.4 n.a. 6.1 3.7 4.8 3.9 1.3
δgHtt/gHtt (%) 3.4 – – – – – – 3.1
BREXO (%) SM <1.7 <2.1 <1.6 <1.2 <1.2 <1.0 <1.0
Notes. All numbers indicate 68% CL sensitivities, except for the last line which gives
the 95% CL sensitivity on the “exotic” branching fraction, accounting for final states that
cannot be tagged as SM decays. The FCC-ee accuracies are subdivided into three categories:
the first sub-column gives the results of the model-independent fit expected with 5 ab−1
at 240 GeV, the second sub-column in bold – directly comparable to the other collider fits
– includes the additional 1.5 ab−1 at
√
s = 365 GeV, and the last sub-column shows the
result of the combined fit with HL-LHC. The fit to the HL-LHC projections alone (first
column) requires two additional assumptions to be made: here, the branching ratios into cc¯
and into exotic particles are set to their SM values. These HL-LHC estimates use the latest
ATLAS/CMS projected sensitivities [49].
1.3.2 Additional opportunities
Several Higgs boson couplings are not directly accessible from its decays, because
the masses involved, and therefore the decay branching ratios, are too small to
allow for an observation within 106 events – as is the case for the couplings to
the particles of the first SM family: electron, up quark, down quark – or because
the masses involved are too large for the decay to be kinematically open – as is
the case for the top-quark Yukawa coupling and for the Higgs boson self coupling.
Traditionally, bounds on the top Yukawa and Higgs cubic couplings are extracted
from the (inclusive and/or differential) measurement of the tt¯H and HH production
cross sections, which require significantly higher centre-of-mass energy, either in
e+e− or in proton–proton collisions. The tt¯H production has already been detected
at the LHC with a significance larger than 5σ by both the ATLAS [55] and CMS [56]
collaborations, corresponding to a combined precision of the order of 20% on the
cross section and which constitutes the first observation of the top-quark Yukawa
coupling.
The Higgs self coupling
The determination of the Higgs self-interactions is of primary importance. They
characterise the Higgs potential, whose structure is intimately connected to the
naturalness problem and to the question of the (meta)stability of the EW vac-
uum. Moreover, they control the properties of the electroweak phase transition,
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Fig. 1.11. Left, from reference [61]: sample Feynman diagrams illustrating the effects of
the Higgs trilinear self-coupling on single Higgs process at next-to-leading order. Right:
FCC-ee precision in the simultaneous determination of the Higgs trilinear self-coupling and
the HZZ/HWW coupling, at 240 GeV (black ellipse), 350 GeV (purpled dashed), 365 GeV
(green dashed), and by combining data at 240 and 350 GeV (purple ellipse), and at 240,
350, and 365 GeV (green ellipse).
determining its possible relevance for baryogenesis. Sizeable deviations in the Higgs
self-couplings are expected in several BSM scenarios, including for instance Higgs
portal models or theories with Higgs compositeness. They however remain intan-
gible at the LHC: at present, the trilinear Higgs coupling is loosely constrained at
the O(10) level, and the HL-LHC program will only test it with an O(1) accu-
racy. The prospects for extracting the quadrilinear Higgs self-coupling are even less
promising.
At the energy frontier, only the FCC-hh has the potential to reach a precision of
the order of ±5% in the determination of the trilinear Higgs coupling, in combination
with the precise Higgs decay branching ratio and top-quark electroweak coupling
measurements from the FCC-ee. The highest-energy e+e− colliders (beyond 1 TeV)
are limited to a precision of about ±10−15% [53,57], and so is the high-energy
upgrade of the LHC [58]. At lower energies (15 years at 250 GeV and 12 years at
500 GeV), the ILC would reach a 3σ sensitivity to the trilinear Higgs coupling [59],
corresponding to a precision of about ±30%. With the large luminosity delivered
at 240 and 365 GeV, however, the FCC-ee has privileged sensitivity to the trilinear
coupling by measuring its centre-of-mass-energy-dependent effects at the quantum
level on single Higgs observables [60], such as the HZ and the νν H production cross
sections, representative diagrams of which are displayed in Figure 1.11 (left). Robust
and model-independent bounds can be obtained [61,62] through a global (Higgs and
EW) fit that includes the Higgs self-coupling κλ and the coupling to SM gauge
bosons cZ. When all centre-of-mass energies are included in the fit, a precision of
±42% can be achieved on κλ (Fig. 1.11, right), reduced to ±34% in combination with
HL-LHC, and to ±12% when only κλ is allowed to vary. No meaningful constraint
is obtained on κλ with only a single centre-of-mass energy. The FCC-ee precision
EW measurements at lower energies (Sect. 1.2) are equally important to fix extra
parameters that would otherwise enter the global Higgs fit and open flat directions
that cannot be resolved.
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The top Yukawa coupling
The precise determination of the top Yukawa coupling to ±5% is often used as
another argument for e+e− collisions at a centre-of-mass energy of 500 GeV or above.
This coupling will, however, be determined with a similar or better precision already
by the HL-LHC (±3.4%, model dependent), and constrained to ±3.1% through a
combined model-independent fit with FCC-ee data (Tab. 1.2). The FCC-ee also has
access to this coupling on its own, through its effect at quantum level on the tt¯
cross section just above production threshold,
√
s = 350 GeV. Here too, the FCC-ee
measurements at lower energies are important to fix the value of the strong coupling
constant αS (Sect. 1.2.2). This precise measurement allows the QCD effects to be
disentangled from those of the top Yukawa coupling at the tt¯ vertex. A precision of
±10% is achievable at the FCC-ee on the top Yukawa coupling. A very high energy
machine, such as the FCC-hh, has the potential to reach a precision better than
±1% with the measurement of the ratio of the ttH to the ttZ cross sections, when
combined with the top EW couplings precisely measured at the FCC-ee (Sect. 1.2.4).
The Electron Yukawa coupling
The measurement of the electron Yukawa coupling is challenging due to the smallness
of the electron mass. If, for a variety of reasons, the overall FCC schedule called for a
prolongation of the FCC-ee operations, a few additional years spent at centre-of-mass
energy in the immediate vicinity of the Higgs boson pole mass,
√
s ' 125.09 GeV,
would be an interesting option. At this energy, the resonant production of the Higgs
boson in the s channel, e+e− → H, has a tree-level cross section of 1.64 fb, reduced
to 0.6 fb when initial-state radiation is included, and to 0.3 fb if the centre-of-mass
energy spread were equal to the Higgs boson width of 4.2 MeV [63].
A much larger spread, typically of the order of 100 MeV, is expected when the
machine parameters are tuned to deliver the maximal luminosity, rendering the res-
onant Higgs production virtually invisible. The energy spread can be reduced with
mono-chromatisation schemes [64], at the expense of a similar luminosity reduc-
tion. It is estimated that 2 (7) ab−1 can be delivered in one year of running at√
s ' 125.09 GeV with a centre-of-mass energy spread of 6 (10) MeV. From a pre-
liminary cut-and-count study in ten different Higgs decay channels, the resonant
Higgs boson production is expected to yield a significance of 0.4σ within a year in
both scenarios, allowing an upper limit to be set on the electron Yukawa coupling
to 2.5 times the SM value. The SM sensitivity can be reached in five years [65].
The FCC-ee therefore offers a unique opportunity to set stringent upper bounds
on the electron Yukawa coupling. These bounds are of prime importance when it
comes to interpreting electron electric dipole measurements setting constraints on
new physics. The bounds on top CP violating couplings given in reference [66], for
example, are invalidated if the electron Yukawa coupling is neither fixed to its SM
value nor constrained independently.
CP studies
By probing the coupling of the Higgs boson to weak gauge bosons the LHC estab-
lished that the spin-parity quantum numbers of the Higgs boson are consistent with
JPC = 0++ [67,68]. The data leave room, however, for significant CP violation in
the interactions of the Higgs boson. New physics at the TeV scale could result in a
small pseudoscalar contribution that is more significant in the couplings to fermions
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than in those to gauge bosons. The large H →τ+τ− sample provided by the FCC-
ee offers a unique handle to deepen the understanding of the CP properties of the
Higgs boson by measuring the CP phase ∆ of the Hττ coupling, which determines
the mixing angle between the scalar and pseudoscalar contribution in the H→ τ+τ−
decay. In the subsequent decays τ± → ρ±ντ → pi±pi0ντ , the relative orientation of
the two charged pions contains information on the CP phase ∆. About 1000 HZ
events with H → τ+τ− → ρ+ρ−ντ ν¯τ are expected in 5 ab−1 at
√
s = 240 GeV.
With this sample, the FCC-ee can measure ∆ with a precision of about 10◦, if the
τ decays can be fully reconstructed.
1.4 Discovery potential for new physics
1.4.1 Generic constraints on effective interactions from precision measurements
Effective field theories (EFT) provide a general framework for well-defined exper-
imental probes of BSM physics at high energies, if the mass of the new particles
is significantly above the energy scale of the processes of interest. In this so-called
SMEFT, the effective interactions are built from the SM particles under the assump-
tion that the Higgs boson belongs to an SU(2)L doublet and the interactions respect
Lorentz symmetry and SM gauge invariance. An infinite set of operators satisfy these
conditions. These operators capture the possible effects of microscopic substructure
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In equation (1.12), the EFT cut off is denoted by Λ, each Ld contains opera-
tors Oi of mass dimension d, and the leading order term L4 ≡ LSM is the SM
Lagrangian. The new physics effects are encoded in the values of the Wilson coef-
ficients Ci of each higher-dimensional operator. These operators can be related
to specific models by integrating out the heavy degrees of freedom of the high-
energy theory [69–72]. The observable effects of an operator of dimension d are
suppressed by (E/Λ)d−4, where E  Λ is the typical energy of the process,
in general
√
s, or the Higgs vacuum expectation value. Therefore, the leading
new physics contributions are expected to be given by dimension-six operators.
(The only operator in L5, the main effect of which is to generate Majorana neu-
trino masses, is irrelevant for the analysis presented here.) A complete basis of
dimension-six operators, consistent with independent conservation of baryon and
lepton number was first presented in reference [73]. It contains 59 types of dimension-
six operators, for a total of 2499 operators if the flavour indices are taken into
account.
The FCC-ee measurements of electroweak precision observables (EWPO) and of
Higgs boson observables, summarised in Sections 1.2 and 1.3, give rise to enhanced
sensitivity to the presence of these operators and hence new physics. The most
representative set chosen for this study includes the following ten operators entering
EWPO in the basis of reference [73]:
























































Fig. 1.12. Expected improvement of the current EW constraints from the SMEFT fit of the
FCC-ee Z-pole data only (Z lineshape, partial decay widths, and asymmetries), the FCC-ee
measurements at the WW threshold only (W mass, width and the invisible Z width), as
well as the whole set of EWPO at the FCC-ee.
OφD =


















where φ is the scalar doublet, ψ runs overall the 5 types of SM fermion multiplets,
while F only refers to the 2 types of SM left-handed fermion doublets. A closer
scrutiny of the operator OφD helps in gaining intuitive understanding of how these
operators give rise to observable effects: when the Higgs vacuum expectation value
is inserted into this operator, an additional contribution to the W/Z mass splitting
is generated, beyond the usual SM prediction. Some of the above operators, as well
as additional interactions absent in EWPO, enter Higgs boson observables, such
as
OφG = φ†φGAµνGA µν , OφW = φ†φW aµνW a µν , OφB = φ†φBµνBµν ,
Oφ = (φ†φ)(φ†φ), Oµφ = (φ†φ)(l¯2φµ), Oτφ = (φ†φ)(l¯3φ τ),
Obφ = (φ†φ)(q¯3φ b), Ocφ = (φ†φ)(q¯2φ˜ c).
(1.14)
For clarity and simplicity, the expected sensitivities to the above-mentioned
dimension-six operators are estimated with a fit in which only one operator is
present at a time. While these results are technically not model-independent, they
still serve to illustrate the expected sensitivity improvement of future experimental
data.
The projected sensitivity to new physics obtained from the FCC-ee electroweak
precision measurements is illustrated in Figure 1.12. These results assume that the
intrinsic uncertainty of SM theory calculations will be reduced according to the
conservative projections of reference [74]. The improvement of the SM parametric
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Fig. 1.13. Comparison of sensitivities from the SMEFT fit of the full FCC-ee set of EWPO,
using the future SM theory uncertainties and those neglecting either the intrinsic errors,
the parametric ones, or both.
uncertainties due to the more precise measurements of the SM inputs at the FCC-ee
is also taken into account, together with the expected advance in the determination
of the strong coupling constant from lattice calculations. The sensitivities to the
ratios Ci/Λ2 are reported as the 95% probability bounds on the interaction scale,
Λ/
√
Ci, associated to each operator. This interaction scale must not be confused
with the mass scale of new particles, in the same way as the Fermi constant G−1/2F
does not represent the scale where new degrees of freedom, i.e. the W boson, enter
in the electroweak theory.
These bounds are compared to the results obtained from current electroweak
precision data [75,76]. In general, an overall improvement of over one order of mag-
nitude is expected in the sensitivity to Ci/Λ2. Not surprisingly, an even stronger
constraining power could be achieved if theory uncertainties were further reduced,
as shown in Figure 1.13.
Figure 1.14 shows similar results for the case of a fit to the precise measure-
ments of the Higgs boson observables. The corresponding limits on the interaction
scale are compared to those from current LHC data [77]. The overall sensitivity
to Ci/Λ2 can be, again, as large as ∼20 times that of current data and up to 5–10
times that expected after the HL-LHC. The experimental uncertainties for the Higgs
boson measurements are expected to be similar to or larger than those from SM
calculations. More FCC-ee data would therefore allow the sensitivity to be improved
even further, in some cases. Finally, Figure 1.15 compares both EWPO and
Higgs boson constraints and shows also the resulting bounds obtained with the
combination of both sets of observables. In these simplified fits to each inter-
action individually, the EWPO and Higgs boson constraints are very much
complementary.
These fits must be used carefully when translated into specific scenarios, as
they are not fully model-independent. The results, however, clearly demonstrate the
important step that the FCC-ee physics programme represents with respect to any
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Fig. 1.14. FCC-ee Higgs constraints on the different EFT interactions in equa-
tions (1.13) and (1.14), compared to the current LHC Run 2 results. The impact of the
different types of SM theory uncertainties are also shown (neglecting intrinsic, parametric





































































Fig. 1.15. Comparison of the separate EW and Higgs constraints, as well as the results
combining both in a global SMEFT fit. Darker shades of each color indicate the results
neglecting all SM theory uncertainties.
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existing experiments, in terms of the potential for comprehensive precision studies
of the electroweak sector.
1.4.2 Sensitivity to new physics predicted in specific BSM models
The fits presented in Section 1.4.1 are generic in that they make no specific assump-
tion about the underlying BSM theory, except that its energy scale must be large
with respect to the centre-of-mass energy. More specific extensions of the standard
model have been proposed to explain the current agreement between observations
at colliders and SM predictions, on the one hand, and the growing experimental
evidence for new phenomena (non-baryonic dark matter, small neutrino masses,
baryon asymmetry of the universe, . . . ), on the other. These extensions predict
either very small deviations from standard model predictions in EWPO and Higgs
precision measurements, or the existence of new light or heavy particles, or both,
which could be tested at the FCC-ee. In particular, a multitude of Z decays that
are predicted to be rare or forbidden in the SM can be studied or searched for in
the 5 × 1012 events produced at the Z pole. In this section, the unique sensitivity
of the FCC-ee to a selected but representative set of BSM models or situations is
reviewed.
Right-handed neutrinos
Neutrino oscillations demonstrate that neutrinos have mass [78]. As such, they
provide laboratory evidence for physics beyond the renormalisable interactions
of the SM. Understanding the origin of neutrino masses would open the way to
a deeper understanding of particle masses, as well as possible solutions to out-
standing issues in particle physics such as the origin of the baryon asymmetry in
the universe or of dark matter. A minimal and natural way to account for the
observed smallness of neutrino masses is the existence of non-renormalisable Majo-
rana neutrino mass terms, which can arise due to heavy right-handed neutrinos
with Majorana mass terms [79–84]. For these reasons, in the discussion of future
projects, experimental sensitivity to right-handed neutrinos (also named “sterile
neutrinos”) has become one of the benchmarks for discovery potential. Right-handed
neutrinos lead to a rich variety of signatures at the FCC-ee, from their impact
on precision measurements to the possible observation of right-handed neutrino
decays.
It has been argued that in some scenarios the right-handed neutrino mass scale
M can have a common origin with the electroweak scale [85–88]. The limit M → 0
gives rise to an approximate B − L symmetry, thus it is technically natural for
M to be small. Reviews of how comparatively light right-handed neutrinos can
address the fundamental puzzles of the baryon asymmetry of the universe and dark
matter can be found in references [89–104]. Model classes that allow for a low scale
see-saw are known as “inverse see-saw models” [79,80,105,106], and “linear see-saw
models” [81,83,107–113], and are consistent with “minimal flavour violation” [84,
114]. A recent review of the collider phenomenology of neutrino mass models can be
found in reference [115].
Right-handed neutrinos impact precision measurements through mixing with
their left-handed counterparts, with angle Θ. After diagonalisation one has heavy
and light mass eigenstates. The light neutrinos states, while remaining mostly left-
handed, acquire a small sterile component yielding an apparent violation of the
unitarity of the PMNS matrix [116]. The PMNS non-unitarity alters the couplings
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Fig. 1.16. Sensitivities of the different signatures to the active-sterile mixing angle Θ and
sterile neutrino mass M at the FCC-ee, from reference [124]. In addition to the main signa-
tures described in the text, the sensitivities from Higgs decays and mono-Higgs production
is also shown.
of the light neutrinos to the weak currents, thereby systematically shifting all the
observables in which neutrinos are involved [117–123] and leading to a very specific
pattern of deviations from the SM.
The single most important observable is the Fermi constant GF, which is mea-
sured very precisely in muon decays µ→ eνµνe, while being an input parame-
ter for the electroweak precision observables. In the FCC-ee era, with many of
these observables measured at the 10−5 precision level or better, a reduction of
the neutrino coupling of that magnitude will be visible. Other observables that
can be measured with great precision to test the PMNS matrix (non)unitarity
include the charged current branching ratios, in particular τ→ ` ν` ντ and W
→ ` ν`), rare lepton-flavour-violating processes (` → `′γ, ` → 3`′), as well as
weak cross sections for processes like e+e− → HZ, ZZ, and W+W−. For exam-
ple, with 1.5 × 1011 tau lepton pairs produced, the tau leptonic branching ratios
should be measurable to a relative precision of better than 10−5. Based on refer-
ence [117], the sensitivity from the FCC-ee precision measurements in the plane
(Θ2,M) is shown by the horizontal blue lines in Figure 1.16. Two points should
be noted. Firstly, the combination of lepton universality and the available EWPO
will allow separate access to the three lepton flavour mixing angles. Secondly, the
sensitivity to heavy neutrinos from precision measurements extends well beyond
100 TeV; this is a particular example of BSM physics for which decoupling is not at
work.
Heavy neutrinos N with masses M below mZ and active-sterile mixing Θ below
the present constraints [125] naturally have long lifetimes ('3 [cm]/|Θ|2(M [GeV])6),
which can give rise to visible displaced secondary vertices in the detector, especially
when the decay is semi-leptonic: N → `qq¯. Searches for heavy neutrino decays
with detached vertices are most efficient during the Z pole run due to the larger
luminosity and production cross section from Z→ νN decays. These searches [126–
128] can reach sensitivities to active-sterile mixing parameters |Θ|2 down to and
below ∼10−11, as shown by the purple line in Figure 1.16, and by the orange line
in the left panel of Figure 1.17. The search benefits from the suppression of the
SM background due to the displaced vertex of the heavy neutrino decay. The small
beam pipe radius and the clean experimental conditions are additional advantages.
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Fig. 1.17. Left: the region of sensitivity to the right-handed neutrinos as a function of their
mixing angle Θ with active neutrinos and their mass M , in the displaced vertex search, put
in perspective with the lower energy searches in neutrino beams or beam dump experiments
(from Ref. [126], updated for the CDR FCC-ee conditions), and with theoretical constraints.
Right: detail of the parameter space showing by colour code the number of events expected
at the FCC-ee within the parameter space (thick black line) consistent with the leptogenesis
hypothesis (from Ref. [129]); constraints from the DELPHI searches [125] and from neutrino
oscillation data are shown. In both plots, normal mass ordering is assumed.
The sensitivity could be improved to some extent by a larger tracking volume, but
the dominant factor remains the huge luminosity at the Z pole. The right panel of
Figure 1.17 indicates the number of events that would be observed as a function of
M and |Θ|2. In some regions of the parameter space, several hundred signal events
are expected to be observed, which would allow a first determination of the mass
and lifetime of the right-handed neutrino and establish its relative decay rate into
the three lepton flavours. This discovery, which would be made early in the life of
the FCC-ee, would certainly have an impact on both detector design and motivation
for FCC-hh, for which (i) dedicated displaced vertex triggers would be necessary;
and (ii) the right-handed neutrinos would be produced most abundantly in W lep-
tonic decays, thereby giving access to both initial and final state lepton charge and
flavour.
Hidden sector
The evidence for the existence of dark matter is highly suggestive and has motivated
innumerable searches for particle interactions of dark matter. The paucity of signals
in searches for standard WIMP dark matter candidates, combined with an evolving
theoretical perspective that increasingly takes inspiration from the visible sector
features, has revealed that the nature of the dark sector could be much more complex
than previously thought. The Higgs and Z-boson are unique as they are the only
massive neutral bosons in the standard model. They are therefore prime candidates
for probing the dark sector as they may decay readily to new light neutral fields
beyond the SM. If these fields decay back into SM states, they could provide a
unique window into the dark sector.
Furthermore, a variety of evidence for physics beyond the SM points to new
sectors that may have new light states. One popular class of models that offers
an explanation for the insensitivity of the weak scale to new high energy physics
scales in nature is known by the moniker of “neutral naturalness”. (The “Twin
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Higgs” [130] is the first incarnation of this idea.) This name originates from the fact
that the particles that protect the Higgs boson mass from large quantum corrections
are neutral. Furthermore, these models also often require, structurally, that some of
the new particles are light and could thus show up in rare decays of the Higgs boson.
Further motivation for the possibility of new neutral “hidden” sectors arises in many
models of electroweak baryogenesis, in which the nature of the electroweak phase
transition is modified to become strongly first order as the result of new neutral
fields interacting with the Higgs boson.
Due to the cleanliness of the detection environment and the large samples of Z
and Higgs bosons available at the FCC-ee, non-standard decays, facilitated through
the production of new hidden sector particles, could be probed down to very small
branching ratios. In Figure 1.18 the results of two dedicated studies of exotic Z
and Higgs-boson decays [131,132] are shown, where the decays occur through the
production of new hidden sector particles. For both bosons, the reach in probing
such hidden sectors at the FCC-ee would far surpass that attainable at the HL-LHC,
with the constraints in both cases comparable to the rare decay constraints usually
delivered in lower energy hadron physics at the intensity frontier.
Composite Higgs models
All the measurements in the Higgs sector so far are aligned with the SM predictions.
Yet, it is not known whether at small distances the Higgs boson is a fundamental
scalar field, or a composite bound state like all the other scalar particles observed
thus far. Composite Higgs models are the particle physics version of the BCS theory
of superconductivity. They also solve the hierarchy problem of the standard model
owing to compositeness form factors taming the divergent growth of the Higgs boson
mass upon quantum effects. Furthermore, the measured Higgs boson mass could well
be consistent with the fact that such a (now composite) object arises as a pseudo
Nambu-Goldstone Boson (pNGB) from a particular coset of a global symmetry
breaking [133,134]. Models with a Higgs state as a pNGB generally also predict
modifications of its couplings to both bosons and fermions of the SM, hence the
measurement of these quantities, at either a hadronic or a leptonic collider, repre-
sents a powerful way to test its possible non-fundamental nature [135]. In addition
to deviations in the Higgs couplings, composite Higgs models also predict vector res-
onances at a scale of a few TeV; heavy vector-like fermionic top partners that could
mix with the top quarks and induce some sizeable deviations in the EW couplings of
the top quark; and heavy vector-like top partners with exotic charges that could be
searched for directly, for instance in same-sign di-lepton channels. The synergy and
complementarity between these direct and indirect signatures have been discussed
in the literature [136,137].
Concrete phenomenological studies for FCC-ee have been carried out considering
an explicit four-dimensional model which realises this idea of Higgs compositeness
(4DCHM) [138]. This model features new neutral massive gauge bosons, hereafter
denoted by Z′2,3, with mass larger than ∼3 TeV that could escape detection at the
LHC owing to the small Z′i couplings to both light quarks and leptons [139], combined
with possibly very large widths of the Z′i states. Such additional EW gauge bosons
would however enter the e+e− → tt¯ cross Section [140], in a twofold way. On the
one hand, their presence can be felt through mixing effects with the Z state of the
SM that would modify the Ztt¯ and the Z`+`− couplings. On the other hand, new
Feynman diagram topologies with the propagation of such Z′2,3 states would also
enter top-pair production and appear as effective γtt¯ coupling modifications. The
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Fig. 1.18. Expected upper limits on the branching ratios for the exotic decays of the
Higgs boson (top) and Z boson (bottom) that can be accessed at FCC-ee, including decays
involving dark matter. These figures are taken from [131,132]. The large and experimentally
clean samples of these bosons allow for the discovery of exotic decays even for very small
exotic branching ratios. For exotic Z decays expected limits for the worst- and best-case
scenario are shown.
modification of the Z`+`− couplings would also affect other processes, specifically
e+e− →µ+µ−.
To evaluate the sensitivity of the FCC-ee to these models, a benchmark point
A was identified to evade the latest projected bounds of the HL-LHC searches for
Z′ gauge bosons and to be compatible with current EWPO measurements, by the
following choice of 4DCHM gauge sector parameters: the compositeness scale f is set
to 1.6 TeV, and the strong gauge coupling g∗ to 1.8 [138]. With these parameters, the
Z′ masses amount to mZ′2 = 2.98 TeV and mZ′3 = 3.07 TeV, and their widths are all
of the order of 20–30% of their masses. As shown in Figure 1.19, the large statistics
offered by the FCC-ee would reveal significant deviations in almost all observables
mentioned above with respect to the SM: top-quark left and right couplings to the
Z (4σ), effective top couplings to the photons (8σ), Higgs boson couplings to the Z
boson and to the b quark (13σ), or e+e− → µ+µ− cross sections above the Z pole
(>20σ). With such a pattern of significance, these measurements in principle allow
the model parameters to be accurately fit. For example, the Z′ masses would be
predicted with a precision of 50 GeV (2%), the scale f with a precision of 130 GeV
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Fig. 1.19. Predicted deviations of the top-quark left and right couplings to the Z (top left)
and effective couplings to the photon (top right), of the Higgs boson couplings to the Z
boson and the b quark (bottom left), and of the dimuon cross section as a function of the
centre-of-mass energy (bottom right) for the 4DCHM benchmark point A (represented by
a cyan marker in the first three graphs) with respect to the SM, centred at (0,0) in the first
three graphs, and at 0 in the fourth. The FCC-ee measurement uncertainties are displayed
either as red ellipses or as error bars. The black markers in the top-left and bottom-left
plots show the deviations predicted by other 4DCHM parameter sets, with f ≤ 1.6 TeV.
(8%), and the coupling constant g∗ with a precision of 0.14 (8%) with the sole µ+µ−
observables.
Lepton flavour violating Z decays
The observation of flavour-violating Z decays, e.g. Z→ eµ, µτ , or eτ , would provide
indisputable evidence for physics beyond the SM. These decays are forbidden in the
SM by the GIM mechanism [141] and their branching fractions are still predicted to
be extremely small (below 10−50) when the SM is minimally extended to incorporate
flavour violation in the neutral lepton sector (LFV) induced by the leptonic mass
mixing matrix [142]. Sizeable rates for these LFV Z→ `∓1 `±2 processes could, hence,
reflect the existence of new particles such as right-handed neutrinos. The search for
LFV Z decays is also complementary to the direct search for heavy neutral leptons.
A phenomenological study [143] addresses the potential for the FCC-ee to probe
the existence of sterile neutral fermions in the light of the improved determination of
neutrino oscillations parameters, the new bounds on low-energy LFV observables,
as well as cosmological bounds. This work also addresses the complementarity of
these searches with the current and foreseeable precision of similar searches at lower
energy experiments. The best sensitivity to observe or constrain LFV in the eµ
sector is then obtained by the experiments based on the muon-electron conversion
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in nuclei [144]. In contrast, the study of the decays Z → eτ and Z → µτ provides
an invaluable and unique insight into the connection to the third generation.
The current limits on the branching ratios of charged lepton flavour violating
Z decays were established by the LEP experiments [145–147]. More recently, the
ATLAS experiment improved the bound for eµ final states [148]. Typical upper
limits on the branching fractions are at the level of 10−5−10−6. The production at
FCC-ee of 5×1012 Z decays provides improved limits by several orders of magnitude
and probes BSM physics scenarios for branching fractions down to 10−9 [149].
Electroweak Penguins in b-quark transitions
The production of all species of heavy flavours in a sample of 1012 Z→ bb¯ events,
with a large boost as in the LHCb experiment, makes the FCC-ee a natural home
for precision flavour physics. Processes involving a quark transition b→ s`+`− (`
denotes here an electron or a muon) are currently receiving substantial phenomeno-
logical [150–153] and experimental [154–156] interest. The departures from the
SM predictions observed in these studies question, in particular, the lepton uni-
versality in quark-based transitions and may even suggest BSM physics with new
gauge bosons or leptoquarks. Should these deviations be confirmed, observables
involving the third generation charged lepton τ may enhance the evidence and
shed new light on the new physics involved. In this respect, the Bs → τ+ τ− and
B¯0 → K∗0(892) τ+τ− decays are obvious candidates to study. The presence of neu-
trinos in the final states makes the experimental reconstruction of these decays
particularly challenging at hadron colliders. At the FCC-ee, however, the excellent
knowledge of the decay vertices of multi-hadronic τ decays allows the kinematics of
these decays to be fully and unambiguously reconstructed. Identification of the dif-
ferent hadron species in the tracking system of the detector would be an additional
advantage to further reduce the background.
About 1000 events with a reconstructed B¯0 → K∗0(892) τ+τ− decay are expected
at the FCC-ee, which opens the way to measuring the angular properties of the
decay [157] and, therefore, to a much refined characterisation of the potentially
underlying new physics. Figure 1.20 displays the reconstructed B0 mass distribution
of simulated SM signal and background events in a sample of 5× 1012 Z decays
in the CLD detector design. The signal purity and yield obtained at the FCC-ee
are unequalled at any current or foreseeable collider and would increase in a corre-
lated manner with any improvement to the charge-particle track impact parameter
resolution.
Other unique opportunities in flavour physics
The study of the two rare decays above has shown that the statistics available at a
high-luminosity Z factory, complemented by state-of-the-art detector performance,
can allow their potential measurement at unequalled precision. They can also serve
as a benchmark to open the way to other physics observables in quark and lepton
sectors. The loop-induced leptonic decays Bd,s → e+e−, µ+µ−, and τ+ τ− provide
SM candles and are sensitive to several realisations of BSM physics. The obser-
vation of Bs → τ+τ− would be invaluable in this respect and, with 100 000 events
expected, is reachable at the FCC-ee. The charged-current-mediated leptonic decays
Bu,c → µνµ or τντ offer the possibility to determine the CKM elements |Vub| |Vcb|
with mild theoretical uncertainties. The CP violation in mixing can be measured
through semileptonic asymmetries, as yet unobserved, but the FCC-ee sensitivity is
























Fig. 1.20. Invariant mass of B¯0 → K∗0(892) τ+τ− reconstructed candidates (dots with
error bars). In the selected events, the τ particles decay into three prongs τ− → pi−pi+pi−
ντ allowing the τ decay tertiary vertex to be reconstructed. The primary vertex (Z vertex)
is reconstructed from primary charged particle tracks, and the secondary vertex (B¯0 vertex)
is reconstructed with the K∗(892) daughter particles (K∗(892) → K+ pi−). The dominant
sources of backgrounds included in the analysed sample, namely B¯s → D+s D−s K∗0(892) and
B¯0 → D+s K¯∗0(892) τ−ντ , are modelled by the red and pink probability density functions
(p.d.f.), respectively. The signal p.d.f. is displayed with the green curve.
close to their SM predictions. The cleanliness of the e+e− experimental environment
will benefit the study of Bs, Bc and b baryons, the decay modes involving neutral
particles in the final state (pi0, KS, η, η′,ν), as well as the many-body fully hadronic
b-hadron decays. The harvest of CP-eigenstates in several b-hadron decays will allow
the CP-violating weak phases to be comprehensively measured.
1.5 Requirements
1.5.1 Collider
In 2013, the European Strategy for Particle Physics (ESPP) unambiguously recog-
nised the importance of an electron-positron collider able to measure the properties
of the Higgs boson and other particles with an unprecedented accuracy. In order to
significantly increase the sensitivity to new physics of these measurements, such an
e+e− factory must deliver integrated luminosities at centre-of-mass energies from
around the Z pole to above the tt¯ threshold such that the statistical precision of
most electroweak and Higgs observable measurements improves by one to two orders
of magnitude.
The minimum data samples needed to achieve this ambitious goal correspond
to:
1. An integrated luminosity of at least 30 ab−1 at
√
s ' 88 and 94 GeV for the
measurement of the electromagnetic coupling constant at the Z mass scale. These
data are also useful for the determination of the Z decay width.
2. An integrated luminosity of at least 100 ab−1 at
√
s ' mZ ' 91.2 GeV in partic-
ular, for the measurement of the effective weak mixing angle and for the search
for, or study of, rare decays. These data are also important for the determination
of the Z mass and of the strong coupling constant at the Z mass scale.
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3. An integrated luminosity of at least 10 ab−1 around the W+W− production
threshold, for the measurement of the W mass and decay width, evenly shared
between
√
s ' 157.5 and 162.5 GeV. These data are also important for the deter-
mination of the number of neutrino species and an independent measurement of
the strong coupling constant.
4. An integrated luminosity of at least 5 ab−1 at
√
s = 240 GeV, for the measure-
ments of the Higgs boson couplings from its decays branching fraction and the
total HZ production cross section.
5. An integrated luminosity of about 0.2 ab−1 in a 5-GeV-wide window around the tt¯
threshold, typically shared among eight centre-of-mass energy points from∼340 to
∼345 GeV, for the measurement of the top-quark mass, decay width, and Yukawa
coupling to the Higgs boson.
6. An integrated luminosity of at least 1.5 ab−1 above the tt¯ threshold,
√
s '
365 GeV, for the measurement of the top electroweak couplings. These data also
provide a threefold improvement of the Higgs boson decay width accuracy with
respect to the sole data at
√
s = 240 GeV, which in turn, significantly constrains
the Higgs boson couplings.
Over the whole period, the collider design must be compatible with operating at
the Z pole every now and then to accumulate a few 107 Z decays in less than a day,
for detector calibration purposes. (This important feature, used repeatedly during
the second phase of LEP, cannot be proposed with current linear collider designs.)
The unprecedented precision measurements achievable with these data in the
electroweak, Higgs and top sectors are complementary and altogether sensitive to
new physics scales up to 70 TeV. The Z factory run with 5×1012 Z can discover dark-
matter candidate particles which couple with a strength down to as little as 10−11
of the weak coupling. Furthermore, with the synergetic runs at 240 and 365 GeV in
combination with HL-LHC, the top Yukawa coupling will be known with a precision
at the ±3% level, and the trilinear Higgs self coupling to ±34%.
At this stage of the study, it appears that once the desired luminosity is accu-
mulated at each of these energies, the potential gain in the precision of the Higgs
boson and other particle properties is not enough (if any) to justify an upgrade to
larger centre-of-mass energies, e.g.
√
s = 500 GeV, especially with the perspective of
a 100 TeV proton–proton collider operating later in the same tunnel. (Of course, the
appearance at the LHC of some threshold for new physics accessible in e+e− colli-
sions above 365 GeV may change the picture entirely.) On the other hand, many of
the measurements offered by the FCC-ee between the Z pole and a maximum energy
of 365 GeV, above the tt¯ threshold, would still be limited by statistical uncertainties
and would continue to improve with higher luminosity.
It can be argued that experiments might wish to study the Higgs boson as a
priority, rather than devoting the first six years at the Z pole and the WW threshold.
There is indeed no fundamental obstacle to run first at
√
s = 240 GeV, should it be
felt compelling by the community. From the point-of-view of the machine installation
and evolution, however, the proposed staging plan results from the most natural,
efficient, economic, and logical operation model. From the scientific point-of-view,
changing the order of the energy points would not change the overall outcome of
the programme. Also, the perceived urgency of the Higgs precision measurements
might well be not as incisive after 15 years of measurements at the LHC and the
HL-LHC as it is today. Moreover, the EFT analysis reveals that the EW precision
measurements at the FCC-ee have sensitivity to heavy new physics that is higher
than, albeit complementary to, the Higgs precision measurements, and therefore
offers no decisive arguments in favour of a different operation model.
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While the twofold symmetry of the current tunnel design (arguably tailored
for the FCC-hh) limits the number of e+e− interaction points to two, a fourfold
symmetry would open the possibility to profit from four interaction points (as was
checked for LEP3 in the LEP tunnel) and therefore roughly double the total inte-
grated luminosity collected in a given amount of time. A striking illustration is that
of the trilinear Higgs self coupling [158]. With four IPs, two years at the Z pole and
one year at the WW threshold would suffice to get the same integrated luminosity
as after six years with two IPs (with the additional benefit of an earlier start of the
Higgs precision measurement phase). The saved years and the four detectors could
be optimally used to accumulate about 12 ab−1 at 240 GeV and 5.5 ab−1 at 365 GeV.
The larger data sample would yield a measurement of the Higgs self coupling with a
precision of ±25%, reduced to ±21% in combination with the HL-LHC, and to ±9%
if only the Higgs self-coupling is allowed to vary. The first 5σ demonstration of the
existence – or, equivalently, the discovery – of this coupling is therefore within reach
at the FCC-ee. The already strong scientific case of the FCC-ee is much stronger
with four IPs instead of two. While the rest of this study is conservatively presented
with two IPs only, more work will be devoted in the near future to investigate this
interesting configuration.
A feature unique to circular e+e− colliders is the possibility to use transverse
polarisation of the incoming beams as a tool for precision beam energy calibration.
A precision of the order of 100 keV on the centre-of-mass energy is a high-priority
target at the Z pole and at the W pair threshold, for absolute measurements of the
Z and W masses with the promised accuracies. Measurements of the beam energy
and of the beam energy spread are also compulsory for the determination of most
EWPOs, which show a strong dependence on these two quantities. On the other
hand, the study demonstrated that longitudinal polarisation of the incoming beams
provides no information that cannot be obtained otherwise with the large FCC-ee
luminosity. Electroweak observables accessible with longitudinal polarisation can be
measured with a similar accuracy from either unpolarised asymmetries [159] or by
using the measurable polarisation of weakly decaying final state particles such as
the top quark [47] and the τ lepton.
Finally, a unique possibility of the FCC-ee is operate at
√
s ' mH ' 125 GeV,
with moderate centre-of-mass energy monochromatisation. The study showed that,
for such a mode of operation, a data sample corresponding to an integrated luminos-
ity of at least 10 ab−1 would be a valuable addition to constrain the Yukawa coupling
of the electron to the Higgs boson. These data would also allow the precision of the
number of neutrino species to be improved by a factor two with respect to the same
amount of data at the W pair threshold.
1.5.2 Detectors
As mentioned above, circular colliders have the advantage of delivering collisions to
multiple interaction points, which allow different detector designs to be studied and
optimised. On the one hand, the planned performance of heavy-flavour tagging, of
particle identification, of tracking and particle-flow reconstruction, and of lepton,
jet, missing energy and angular resolution, need to match the physics programme
and the statistical precision offered by the FCC-ee. On the other hand, the detectors
must satisfy the constraints imposed by machine performance and interaction region
layout: the occupancy from beam-induced background needs to be minimised; the
interaction rates (up to 100 kHz at the Z pole) put strict constraints on the event
size and readout speed; due to the beam crossing angle, the detector solenoid mag-
netic field is limited to 2 T to confine its impact on the luminosity; the accurate
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measurement of the significant centre-of-mass energy spread (90 MeV at the Z pole,
500 MeV at the highest FCC-ee energies) requires an angular resolution better than
100µrad for muons; the luminometer must be situated only 1 m away from the
interaction point, but still provide a precision better than 10−4 on the luminosity;
etc.
Two detector concepts have been studied and optimised for the FCC-ee, and are
briefly presented in Section 7: (i) CLD, a consolidated option based on the detector
design developed for CLIC, with a silicon tracker and a 3D-imaging highly-granular
calorimeter; and (ii) IDEA, a bolder, possibly more cost-effective, design, with a
short-drift wire chamber and a dual-readout calorimeter. It was demonstrated that
detectors satisfying the requirements are feasible.
The particular choice of detectors, motivated by the wish to explore the technol-
ogy and cost spectrum, is of course not unique. The optimisation of these two con-
cepts must continue, but other concepts might actually prove to be better adapted
to the FCC-ee physics programme and need to be studied in the near future in
order to move towards timely FCC-ee detector proposals. At the same time, a more
concrete study of systematic uncertainties must be done to match the statistical
precision available.
1.5.3 Theory
The opportunities offered by the FCC-ee luminosities at centre-of-mass energies
ranging from around the Z pole to above the tt¯ threshold allow improvements of
between one and two orders of magnitude on the experimental accuracy of most elec-
troweak and Higgs precision observable measurements, with respect to the achieve-
ments of previous e+e− and hadron colliders.
To fully capitalise upon these high precision measurements by testing the pre-
dictions of the Standard Model, it is necessary that theoretical uncertainties will
be subdominant to experimental uncertainties. A dedicated study of the future
of precision SM calculations has been undertaken [160]. A group consisting of
nearly 30 theoreticians interested in the project has been formed for this purpose.
A first proposal for training and study with precision calculations is included in
the R&D part of this report (Appendix A). It comprises a five-year initial plan,
but further continuation is being discussed. The results of [160] are summarised as
follows.
At the electroweak scale it is estimated that for the precision electroweak pseudo-
observables mW, sin2 θeffW , ΓZ, Rb, and R`, projected intrinsic errors arising due to
uncalculated higher order perturbative corrections will be comparable to experi-
mental errors at the time of FCC-ee running. The same is true for the parametric
errors arising due to uncertainties in the SM input parameters. For the Higgs factory
operation, all relevant intrinsic errors can be reduced to less than the anticipated
experimental sensitivity. Parametric errors are expected to be subdominant when
compared to experimental errors. The exception is the case of Higgs boson decays
to charm and bottom quarks, where the parametric errors due to the quark-mass
uncertainty in the inputs can still be at the same level as the expected experimental
precision.
The complexity of the task ahead in minimising theoretical errors is similar to
that of the computations required for the HL-LHC data and the necessary tools
have been identified [161]. These studies demand focussed investment and support
by the community in order to reach the necessary level of development. With this
investment, it is estimated that all main obstacles can be overcome in the course of
the preparations, before the actual operation of the accelerator.
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2 Collider design and performance
2.1 Requirements and design considerations
The FCC-ee lepton collider is designed to provide e+e− collisions with centre-of-
mass energies from 88 to 365 GeV. The centre-of-mass operating points with most
physics interest are around 91 GeV (Z pole), 160 GeV (W± pair-production thresh-
old), 240 GeV (ZH production) and 340–365 GeV (tt threshold and above). The
machine should accommodate at least two experiments operated simultaneously and
deliver peak luminosities above 1×1034 cm−2 s−1 per experiment at the tt threshold
and the highest ever luminosities at lower energies.
The layout of the FCC-ee collider follows the layout of the FCC-hh hadron
collider infrastructure, which has been developed with a view to its integration with
the existing CERN accelerator complex as injector facility. As is the case for the
hadron collider, beam with adequate quality can be provided by an upgrade of the
existing injector complex. Alternatively, a dedicated optimised injector could be
built. Care has been taken to ensure easy implementation of transfer lines from the
SPS to the future collider tunnel.
2.2 Layout and key parameters
2.2.1 Layout
The design goal is to maximise the luminosity for each energy under the following
constraints:
– Apart from ±1.2 km around each interaction point (IP), the machine should follow
the layout of the 97.75 km circumference hadron collider [9].
– There should be two interaction points, located in the straight sections at PA and
PG as shown in Figure 2.1.
– Synchrotron radiation power should be limited to 50 MW/beam at all energies.
Figure 2.1 shows the layout of the FCC-ee together with FCC-hh. For FCC-ee,
the design principles are
– A double ring collider.
– A horizontal crossing angle of 30 mrad at the IP, with the crab waist collision
scheme [11,12].
– The critical energy of the synchrotron radiation of the incoming beams towards
the IP is kept below 100 keV at all beam energies.
– A common lattice for all energies, except for a small rearrangement in the RF
section for the tt mode. The betatron tune, phase advance in the arc cell, final
focus optics and the configuration of the sextupoles are set to the optimum at
each energy by changing the strengths of the magnets.
– The length of the free area around the IP (`∗) and the strength of the detector
solenoid are kept constant at 2.2 m and 2 T, respectively, for all energies.
– A “tapering” scheme, which scales the strengths of all magnets, apart from the
solenoids, according to the local beam energy, taking into account the energy loss
due to synchrotron radiation.
– Two RF sections per ring placed in the straight sections at PD and PJ. The RF
cavities will be common to e+ and e− in the case of tt.
– A top-up injection scheme to maintain the stored beam current and the luminosity
at the highest level throughout the physics run. It is therefore necessary to have
a booster synchrotron in the collider tunnel. The integrated luminosity will be
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Fig. 2.1. The layouts of FCC-hh (left), FCC-ee (right), and a zoomed view of the trajectories
across interaction point PG (right middle). The FCC-ee rings are placed 1 m outside the
FCC-hh footprint in the arc. In the arc the e+ and e− rings are horizontally separated by
30 cm. The main booster follows the footprint of the hadron collider. The interaction points
are shifted by 10.6 m towards the outside of FCC-hh layout. The beams coming toward the
interaction points are straighter than the outgoing ones in order to reduce the synchrotron
radiation at the IP.
reduced by more than an order without the top-up, due to ramping (∼1/2),
reduction of the beam–beam parameter (∼1/2−1/4), lower beam current (∼1/2)
at a lower injection energy, loss of stability of the machine (∼1/2), etc.
The FCC-ee inherits two important aspects from the previous generations of
e+e− circular colliders. At and above the tt threshold, the FCC-ee will encounter
strong synchrotron radiation with the associated rapid damping. This situation is
reminiscent of earlier high-energy colliders, especially LEP2. By contrast, at the Z
pole, FCC-ee will operate with much less damping, but with a high beam current and
a large number of bunches. This mode of operation mode was successfully established
by several high-intensity colliders, such as the two B factories and DAΦNE.
There are two reasons for choosing a double-ring collider. Firstly, at low energies,
especially at Z, more than 16 000 bunches must be stored to achieve the desired
luminosity. This is only possible by avoiding parasitic collisions with a double-ring
collider. Secondly, at the highest energy tt, although the optimum number of bunches
reduces to ∼30, the double ring scheme is still necessary to allow “tapering” [162].
The local energy of the beam deviates by up to ±1.2% between the entrance and the
exit of the RF sections, with the result that the orbit deviation due to the horizontal
dispersion in the arc and the associated optical distortion becomes intolerable. The
optics may even fall into an unstable region. The tapering scheme restores the ideal
orbit and optics almost completely. In the case of a single ring, the tapering scheme
cannot be applied to the e+e− beams simultaneously.
The number of IPs is restricted by the current layout choice for the straight
sections in the FCC-hh. The straight sections around PD and PJ do not have large
caverns for detectors. The intermediate straight sections at PB, PF, PH and PL are
placed asymmetrically in the arcs and are not a suitable location for the FCC-ee RF
cavities. Therefore, with this twofold ring symmetry, two IPs are the only solution
for the FCC-ee. (It has, however, been demonstrated that four IPs would be possible
for a ring of four-fold symmetry.) The resulting beam optics [162] have a complete
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periodicity of two. The beam lines for e+ and e− have a mirror symmetry with
respect to the line connecting the two IPs and the beam optics are identical.
The crab waist scheme [11,163,164] is essential to boost the luminosity by more
than four orders of magnitude at Z, compared to previous colliders. This scheme
gives a very small beam size at the IP together with a large crossing angle and small
emittances, without exciting harmful synchrotron-betatron resonances associated
with the crossing angle [164]. This scheme simply needs a pair of static sextupole
magnets at both sides of the IP. These sextupoles are incorporated in the local
chromatic correction system (LCCS) [162]. The effect of the crab waist is produced
by reducing the strengths of some sextupoles in the LCCS, so there is no need for
special hardware. The optimum parameters with the crab waist scheme including
β∗s, bunch intensity, bunch length, etc., are obtained by the procedures described in
the next section. The optimisation takes into account beamstrahlung – synchrotron
radiation caused by the coherent EM field of the opposite bunch [164–168] – and
various other beam-beam effects.
The layout around the IP including the crossing angle, the strengths of solenoids
and beam pipes are common for all energies. The polarity as well as the strengths
of final quadrupoles change according to the beam energy and optimum focusing.
2.2.2 Beam parameter optimisation
One of the main factors determining collider performance is the beam-beam inter-
action, which at high energies can gain an extra dimension due to beamstrahlung.
FCC-ee will be the first collider where beamstrahlung plays a significant role in the
beam dynamics. Only half of the ring with one IP will be discussed in this section,
because the other half will behave in the same way due to symmetry. To avoid
confusion, the half-ring tunes will be marked by the superscript∗.







where Itot is the total beam current which is in this case determined by the
synchrotron radiation power limit of 50 MW per beam. Therefore L can only be
increased by making the vertical beam–beam parameter ξy larger and β∗y smaller
while keeping the hour-glass factor RHG reasonably large. The latter depends only
on Li/β∗y ratio, where Li is the length of interaction area which in turn depends on
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Fig. 2.2. Sketch of collisions with a large Piwinski angle.
where Np is the number of particles per bunch. Note that ξx ∝ 1/εx (in head-on
collision) transforms to ξx ∝ β∗x/σ2z when φ 1, and ξy dependence on σx vanishes.
In the following, the main parameters that need to be optimised are listed:
– The vertical emittance should be as small as possible, but there are two restric-
tions: εy ≥ 0.002 · εx and εy ≥ 1 pm.
– At Z there is some contribution to εy (0.2–0.3 pm) coming from the detector
solenoids. It follows that εx should also be minimised, but there is no gain by
reducing it below 0.4 nm.
– An important parameter for the luminosity is β∗y , whose minimum value is 0.8 mm
and which is limited by the dynamic aperture.
– It is assumed that ξy can be easily controlled by Np, which implies that the
number of bunches is adjusted to keep Itot unchanged.
– Finally, it should be noted that β∗x, the RF voltage (which determines the bunch
length and the synchrotron tune), and the betatron tunes are relatively free
parameters.
Optimisation at the Z pole
Since the FCC-ee is designed for a wide range of beam energies, parameter optimi-
sation looks different at various energies. To find the good working points at the
lowest energies (44–47 GeV), a scan of betatron tunes was performed in a simplified
model: linear lattice, and weak-strong beam-beam simulations (without coherent
instabilities). The results are presented in Figure 2.3. Since ξx  ξy, the footprint
looks like a narrow vertical strip, with the bottom edge resting on the working point.
Particles with small vertical betatron amplitudes have maximum tune shifts and are
in the upper part of the footprint, so that the strong resonances of Figure 2.3, such
as Q∗x+2Q
∗
y = n, come closer. Thus the good region is reduced to the red triangular
area bounded by the main coupling resonance Q∗x −Q∗y = n, sextupole resonance
Q∗x + 2Q
∗
y = n, and half-integer resonance 2Q
∗
x = 1 with its synchrotron satellites.
All other higher-order coupling resonances are suppressed by the crab waist and,
therefore, not visible. As seen from the plot, the range of permissible Qx for large
ξy is bounded on the right by 0.57–0.58.
At the Z pole and the WW threshold, the main problems associated with
the beam-beam interaction come from the two new phenomena found in beam-
beam simulations: coherent synchrotron-betatron (x−z) instability [170–172] and
3D flip-flop [172], the latter occurring only in the presence of beamstrahlung. Both
instabilities are bound with the horizontal synchro-betatron resonances, satellites of
half-integer. In any case, it is necessary to move away from low-order resonances,
so Q∗x is chosen close to the upper limit (thus Qx,y move further away from the
integer, which facilitates tuning of linear optics). Another requirement is that ξx
must be substantially less than the distance between neighbouring satellites, which
is equal to the synchrotron tune Q∗s. In other words, it is necessary to reduce the
ratio ξx/Q∗s.
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Fig. 2.3. Luminosity at Z as a function of betatron tunes. The colour scale from zero
(blue) to 2.3× 1036 cm−2 s−1 (red). The white narrow rectangle above (0.57, 0.61) shows
the footprint due to the beam-beam interaction. A few synchrotron-betatron resonance lines
Q∗x −mQ∗s = n/2 are seen.
The first step is to reduce β∗x. However, because of the absence of local horizontal
chromaticity correction in the interaction region, attempts to make β∗x too small lead
to a decrease in the energy acceptance. β∗x can be reduced to 15 cm at Z, but this
is not enough to suppress the instabilities. The next step is to reduce ξx for a given
β∗x, whilst trying to keep ξy unchanged. This can only be done by increasing σz.
The most efficient way is to increase the momentum compaction factor αp, because
not only does ξx decrease (due to larger σz) but also Q∗s grows. In addition, larger
αp raises the threshold of microwave instability to an acceptable level. The only
drawback of this approach is that the horizontal emittance εx grows with the power
of 3/2 with respect to αp. For the luminosity, εx is not so important by itself, but
εy should be small and it is normally proportional to εx. However, the horizontal
emittance at Z with small αp and FODO arc cells with 90◦/90◦ phase advances is
small – less than 90 pm. Therefore, even a threefold increase still allows achieving
the design vertical emittance εy = 1 pm. Thus, the FCC-ee features a lattice where
doubling of αp is achieved by reducing the phase advance per FODO cell in the arcs
to 60◦/60◦, see Section 2.4.1.





requirement to keep ξy unchanged means that Np/σz is held constant. Therefore, if
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VRF is lowered, ξx decreases inversely with σz (and not with the square of the inverse
bunch length, as it might have seemed at first glance). As a result, ξx/Q∗s does not
change, but by lowering Q∗s the order of synchro-betatron resonances located in
the vicinity of working point is increased. For this reason VRF is made small and
one can find betatron tunes where neither instability manifests itself. For example,
the working point is located between high order synchrotron-betatron resonances
2Q∗x − 10Q∗s = 1 and 2Q∗x − 12Q∗s = 1.
At low energies beamstrahlung leads to a significant increase in the energy spread
and, correspondingly, the bunch lengthening. IfNp is large enough to achieve high ξy,
then σz becomes several times larger; in this case it scales as σz ∝
√
Np. Accordingly,
ξy and luminosity also grow ∝
√
Np while ξx remains constant. This means that
increasing Np does not reach the instability threshold, but only increase the energy
spread. In general, Np can be limited by several factors: ξy, beam lifetime (depends
on the energy spread and energy acceptance), and the impedances. The result is
close to all these limits, which corresponds to a full exploitation of the available
margins.
Optimisation at the WW threshold
As the energy increases to ∼80 GeV, σx grows due to the synchrotron radiation and
the bunch lengthening due to the beamstrahlung decreases, therefore the Piwinski
angle drops. In addition, the damping decrement grows with γ3. All this leads to
an increase in the instability threshold. For example, at W± it is already possible
to work in a lattice with small momentum compaction. However, there is one more
important requirement: in order to obtain a resonant depolarisation, which is neces-
sary for the energy calibration, the synchrotron tune Q∗s must be larger than 0.025
(see Sect. 2.7). To achieve such a Q∗s value, the momentum compaction has to be
increased. Therefore, the same 60◦/60◦ lattice was chosen as for Z. Furthermore, the
RF voltage must be increased to 750 MV, so the only window for a good working
point can be found between 2Q∗x − 4Q∗s = 1 and 2Q∗x − 6Q∗s = 1. In order that insta-
bilities do not arise near these resonances, β∗x ≤ 20 cm is required. Here it should
be noted that with increasing energy, obtaining small beta functions becomes more
difficult as this leads to a reduction in the dynamic aperture and momentum accep-
tance. Consequently, β∗y was increased to 1 mm. To obtain the higher VRF required,
the single-cell cavities used at Z will be replaced by multi-cell ones, whose capacity
to damp the higher order modes (HOM) is limited. An important consequence is
that the number of bunches should not be smaller than 2000 and, therefore, the
luminosity at W± is limited by this factor.
The possibility of increasing Q∗s further to 0.0375 at W
± was also considered, in
accordance with the desire to improve the conditions for resonant depolarisation. In
this case Q∗x falls between low order resonances 2Q
∗
x − 2Q∗s = 1 and 2Q∗x − 4Q∗s = 1.
To avoid coherent instabilities it is necessary to reduce β∗x to 15 cm. The momentum
acceptance drops accordingly and, as a consequence, luminosity decreases. On the
other hand, the number of bunches for this option is larger (2500), though they are
shorter. This option is not worse for HOM and the luminosity is about the same as
for 2000 bunches with Q∗s = 0.025. However, obtaining Q
∗
s = 0.0375 would require
twice the RF voltage VRF and, thereby, a revised RF staging scenario. Therefore,
the current baseline is Q∗s = 0.025.
Optimisation at the ZH cross-section maximum
Polarisation is not an issue at a beam energy of 120 GeV (ZH production) and the
optimum parameters are selected as follows:
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1. The 90◦/90◦ lattice, which provides naturally smaller emittances.
2. The RF voltage is made as small as possible, but adjusted so that the RF accep-
tance (bucket height) is larger than the energy acceptance due to dynamic aper-
ture, resulting in Q∗s ≈ 0.018.
3. Q∗x is selected in the range of 0.56–0.58 with the condition that Q
∗
x ≈ 0.5 +Q∗s ·
(m+0.5) in order to be separated from the low-order synchro-betatron resonances
and Q∗y = Q
∗
x+ (0.03–0.04).
4. A β∗x at which the coherent instabilities disappear is then sought; in this case, 30
cm is enough.
5. With the given εx and β∗x, the length of interaction area Li ≈ 0.9 mm, and this
defines the optimum β∗y . However, obtaining small β
∗
y at higher energies is more
difficult, so 1 mm was chosen.
6. The lattice optimisation was performed for the selected β∗ in order to maximise
the dynamic aperture and energy acceptance.
7. A fine scan of betatron tunes was performed to choose the working point more
precisely.
8. Then quasi-strong-strong beam-beam simulations were performed with an asym-
metry of 3% in the bunch currents (3% is determined by the required beam
lifetime and the injection cycle time). At energies W±, ZH, and tt, single high-
energy beamstrahlung photons become important and impose a limit on Np. The
bunch population is scanned, while the restriction is the lifetime of the weak (less
populated) bunch. The maximum Np and luminosity are determined in this way.
Optimisation at the tt threshold and above
At the tt production (beam energy from 170 to 182.5 GeV) the coherent instabilities
are suppressed by very strong damping, but another problem becomes dominant:
the lifetime limitation by single high-energy beamstrahlung photons [168]. Thus,
in contrast to low energies, β∗x should be increased in order to make σx larger and
thereby weaken the beamstrahlung. With increased σx, Li ≈ 1.8 mm is obtained,
and β∗y should be about the same (or slightly smaller). It should be noted that an
increase in εx is not profitable since a small εy is needed for high luminosity, so the
90◦/90◦ lattice is used.
2.3 Design challenges and approaches
Based on combinations of existing technologies for e+e− circular colliders developed
through the last half century, the FCC-ee will achieve the best ever luminosities at
each energy. Although some components need final touches to their design or proto-
typing in the phase after the CDR, the fundamental feasibility of their construction
has already been proven in other colliders and storage rings.
2.3.1 Synchrotron radiation
The synchrotron radiation (SR) is a key feature for any e+e− storage ring. It is worth
comparing the characteristics of FCC-ee with those of LEP2, the highest energy
e+e− ring ever operated and PEP-II high energy ring, one of the e+e− colliders
with the highest beam current (see Tab. 2.2).
While the total radiation power is higher than that of LEP2 by a factor of 4,
the critical energy and the energy loss per arc length are only 20% and 10% higher,
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respectively. The power dissipation per arc length is less than 1/4 of that at PEP-II.
The level of synchrotron radiation can therefore be handled by existing technology.
Another aspect of the SR is the radiation towards the detector at the IP. This
issue is addressed by the beam optics around the IP which limits the critical energy
of the SR photons from the dipoles upstream of the IP to below 100 keV [162], from
∼480 m from the IP. The highest critical energy of photons experienced at LEP2
was 83 keV at ∼270 m from the IP [174]. Thus the criterion for FCC-ee sounds
reasonable. The suppression of the SR towards the IP is achieved by asymmetric
beam optics around the IP. The detailed analysis of the effect of SR for the detector
is given in Section 2.5.
2.3.2 Tapering
The tapering method is essential to maintain the beam orbit and the optics at the
design values with the high synchrotron radiation loss around the ring, especially
at tt. Here it is assumed that all dipoles and quadrupoles have independent trim
windings to facilitate the tapering [162]. Sextupoles are paired more or less locally
and have independent power supplies. The magnitude of the trims reaches ±1.2%
near the RF cavities. These trim windings are also useful for the correction of the
orbit and the beam optics. While most of the dipoles and quadrupoles use the “twin
aperture” scheme described below, trim windings can be installed independently for
the two beams.
2.3.3 Dynamic aperture, beam lifetime, top-up injection
The FCC-ee will be the first circular collider where beamstrahlung dominates the
luminosity performance. Thus the first requirement is that the collider optics must
have sufficiently large dynamic momentum acceptance to hold a particle that loses
its energy in a single photon emission due to beamstrahlung. The second requirement
arises because beamstrahlung also increases the equilibrium momentum spread of
the beam by multiple random emissions of photons, therefore the dynamic momen-
tum aperture must ensure the quantum lifetime [175]. Generally speaking, at higher
energy such as tt, the first effect is more critical than the second one.
The dynamic aperture must be large enough to capture the injected beam for the
top-up injection. There are at least two schemes: off-axis-on-momentum and on-axis-
off-momentum injections. They need transverse on-momentum or off-momentum
dynamic apertures, respectively. The dynamic aperture of the optics that has been
designed is sufficient for both injection schemes at all energies [176].
There are two major processes which determine the beam lifetime. One is the
radiative Bhabha scattering at the IP, which is proportional to the luminosity
divided by the number of particles stored in the ring. The other is the lifetime
given by the beamstrahlung and the dynamic momentum acceptance. The latter
depends on the optimisation of the beam parameters as discussed in the previous
section. The resulting lifetime, as shown in Table 2.1, matches the capacity of the
injector. The injection must be done with a “bootstrap” procedure, in which the
imbalance of the charges of both beams is kept within a certain relative difference,
i.e. ±5% at Z and ±3% at higher energies, as described in the previous section.
2.3.4 Low emittance tuning and optics correction
To maintain the vertical emittance εy below the design criteria is also necessary to
reach the higher luminosity, as well as being important to ensure beam polarisation
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Table 2.1. Machine parameters of the FCC-ee for different beam energies.
Z WW ZH tt
Circumference (km) 97.756
Bending radius (km) 10.760
Free length to IP `∗ (m) 2.2
Solenoid field at IP (T) 2.0
Full crossing angle at
IP θ
(mrad) 30
SR power / beam (MW) 50
Beam energy (GeV) 45.6 80 120 175 182.5
Beam current (mA) 1390 147 29 6.4 5.4
Bunches / beam 16640 2000 328 59 48
Average bunch spac-
ing
(ns) 19.6 163 994 2763a 3396a
Bunch population (1011) 1.7 1.5 1.8 2.2 2.3
Horizontal emittance
εx
(nm) 0.27 0.84 0.63 1.34 1.46










Horizontal β∗x (m) 0.15 0.2 0.3 1.0
Vertical β∗y (mm) 0.8 1.0 1.0 1.6
Horizontal size at IP
σ∗x
(µm) 6.4 13.0 13.7 36.7 38.2
Vertical size at IP σ∗y (nm) 28 41 36 66 68
Energy spread
(SR/BS) σδ
(%) 0.038/0.132 0.066/0.131 0.099/0.165 0.144/0.186 0.150/0.192
Bunch length
(SR/BS) σz
(mm) 3.5/12.1 3.0/6.0 3.15/5.3 2.01/2.62 1.97/2.54
Piwinski angle
(SR/BS) φ
8.2/28.5 3.5/7.0 3.4/5.8 0.8/1.1 0.8/1.0
Length of interaction
area Li
(mm) 0.42 0.85 0.90 1.8 1.8
Hourglass factor
RHG
0.95 0.89 0.88 0.84 0.84
Crab sextupole
strengthb
(%) 97 87 80 40 40
Energy loss / turn (GeV) 0.036 0.34 1.72 7.8 9.2
RF frequency (MHz) 400 400 / 800
RF voltage (GV) 0.1 0.75 2.0 4.0 / 5.4 4.0 / 6.9
Synchrotron tune Qs 0.0250 0.0506 0.0358 0.0818 0.0872
Longitudinal damp-
ing time
(turns) 1273 236 70.3 23.1 20.4
RF bucket height (%) 1.9 3.5 2.3 3.36 3.36
Energy acceptance
(DA)
(%) ±1.3 ±1.3 ±1.7 −2.8 +2.4
Notes. (a)A half ring is filled with the common RF scheme. (b)Relative to the geometrical
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Table 2.1. (Continued.)
Z WW ZH tt
Polarisation time tp (min) 15000 900 120 18.0 14.6
Luminosity / IP (1034/cm2s) 230 28 8.5 1.8 1.55
Horizontal tune Qx 269.139 269.124 389.129 389.108







(min) 68 59 38 40 39
Actual lifetime due
to beamstrahlung
(min) > 200 > 200 18 24 18
Table 2.2. Comparison of synchrotron radiation between FCC-ee, LEP2 [173], and PEP-
II [173] at their highest energies.
FCC-ee LEP2 PEP-II (high energy ring)
Highest beam energy (GeV) 182.5 104.6 9.0
Bending radius (km) 10.760 2.584 0.167
Synchrotron radiation loss per turn (GeV) 9.05 4.07 0.0034
Critical energy in the arc dipole (MeV) 1.06 0.83 0.0082
Beam current / species (mA) 5.5 3 1960
Radiation power per beam (MW) 50 12.2 6.8
Total radiation power per arc length (kW/m) 1.2 1.1 5.5
at Z and W±. It is assumed that the emittance ratio is εy/εx ≥ 0.2% and that εy ≥
1 pm at all energies. The latter condition is important since the vertical emittance
generated by the fringe field of the solenoids together with the crossing angle reaches
0.2 pm at Z, where the effect is the largest.
The tuning scheme described later uses skew quadrupole fields generated by
trim windings on arc sextupoles to control the vertical emittance generated by the
misalignments in the arc. The x−y coupling and dispersion can be measured using
beam position monitors (BPMs) at each quadrupole in either a turn-by-turn or
multi-turn mode. The method resembles those developed at other colliders such
as LHC and B factories, as well as those used at light sources. The misalignment
tolerances and the precision of the diagnostics is comparable to those that have been
achieved in the aforementioned machines. Special care will be needed for the error
correction of the final focus quadrupoles and the local chromaticity section, where
the β functions assume high values of up to 6 km.
The correction of the beam optics including the β-functions and horizontal dis-
persion will be important for both the low emittance tuning and the dynamic aper-
ture. The trim windings on all of the quadrupoles equipped for tapering will also be
used for optics corrections.
2.4 Optics design and beam dynamics
2.4.1 Lattices
The beam optics was established for the baseline in 2016 [162], then further revised
[177,178] so as to include several modifications such as 60◦/60◦ phase advance at
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Fig. 2.4. Cross-section of the tunnel in the arc region. The dual-aperture magnets of the
collider ring are located towards the outside of the ring tunnel (left), with the magnets
of the booster more towards the inside of the ring tunnel (middle). A magnet installation
vehicle travels along the transport passage.
Z and WW, twin-aperture quadrupoles [24], a section for inverse-Compton spec-
trometer [179], etc. In the following description, the beam energy at tt is 182.5 GeV,
unless specified otherwise.
The arc optics are based on FODO cells with either 90◦/90◦ (ZH and tt) or
60◦/60◦ (Z and WW) phase advance. A FODO cell has the best packing fac-
tor of dipoles, which is a crucial condition for a high energy collider. Since twin-
aperture quadrupoles are used, both horizontally focusing (QF) and defocusing (QD)
quadrupoles must have the same length, thus the spacing between quadrupoles must
be the same.
The number of cells was chosen such that the target horizontal emittance could be
achieved. Generally speaking, although an even smaller emittance may be favourable
for higher luminosity, it requires a still shorter cell length. A shorter cell reduces
the horizontal dispersion and the momentum compaction factor. As a result, the
quadrupole and sextupole magnets become stronger and longer, which degrades
the dipole packing factor. A smaller momentum compaction can also lead to beam
instabilities due to single-beam collective effects and due to the beam-beam effect.
In addition, a shorter quadrupole magnet with a stronger field will degrade the
dynamic aperture due to the synchrotron radiation. Thus, the current number of
FODO cells is already close to the maximum. The resulting packing factor of dipoles
in the arc is 81.8%. Figure 2.4 shows the tunnel cross-section with magnets installed.
Trim windings on sextupole magnets will be used as horizontal/vertical dipole
and skew quadrupole correctors to avoid the need for dedicated correctors, thereby
improving the packing factor. Using a combined function dipole may have benefits
for the emittance and momentum compaction factor by increasing the horizontal
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Fig. 2.5. Three magnet arrangements around a quadrupole. D: twin-aperture dipole, Q:
twin-aperture quadrupole. S: single-aperture sextupole. (A) no sextupole, (B) single aper-
ture, singlet sextupole only for 60◦/60◦, (C) single aperture, doublet sextupole for either
60◦/60◦ or 90◦/90◦. In case (C) for 60◦/60◦, only the part of the doublet next to the
quadrupole is powered. As a result, three dipole lengths are needed to maintain a constant
distance between quadrupoles.
damping partition, but the resulting momentum spread is not suitable for polarisa-
tion and this option has therefore been rejected.
Non-interleaved families of sextupole pairs, with a −I transformation between
sextupoles [180], are placed in the FODO cells. As the phase advance is different
between high and low energies, the locations of the usable sextupoles depend on the
mode of operation. There are three types of the arrangement of a sextupole around a
quadrupole as shown in Figure 2.5: no sextupole, a singlet sextupole, and a doublet
sextupole. Whilst a doublet is used at higher energies, only one of the two sextupoles
is used at lower energies, if the optics requires a sextupole field at that location. A
singlet sextupole is installed where a sextupole is only needed at the lower energy.
To achieve a better dipole packing factor where possible, the spaces not needed for
a sextupole are filled with dipoles. Thus, there are three dipole lengths but with the
same bending radius. The resulting lattice has a super period of 35 FODO cells as
shown in Figure 2.6. Within the super period, the β-functions are almost periodic in
each cell, since the focusing due to dipoles is weak. On the other hand, the horizontal
dispersion has a modulation within a super period. Studies of the effect of such a
modulation on the dynamic aperture have so far not shown any negative effect. All
sextupole pairs are independently powered. There are 294 and 208 independent pairs
per half ring for 90◦/90◦ and 60◦/60◦, respectively. The non-interleaved scheme of
sextupoles has been applied at B-factories and successfully operated for more than
15 years [181,182]. At KEKB, the number of pairs was 52 per ring.
2.4.2 Interaction region
One of the beam optics challenges for the collider is providing an adequate dynamic
aperture with small β-functions down to β∗x,y = (0.15 m, 0.8 mm) at the interaction
point, for operation on the Z pole. Although these values are still higher than those
in modern B factories [183], the associated vertical chromaticity around the IP is
comparable, since the distance, `∗, from the face of the final quadrupole magnet to
the IP is longer than those in the B factories. Also, especially at the tt energy, the
beamstrahlung caused by the collisions requires a very wide momentum acceptance
of −2.8% + 2.4%. The transverse on-momentum dynamic aperture must be larger
than ∼12σx to enable top-up injection in the horizontal plane.
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Fig. 2.6. The beam optics of the arc super cell of FCC-ee, for two phase advances. Left:
90◦/90◦ (for ZH and tt) right: 60◦/60◦ (for Z and WW). The upper and lower rows show√
βx,y and dispersions, respectively. The locations of the focusing and defocusing sextupoles,
SF and SD, are indicated by red and blue arrows, respectively, for each phase advance. Every
two sextupoles are paired with a −I transformation between them.
Figure 2.7 shows the optics in the interaction region (IR) for tt. It has a local
chromaticity correction system (LCCS) only in the vertical plane at each side of the
IP. The sextupole magnet pairs for the LCCS have one at each side of the IP and
only the inner ones at (b,c) have non-zero horizontal dispersion [184]. The outer ones
at (a,d) perform two functions: cancelling the geometrical nonlinearity of the inner
ones and generating the crab waist at the IP; in order to accomplish the second
function the (a,d) phase advance from the IP is chosen as ∆ψx,y = (2pi, 2.5pi), as
described in [162]. The incorporation of the crab sextupoles into the LCCS saves
space and reduces the number of optical components. The optimum magnitude of
the sextupole depends on the luminosity optimisation. As the crab sextupoles are
dispersion-free [184], they can be adjusted to any ratio up to the “full crab waist”
without causing unnecessary side effects.
The beam lines in the interaction region are separate for the two beams and there
are no common quadrupoles in the IR. As a baseline `∗ is chosen to be 2.2 m [185],
which is sufficient for two independent final quadrupoles with a 30 mrad crossing
angle. The detector solenoids are common to the two beams and their effects are
compensated locally with counter solenoids, which cancel the
∫
Bz dz between the
IP and the faces of the final quadrupole, as shown in Figure 2.8. The vertical orbit,
vertical dispersion, and x−y couplings do not leak out for any off-momentum par-
ticles. The vertical emittance increases due to the fringe field of the compensating
solenoid combined with the horizontal crossing angle. The increase becomes largest
at the Z energy as the solenoid field is independent of the beam energy. The increase
of the vertical emittance is below 0.4 pm for 2 IPs. A realistic profile of Bz shown
in Section 2.5.
The optimised β∗x,y discussed in Section 2.2 is smaller at lower beam energies.
To reduce β∗x at the Z from β
∗
x,y = (1 m, 1.6 mm) at tt to (0.15 m, 0.8 mm) at Z,
the vertical focusing quadrupole in the final focus which is closest to the IP (know
as QC1), which is located at `∗ = 2.2 m from the IP, is split into three pieces.
The polarities and the strengths of these pieces depend on the beam energy. For
instance, all three pieces provide vertical focusing at tt, and only the first piece
provides vertical focusing while the remaining two focus horizontally at Z. The field
strengths are limited to the same value, 100 T/m, at all beam energies. With this
triple splitting, the centre of focusing for each plane moves closer towards the IP at
the Z, which reduces the increment of the chromaticity for the smaller β∗. Comparing
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Fig. 2.7. The beam optics of the FCC-ee IR for tt. Upper and lower rows show
√
βx,y
and dispersions, respectively. The beam passes from the left to the right. The optics is
asymmetric to suppress the synchrotron radiation toward the IP. Dipoles are indicated by
yellow boxes; those in region (e) have a critical energy of the SR photon below 100 keV at
the tt. Sextupoles for the LCCS are located at (a–d), and sextupoles at (a,d) play the role
of crab sextupoles.
left and right of Figure 2.8, it can be seen that the beam sizes at Z through this
region are still smaller than those at tt. The peak value of βy is almost unchanged
even though β∗y is reduced by a factor of 2. The peak of βx at Z is about 3 times
higher, while β∗x becomes 1/6 of the value at tt.
The critical energy of SR photons from the dipoles up to 500 m upstream of the
IP is set below 100 keV at tt. There are no dipole magnets upstream of the IP for
up to 100 m.
2.4.3 RF section and other straight sections
Figure 2.9 shows the beam optics for the half ring for tt. The RF sections are
located in the long straight sections around PJ and PD as shown in Figure 2.1. At
tt, an acceleration voltage of ∼5.3 GV per section is needed; As a result, the length
of the RF installation for the collider will be about 1 km (with a similar length
for the top-up booster). At the tt energy, both beams pass through a common RF
section. A combination of electrostatic separators and a dipole magnets deflects only
the outgoing beam so at to avoid any SR shining towards the RF cavities. In this
running mode, the quadrupoles within the RF section are common to both beams,
but they are still compatible with the overall tapering scheme, if their strengths are
symmetrical about the mid-point of the RF section.
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Fig. 2.8. The
√
βx,y and beam sizes around the IP at Z (upper left), WW (upper right), ZH
(lower left), and tt (lower right). The beam sizes assume the equilibrium emittances listed in
Table 2.1. The final quadrupoles QC1(L/R) are longitudinally split into three slices. While
all slices of QC1 are vertically focussing at tt, only the first ones are at Z. Note that the
inner radius of the beam pipe through these quadrupoles is larger than 15 mm.
The staging of the RF system adds cavity modules step by step as the energy
increases, starting at Z up to tt. The beam line in the RF section needs minimal
modification as more modules are installed. Most of the RF cavities and cryomodules
are reused at the various stages. Figure 2.10 depicts the tunnel cross section with
the installed RF system.
The straight section (a) in Figure 2.9 has space for a spectrometer which will
use inverse Compton scattering from a laser to measure the beam energy and the
polarisation. This section has a free space of 100 m immediately after the dispersion
suppressor dipole at the entrance of the inner ring and therefore the beam optics is
different to that of (b).
The remaining straight sections will be used for injection, beam dump and
collimation.
2.4.4 Dynamic aperture
The dynamic aperture (DA) has been estimated using the computer code SAD [186],
taking into account the effects listed in Table 2.3. The synchrotron radiation from the
dipoles improves the aperture, especially at tt, due to the strong damping, whereas
the radiation loss in the quadrupoles for particles with large betatron amplitudes
reduces the dynamic aperture. This is due to the synchrotron motion induced by
the radiation loss as described in reference [162]. This effect is most noticeable in
the horizontal arc quadrupoles; therefore, the length of the arc quadrupoles must
be sufficiently long. The final focus quadrupole has another effect resulting from
the SR which makes the transverse damping unstable. The vertical motion for a
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Fig. 2.9. The beam optics of the FCC-ee half ring for tt. Upper/lower plots show
√
βx,y
and horizontal/vertical dispersions, respectively. These plots start and end in the middle of
the RF sections, and the IP is located at the centre. Sections marked by (a,b) correspond
to the intermediate straight sections PB, PF, PH, PL in Figure 2.1.
Fig. 2.10. Tunnel cross section with radiofrequency equipment installed (collider main ring
in red and booster ring in green). An RF unit being installed is shown in blue. The grey
equipment represents the cryogenic distribution line.
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Table 2.3. Effects taken into account during the optimisation of the dynamic aperture.
Effect Significance
Synchrotron motion Essential
Radiation loss in dipoles Essential – improves the aperture, esp. at ZH and tt
Radiation loss in quadrupoles Essential – reduces the aperture
Radiation loss in sextupoles Minimal
Tapering Essential
Crab waist Transverse aperture is reduced by ∼20% for 100% strength
Maxwellian fringes [187] Small
Kinematic terms Small
Fig. 2.11. Dynamic apertures in z−x plane after sextupole optimisation with particle
tracking for each energy. The initial vertical amplitude for the tracking is always set to
Jy/Jx = εy/εx. The number of turns corresponds to about 2 longitudinal damping times.
The resulting momentum acceptances are consistent with the luminosity optimisation shown
in Table 2.1. Effects in Table 2.3 are taken into account. The momentum acceptance at tt
is “asymmetric” to match the distribution with beamstrahlung.
β∗y = 0.8 mm at Z is unstable for ∆y & 30σy due to the large βy and the strong field
gradient in the quadrupole.
The DA has been optimised by particle tracking with a downhill simplex method
scripted within SAD and varying the sextupole settings. All the effects listed in
Table 2.3 were included in the optimisation. The goal of optimisation is to determine
a weighted area covered by the initial conditions in the z−x plane, detailed in
reference [162]. The results are shown in Figure 2.11. The transverse apertures in
the x−y plane, shown in Figure 2.12, are evaluated after the optimisation for the
z−x plane.
The resulting DA satisfies the requirements for both beamstrahlung and top-up
injection, including field errors and misalignments [188]. The optimisation was done
for each energy. The number of initial conditions that can be studied is limited by
the computing resources available. A larger number is always better, but when nz
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Fig. 2.12. On-momentum transverse dynamic apertures after an optimisation of sextupoles
at each energy. The initial momentum offset is set to 0. All the effects of Table 2.3 were
taken into account.
and the number of revolutions from Figure 2.11 were doubled, the resulting change
in the DA was tiny.
So far all sextupole pairs have been used independently in the optimisation, thus
the degree of freedom for the optimisation is 296 for ZH and tt, and 210 for Z and
WW, respectively, including the sextupoles for the local chromatic correction. The
super period periodicity of 2 for the ring is kept. It has not been verified whether
the large number of sextupole families is really necessary.
The purpose of a wide momentum acceptance is to re-capture the particles which
emit a beamstrahlung photon at the IP. Since the primary energy change is always
negative, the momentum acceptance can be wider on the negative side and somewhat
narrower on the positive side. The acceptance on the positive side can be determined
by the damping and the diffusion during a synchrotron motion half cycle thus:
A+ ≈ −A− exp(−αz/2Qs) + 3σδ,BS
√
1− exp(−αz/Qs) , (2.5)
where αz, Qs, σδ,BS are the longitudinal damping rate per turn, the synchrotron tune
and the equilibrium momentum spread including the beamstrahlung, respectively.
The size of the diffusion has been set at 3σ. At tt if A− = −2.8%, then A+ = +2.4%,
as shown in Table 2.1. The optimisation of the DA at tt has been done for such
an asymmetric momentum acceptance. Since this effect is weak at lower energies,
symmetric acceptances have been applied.
A number of effects are not included in the optimisation process, mainly due
to their stochastic nature, which will need a large number of samples to simulate.
Table 2.5 lists such effects, which are evaluated separately after the optimisation.
Among them, the quantum fluctuation should have significant effects and the radi-
ation fluctuation of the SR in the lattice should be simulated together with the
beamstrahlung, since they have comparable magnitudes.
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Table 2.4. On-momentum transverse dynamic and physical apertures at each energy.
Energy Dynamic Physical
∆x/σx ∆y/σy ∆x/σx ∆y/σy
Z ±35 ±58 ±37 ±170
WW ±22 ±55 ±23 ±133
ZH ±18 ±67 ±34 ±144
tt ±19 ±70 ±43 ±107
Notes. The narrowest physical aperture is given by the beam pipe of the final quadrupole
with 15 mm inner radius as shown in Figure 2.8. All effects in Table 2.3 were included for
the DA.
Table 2.5. Effects evaluated separately after the optimisation of DA.
Effect Significance at tt
Detector and compensation solenoids Minimal, if locally compensated at the IP
Beam-beam effect with beamstrahlung Overall beam lifetime satisfies the require-
ment (strong-weak model)
Radiation fluctuation Essential, evaluated together with beam-
strahlung
Multipoles of final quadrupoles Minimal for the proposed design of the
magnets
Multipoles of other magnets Minimal for the proposed design of the
magnets
Misalignments of magnets with corrections Essential
2.4.5 Tolerances and optics tuning
The low emittance budget and the small β∗ at the interaction point define error
tolerances and tuning requirements. Magnet misalignments and other optics errors
generate spurious vertical dispersion (which can amount to several hundred meters
without any correction applied) and betatron coupling, both of which compromise
the target emittances, in particular at high energy. Several correction methods and
algorithms were developed in order to achieve emittances close to their design values.
Horizontal correctors were installed at every focusing quadrupole and vertical
correctors at every defocusing quadrupole. Beam position monitors (BPM) were
placed at each quadrupole, including the final quadrupole doublets next to the IPs.
Skew quadrupole correctors combined with a trim quadrupole are placed at each
sextupole in order to correct the beta-beat and to rematch the horizontal dispersion.
Special skew quadrupoles were installed in the interaction region to compensate
the possible tilt of the final-doublet quadrupoles. The effect of dipole tilts will be
included in the next phase of the study.
The vertical dispersion distortion was fist corrected with orbit correctors via
the dispersion free steering method [189] and then with skew quadrupoles with
the help of response matrices. The linear coupling was corrected by adjusting the
linear coupling resonance driving term parameters, as tested at the ESRF [190].
Trim quadrupoles were used to rematch the phase advances between the BPMs,
again using response matrices. Satisfactory results for the misalignment toler-
ance were found when the magnets were misaligned as defined in Table 2.6.
For example, when the correction algorithm was applied to 1000 error seeds,
70% of the cases converged (see Fig. 2.13), with the following results for the
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Table 2.6. Tolerance for arc quadrupoles, sextupoles and quadrupoles of the IPs.
Magnet type Hor. displacement ∆x µm Vert. displacement ∆y µm Tilt ∆θ µrad
Arc quadrupoles 100 100 100
Sextupoles 100 100 0
IP quadrupoles 50 50 50
Fig. 2.13. Statistical distribution of the vertical emittance after applying the correction
algorithm, for 700 different (converged) seeds with input random misalignments according
to Table 2.6.
emittances:
y = 0.10± 0.013 pm,
x = 1.52± 0.01 nm,
y/x = 0.0065%.
Efforts are going on to reduce the number of dipole correctors, e.g. by using trim
windings on sextupoles, to include additional machine errors such as the roll angle
of dipoles, to improve the algorithm for a better conversion.
2.4.6 Improving dynamic and momentum aperture using PSO and machine learning
Dynamic and momentum aperture optimisation using PSO
Applying particle swarm optimisation (PSO) in accelerator physics to improve
machine parameters is a worthwhile method for coping with the increasingly large
number of degrees of freedom to be optimised. With an existing machine it is possible
to optimise the sextupole setting by improving dynamic aperture through lifetime
optimisation using PSO [191].
A particle swarm optimiser is an evolutionary algorithm with both cognitive and
“social” components, originally influenced by bird flocking behaviour [192]. PSO can
be employed to improve dynamic and momentum aperture of FCC with its high
number of degrees of freedom.
In the case of FCC-ee, the number of degrees of freedom may be reduced by
keeping the proposed −I transform between sextupole pairs, and additionally main-
taining the periodicity of the machine after each half-turn. Doing so, 294◦ of freedom
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Fig. 2.14. Value function as a function of area of momentum aperture and area of dynamic
aperture for all solutions of the PSO algorithm.
are left. This number is clearly still out of range for brute force scanning; evolution-
ary algorithms like PSO are better suited to handle the optimisation.
The optimiser improves the objective function(s) over time by iteratively adjust-
ing position and speed of the candidate solutions (particles) in search space:
xn+1 = xn + vn+1, (2.6)
vn+1 = ωvn + ccr1(xp-best − xn) + csr2(xg-best − xn). (2.7)
Here, x is the position in search space, which in this scenario would be a vector
containing the individual sextupole strengths, and v is the velocity (change of posi-
tion per generation) of the individual particle in search space. Additionally, xp-best
is the position where the individual particle has best performed in its history, and
xg-best, is the global best position known so far. The velocity for the next generation
vn+1 therefore depends on
– the initial velocity vn, weighted by the factor ω, describing the rigidity of move-
ment;
– the individual particles personal best solution xp-best, weighted by the cognitive
factor cc; and
– the global best solution xg-best, weighted by the social factor cs.
Based on tracking dynamic and momentum aperture for different candidate solu-
tions, candidates are assigned a score (value function in Fig. 2.14) which makes them
more or less successful in their impact on the population. With the way the value
function is set, the algorithm may be steered towards favouring one objective over
another (e. g. favouring area of momentum aperture over area of dynamic aperture).
The particles are initialised with the sum of a vector containing the reference sex-
tupole setting and a random vector, with maximum change in k2 per sextupole of
0.01 m−2. The solution presented here is found in the 17th generation. It yields an
improvement of the area of momentum aperture of 18.0% compared to the reference
lattice.
In Figure 2.16, the change of k2 between the optimised solution and the reference
solution is presented. Although at first glance the solution appears to be as arbitrary
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Fig. 2.15. Dynamic aperture (left) and momentum aperture (right) for reference lattice
(black) and optimised lattice (blue). The area of dynamic aperture is improved by 3.1%
while the area of momentum aperture is increased by 18.0%.
Fig. 2.16. Change in sextupole strengths (green) between optimised solution (red) and
reference solution (blue) for one half ring.
as the reference setting, when looking closely at the peak sextupole strengths a
difference can be observed: the peak sextupole strengths appear to have been reduced
by the optimiser compared to the reference setting.
Prospects of employing machine learning concepts for PSO
As a side effect of the optimisation process, the dynamic aperture and momentum
acceptance were determined for a large number of sextupole settings (Fig. 2.14).
These settings can be used to train an artificial neural network (NN) predicting
the off-momentum dynamic aperture for different sextupole settings. With such a
model, the optimisation process can be significantly accelerated since time consum-
ing particle tracking can be avoided.
As a proof of principle, an NN containing an input layer, three hidden layers, and
an output layer has been tested. As input, the NN takes the 298 sextupole strengths
including final focus. The hidden layers all accept 300 input values and produce 300
output values. The output layer is the 61 horizontal apertures for different energy
deviations ranging from−3% to 3% in steps of 0.1%. First results indicate reasonably
good agreement between the predictions from the trained model and the actual data,
for a test data set withheld from training, as is illustrated in Figure 2.17.
However, for large energy deviations, the trained model fails to reproduce tracked
apertures. Since the training data set contains only small apertures for large energy
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Fig. 2.17. Aperture predictions for different energy deviations from a trained NN model
together with true values from particle tracking, for a test data set, which has been withheld
from training.
deviations, the model will assume that any combination of sextupole strengths must
lead to small apertures for large energy deviations.
Nevertheless, the trained model itself can be used in a PSO algorithm, per-
forming the formerly time consuming step of determining the aperture in a matter
of milliseconds. Doing so, the model can be used to enhance aperture for energy
deviations in a range where the training data set already found a considerable aper-
ture. By testing promising candidates through tracking, the training data set (and
the model) may be continuously enhanced with respect to large energy deviation
apertures.
Thus, a shortcut in optimising dynamic aperture can be provided. Furthermore,
it is possible to evaluate different objective functions, e. g. favoring particular shapes
of aperture, based on the trained model. In addition, analysis of the trained model
might provide insight into which sextupoles have less impact on dynamic aperture
compared to others, in order to mainly use them for chromaticity correction.
In a future application, machine learning can be used to optimise the repopu-
lating step in PSO. By intervening in the evolution process through selecting high
potential candidates whilst maintaining diversity, the optimisation process can be
significantly enhanced as has been shown in the light source community [193].
2.5 Machine detector interface
2.5.1 Overall layout of the interaction region
The combined requirements of the detector and accelerator at the collision point
make the interaction region one of the more challenging parts of the overall design.
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Fig. 2.18. x–z view of the FCC-ee interaction region layout for ±2.5 m from the interaction
point. Note the different horizontal (m) and vertical (cm) scales.
The challenge is to maximise performance in terms of integrated luminosity whilst
maintaining the related background at a tolerable level for the experiments and this
includes minimising synchrotron radiation. The IR has a flexible design to allow
running at different energies and the optics scales with the energy which means that
a common layout can be used for all energies.
To reach the target luminosity of 2× 1036 cm−2 s−1 at the Z pole it is necessary
to use the crab-waist collision scheme and at the same time keep the beam current
below the limit determined by the SR. The main guideline for the IR optics has
been to keep the SR backgrounds acceptable for the detector. The process has been
guided by experience from LEP2. There, the highest local critical energy was 72 keV
for photons emitted 260 m from the IP [174]. Consequently, the main guideline in
the FCC-ee IR design has been to keep critical energies from bending magnets up to
500 m from the interaction point (IP) below 100 keV for the incoming beam and to
have the first dipoles located at least 100 m from the IP. An additional goal for the
optics design that comes from considerations of synchrotron radiation, is to keep
all critical energies around the ring below ∼1 MeV in order to minimise neutron
production. An asymmetric IR optics has been designed to meet these goals for
the critical energy in the presence of crossing angles as large as 30 mrad, which are
required by the crab-waist scheme. The asymmetry allows the beams to come from
the inner rings towards the IP. After the IP, the beams are bend more strongly to
merge back to the outer ring as shown in Figure 2.1.
The transverse distance between the IP and the FCC-hh beamline is 10.6 m.
Outside the IR, the FCC-ee and FCC-hh trajectories are on the same orbit but an
enlarged tunnel is necessary over ∼1.2 km on either side of the IP, in order to satisfy
the requirement for the SR.
An expanded horizontal view of the IR layout is shown in Figure 2.18, for the
region ±2.5 m around the IP. As is shown in the figure, the interaction region is
symmetric and the two beam pipes are merged together close to the IP. The distance
between the IP and the entrance of the first quadrupole `∗ is 2.2 m.
The aperture of the vacuum beam pipe, which is circular and has a constant
radius of 15 mm, is indicated by red colour in Figure 2.18. The first final focus
quadrupole “QC1” is shown in yellow. Synchrotron-radiation mask tips which inter-
cept SR scattered particles are also shown in the plot; the horizontal masks are
located just in front of QC1, at 2.1 m from the IP. The horizontal aperture at these
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Fig. 2.19. 3D view of the interaction region (IR) vacuum chamber in the region where
two beam pipes merge. On both sides of the interaction point, higher order moder (HOM)
absorbers are placed.
mask tips is 12 mm. Section 2.5.4 describes in more detail how the synchrotron
radiation is handled. The luminosity monitor, shown in magenta, is placed longitu-
dinally between 1.074 and 1.19 m from the IP. The luminosity monitor is described
in Section 2.5.3.
To reduce multiple scattering towards the luminosity monitor, the vacuum cham-
ber located within ±0.9 m from the IP will be made from beryllium, followed by
a copper vacuum chamber throughout the final focus doublet. The vacuum cham-
ber inside the superconducting final focus is at ambient temperature. The central
vacuum chamber will also have a 5µm gold coating to shield the detector and
luminosity monitor from scattered synchrotron radiation photons. Outside the vac-
uum chamber, between the luminosity monitor window and QC1, 1 cm of tantalum
(or some other high Z material such as lead or tungsten) shielding (the blue-
green objects in Fig. 2.18) will be installed to protect the detectors. It has been
confirmed by a full GEANT4 [194] simulation of the sub-detectors (see Sect. 7.1)
that this high-Z material shielding is necessary and sufficient, especially at the tt
energy.
The geometry of the beam pipe in the IR is constant and smooth. Particular care
is taken for the region where the two separate beam pipes merge. This region, shown
on the left in Figure 2.19, was designed using CST [195] and HFSS [196] with CAD
to correctly analyse electro-magnetic fields in the IR. These studies show that the
cut-off frequency of electro-magnetic fields generated or trapped in the IR is at a safe
value. HOM absorbers have also been studied following the PEP-II experience [197].
The right plot of Figure 2.19 shows the vacuum chamber in the IR with a sketch of
the HOM absorbers. A detailed analysis of this study is presented in Section 2.6.15.
The HOM absorber design includes a water cooling system to avoid heating. The
beam pipes through the IR will be at room temperature and will be water (or liquid)
cooled.
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2.5.2 Magnet systems
The magnetic elements required in the vicinity of the IP are the main detector
solenoid and the final focus quadrupoles. The main detector solenoid is a cylinder
with half-length 4 m and a diameter of around 3.8 m with a peak field strength of 2 T
(see Sect. 7.1 for more details). The value of 2 T was chosen as a good compromise
between physics performance and the requirement for the vertical emittance to be
in the pm region. Due to the crab-waist design, the first final focus quadrupole,
QC1, is inside the main detector solenoid. Further requirements can be formulated
as follows:
1. Leave adequate space for the detectors: in the present design magnetic elements
reach angles of up to ±100 mrad. The luminosity counter sits unobstructed in
front of all magnetic elements.
2. In order to minimise emittance blow-up due to coupling between transverse
planes, the integrated field seen by the electrons and positrons crossing the IP
should vanish. Field compensation should be better than 1% to avoid any notice-
able increase in emittance (if the compensation is off by 0.1% then the resulting
vertical emittance blow up would be 0.1 pm per IP – the effect is quadratic).
3. Vertical emittance blow-up due to fringe fields in the vicinity of the IP should
be significantly smaller than the nominal emittance budget. Particular attention
is given to the low energy working points where the emittance blow-up is worse,
aiming at a fraction of the nominal vertical emittance of 1 pm for two IPs.
4. The final focus quadrupoles should reside in a zero-field region to avoid trans-
verse beam coupling; the maximum integrated solenoid field at the final focus
quadrupoles should be less than about 50 Tmm at each side of the IP.
5. The field quality of the final focus quadrupoles should have errors smaller than
1× 10−4 for all multipoles.
Requirement 4 means that a set of screening solenoids is needed. Requirement
3 necessitates the use of a compensating solenoid placed as close as possible to the
IP. This is because requirement 1 makes it impossible to have a very long screening
solenoid which crosses the IP. The compensating solenoids can be fit in the region
before the screening solenoids, while an area of ±1.23 m around the IP is completely
free of magnetic elements and, therefore, can accommodate the luminometer and
other technical systems. Requirement 5 is very stringent due to the close proximity
of the final focus quadrupoles for the two beams. At a position 2.2 m from the IP the
distance (at the tips) between their magnetic centres is only 66 mm, so significant
magnetic crosstalk will be present. Finally, requirement 2 is the least stringent, as
it can be satisfied by tuning the overall level of compensation; no specific design
provision is needed.
The magnetic design of the IR (shown in Fig. 2.20) satisfies all these requirements
and is symmetrical with respect to the mid plane of the detector. The first element
at 1 m from the IP is the luminosity counter, followed by the compensating solenoid
(from 1.23 m to 1.95 m), followed by the screening solenoid (starting at 2 m). The
detector solenoid (diameter about 3.8 m) is outside this volume. The first of the
final focus quadrupoles can be seen inside the compensating solenoid, starting at a
distance of 2.2 m.
This design results in an overall emittance blow-up at the Z energy of 0.4 pm for
two IPs. The design fulfils requirement 1 in the sense that all magnet coils are at an
angle of less than 100 mrad from the IP. Requirement 2 is met by trimming the total
current of the screening and compensating solenoids until
∫
Bdl seen by electrons is
arbitrarily close to zero. The current design has an integrated solenoid field inside
the quadrupoles of less than 10 mTm; this can be improved further if needed.
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Fig. 2.20. A 3D sketch of the interaction region (IR) magnet system in the first 3 m from
the interaction point (IP). Zero in the plot marks the location of the IP).
The stringent requirements of the final focus quadrupoles are satisfied by using a
canted-cosine-theta design (e.g. [198]). The proposed design features iron-free coils
with crosstalk and edge effect compensation, with a field quality of better than 0.1
units for all multipoles (requirement 5). Dipole and skew quadrupole correctors can
be incorporated without increasing the length of the magnetic system.
A full magnetic analysis has been performed, including a misalignment analysis.
The resulting field files have been processed using the full SAD optics analysis in
order to have reliable emittance blow-up results. Also, a full engineering analysis
(mechanical and thermal) has been performed, confirming the approach.
2.5.3 Luminometer
A precise measurement of the luminosity is delivered by the luminosity calorimeter
inside the detector. The measurement is performed in an angular range between 65
and 85 mrad with an accepted cross section of 12 nb at the Z pole. This value of the
cross section does not provide enough statistics for a fast luminosity measurement.
Therefore, Bhabha events at lower angles have to be used. The events have to pass
close to the beam through the beam pipe and will eventually be detected outside the
experiment. The cross section in the µb range will provide an adequate event rate of
1 kHz at 1033 cm−2 s−1. Larger cross sections are provided by single bremsstrahlung
events, which are in the mb range, but they suffer from higher beam background.
2.5.4 Synchrotron radiation
Two independent approaches have been used for evaluating the SR from dipoles
and the final focus (FF) quadrupoles, in order to define the IR beam pipe dimen-
sions and to place masks and shielding at the correct locations. The MDISim [199]
code is used to evaluate SR from near and far dipoles, whilst a modified version
of SYNC BKG [200] (SYNCBKG was originally developed by Al Clark of LBNL)
is used to evaluate SR from the FF quadrupoles and design the IR with masks
and shielding. In this second method, macro-particles are traced through sliced
magnets, MDISim combining the standard tools MAD-X, ROOT and GEANT4. See
reference [200] for a detailed description of the two methods and studies.
The upper plot of Figure 2.21 shows a 3D MDISim display of a Gaussian positron
beam at 175 GeV for 5000 particles tracked from 510 m to the IP in GEANT4 with the
standard electro-magnetic processes. The lower plots are the resulting distribution
of the photons generated.
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Fig. 2.21. Top: 3D representation of a positron beam track at 175 GeV beam. Bottom:
simulation of the distribution of the photons generated in the interaction region for that
beam.
The main sources of the SR background in the IR regions are the photons from
the last bending magnets and photons emitted by higher amplitude particles in
the FF quadrupoles. Several methods are employed to reduce SR backgrounds to
tolerable limits. The first method, mentioned above, has been to impose a minimum
distance between the dipole magnets and to limit the maximum critical energy of
the SR from the dipoles for incoming beam. The SR radiation flux reaching the
detectors can be further reduced by the combination of fixed and movable masks
(collimators), as well as reducing X-ray reflections by optimising internal surfaces.
Fixed mask tips are planned 2.1 m upstream of the IP, just in front of the first final
focus defocusing quadrupole, in order to intercept the radiation fan and prevent
the photons from striking the central beryllium beam pipe directly. The next level
of SR background comes from photons that strike near the tip of these masks,
forward scatter through the mask and then strike the central beam pipe. At the tt
energy, most of these scattered photons will penetrate the beryllium beam pipe and
then cause background in the detector. To reduce the effect on the experiment, a
thin layer of high-Z material, for example gold, will be added on the inside of the
beryllium beam pipe. A study has found that at the top energy, any reasonable
thickness of gold (up to 10µm) is not very effective due to the high energy of the
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Table 2.7. Summary of the SR coming from the last soft bend upstream of the IP.
Ebeam Ecritical Incident γ/crossing Incoming on γ rate on
GeV keV (500 µm from tip) central pipe/crossing central pipe (Hz)
182.5 113.4. 3.32× 109 1195 1.18× 108
175 100 3.06× 109 1040 1.25× 108
125 36.4 1.05× 109 10.3 1.01× 107
80 9.56 6.11× 108 0.18 7.02× 105
45.6 1.77 9.62× 107 1.92× 10−4 9.58× 103
Notes. The second column refers to the number of photons incident at 500µm from mask
tip and with an energy >1 keV, the third and fourth columns give the incident number of
photons in the central beam pipe per beam crossing and per second, respectively. Solenoid
fields and collimators were not taken into account. Note that this table was calculated for
an older version of the beam optics with a maximum beam energy of 175 GeV. For the more
recent optics of Section 2.4 even at a beam energy of 182.5 GeV the critical photon energy
is below 100 keV.
scattered photons from the mask tip, while at the Z energy the tip-scattered photons
are so few and so soft that a gold layer is probably not needed for SR shielding.
However, a layer of high conductivity metal will be necessary (especially at Z) in
order to minimise beam pipe heating from image currents. Table 2.7 gives a partial
summary of the SR study with details about the photon rate from the last soft
bend upstream the IP for all the running beam energies of the collider. Quadrupole
radiation has not been considered in this study.
2.5.5 Beamstrahlung, radiative bhabha scattering
Numerical simulations of particle losses in the IR due to beamstrahlung, radiative
Bhabha and Touschek scattering, have been made for the different running condi-
tions. Particle tracking has been performed with SAD [186] for these processes and
Guinea-Pig++ [201] has been used as the radiative Bhabha scattering generator.
Particles have been tracked over a sufficiently large number of turns to determine
the IR loss maps. These particle loss distributions are then tracked into the sub-
detectors with a full GEANT4 simulation.
For the beamstrahlung background, the beam-beam element was inserted at both
IPs and tracking for 1000 turns with the full lattice was done. The beamstrahlung
lifetime was estimated from the number of lost particles; this simulated beam lifetime
turned out to be shorter than that obtained from the analytical formula. However,
the two are consistent, given the approximations used in the simulation and in the
theory. The simulated particle losses are mainly concentrated within 5 m around the
IP in the vertical plane; the losses mainly happen over the first few turns.
Radiative Bhabha particles were generated in Guinea-Pig++, and then tracked
in SAD, for the 45.6 GeV and 182.5 GeV lattices. At 45.6 GeV, the radiative Bhabhas
are all lost in a localized region extending up to about 70 m downstream of the first
IP. At 182.5 GeV, the radiative Bhabhas are lost mainly in the first half of the ring
and some high-energy particles, which are also eventually lost, reach the second
IP. Detailed studies have been performed to analyse the losses in the detector at
182.5 GeV and to evaluate the need for collimators to intercept this background
source.
Loss maps and beam lifetime limitations due to Touschek scattering are also
under investigation for all collider energies, especially for the high-intensity run at
45.6 GeV. However, the Touschek effect is not a major concern for beam-induced
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background in the detectors, since its event rate is much lower than those of radiative
Bhabha scattering and beamstrahlung.
2.6 Collective effects
2.6.1 Introduction
One of the major issues for the FCC-ee lepton collider is the collective effects due
to electromagnetic fields generated by the interaction of the beam with the vacuum
chamber, which can produce instabilities, tune shifts and spread, bunch lengthening
etc., thus limiting the machine operation and performance. This chapter focusses on
the impedance model and collective effects at Z running: some important sources
of impedance have been included in the model to study both single bunch and
multi bunch instabilities, to predict their effects on the beam dynamics and to find
a possible solution for their mitigation. Another critical aspect for FCC-ee is the
electron cloud which will be discussed in the last section of this chapter, together
with possible strategies to suppress its effects.
2.6.2 Impedance budget
In this section, the contributions to the total impedance budget of some important
vacuum chamber components are presented. The beam parameters used for these
studies are summarised in Table 2.1.
2.6.3 Resistive wall impedance
Among the several sources of impedance, a critical contribution for the lepton
machine is the resistive wall (RW) impedance. This is produced by the finite con-
ductivity of the copper chamber; its value is increased by coating with films of non-
evaporable getter (NEG) materials [202]. This coating is required to mitigate the
electron cloud build up in the machine and to improve the vacuum pumping [203].
The essential properties of the NEG are a low photon-stimulated desorption (PSD)
and a low secondary electron yield (SEY). At high current, the RW impedance
results in low single-bunch intensity thresholds for both the microwave instability
in the longitudinal plane and for the transverse mode coupling instability (TMCI)
in the transverse plane. It has been observed [204] that the thickness of the coating
plays a fundamental role in the beam dynamics while the conductivity of the mate-
rial only plays a marginal role: the RW impedance decreases for a thinner coating;
this results in higher single-bunch instability thresholds, thus improving the beam
stability during machine operation. In this analysis, the vacuum chamber is assumed
to be circular with 35 mm radius and four layers: a first 100 nm thin NEG film with
resistivity ρNEG = 10−6 Ωm, a second 2 mm thick layer of copper, then 6 mm of
dielectric to account for the gap between the beam pipe and the magnet chamber
and finally the magnet chamber modelled as an outer layer iron with resistivity
ρ = 10−7 Ω m and infinite thickness. The total loss factor at nominal intensity is
about 210 V/pC for a bunch length of σz = 3.5 mm without beamstrahlung.
2.6.4 RF cavities and tapers
For the Z case, the RF system consists of 56 cavities at 400 MHz with a single cell
(see Fig. 2.22) which will be arranged in groups of 4 cavities connected by 14 double
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Fig. 2.22. ABCI computer models used for beam-impedance simulations of a 400 MHz
single-cell cavity (left), a taper out (center) and a taper in (right).
tapers. The number and the design of these cells have been optimised for strong
HOM damping and low longitudinal loss factor [205,206]. For a Gaussian bunch with
a nominal bunch length of 3.5 mm, wakefield simulations using the ABCI code [207]
estimated a loss factor of 0.33 V/pC for each cavity. By taking into account the 0.5 m
long tapers used to connect the cavities to the beam pipe, there is an additional loss
factor of 1.9 V/pC for a single double taper (in and out considered independently).
In total, the loss factor for 14 4-cell cavities at 400 MHz with double tapers will be
45.1 V/pC.
2.6.5 Synchrotron radiation absorbers
Synchrotron radiation is a source of heating and photoelectrons. Sufficient RF power
is needed to replace the energy lost as SR and, to control the extra heating and
potential background, SR absorbers are required. Due to their large number, SR
absorbers could be a very important source of impedance. In order to reduce their
contribution to the machine impedance budget, it was decided to use a circular
vacuum chamber with 35 mm radius with a rectangular antechamber on each side,
as in the case of the SuperKEKB beam pipe [208].
The SR absorbers will be installed inside the chamber winglets every 4–6 m to
intercept the radiation that would otherwise strike the beam chamber. These metal-
lic devices are shaped like a trapezoid, with a total length of 30 cm and placed at
about 42.5 mm from the beam axis within the antechamber, as shown in Figure 2.23.
The combination of slots for vacuum pumps just in front of each absorber facilitates
the efficient capture of the synchrotron radiation and the desorbed molecules. The
pumping slots have a racetrack profile with a length of 100–120 mm and a width of
4–6 mm. A cylindrical volume and a flange will be installed to support a NEG pump
behind the slots.
Numerical simulations of the beam chamber profile with one absorber insertion
have been performed using CST [195]. These impedance studies do not include
pumping slots and pumps. Simulations show that below 3 GHz the longitudinal
impedance is purely inductive, giving a longitudinal broadband impedance Z/n ' 1
mΩ for 10 000 absorbers in the ring.
2.6.6 Collimators
A total of 20 collimators (10 for each plane) for background control (see also
Sect. 3.8) were included in the impedance simulations. The 3D models used for
CST simulations are shown in Figure 2.24. With the minimum apertures of 5 mm
and 2 mm for horizontal and vertical collimators respectively, the total loss factor
is about 18.7 V/pC for the nominal bunch length of σz = 3.5 mm at Z, which is
without collision.
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Fig. 2.23. 3D model of the FCC-ee chamber and a synchrotron radiation absorber with
pumping slots used for CST simulations.
Fig. 2.24. CST perspective view of the vertical collimator (left) and the horizontal colli-
mator (right).
2.6.7 Beam position monitors
Diagnostic elements like ∼4000 four-button beam position monitors (BPMs), similar
to LEP, KEKB and light sources, are planned to be installed in the machine. In order
to avoid a special type of winglet-to-circular tapers, these elements will be installed
directly on the beam pipe with a rotation angle of 45◦. The geometry has been
optimised from the impedance and heat transfer point of view [209]: the button has
a diameter of 15 mm and a thickness of 3 mm. As an alternative a BPM design with
a conical button, similar to the one used in SIRIUS [210], is also being considered in
order to push the frequencies of higher order modes trapped in the BPM structure
to higher values. CST simulations in the time domain have been performed and the
total loss factor is about 40.1 V/pC for 4000 elements in the ring.
2.6.8 RF shielding
In addition to the previous components, 8000 bellows with RF shields will be
installed before and after each BPM. Since the conventional finger-type RF
shielding showed a non-negligible impedance contribution compared to the RW
impedance [211], it was decided to use comb-type bellows and flanges similar to those
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Fig. 2.25. View from inside of the RF shielding with small fingers between the teeth.
of SuperKEKB [212]. A 3D model was built using the CST code (see Fig. 2.25). In
this case, the RF shielding consists of 10 mm long nested teeth, 1 mm wide, 0.5 mm
radial thickness and a 2.14 mm gap between adjacent teeth, corresponding to a gap
of 0.57 mm between the nested teeth. This design also includes small fingers to ensure
electrical contact. The total loss factor of the bellows has been computed using CST
and found to be about 49 V/pC for 8000 elements.
2.6.9 Overall impedance budget
As already mentioned, in order to evaluate the contribution of all the machine
components to the longitudinal impedance budget, ABCI [207] and CST simula-
tions in time domain were performed for a Gaussian bunch with nominal length
of σz = 3.5 mm at Z without beamstrahlung. Figure 2.26 shows the longitudinal
wake potentials of each component. The RW wake potential has been obtained
analytically as the convolution between the wake function computed by Impedance-
Wake2D [213] and a 3.5 mm Gaussian bunch. There is about one order of magnitude
difference between the RW contribution and that of the other components, showing
that the RW is the main source of impedance in the machine. Table 2.8 summarises
the corresponding loss factors. The total dissipated power is about 13.7 MW at the
nominal intensity, about a factor 3.6 smaller than the total SR power dissipated by
the beam of about 50 MW. The loss factors have been evaluated at 3.5 mm, but the
bunch length at nominal current is longer due to the bunch lengthening effect, thus
giving a lower dissipated power. However, other impedance sources will add their
contributions.
2.6.10 Single bunch instabilities
The following sections focus on the most important effects of the RW on the single
bunch dynamics: the Microwave Instability (MI) and the Transverse Mode Coupling
Instability (TMCI) in the longitudinal and transverse planes, respectively. The beam
parameters used for the simulations are listed in Table 2.1. Numerical simulations
have been performed by using the macroparticle tracking code PyHEADTAIL [214].
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Fig. 2.26. Longitudinal wake potentials for the nominal bunch length σz = 3.5 mm without
beamstrahlung due to main vacuum chamber components compared with the RW contri-
bution (black line).
Table 2.8. Power loss contribution of the main FCC-ee vacuum chamber components at
nominal intensity and bunch length, in the lowest energy case of 45.6 GeV.
Component Number kl (V/pC) Pl (MW)
Resistive wall 97.75 km 210 7.95
RF cavities 56 18.5 0.7
RF double tapers 14 26.6 1.0
Collimators 20 18.7 0.7
Beam position monitors 4000 40.1 1.5
Bellows 8000 49 1.8
Total 362.9 13.7
Fig. 2.27. RMS bunch length (left) and RMS energy spread (right) as a function of the
bunch intensity obtained from numerical simulations, without beamstrahlung (BS), consid-
ering only the RW impedance produced by a NEG film with 100 nm thickness.
2.6.11 Microwave instability
One important effect of the longitudinal RW wakefield on the single bunch dynamics
is the increase of the bunch length with the bunch intensity, as shown on the left
in Figure 2.27. At nominal intensity, the bunch length obtained from numerical
simulations is about 5.86 mm. This value is in good agreement with the analytical
predictions by the Haissinski equation [215], as shown in Figure 2.28.
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Fig. 2.28. Bunch shape distortion obtained from the Haissinski equation at nominal inten-
sity, by considering only the RW impedance produced by a NEG film with 100 nm thickness.
The dashed black line represents the Gaussian equilibrium shape.
Fig. 2.29. RMS bunch length (left) and RMS energy spread (right) as a function of the
bunch intensity obtained from numerical simulations, with beamstrahlung (BS), by consid-
ering only the RW impedance produced by a NEG film with 100 nm thickness. ss
Another important effect concerns the energy spread which starts to increase
with the bunch intensity above the instability threshold. On the right of Figure 2.27
the energy spread obtained from simulations as a function of the bunch population
is shown. In the case of a 100 nm NEG coating, the MI threshold is about a factor
2 higher than the nominal bunch intensity. It is important to note that operation
with beamstrahlung results in a much longer bunch and a higher energy spread,
thus helping to increase the MI threshold and to operate in stable conditions (see
Fig. 2.29).
The bunch lengthening and the MI threshold have also been evaluated by includ-
ing the other current machine components. The instability threshold in the longi-
tudinal plane is about 2.5 × 1011, a factor of 1.5 larger than the nominal bunch
intensity. The threshold is much higher if the effect of beamstrahlung is included,
as shown in Figure 2.30, where the energy spread remains constant at least up to
5 × 1011. In addition, at nominal intensity, the bunch lengthening in presence of
beamstrahlung amounts to only 7%, whereas without beamstrahlung it is 100%.
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Fig. 2.30. RMS bunch length (left) and RMS energy spread (right) as a function of the
bunch intensity obtained from numerical simulations, with (orange curve) and without (blue
curve) beamstrahlung (BS), by considering the impedance contribution of all the machine
components.
Fig. 2.31. Real part of the frequency shift of the first coherent oscillation modes as a func-
tion of the bunch population without (left) and with (right) beamstrahlung, by considering
only the RW impedance produced by a NEG film with 100 nm thickness.
2.6.12 Transverse mode-coupling instability
It is known from theory [216] that the betatron frequencies of the intra-bunch modes
shift when the bunch intensity increases and the instability occurs when the mode
frequency lines merge. Unlike for the longitudinal case, in the transverse case above
the instability threshold the bunch is lost. This makes the transverse mode-coupling
instability (TMCI) particularly dangerous. Figure 2.31 shows the real part of the
tune shift of the first two radial modes (with azimuthal number from −2 to 2)
as a function of the bunch population, obtained with the analytical Vlasov solver
DELPHI [217], by considering only the RW impedance produced by a NEG film
with 100 nm thickness. This computation takes into account the bunch lengthening
due to the longitudinal wake shown in Figure 2.27. As in the longitudinal case, the
TMCI threshold is about a factor 2.5 higher than the nominal bunch intensity. It is
increased by about a factor 3.3 in the case of operation with beamstrahlung.
In conclusion, the impedance budget satisfies the design requirements of FCC-ee.
2.6.13 Multi-bunch instabilities
Transverse resistive wall coupled-bunch instability
For the multi-bunch dynamics, the most critical situation is related to the transverse
coupled-bunch instability due to the long range RW wakefield. By considering the
beam motion as sum of coherent oscillation modes, the growth rate of the lowest
360 The European Physical Journal Special Topics
azimuthal mode, m = 0, for a Gaussian bunch is given by
αµ,⊥ = − cI4pi(E0/e)Q⊥
∞∑
q=−∞
Re [Z⊥ (ωq)] (2.8)
where the form factor due to the bunch shape [218] is assumed to be equal to 1 and
ωq = ω0 (qNb + µ+Q⊥) (2.9)
with µ an integer number from 0 to Nb − 1 representing a coupled-bunch mode.
The instability happens when αµ is positive, i.e. modes will be unstable for negative
frequencies. By considering the most dangerous mode, which is the one with the
coherent frequency ωq closest to zero and negative, and by using a single betatron
frequency line as an approximation instead of the sum over q, for the vertical plane
with a fractional part of the tune of 0.22, the growth rate given by equation (2.8)
is about 435 s−1, corresponding to about 7 turns. There are several unstable modes
that need to be damped. The rise times of these modes are in the range of a few
milliseconds, corresponding to a few turns in the case of FCC-ee. Therefore, robust
feedback is necessary to cope with this fast instability.
2.6.14 Bunch-by-bunch feedback
Modern high current storage rings typically operate above the threshold of dipole
coupled-bunch instabilities in all planes. Active stabilisation in the form of bunch-by-
bunch feedback is used to maintain the bunches at the design orbit. The conventional
topology of such feedback systems uses a single pickup to measure the positions
of individual bunches. A linear combination of bunch position measurements from
current and previous turns is used to generate a correction kick, which is applied to
the beam on the next turn through a wideband kicker structure [219].
A high current storage ring with large circumference, such as FCC-ee, presents
a number of unique challenges for such feedback systems. Some of these challenges
are of a purely technical nature, such as processing large numbers of bunches and
generating sufficiently large kick voltages. Other challenges are more fundamental
and push the physically achievable feedback damping and detection sensitivity.
When discussing the maximum achievable damping that conventional feedback
topologies (single pickup, single kicker) can provide, it is convenient to consider
minimum allowable growth times in the normalised form.
For the longitudinal plane, the normalisation is defined by the synchrotron oscil-
lation period. Since the feedback system measures longitudinal position (time of
arrival error) and corrects energy, it must generate a phase shift of 90◦ at the syn-
chrotron frequency. To produce such a phase shift, information from a significant
fraction of the synchrotron period is required. Consequently, achievable feedback
damping times are of the order of the synchrotron period [220,221]. For robust
operation of the feedback system, normally it is desirable to have the closed-loop
damping time be roughly the same as the open-loop growth time – this provides
margin for possible variations in instability growth rates and feedback performance.
With that requirement, minimum growth times, controllable by the conventional
longitudinal bunch-by-bunch feedback system, are of the order of two synchrotron
periods. For FCC-ee at the Z pole (the most challenging case), with a synchrotron
tune of 0.025, the fastest allowable growth times are around 80 turns. Such growth
times correspond to an impedance limit of 26.5 MΩ/GHz.
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Cases where the longitudinal driving impedances exceed this limit must be
addressed at the design stage. For example, one typical such source is the funda-
mental impedance of the RF cavities, which must be detuned by multiple revolution
harmonics to compensate for heavy beam loading. To maintain longitudinal growth
rates within the allowable range, feedback within the RF system is used to reduce
the effective impedance at and around the synchrotron sidebands [222,223]. RF
feedback can also mitigate the bunch-by-bunch phase variation caused by transient
beam loading (see Sect. 3.4.5 with Fig. 3.20).
In the transverse planes, the situation is somewhat different. While the longi-
tudinal phase advance over one turn is very small, the betatron motion produces
multiple cycles of oscillation within one turn. Conventional feedback topology still
needs to generate the appropriate phase shift, but the value of that phase shift not
only includes the requisite 90◦ shift between position sensing and angular kick, but
also the phase advance between the pickup and the kicker [219,224]. For moderate
fractional tunes (from 0.1 to 0.4, or 0.6 to 0.9), generation of any phase shift requires
3–5 turns2. For such tunes, the normalising factor is the revolution time, rather than
the fractional tune. On the other hand, when the transverse tunes approach the inte-
ger or half integer, the damping available with conventional topology will drop, since
phase shifting requires longer history. For moderate tunes, growth times on the order
of 3–5 turns can be stabilised with the conventional feedback topology.
In order to handle faster growth rates, several options exist, which are listed
below. These are currently speculative and require further study and experimental
verification.
The direct energy sensing in the dispersive region (an approach used at the SLC
damping rings in the late 1980s [225]), can help overcome the delay limitations in
the longitudinal plane. Preliminary estimates indicate that this approach is feasible,
but an experimental test in an accelerator is a must. Additional analytical studies
are needed to identify the limiting factors for this method and to determine the
maximum allowable instability growth rates.
Transversely, growth times down to 1.5–2 turns can be stabilised using the pro-
posed technique of spatial sampling, where the appropriate phase advance to the
kicker is synthesised from several neighbouring pickup locations instead of the past
turns. Such an architecture still has a one turn delay before the kick can be applied
to the bunch. An additional benefit of this method is an improvement in the signal-
to-noise ratio of the feedback channel, resulting in lower residual dipole motion.
For instability growth times approaching one turn, techniques based on “out-
running” the beam with the correction signal are theoretically possible. These, how-
ever, will require significant R&D for both wideband communication channels and
signal processing techniques.
Another important concern for these feedback systems is the achievable trans-
verse position detection sensitivity and residual dipole motion. As it has been demon-
strated in KEKB and other colliders [226,227], in collision, residual dipole motion is
converted to transverse bunch blow up, potentially leading to significant luminosity
reduction. As discussed above, fast open-loop growth rates require fast closed-loop
damping for robustness. In the frequency domain such fast damping corresponds to
a wideband response, occupying a significant fraction of the first Nyquist zone. As a
result, the closed-loop system integrates much of the thermal and quantisation noise
floors at the input of the digital feedback processor. Low noise design techniques and
careful attention to bandwidths of various components is required to keep residual
motion in check.
2 If pickup and kicker positions are spaced appropriately, feedback correction can be gen-
erated in only two turns.
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Fig. 2.32. Sketch of the interaction region. See also Figure 2.18.
Modern low-noise bunch-by-bunch feedback systems currently handle the
requirements of low emittance light sources as well as SuperKEKB [228]. Since
the minimum bunch spacing for the FCC-ee is an order of magnitude higher than
that of the 500 MHz machines, lower analog processing bandwidths and slower sam-
pling rates will enable a significant improvement in the achievable performance.
Another, somewhat expensive, path to reduce residual noise levels of bunch-by-
bunch feedback systems is to use multiple (N) processing channels [229]. Replacing
one system with several systems does not affect the maximum achievable damping
(as long as all systems use the same feedback topology), but it does provide a
√
(N)
reduction of the residual motion.
In conclusion, transverse instability rise times down to 1.5–3 turns can be sup-
pressed by conventional feedback topologies, as employed in many modern light
sources. Longitudinally, with a synchrotron tune of 0.025 on the Z pole, the fastest
allowable growth time is about 80 turns. To keep the longitudinal growth rates
within the allowable range, feedback within the RF system is used to reduce the
effective impedance.
2.6.15 Interaction region impedance budget
This section presents the results of studies of the impedance for the interaction
region (IR) of the machine, with an evaluation of the power loss due to geometrical
and resistive wall impedances and trapped modes. A sketch of the IR is shown in
Figure 2.32 [230]. The distance from the interaction point to the first quadrupole
QC1 is about 2.2 m.
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where N is the bunch population, e the elementary charge, σz the bunch length,
σc the conductivity of the material, Z0 the vacuum impedance and nb the num-
ber of bunches. Assuming a 15 mm radius pipe made of 1.2 mm thick beryllium at
±80 cm and of 2 mm thick copper elsewhere, the power loss in the IR due to RW is
514 W/m.
Synchrotron radiation masks
In the IRs, SR masks are placed before and after each quadrupole, in order to protect
the vacuum chamber and the detector from photons generated by the last bending
magnet located 100 m from the IP. These masks are 2 cm long with a 1 cm long ramp
back to the larger radius at each end and produce a variation of 2 mm in the pipe
radius (from 15 mm to 13 mm in QC1 and from 20 mm to 18 mm in QC2). Geometric
impedances and wake pot computed with the ABCI code indicate a power loss of
about 3.8 W per bunch and σz = 3.5 mm with the design intensity at Z.
Trapped modes
Another important source of heating in the IR stems from high order modes (HOMs)
that can remain trapped in the IR because of small variations in the beam pipe geom-
etry which unintentionally generate cavities. In order to reduce the HOM effects, the
geometry of the IR beam pipe was optimised from the impedance point of view. Var-
ious models have been considered [197] and a smooth geometry was designed, with
a relatively small impedance from HOMs and only one trapped mode. Wakefield
and eigenmode calculations have been carried out by using the CST and HFSS [196]
codes, respectively, revealing the presence of the mode at 3.5 GHz. In order to miti-
gate its effects, longitudinal slots oriented perpendicularly to the HOM electric-field
lines are introduced in the top and bottom walls of the beam pipe, such that the
mode field can escape through them and be absorbed by a water-cooled absorber
installed above and below the slots. For a bunch length of 2.5 mm and a beam cur-
rent of 1.45 A, the electromagnetic power due to the trapped mode and all the other
propagating modes was found to be approximately 5 kW at each end of the central
pipe connection. This power will be mainly absorbed in the HOM absorbers, which
require further optimisation.
2.6.16 Electron cloud
Electron-cloud (EC) effects are one of the main performance limitations for both
hadron and lepton machines [231,232]. In the case of FCC-ee, the e+ beam produces
primary electrons by residual-gas ionisation and, more importantly, by photoemis-
sion due to SR. These primaries are attracted and accelerated by the e+ beam.
The resulting EC build up in the vacuum chamber can cause instabilities, emit-
tance growth, heating of the pipe walls, beam losses, vacuum pressure increase and
diagnostics degradation.
Multipacting threshold and heat load
This section presents EC studies for the lepton collider at 45.6 GeV. The EC
build up has been analyzed in the drift space and in all the magnets of the
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Table 2.9. Magnet parameters used for build up simulations at 45.6 GeV.
Element Length (m) Magnetic field
Arc dipole 23.44 0.01415 T
Arc quadrupole 3.1 ±5.65 T/m
Arc drift – –
QC1L1 1.2 −96.3 T/m
QC1L2 1.0 50.3 T/m
QC1L3 1.0 9.8 T/m
QC2L1 1.25 6.7 T/m
QC2L2 1.25 3.2 T/m
machine (dipoles and quadrupoles in the arcs and final focusing quadrupoles
in the interaction region). The multipacting threshold has been evaluated for
each component by scanning the SEY of the surface. Numerical simulations have
been performed with the PyECLOUD [233,234] code to study bunch spacing
effects on the build up. The bunch parameters used for simulations are those of
Table 2.1.
For the components in the arcs, the vacuum chamber is modelled as a circu-
lar pipe with 35 mm radius interrupted, on either horizontal side by rectangular
antechambers, inside which SR absorbers will be installed. In the IR, the beam
pipe is circular with 15 mm radius for the final-focussing quadrupole QC1, and with
20 mm radius for the QC2 quadrupole. The beam optics in the arcs and around the
interaction point is described in Section 2.4 and in [235]. The EC build up in each ele-
ment has been simulated by assuming an initial uniform electron distribution in the
vacuum chamber of 109 e−/m representing the survival of electrons between trains
or between turns. The secondary emission model used in simulations is described in
reference [234]. According to computations of HOM power loss and transient beam
loading [236], bunch spacings of 10 ns and 17.5 ns are not acceptable for the present
cavity geometry, and filling schemes with at least 100 RF buckets between the first
bunches of consecutive trains are preferred. Therefore, in the following, 4 trains of
80 bunches interleaved with 25 empty buckets are considered, with bunch spacings
of 2.5 ns, 5 ns and 15 ns. The nominal bunch intensity of 1.7 × 1011 e+/bunch has
been used for all simulations. The magnetic parameters of each element are shown in
Table 2.9. Table 2.10 summarises the multipacting threshold, defined as the highest
SEY without multipacting, for each element and beam. These results show that the
highest thresholds of EC multipacting are given by the 2.5 ns beam in the arcs and
by the 15 ns beam in the IR. Figure 2.33 shows the EC induced heat load as a func-
tion of SEY for different components and bunch spacings. The heat load has been
calculated as the energy of electrons impacting the pipe walls over the simulated
time range rescaled to the total beam intensity. Numerical simulations have also
been performed including photoemission seeding, modelled in PyECLOUD through
photoelectron yield Y and photon reflectivity R. Since no experimental data exist for
these parameters, in build-up simulations a typical photoelectron yield of Y = 0.02
and a photon reflectivity in the range R = [30%, 80%] are assumed. Results for arc
dipoles in case of 15 ns bunch spacing are presented in Figure 2.34, for the case of uni-
form seeding (no photoelectrons from the wall) and for different values of reflectivity
and photoelectrons (obtained by assuming that 50%, 75% and 95% of photons are
absorbed), showing that the heat load is not affected by photoelectrons. This means
that, after an initial transient, the build up and sustenance of the EC is mainly
determined by the secondary emission, while the dependence on the photoemission
parameters is marginal. Similar results have been obtained for arc quadrupoles and
drifts.
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Table 2.10. Threshold SEY for multipacting for all the ring components.
Element 2.5 ns 5 ns 15 ns
Dipole 1.1 1.1 1.0
Quadrupole 1.2 1.0 <1.0
Drift 1.8 1.3 1.0
QC1L1 1.0 1.1 1.3
QC1L2 1.0 1.0 1.4
QC1L3 1.2 1.3 1.5
QC2L1 1.0 1.0 1.2
QC2L2 1.0 1.0 1.2
Fig. 2.33. Heat load as a function of SEY for arc components (top) and IR magnets
(bottom) for 2.5 ns (left side), 5 ns (center) and 15 ns (right side) bunch spacings.
Fig. 2.34. Heat load as a function of SEY for arc dipoles for the case with no photoelectrons
and for various values of photoelectrons and reflectivity.
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Table 2.11. Electron density threshold for the fast head-tail instability at four energies.
Energy (GeV) 45.6 80 120 175
Electron frequency ωe
2pi
(GHz) 393.25 395.23 392 385.93
Electron oscillation ωeσz
c
28.84 24.85 25.88 22.24
Electron density threshold ρth(10
10/m3) 2.31 11.92 12.6 30.8
Electron density threshold for the single bunch head-tail instability
Electron cloud single bunch head tail instability has been analysed and observed in
several machines [237,238]. This instability depends on the electron density near the





with re the classical electron radius, C the machine circumference, Qs the syn-
chrotron tune, βx,y = C2piQx,y the average beta of the machine and Q =
min (ωeσz/c, 7) with ωe the frequency of the electron oscillation near the beam
centre [239]. Table 2.11 summarises the electron density thresholds at four energies,
using the baseline beam parameters of Table 2.1.
In the FCC-ee, the number of photons emitted per positron per metre is equal to
0.085/m at 45.6 GeV, with a critical energy Ec ' 19 keV, and 0.329/m at 175 GeV,
with Ec ' 1 MeV. Numerical simulations show that about 95% of these photons are
absorbed by the SR absorbers installed in the rectangular antechambers. Therefore,
by assuming a photoelectron yield of Y = 0.02, the number of photoelectrons per
metre produced by the passage of a bunch is 107(Z) – 108 (tt). Given the chamber
cross section, this translates into a photoelectron density from a single bunch of
about 109/m3(Z)–1010/m3 (tt) which is comparable with the instability threshold.
However, further investigations with numerical simulations are needed. As men-
tioned in the previous section, in order to mitigate the electron-cloud build up in
the positron ring, the vacuum chamber will be coated with a thin film of NEG
materials, which have a low SEY. Another possibility to reduce the build up in
the machine is to introduce gaps in the bunch train in compliance with the RF
requirements.
2.6.17 Fast beam-ion instability
Beam-induced ionisation of residual gas in the vacuum chamber generates ions,
which in the electron machine can accumulate around a passing bunch train. If the
density of trapped ions becomes sufficiently high, a fast beam-ion instability will be
excited [240]. The FCC-ee may be vulnerable to the fast beam-ion instability, in
particular for operation at the Z pole, due to the large number of bunches foreseen
for operation. Ion trapping and its effect on beam stability at this mode of opera-
tion have been studied with macro-particle simulations to evaluate the constraints
introduced by the mechanism [241,242].
The dynamics of the beam-ion interaction are highly sensitive to the transverse
beam size and the ions are kicked with different strengths in different locations of
the machine, according to the optics functions. Since it is not possible, for a machine
of the size of the FCC, to comprehensively sample the machine lattice within a rea-
sonable computation time, the machine is modelled using a smooth approximation
with identical lattice functions in all segments. Because the lattice functions vary
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widely between the arcs of the machine and the straight sections, the two cases are
simulated independently. The arcs, which cover 86.6% of the machine, are modelled
with a smooth approximation over the entire circumference with equal distances
and phase advances between segments. To model the 13.4% of straight sections,
each individual straight section is divided into a number of equidistant interac-
tion points, while the arcs simply transport the beam between straight sections. To
account for the different phase advances covered by the various straight sections,
the phase advance between segments varies for each straight section. In both cases
the lattice functions are selected to maximize ion trapping within the corresponding
part of the machine.
The residual gas species H2, CO and CO2 have been considered, with each
species simulated independently. Due to the heavy computational burden of the
simulations, trains of 50–200 bunches have been studied over 50 turns around the
machine. Over this time, the expected vertical damping due to synchrotron radi-
ation is 4%, and growths larger than this are considered unstable. As illustrated
in Figures 2.35 and 2.36, although the arcs make up about 87% of the machine
circumference, more stringent constraints on the vacuum are found for the straight
sections. This is due to the comparatively smaller beam size in the arcs, leading to
over-focussing of the ions, which are, hence, efficiently expelled from the beam core.
Even for the smallest possible bunch spacing of 2.5 ns, no sign of trapping of H2
ions can be observed in the arcs for partial pressures up to 10 nTorr, see Figure 2.35
(left). The heavier species are still weakly trapped, Figure 2.35 (centre) and (right),
and induce instabilities and emittance growth, albeit with atypical behaviour for
the fast beam-ion instability. In the straight sections on the other hand, H2 ions are
weakly trapped, like the heavier species in the arcs, while the heavier species are
strongly trapped, displaying typical characteristics of the instability, Figure 2.36.
For this bunch spacing, the partial pressure of H2 is constrained to less than around
0.5 nTorr in the straight sections. For the heavier species, the partial pressure thresh-
olds are much lower, around 5 pTorr. As long as the heavier species make up less
than 1% of the pressure composition of the residual gas, the total pressure in the
straight sections is thus constrained to around 0.5 nTorr.
The constraints in the arcs can be significantly relaxed by using a larger bunch
spacing. With a spacing of 7.5 ns, the partial pressure threshold is around 1 nTorr,
increased by a factor of 20 compared to 2.5 ns for CO2 gas in the arcs, as shown in
Figure 2.37. A similar effect can be expected also for CO in the arcs and H2 in the
straight sections, but the effect may not be as strong for the heavier species in the
straight sections. The minimum ion mass number which is trapped by the beam is
directly proportional to the bunch spacing, indicating that increasing the spacing
reduces the amount of ion trapping. However, in the straight section model, both CO
and CO2 ions would still be strongly trapped for a bunch spacing of 17.5 ns, whereas
19.6 ns is the theoretical maximum spacing for the design number of bunches. To
accurately determine the pressure constraints for any given bunch spacing, further
studies sampling in detail the lattice functions in the straight sections should be
performed.
Since the fast beam-ion instability is a coupled-bunch instability with no sig-
nificant intra-bunch motion, a bunch-by-bunch feedback can typically efficiently
suppress the instability, see e.g. [243]. Given that the rise times of the instability for
the lowest unstable pressures are relatively long, a feedback system with a damping
time of 10–100 turns should be able to increase the pressure threshold by more than
a factor of 10. However, it is not clear that a feedback system would prevent the
emittance growth associated with ion trapping.
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Fig. 2.35. Vertical bunch centroid offsets after 50 turns with selected pressures of H2, CO
and CO2 gas (from top to bottom) in the arc model with 2.5 ns bunch spacing.
2.7 Energy calibration and polarisation
Beam energy calibration by resonant depolarisation (RDP) is the basis for the precise
measurements of the Z mass and width with a precision of <100 keV, and of the W
mass and width with a precision of the order of 500 keV. These challenging goals can
be achieved, but require a dedicated operation mode, specific hardware elements,
and careful control and monitoring of the operating conditions.
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Fig. 2.36. Vertical bunch centroid offsets after 50 turns with selected pressures of H2,
CO and CO2 gas (from top to bottom) in the straight section model with 2.5 ns bunch
spacing.
Due to the SR emission, electron (and positron) beams polarise spontaneously
in storage rings, up to an equilibrium level of 92.4% in a perfectly flat machine.
Simulations of the equilibrium beam polarisation were performed for realistic FCC-
ee accelerator models with imperfections and optics corrections [244]. These show
that, provided the corrections achieve the vertical target emittance, sufficient levels
of polarisation are obtained at the Z and at the W pair threshold, as shown in
Figure 2.38.
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Fig. 2.37. Bunch train evolution over 75 turns for CO2 (A = 44) gas in the arcs, with
7.5 ns bunch spacing: vertical centroid motion of the last bunch (left) and vertical emittance
growth of most unstable bunch (right).
Fig. 2.38. Example of simulations of beam polarisation in FCC-ee with linear spin theory
or with the tracking code SITROS [245]. Top: near the Z pole with the 60/60 FODO
optics. Left: polarisation versus spin tune after orbit is corrected with 1096 correctors with
200µm quadrupole and BPM misalignments, plus 10% BPM calibration errors, including
polarisation wigglers as described in the text. Right: adding the correction of the average
spin vector through harmonic bumps. Bottom: same machine at the WW threshold, without
wigglers. Left: after the orbit has been corrected with single value decomposition (SVD) in
presence of BPMs errors and the spin vector further corrected by eight 3-corrector harmonic
bumps, or (right) by eight dispersion-free 5-corrector harmonic bumps.
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Fig. 2.39. Left: at the Z energy, simulation of a frequency sweep with the depo-
lariser, showing a very sharp depolarisation at the exact value of the spin tune. Right:
at the W pair threshold the energy spread is too large to perform a wide frequency
sweep, progressing in little steps is needed. Nevertheless the spin resonance can be well
located [250].
The build-up time τP of the beam polarisation P scales like τP ∝ ρ3/E5, where
ρ denotes the bending radius. The polarisation time is increased by a factor ∼43
compared to LEP, to around 250 h at the energies of the Z line shape scan, which
is excessively long. The rise time may be efficiently lowered by using asymmetric
wigglers but these will unavoidably increase the energy spread, which causes depo-
larisation. LEP observations indicated that the maximum tolerable energy spread
to achieve a useful level of spontaneous polarisation was around 60 MeV [246], to
be compared with the 440 MeV spacing of the integer spin tune resonances. The
natural beam energy spread scales as σE/E ∝ E2/√ρ in FCC-ee. At the Z it is
27 MeV, leaving space for lowering the rise time to ∼12 h using wigglers. This would
allow a level of 10% (5%) beam polarisation, sufficient for the energy calibration by
RDP, to be obtained in 90 (45) min. A potential set of wigglers has been specified as
8 units per beam, each with three positive poles of length 0.43 m (L+) each, with a
maximum field of 0.7 T (B+) (see Sect. 3.2.9). The ratio of total length and B-field
between the strong and weak poles is L−/L+ = B+/B+ = 6.
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For the operation point at the W pair threshold, spontaneous polarisation with
a rise-time of around 10 h should be observable without wigglers. This has been
confirmed by spin simulations. This is an essential difference with respect to LEP,
where the larger energy spread prevented the build-up of polarisation at the W pair
threshold.
Resonant depolarisation is the most precise method for beam energy measure-
ments. It relies on the relationship between the beam energy Eb in GeV, and the










Once the beam reaches a polarisation of a few percent, a horizontal field (kicker)
oscillating at the spin precession frequency can induce resonant depolarisation
(RDP), which provides an accurate measurement of the beam energy, at the level
of 0.1 MeV or better. The technique was successfully applied at LEP [247–249]. A
simulation of the depolarisation for FCC-ee was performed [250] showing a possible
relative precision of 10−6 at the Z, and 5× 10−6 at the W pair threshold.
The relationship between spin tune and beam energy (Eq. (2.12)) can be affected
by the transverse component of parasitic magnetic fields, such as those occur-
ring if the orbit is not perfectly planar. This can lead to possible biases in the
beam energies and in the centre-of-mass. Many such effects have been estimated by
Bogomyagkov [251]. The worst effect comes from vertical orbit distortions: at the Z,
a planar default in the collider of 300µm will induce a possible systematic shift of
around 45 keV.
The running mode is proposed as follows [252]. An improvement of the accuracy
by a factor 20 over LEP can be achieved by frequent (5/h) measurements of the
beam energy by RDP during luminosity data taking. To this effect, of the order of
200 non-colliding “pilot” bunches will be injected per beam, at the beginning of each
fill and polarised using wigglers, before the rings are filled for luminosity running.
This will allow tracking of all the effects that cause variations of the beam energy,
and in particular the ground motion caused by the Earth tides, the Geneva lake
level, and other geological variations. Given the very small momentum compaction
factor (at the level of a few 10−5), the range of energy variations, both daily and sea-
sonally, is expected to be larger than 100 MeV. These will have to be compensated
continuously by corresponding changes of the RF frequency and monitored by vari-
ous means, including the horizontal offsets in the beam position monitors, and more
directly by regular resonant depolarisation measurements. Since the two beams are
in different magnetic channels, sizeable differences in beam energy between positrons
and electrons are expected, requiring a polarimeter and a depolariser for each beam.
The depolarisation kicker(s) must be able to impose a spin rotation of up to
3 × 10−4 rad per passage of the particles. This corresponds to a maximum kick of
3 × 10−3 Tm which has to be applied during a pulse of a few nanoseconds so as to
act on a single bunch without influencing the others. An electrostatic RF kicker,
similar to the transverse feedback kicker [253] of the LHC, will be adequate. The
exact layout of the kicker system is under study.
The proposed [179] polarimeters will be based on Compton backscattering, with
a simultaneous measurement of the recoil electron (in the following the “electron”
will represent particles of either sign) and of the backscattered photon. The photon
measurement was done at LEP, but with modern silicon pixel technology it becomes
possible to perform a complete mapping of the recoil electron in energy and angle.
The device is sketched in Figure 2.40. A suitable location for the laser-beam intersec-
tion point is upstream of the last dispersion suppressor magnet on the beam located
inside the ring in the insertions at Points PH and PF. The recoil electrons/positrons





Fig. 2.40. Layout of the inverse Compton polarimeter.
are thus magnetically analysed in the magnet. The analysis of the recoil electron
allows a more sensitive measurement of polarisation than the photons; furthermore
the end point provides an independent and continuous beam energy monitoring at a
level of 10−5. This independent monitoring of the beam energy will be most useful:
i) to ensure that no large variation occurs between RDP measurements; ii) it can
also be used to compare the energy of the colliding and non-colliding pilot bunches;
iii) it may even be possible to cross-calibrate it with the RDP to obtain a direct
energy measurement of the colliding bunches.
The interpolation of the average beam energy as determined by RDP to the
centre-of-mass energy requires an understanding of all sources of energy loss and
energy gains: RF cavity voltages and phases, energy loss by synchrotron radiation
and beamstrahlung or impedances. The effect of RF voltage and phase uncertainties
is eliminated if all the RF for both beams is situated in the same straight section. In
this configuration the energy gain by the RF is simply determined by the total energy
loss; uncertainties due to the distribution of RF gains across the ring are eliminated.
The energy offset at any of the IPs only depends on the energy loss between the RF
system and the IP. The energy loss in the arcs at 45 GeV, of 9 MeV per quadrant, is
expected to be known to better than 10−3 (9 keV) and will not introduce a significant
uncertainty. This configuration has been chosen for the layout of the collider for the
Z and W running.
The average energy loss by beamstrahlung is of the order of 62 keV (at the Z)
but, because the pilot and colliding bunches circulate in the same magnetic struc-
ture, they will conserve the same average energy. Beamstrahlung will only affect the
collision energy by a fraction of this number, if the energy loss occurs asymmetrically
before or after the collision point.
The combination of opposite sign dispersion and collision offset at the IPs leads
to a bias in the collision energy:




and the equivalent equation in the vertical plane. This effect must be monitored
and its impact on the average centre of mass energy should be eliminated as much
as possible by regular luminosity optimisation to maintain the beams head-on. The
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average bias will be less than 100 keV if the average beam offset is less than 3% of
the beam size [254].
Finally, the beam energy spread must be determined with a relative precision of
better than 0.2%. This can be done every 5 min by the experiments themselves by
looking at the acollinearity of the 106 muon pairs recorded at the Z pole [255]. This
acollinearity also provides a measurement of the average energy difference between
the two beams at the same level of precision of 50 keV every 5 min. Since all the
previously systematic shifts will affect this quantity with biases at the same level as
the centre-of-mass energy, this acollinearity will provide a powerful cross-check of
the correct evaluation of systematics.
The targets of achieving luminosity averaged centre-of-mass uncertainties of less
than 100 keV around the Z pole, and of 300 keV at the W pair threshold are well
within reach.
Further studies will be required to improve the understanding of the uncer-
tainties at the W pair threshold, and to evaluate the correlations between energy
points: a large positive correlation between points would worsen the Z mass uncer-
tainty, but reduce the uncertainties on the Z width and muon pair forward-backward
asymmetry.
Longitudinal polarisation in collisions is not part of the FCC-ee baseline. It
can be used for precise left-right asymmetry measurements at the Z pole and for
polarisation asymmetries at the other energies. However, the high luminosity allows
the same information to be gained by other means. Such an option would become
interesting for polarisation levels of 30% or more. Given the topping up of the rings
with unpolarised beams, this would lead to a considerable loss in luminosity.
2.8 Injection and extraction
2.8.1 Top-up injection
Beam particles in the collider rings are continuously lost due to radiative Bhabha
scattering in the collisions, resulting in a rather short beam lifetime. There is a
technique known as top-up injection, which is widely employed in lepton colliders
and light sources. It keeps the beam current essentially constant by injecting elec-
trons/positrons “on top” of a circulating beam to compensate for the beam current
loss. It may be necessary to mask the data acquisition from the physics detector
during the injection process [256]. However, the masking period can be short and
thus the luminosity production efficiency is maximised with the constant, maximum
beam currents. In addition, the stability of the machine is maximised: the constant
beam current generates a constant heat load from synchrotron radiation on the
accelerator components. Therefore, it is crucial to incorporate the top-up injection
in the collider design.
The following conditions are taken into account in the design. Firstly, a straight
section of about 1.4 km is available, which is sufficiently long. Secondly, the beam
clearance, i.e. the distance between the circulating (injection) beam orbit and the
septum blade must be at least 5σ in units of the circulating (injection) beam size.
The injection system of SuperKEKB, for example, is designed with 3σ and 2.5σ
clearances for the circulating and injection beams, respectively [257]. The rather
large clearances in the FCC-ee design have been chosen to ensure a robust injection
with low losses. Thirdly, it is assumed that the transverse emittance of the injection
beam is equal to that of the collider ring. The injector chain can provide beams with
transverse emittance smaller than or equal to that of the collider ring. The design,
therefore, includes additional margins to benefit from this situation.
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Fig. 2.41. Injection straight section layout (top), optical functions (middle) and beam
orbits (bottom) together with 5σ envelopes.
The conventional injection scheme widely used in electron storage rings is appli-
cable to FCC-ee. A septum and a dynamic orbit bump are used in this scheme. The
injected beam initially separated by the septum blade merges into the circulating
beam thanks to synchrotron radiation damping. In order to facilitate top-up injec-
tion, the beta function at the septum is enlarged, which has the effect of reducing
the septum blade thickness in units of beam sigma. Figure 2.41 shows a possible
layout of the injection straight section together with the optical functions and beam
orbits. The beta function at the septum is increased to 2000 m, which sets the
dynamic aperture requirement to 13.6σ and 16.0σ for the tt and Z operation modes,
respectively, assuming a septum with 3.5 mm thick blade. The injection beam needs
to be properly matched [258]. In the layout above the required kicker deflection
angle is 20.6µrad and 11.5µrad for tt and Z, respectively, which corresponds to
0.012/0.0017 Tm. These integrated fields can easily be achieved with ferrite kickers
as commonly used. A modest septum deflection angle of about 5 mrad (3.0/0.8 Tm)
is sufficient to separate the injection beam line and the collider orbit.
One of the important issues in top-up injection is disturbance of the stored beam,
arising from non-closure of the orbit bump. Additional kickers have to be installed
and fine-tuned to accomplish a satisfactory bump closure. There will always be
differences in the bunch charges of the circulating beam since the top-up injection
is performed at the repetition rate of the booster. The tolerance for the charge
difference is set to ±5% by beam-beam simulations (see Sect. 2.2). A feedback
system for the filling pattern has to be implemented in the injector chain to keep
the bunch charges as constant as possible.
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Fig. 2.42. The energy deposition on the beam dump for FCC-ee.
Finally, a few alternative injection schemes were studied, which also proved
viable [176].
2.8.2 Extraction and beam dump
The extraction system is designed to remove the electron and positron beams from
the main ring and transport them to the external beam dump. The system of extrac-
tion kickers and a Lambertson septum deflects the beam downwards by 12 mrad. In
order not to melt the dump absorber material, the beam is spread over the front
surface of the dump in a spiral pattern by means of horizontal and vertical dilution
kicker magnets. The energy density deposited in the graphite in the horizontal-
longitudinal (x−z) plane is shown in Figure 2.42.
2.9 Operation and performance
2.9.1 Efficiency
The FCC-ee baseline luminosity at the four different operation points is discussed
in Section 2.2. Normalising the total target luminosity for each working point by
the corresponding total wall-plug power (see Tab. 9.1) yields the performance char-
acteristics presented in Figure 2.43. References [259,260] compared this normalised
performance forecast for the FCC-ee with the corresponding figures for several other
proposed lepton colliders. They concluded that the FCC-ee offers by far the highest
performance figure-of-merit, “luminosity per electric power”, among all the possible
future lepton colliders considered.
2.9.2 Physics goals
As explained in Section 1.5, the physics goals of FCC-ee require at least the fol-
lowing integrated luminosities, summed over two interaction points (IPs): 150 ab−1
at and around the Z pole (88, 91, 94 GeV centre-of-mass energy); 10 ab−1 at the
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Fig. 2.43. FCC-ee total luminosity divided by total electric power as a function of
c.m. energy.
WW threshold (∼161 GeV with a ±few GeV scan); 5 ab−1 at the ZH maximum
(∼240 GeV); a few 100 fb−1 at the tt¯ threshold, with a scan from 340 to 350 GeV;
and 1.5 ab−1 at 365 GeV [261,262].
2.9.3 Estimated annual performance
The annual luminosity estimates for FCC-ee at each mode of operation are derived
from three parameters:
– Nominal luminosity L: taken to be 10–15% lower than the luminosity simulated
for the baseline beam parameters. This nominal luminosity is considered from the
third year onward in phase 1 (Z pole), and from the second year in phase 2 (tt¯
threshold). The luminosity for the first and second year of phase 1 and for the
first year of phase 2 are assumed to be smaller, on average, by another factor of
two, in order to account for the initial operation.
– It is assumed that 185 days per year are scheduled for physics. This number is
obtained by subtracting from one year (365 days), 17 weeks of extended shutdowns
(120 days), 30 days of annual commissioning, 20 days for machine development
(MD), and 10 days for technical stops.
– Nominal luminosity L and time for physics T are converted into integrated lumi-
nosity Lint via an “efficiency factor” E, according to
Lint = ETL. (2.13)
The efficiency factor E is an empirical factor, whose value can be extrapolated
from other similar machines, or by simulations with average failure rates and
average downtime. Thanks to the top-up mode of operation, it is expected that
E will be, within 5%, equal to the availability of the collider complex. There-
fore, assuming an availability of at least 80%, the corresponding efficiency is
E ≥ 75%.
The 17 weeks of assumed extended shutdown is, on average, longer than the time
required for the installation of new cryomodules (see Tab. 2.12), and that 20 days
for machine development is larger than the corresponding number for LEP (e.g. in
the year 2000 LEP had 5 days of MD [263]).
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Table 2.12. Minimum lengths of FCC-ee extended shutdowns based on the number of
cryomodules (CMs) to be installed and a special 12 week margin for the first three years;
shutdown no. 1 refers to the first shutdown after one year running on the Z pole.
Shutdown No. cryomodules Length of shutdown
Shutdown 1 – 12 weeks
Shutdown 2 – 12 weeks
Shutdown 3 10 CM 12 weeks
Shutdown 4 26 CM 20 weeks
Shutdown 5 21 CM 14 weeks
Shutdown 6 42 CM 18 weeks
Shutdown 7 30 CM 15 weeks
Shutdown 8 30 CM 15 weeks
Long shutdown 104 CM 1 year
Shutdown 11 39 CM 17 weeks
Shutdown 12 – –
Shutdown 13 – –
Shutdown 14 – –
2.9.4 Radiofrequency system staging
The operation starts with running at the Z energy, similar to LEP-1. This configu-
ration requires the lowest RF voltage, implying the smallest system size installation
and the associated minimum impedance. The changes in the machine configuration
required between the Z, W and H running can be implemented during the regular
extended shutdowns.
The length of these system reconfiguration shutdowns is likely to be dominated
by the installation of new cryomodules in preparing or during transition to the next
running modes. Considering a single cryomodule transport per working day, the
minimum total duration is estimated as
nworking days = ncryomodules + 10installationdays + 10cooldowndays + 25testandconditioning,
(2.14)
where the first 10 days refer to the end of the installation, the second 10 days to the
cool-down, and the last 25 days to system validation and RF conditioning (5 weeks).
These numbers assume that pre-installation work and pre-cabling will be done in
advance, e.g. during the previous shutdowns. A minimum of 12 weeks is recom-
mended for the first three shutdowns, even if no, or only few, cryomodules are
installed. The number of cryomodules to be installed in each regular system recon-
figuration shutdown is listed in Table 2.12, along with the resulting minimum lengths
of the various shutdowns. From this table, the average length of the shutdown would
be about 11 weeks, to be compared with an allocated number of 17 weeks.
The regular extended maintenance shutdowns offer an effective time window of
about 3 or even 4 months per year for scheduled work in the tunnel. However, longer
periods are needed between H and tt operation to allow for, in particular, the trans-
verse rearrangement of all (∼100) cryomodules, and for the installation of about
100 new RF cryomodules in the collider and of another ∼100 cryomodules for the
booster. The number of cryomodules to be installed or rearranged in this final tran-
sition significantly exceeds the amount of work done in a typical LEP shutdown.
For this reason, a one year shutdown is proposed for this final reconfiguration, lead-
ing to the distinction between a phase 1 operation (Z, W and H), and a phase 2
operation (tt).
The first year of the phase-2 operation is performed at a beam energy of 175 GeV,
requiring somewhat fewer RF cavities than at 182.5 GeV.
FCC-ee: The Lepton Collider 379
Table 2.13. Peak luminosity per IP, total luminosity per year (two IPs), luminosity target,
and run time for each FCC-ee working point.
Working point Luminosity Tot. lum./year Goal Run time
(1034 cm−2 s−1) (ab−1)/year (ab−1) (years)
Z first two years 100 24 150 4
Z other years 200 48
W 25 6 10 1–2
H 7.0 1.7 5 3
RF reconfiguration 1
tt 350 GeV (first year) 0.8 0.20 0.2 1
tt 365 GeV 1.4 0.34 1.5 4
2.9.5 Luminosity parameters and operation plan
Table 2.13 presents the nominal luminosity, integrated luminosity per year, physics
goals and the resulting running time for the different modes of operation, based on
the assumptions laid out above. This yields the time line shown in Figure 3.21.
Phase 1 comprises two years of running-in and the full Z pole operation, W
threshold scans, and H production modes. It can be accomplished within 8 years.
After an additional year of shutdown and staging of the RF, operation phase 2,
covering the tt studies, would last for another 5 years. The entire FCC-ee physics
programme could be achieved within 14–15 years.
Conservatively, it is assumed that there will be another year at half the design
luminosity after the one-year shutdown, for the first year of tt running. This first year
of the phase-2 operation is performed at a beam energy of 175 GeV. It is noted that
LEP-2 needed much less than one year to reach and exceed its design luminosity.
With 185 physics days per year, a physics efficiency of 75%, and the baseline
peak luminosities (which are 10% lower than the values reached in simulations), the
FCC-ee total run time amounts to 15 years.
The aforementioned assumptions are evoked to arrive at the third and fifth
columns of Table 2.13. In the following, these assumptions are scrutinized by com-
paring with the operational performance of several similar machines.
2.9.6 Benchmarking against performance of past and present colliders
The operational conditions of several recent e+e− colliders offer some important
lessons and provide useful performance benchmarks for the FCC-ee.
Achieved luminosity versus design luminosity
LEP was a collider similar to FCC-ee, but operating with only a few bunches and
no top-up injection, at much lower luminosity. In the first year of LEP-1, with
45.6 GeV beam energy, the current per bunch exceeded the design. The design total
current was attained in a single beam, but it was not achieved in 2 beams. The
peak luminosity in the first year of operation was 50% of design. The vertical beam-
beam tune shift (V) was less than 50% of design. The two main reasons why not
all design values could be achieved in the first year were the limitation of the total
beam current and the beam-beam tune shift [264]. Looking at the full 12 years
of LEP operation [265], the design luminosity was surpassed in 1993, the fourth
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year of operation. LEP-1 achieved 8.4 mA in both beams, higher than the 6 mA
design current. It eventually achieved a luminosity of 3.4 × 1031 cm−2 s−1, while
the design had been 1.6 × 1031 cm−2 s−1. However, this was accomplished with 8
bunches whereas the design was for 4 bunches. With the design of 4 bunches per
beam LEP never reached the design beam-beam tune shift, mostly due to the lower
energy (45.6 GeV) and the correspondingly slower transverse damping (confirmed
by beam-beam simulations), while the design energy had been 55 GeV [266] (an
energy at which LEP never operated since the Z mass was lower than expected
during the design). With the faster transverse damping at higher energy for LEP-
2, limitations from the beam-beam effect disappeared. LEP-2 exceeded its design
luminosity at 95 GeV (2.7 × 1031 cm−2 s−1) within a few months of operation. It
achieved a total beam current of 6.2 mA, and a luminosity of 1 × 1032 cm−2 s−1,
about 4 times higher than the design [266]. It is interesting that LEP-1 and LEP-2
changed the optics almost every year. At highest energy there was little margin
in the LEP RF system. A simultaneous trip of more than two klystrons would
lose the beam. The cavity gradients were also pushed to their limits. During 1998
LEP operation the most frequent cause of RF trips was “cavity maximum field”
interlocks [267]. Via a number of measures the reliability of the LEP RF system was
continually improved so that the impact of RF trips on collider operation became
almost unnoticeable [267]. The machine availability of LEP exceeded 85%; in several
years it was higher than 90% [263,268–270].
PEP-II was an asymmetric B factory, colliding a 3.1 GeV positron beam with a
9 GeV electron beam. Beam currents reached 3212 mA for the positrons and 2069 mA
for the electrons. The PEP-II design luminosity was 3× 1033 cm−2 s−1, but PEP-II
ultimately achieved 1.2×1034 cm−2 s−1. In 2004 PEP-II switched to top-up injection,
which significantly increased its integrated daily luminosity. The design integrated
luminosity had been 130/pb/day. A much higher value of up to 911/pb per day was
actually delivered. The top-up mode did not seem to affect the availability [271].
PEP-II surpassed its design luminosity after 1.5 years of operation, and ultimately
reached 4 times the design value [272].
KEKB equally was an asymmetric B factory. It collided 3.5 GeV positrons with
8.0 GeV electrons. Beam currents of 1637 mA (positrons) and 1188 mA (electrons)
were reached. The design luminosity was 1.0× 1034 cm−2 s−1. A peak luminosity of
2.11×1034 cm−2 s−1 was achieved. KEKB delivered up to 1.479/fb/day. It also oper-
ated with continuous top-up injection from the year 2004 onwards. KEKB reached
its design luminosity (which was 3 times higher than the design value of PEP-II)
3.5 years after the start of operation and ultimately exceeded the design luminosity
by more than a factor of two [273–275].
BEPCII is a double-ring collider, which runs for high-energy physics (HEP)
about 6 months per year, and, in a different configuration, as a light source (BSF), for
twice 1.5 months each, before and after the HEP run, respectively. The beam energy
can be varied from 1.0 to 2.3 GeV. In 2016 BEPCII achieved its design luminosity
of 1.0 × 1033 cm−2 s−1 at 1.89 GeV beam energy, with a current of 850 mA per
beam. For the BEPC/BSF synchrotron-radiation operation, top up was successfully
implemented in November 2015. By this, the availability, which on average was
already well above 90%, increased even further. In 2019 top-up injection will also
be implemented for the collider mode of operation.
DAΦNE is an e+e− double-ring collider, including injection system, which oper-
ates at the c.m. energy of the φ-meson resonance (1.02 GeV). DAΦNE often changes
the particle detector and corresponding IR magnetic-field configuration. DAΦNE
achieved 90% of its design peak luminosity of 5.3×1032 cm−2 s−1 after about 8 years
of operation, and after switching to the crab-waist collision scheme. Typical peak
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Fig. 2.44. Days per year dedicated to physics at various past and present e+e− colliders.
currents are 1500–1700 mA for electrons and 1200 mA for positrons, the latter lim-
ited by electron-cloud effects.
Run time
Figure 2.44 compares the annual days of physics running at the aforementioned
lepton-positron colliders, for years where data were easily available. A value of 185
physics days per year appears to be a good average. It should be noted that the run
lengths of the past colliders were often dictated by the available budget for operation,
and not by any technical or schedule constraints. This is true, in particular, for PEP-
II and KEKB. In addition, for PEP-II the 2005 run length was severely reduced by
a SLAC lab-wide investigation, review, and remediation of safety concerns, and re-
validation of all systems and procedures.
Every year during an extended shutdown, which was typically placed during
the winter period, LEP prepared for major changes in the configuration (pretzel
schemes, bunch trains, installation of SC cavities etc.). Nevertheless, LEP operated
for more than 185 days in a few years.
Availability
Figure 2.45 shows the availability of the aforementioned lepton-positron colliders,
for years where data were easily available.
All circular e+e− colliders operating over the past twenty years (LEP, KEKB,
PEP-II, DAFNE, BEPCII) achieved hardware availabilities well above 80%, and
some even above 90%. Since 1995 the CERN SPS including the entire PS chain
delivered beams for physics with an efficiency above 80% every year.
For KEKB, a degraded availability in the year 2005 was due to technical problems
at the BELLE detector, unrelated to the KEKB accelerator. In 2007, the KEKB
crab cavities were being commissioned.
The LEP injector complex (PS and SPS) was operating with proton and ion
beams in parallel to LEP e+e− operation. The SPS availability (long-term average)
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Fig. 2.46. CERN SPS availability for physics, including the pre-accelerator chain [276].
was typically 80% since the 1990s [276], as is illustrated through the “physics
efficiency” in Figure 2.46; this figure includes the PS chain.
Efficiency
In the case of FCC-ee, no time is lost for acceleration and the efficiency only reflects
the relative downtime due to technical problems and associated re-filling and recov-
ery time. Therefore, the efficiency will be roughly equal to the hardware availability,
taken to be at least 80%, minus ∼5% reduction for beam recovery after a failure.
For example, after a hardware failure in the collider rings proper, it will take less
than 20 min (1.4% of a day) to refill the collider from zero to nominal beam current.
The assumed efficiency of 75% with respect to the daily peak luminosity is lower
than achieved with top-up injection at KEKB and PEP-II. Figure 2.47 presents
example evolutions over 24 h of beam currents and luminosity, during PEP-II oper-
ation with on-energy top-up injection in 2006 and in 2008, respectively. Beam
currents and luminosity are constant, except for a few short interruptions due to
hardware failures. The performance of KEKB looked quite similar, as is illustrated
in Figure 2.48, with examples from 2005 and 2009.
Comparing this performance model with LEP operation, the main difference lies
in the on-energy top-up injection scheme, without any luminosity decay, and in the
implied absence of ramp-down and acceleration.
FCC-ee: The Lepton Collider 383
Fig. 2.47. Example evolution of PEP-II beam currents and luminosity in 2006 [277] (top)
and 2008 [272] (bottom). Stored beam current of the high energy ring (red curve), the low
energy ring (green curve), and luminosity (blue curve) of PEP-II over 24 h.
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Fig. 2.48. Example evolution of KEKB beam currents and luminosity in 2005 [278] (top)
and in 2009 [279] (bottom). Stored beam current of the high energy ring (red line in the
top figure), the low energy ring (red line in the middle figure), and luminosity (yellow line
in the bottom figure) of KEKB over 24 h.
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In summary, the assumed annual physics run time of 185 days, a hardware avail-
ability of at least 80%, a corresponding physics efficiency of 75%, and the projected
annual luminosities of FCC-ee are supported by the experience from several circu-
lar lepton colliders operated over the past 30 years. The FCC-ee design parameters
leave sufficient margins to eventually exceedi the design values of both peak and
integrated luminosity.
2.10 Running at other energies
The FCC-ee can produce further important physics results by running at additional
centre-of-mass energies. Worth mentioning are the possibility of direct H production
at 125 GeV using a monochromatisation scheme and the implications of pushing the
energy well beyond the tt¯ threshold.
2.10.1 s-channel H Production
Direct s-channel H production in e+e− collisions, with a collision energy around
125 GeV, allows the measurement of the Hee Yukawa coupling, provided that the
centre-of-mass energy spread, σecm, can be reduced to about 6–10 MeV to be compa-
rable to the width of the standard model Higgs boson. The natural collision-energy
spread at 125 GeV due to synchrotron radiation is about 46 MeV. Its reduction to
the desired level can be accomplished by means of monochromatisation [280], which
is most efficiently achieved by introducing non-zero horizontal dispersion of opposite
sign at the IP for two beams in collisions without a crossing angle. This requires
either a change of beam-line geometry in the interaction region or the use of crab
cavities to compensate for the existing angle. However, monochromatisation is pos-
sible even in the presence of a crossing angle and without crabbing.
The decrease in σecm is described by the monochromatisation factor Λ:
Λ2 = 1 +
λ2m
1 + φ2(1 + λ2m)
, (2.15)
where λm = D∗xσδ/σxβ is the ratio between synchrotron and betatron horizontal
beam sizes at the IP, and φ is the Piwinski angle. The dependence of the Higgs
event rate on luminosity and σecm can be expressed by the function fH :





2E0σδ/Λ, σδ = 5.2× 10−4, E0 = 62.5 GeV, ΓH ≈ 4.2 MeV.
The main parameters for the monochromatisation scheme can be obtained from
the following considerations. The experiment needs an energy calibration using
resonant depolarisation, which imposes a requirement on the synchrotron tune:
Qs ≥ 0.05. To get this value, a 60◦/60◦ lattice is required with an RF voltage
VRF > 0.5 GV. The lattice determines the natural emittance εx ≈ 510 pm and the
RF voltage constrains σz ≤ 2.4 mm. The optimum εy ≈ 1.1 pm can be derived from
the condition εy ≥ 0.002× εx + 0.05 pm, where the last term is the contribution
from the detector solenoids. β∗y should be equal or slightly less than σz to avoid hav-
ing a strong hour-glass effect, so 2 mm was chosen. Another possibility is to increase
VRF, which makes the bunches shorter so that β∗y can be reduced. On the other
hand, beamstrahlung is amplified for short bunches and its negative consequences
exceed the advantage of decreasing β∗y , so this is not a good choice.
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Fig. 2.49. σecm (left) and fH (right) as functions of the bunch population. The colors
correspond to head-on collision with D∗x = 15 cm (red), and collision without crabbing and
D∗x = 50 cm (blue).
The target value of σecm only determines the D∗2x /β
∗
x ratio, but there are two
reasons why it would be better to reduce them both: firstly, obtaining a large
D∗x will be difficult with the current design of the interaction region. Secondly,
smaller σx allows the same luminosity to be achieved with less populated bunches:
this is important because the bunches are rather short. Therefore, β∗x should be
about 20 cm, which is a reasonable minimum at this energy. Then the necessary
D∗x can be found from equation (2.15), so for head-on collisions (i.e. crab cross-
ing), a value of about 15 cm is found and for a collision without any crabbing 50 cm
is obtained. It is worth noting that the corresponding lattices have not yet been
developed and these numbers are used simply to estimate the possible gain from
monochromatisation.
The next step is to optimise the bunch population. Here it is necessary to
take into account beamstrahlung, which has a very different impact in the crab
waist and monochromatisation schemes. In the first case, it can lead to a sig-
nificant increase in the energy spread, but does not affect the horizontal emit-
tance. By contrast, in the second case εx increases due to dispersion at the IP,
which has two consequences: a decrease of Λ, which affects σecm, and an increase
in εy (due to the betatron coupling), which affects the luminosity. Optimisation
should aim at increasing fH whilst σecm is kept within the range of 6–10 MeV.
The corresponding dependencies are shown in Figure 2.49. It can be seen that,
after Np reaches a certain threshold (which is the optimum), fH decreases due to
beamstrahlung.
In the crab waist collision without monochromatisation one can obtain fH ≈ 0.72
with Np = 3× 1010 and σecm = 54 MeV. As can be seen from Figure 2.49, the Higgs
event rate in the monochromatisation scheme without crab crossing will be even
smaller and a higher bunch population, which can cause problems, is required to
achieve maximum performance. The only advantage of this scheme is a decrease in
σecm to the desired level. In collisions with crab crossings, the production rate can
be almost doubled with a moderate Np = 3× 1010, but this scheme is more com-
plicated because it requires crab cavities; nevertheless it is considered as the main
option. The corresponding luminosity per IP is about 1.3 × 1035 cm−2 s−1 [281].
This translates into an integrated luminosity of almost 2 ab−1 per IP per year. For
a c.m. energy spread commensurate with the natural width of the Higgs boson, the
cross section of e+e− → H is about 290 ab [282]. Assuming this value, the monochro-
matised FCC-ee would produce approximately 500 s-channel H bosons per IP
per year.
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2.10.2 Higher collision energy
For tt running at a c.m. energy of 365 GeV, the RF system (common for both
beams) occupies a total length of about 2 km and provides a voltage of ∼10 GV. In
principle, the FCC-ee collision energy could be pushed beyond 365 GeV by installing
additional RF systems as was done in LEP-2 or by raising the RF gradient of the
existing cavities, provided the other accelerator subsystems, such as the magnets
and vacuum chambers, can also handle the higher energy. For example, running at
a centre-of-mass energy of 475 GeV would imply a total RF voltage around 30 GV
and, at constant RF power, the beam current would drop to about 2 mA at 475 GeV.
Also taking into account the increase of the transverse emittance with beam energy,
the luminosity per IP could be about 5× 1033 cm−2 s−1 at this collision energy.
3 Collider technical systems
3.1 Introduction
This chapter presents details of those technical systems for which substantial
research and development is required. It is known that it will be possible to scale up
many systems from LHC, LEP, SuperKEKB, modern light sources and linear col-
lider studies for use in FCC-ee; these systems are not presented here. Instead, various
major systems such as magnets, RF, beam transfer and vacuum are described as
well as many smaller essential devices. The chapter also includes a description of the
radiation environment in which they will have to perform. Details for all technical
systems will be presented at a later stage in the design process, but systems which
require particular attention at this conceptual design stage have been identified and
are presented in the following.
3.2 Main magnet system
3.2.1 Introduction
The requirements for the FCC-ee main magnets are quite similar to those of
LEP: the arcs contain many long, low-field bending magnets interleaved with short
straight sections, containing quadrupoles and auxiliary magnets. As such, the resis-
tive magnet system resembles those used at LEP and at other large lepton machines
(e.g. HERA electron ring and SLC); many of its features can be retained, for exam-
ple, modular cores with aluminium busbars threaded through them. However, as
a major innovation, for FCC-ee it is possible to exploit a dual-aperture approach.
Coupling the two collider rings through twin-aperture arc magnets does not only
halve the total number of main magnets, but it also saves 50% in electric power
compared with two separate sets of magnets.
Short prototypes have been built of both the main dipoles and the quadrupoles,
in order to confirm the magnetic coupling. Optimisation and an analysis of various
industrial manufacturing procedures will be done at a later stage.
For operation at high energy, especially at or above the tt threshold, the SR
energy sawtooth is important. To compensate for its effect, the arc dipole and
quadrupole fields need to be tapered, i.e. adjusted for the local beam energy. This
tapering could be achieved, for example, with individual-aperture trim coils added
to the main magnets. Such trim coils for the main bending magnets could also serve
as horizontal orbit correctors.
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Table 3.1. Parameters of the main bending magnets.
Strength, 45.6 GeV–182.5 GeV mT 14.1–56.6
Magnetic length m 21.94/23.94
Number of units per ring 2900
Aperture (horizontal× vertical) mm 130× 84
Good field region (GFR) in horizontal plane mm ±10
Field quality in GFR (not counting quadrupole term) 10−4 ≈1
Central field mT 57
Expected b2 at 10 mm 10
−4 ≈3
Expected higher order harmonics at 10 mm 10−4 ¡1
Maximum operating current kA 1.9
Maximum current density A/mm2 0.79
Number of busbars per side 2
Resistance per unit length (twin magnet) µΩ/m 22.7
Maximum power per unit length (twin magnet) W/m 164
Maximum total power, 81.0 km (interconnections included) MW 13.3
Inter-beam distance mm 300
Iron mass per unit length kg/m 219
Aluminium mass per unit length kg/m 19.9
Fig. 3.1. Cross-section of the main bending magnet; the flux density corresponds to 57 mT
in the gap; the outline of vacuum chambers with side winglets is also shown.
Other magnets, such as vertical orbit correctors, sextupoles, polarisation wigglers
or those for the top up injector, are beyond the scope of this section. The design of
a combined quadrupole-sextupole has started, along the lines of the more common
combined dipole-quadrupole magnet. For the moment, this is left as an additional
conceptual development, pending further discussions with beam physicists. More
details about the main magnet system can be found in [283,284].
3.2.2 Main dipole magnets
Table 3.1 summarises the key parameters of the 2900 arc bending-magnet units.
The main dimensions are shown in Figure 3.1. The design of the magnetic yoke is
based on an I configuration, combining two back-to-back C layouts. In this way, the
return conductor for one aperture provides the excitation current for the other.
As in previous large lepton machines, split aluminium busbars are used instead
of coils. These busbars are generously sized (with an area of 2338 mm2) to keep the
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current density low with a maximum value of less than 1 A/mm2, even at the highest
beam energy. These busbars can be threaded through several cores and welded to
each other, as in LEP. Direct cooling with water is not strictly necessary, but it
might be useful to avoid adding Joule heating (up to about 200 W/m) of the tunnel
air.
As magnetic lengths of up to about 24 m are needed, a modular structure for
the bending magnets with 6–8 m long cores is proposed. The final length will be
optimised on the basis of manufacturing and handling considerations. The elastic
deflection due to their weight is not critical, as it can be compensated, if necessary,
by adding a pre-camber in the opposite direction during manufacture, as for the
SPS dipoles [285].
Besides the I layout, the geometry of the yoke has an elongated aspect ratio of
the poles: this keeps the cross-section compact and at the same time it takes the
low field in the air gap and amplifies it in the iron. Therefore, a dilution in the
longitudinal direction (e.g. with concrete, as in LEP [286]) is not necessary, and it
would bring more complications than savings in materials.
Another key feature which makes a compact yoke possible is the small size of
the good field region: in this case, the size of the vacuum chamber is not dictated
by the size of the beam (which is consistent with the good field region) but by other
considerations, such as impedance and absorption of synchrotron radiation. Further-
more, the quadrupole term b2 can be disregarded in the expansion for field quality,
as a systematic linear component can be compensated with the arc quadrupoles.
A strong b2 term at low dipole fields (few tens of mT) was considered an issue for
LEP. This comes from two main effects: a change in relative permeability of the iron
across the width of the pole at different excitation currents and the remanent field
coming from the coercivity. As the FCC-ee will be operated at constant current with
a top-up injector, the second effect can be disregarded: even if the machine were to
operate at low energy after a high energy run, there will be time for full degauss-
ing or preconditioning. The first effect is being evaluated with prototypes, using
a noble material (ARMCO pure iron) and a less noble one (S275JR construction
steel). The option preferred for the machine appears to be a low-carbon steel: it is
cost effective and it still features stable permeability over time. Tight specifications
on the magnetic properties, in particular the coercivity, could possibly be relaxed,
as they can be compensated by shuffling the cores during installation, instead of the
more classical shuffling of laminations in the yokes. This is possible due to the large
number of cores in the machine. Instead of being based on punched laminations, the
prototypes are based on machined iron plates, held together by precise cylinders. In
the prototypes, the central cylinders give satisfactory results for mechanical assem-
bly tolerances; magnetically they can concentrate the flux further up to 1.5 T, at
the highest excitation current.
The overall dimensions of the cross section are compatible with vacuum chambers
featuring side winglets (see Sect. 3.3.2), as shown in Figure 3.1. For one of the two
beams, the synchrotron radiation points towards the central part of the dipole, the
aluminium busbar. This is not a particular concern because this component can
be made radiation hard by using a suitable material for ground insulation (e.g.
an inorganic coating). Furthermore, aluminium has the advantage of becoming less
activated than heavier metals.
At the highest beam energy, the total electric power needed for the bending
magnets, including the connections, is ∼13.3 MW. As in LEP, the busbars of the
dipoles come near to each other (to mutually compensate their magnetic effect) and
are then bent away from the beams to bypass the straight sections.
Two prototypes with a magnetic length of 1 m each have been manufactured at
CERN so far (see Fig. 3.2). For convenience these models had copper busbars, but
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Fig. 3.2. One of the ca. 1 m long model dipole magnets manufactured at CERN.
this has no effect on the magnetic response. At the time of writing, full magnetic
measurements are being made: these will be reported in [287,288]. Preliminary
results from the first prototype confirm the expected magnetic coupling and show
an interesting hysteresis effect on field quality (which is not a concern for this appli-
cation) during ramp down.
Several lines of development for the bending magnets can be pursued after this
initial conceptual phase. The first, after the magnetic measurements of the two short
prototypes, is a possible further refinement of the cross-section, with the addition
of ±1% trimming in the two apertures, to cope with the synchrotron radiation saw-
tooth. Then, options for materials and manufacturing techniques will be analysed
from an industrial viewpoint. Topics will include cost-effective low-carbon steel, inor-
ganic coating of aluminium busbars, machining of poles, automated assembly and
dimension control of yokes and welding of busbars, etc. In parallel, the details of the
interconnections between neighbouring dipole cores and around the short straight
sections will need to be studied in more detail, together with the supports and the
related alignment strategy, and, finally, the integration with all other components
(like vacuum chambers, radiation absorbers and vacuum pumps).
3.2.3 Main quadrupole magnets
Table 3.2 lists the main parameters for the 2900 arc quadrupoles. The quadrupole
dimensions are shown in the cross-section of Figure 3.3. These quadrupoles cannot
be considered to be low field magnets because although the beam, which is quite
small with respect to the physical aperture, sees at most 100 mT (that is, 10 T/m at
10 mm), the pole tip field reaches 0.42 T. This has an impact on the Amp-turns and
the power consumption. It will be even more critical for large aperture sextupoles,
where the field grows quadratically from the centre. Therefore, a twin aperture
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Table 3.2. Parameters of the main quadrupole magnets.
Maximum gradient T/m 10.0
Magnetic length m 3.1
Number of twin units per ring 2900
Aperture diameter mm 84
Radius for good field region mm 10
Field quality in GFR (not counting dip. term) 10−4 ≈1
Maximum operating current A 474
Maximum current density A/mm2 2.1
Number of turns 2× 30
Resistance per twin magnet mΩ 33.3
Inductance per twin magnet mH 81
Maximum power per twin magnet kW 7.4
Maximum power, 2900 units (with 5% cable losses) MW 22.6
Iron mass per magnet kg 4400
Copper mass per magnet (two coils) kg 820
Fig. 3.3. Cross-section of the FCC-ee main quadrupole, for a 10 T/m gradient.
layout providing significant power savings is also particularly interesting for the
quadrupoles, even if they are relatively short compared to the dipoles.
The magnetic coupling is achieved with a layout which resembles two figure-of-8
quadrupoles next to each other and in which the Amp-turns are concentrated in
only two instead of four poles. Two simple racetrack coils excite the yoke, which is
split in two halves and separated by a central non-magnetic spacer. In this way, a
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Fig. 3.4. Different views of a prototype quadrupole magnet with end pole shims to adjust
the integrated field quality. The prototype has a reduced length of 900 mm. The size for
the actual accelerator magnets is subject to a detailed technical design study. View A is an
isometric presentation of the magnet. View B shows the magnet from the top and view C
shows it from the front. The width is 500 mm and the height is 500 mm.
50% power saving with respect to single units is possible, with however, a polarity
constraint: the two beams see a focusing and a defocusing field, respectively. This
has been taken into consideration in the lattice design. Individual trimming at the %
level, which could be provided either by additional windings on the poles or by small
stand-alone correctors, can be implemented to account for beam energy sawtooth.
The starting point of the design was the inter-beam distance of 300 mm defined
by the geometry of the twin aperture bending magnet. Copper is favoured over
aluminium as conductor. It is operated at low current densities (¡2.5 A/mm2) to
help limit the power consumption, which is still larger than that of the dipoles.
The electrical parameters of the magnets and power converters, such as current and
resistance, will have to be optimised at the circuit level. Cooling with demineralised
water is needed with several circuits per coil in parallel. The details will depend on
choices at a more general level, such as the temperature increase in the water to
allow for partial recuperation of heat.
From a magnetic viewpoint, the layout of Figure 3.3 breaks many of the canonical
symmetries used in a classical quadrupole. As a result, the optimisation of the
pole tip with 2D and 3D finite element models has been challenging, in particular
the minimisation of the unwanted dipole and sextupole components. A symmetric
configuration (at least at the pole tip) was adopted for the manufacture of the 1 m
long prototype, which was built by milling and grinding solid iron blocks and using
a stainless steel spacer for the central part. An exploded view of the prototype is
shown in Figure 3.4, and a photograph in Figure 3.5. This manufacturing technique
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Fig. 3.5. Picture of a 1 m long quadrupole prototype magnet for the FCC-ee.
might not be the most suitable for the production of a large series, which in this
case can probably be based on punched laminations, but it offers the flexibility of
modifying individual details, for example on the pole tip, when iterations are needed.
The results of magnetic measurements of this first prototype will be used to refine
the design, in particular at the pole tips. Individual trimming of the two apertures
can be added after these refinements, possibly with embedded dual plane dipole
correctors, obtained by separate windings over each pole.
3.2.4 Main sextupole magnets
Each collider ring uses 208 sextupole families for Z and W operation, and 292 sex-
tupole families for H and tt¯ operation. Each family consists of 4 sextupoles, with
a length of 1.4 m each at Z and W, and of 8 sextupoles, 1.4 m each, at ZH and tt¯.
The maximum strength for some of the sextupoles (after dynamic aperture opti-
misation) is 807 Tm−2 at 182.5 GeV. The sextupole aperture diameter can be as
low as 76 mm. The sextupole yoke is compact and compatible with an inter-beam
distance of 300 mm. Table 3.3 lists the main parameters for the sextupoles. The
dimensions are shown on top of the cross-section in Figure 3.6. The sextupole coil
will be designed so as to limit the maximum current to 200 A or below, with prob-
ably two types of magnets, equipped with different coils depending on their actual
strength. As a first estimate, the power consumption of one sextupole at 182.5 GeV
beam energy (for one aperture and at maximum strength) is of the order of 15.5 kW,
the average power 4.4 kW.
3.2.5 Main magnet powering
The powering of the main arc dipoles, featuring a split busbar, could be similar
to the one of LEP. All magnets of a sector would be connected as a single circuit,
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Table 3.3. Parameters of the main sextupole magnets.
Maximum strength, B′′ T/m2 807.0
Magnetic length m 1.4
Number of units per ring 208×4 = 832 (Z, W)
292× 8 = 2336 (H, tt¯)
Number of families per ring 208 (Z, W)
292 (H, tt¯)
Aperture diameter mm 76
Radius for good field region (GFR) mm 10
Field quality in GFR 10−4 ≈1
Ampere turns A 6270
Current density A/mm2 7.8
Maximum power per single magnet at 182.5 GeV kW 15.5
Average power per single magnet at 182.5 GeV kW 4.4
Total power at 182.5 GeV (4672 units) MW 20.5
Fig. 3.6. Cross-section of the FCC-ee main sextupole magnet. The position of the sextupole
for the other beam is outlined on the left.
requiring 12 one-quadrant 1.5 MW power converters, one for each of the 12 sectors.
Dipole inter-magnet busbars, with a total length of up to 20 km, are needed to
bypass other elements in the arcs, such as the quadrupole and sextupole magnets.
The arc-quadrupole magnets will be divided into a total of 48 circuits, namely 4
circuits on each of the 12 access points, always for the two chains of opposite polarity
located towards the left and towards the right of an access point, respectively, and
extending up to the centre of the adjacent arc. The longest half sector features 145
quadrupole units each for the two polarities. The 48 individual quadrupole circuits
will be powered by one-quadrant 1 MW converters. These circuits can be based on
air-cooled 240 mm2 cable with a total length of 320 km.
A separate powering is required for each of the about 300 arc-sextupole families.
Every sextupole circuit contains 4 magnets with a large variation of electric current
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between circuits. The sextupoles, which are distributed all around the machine,
can be powered from local alcoves, using 150 kW converters. The sextupole circuits
require up to 640 km of air-cooled 120 mm2 cable.
3.2.6 Interaction region and final focus quadrupoles
FCC-ee has two interaction regions, each with a detector solenoid which has a field
of 2 T. The collider will run at different energies with optimised values of β∗x,y for
the different operating points (see Tab. 2.1). The distance between the IP and the
first quadrupole is 2.2 m and this determines the requirements for the final-focus
(FF) quadrupoles.
The philosophy is to design the simplest (in terms of magnetic elements) high
performance system, using state-of-the-art techniques whenever possible. The prox-
imity of the FF magnetic elements to the interaction point (IP), where the solenoid
field of the detector magnet is strong, necessitates the use of two further magnetic
elements. The first is a screening solenoid, which ensures that the solenoidal field
seen by the beam at the FF quadrupoles is less than 0.05 Tm. The second element
is a compensation solenoid which ensures that the integrated field seen by electron
and positron beams traversing the detector is zero. Both of these are essential for
good performance of the accelerator (the inevitable emittance blow up caused by
passing through the IP needs to be within the total emittance budget).
An iron-free design was chosen for the magnetic elements close to the IP, so the
system does not suffer from non-linearities at different field strengths. Therefore the
principle of superposition of the magnetic fields can always be applied, simplifying
the design considerably. The iron yoke of the detector solenoid will extend to ±4 m
from the IP. The strength of the detector solenoid will be the same at all beam
energies, therefore the screening and compensating solenoids will also have constant
strength. The FF quadrupoles (which are split into 5 individually powered units
in the vicinity of the IP) will have different strengths for each machine working
point. Because the detector solenoid will always be operated at the same field, the
emittance blow-up requirements are more stringent when running at the Z.
All magnetic elements will be installed within two cryostats (one per side of
the IP). The beam pipe in the vicinity of the IP will be warm and liquid cooled.
It will be possible to remove each cryostat and beam pipe assembly during assem-
bly/dismantling of the detector, therefore there must be a flange at the end of the
cryostat closest to the IP. NbTi has been chosen for the superconducting cable mate-
rial for all of these interaction region magnets. It meets the performance require-
ments and the technology is well mastered at CERN. A cryostat temperature of
4.2 K would avoid operation below the helium Lambda point. It still is an open
question if the advantages of cooling the FF magnets to superfluid helium tempera-
tures (1.9 K), in particular the resulting larger quench margin, would outweigh the
disadvantages, such as the higher power required to extract the same heat load.
The heat load in the vicinity of the IP and when running at the Z, which is
the most challenging working point, will be around 100 W/m in normal operation.
However, for full beam intensity at the Z energies with no collisions (and, therefore,
no bunch lengthening due to beamstrahlung) this figure will become as high as
600 W/m.
Detector solenoid compensation scheme
As mentioned above, the compensation scheme comprises a screening solenoid and
a compensating solenoid on each side of the IP. The main parameters are given in
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Table 3.4. Solenoids and compensation scheme parameters, given for one side (positive z).
Start position Length Outer diameter Current
(m) (m) (mm) (A – turns)
Detector solenoid 0 3.6 400 3900 A – 1000
Screening solenoid 2.0 3.6 400 3900 A – 1000
Compensation solenoid 1.23 0.77 246–398 (tapered) 10600 A – 300
Notes. The parameters for the main detector solenoid are also listed for completeness.
Table 3.5. Final focus quadrupoles parameters.
Start position Length B′ @Z B′ @W± B′ @Zh B′ @tt
(m) (m) (T/m) (T/m) (T/m) (T/m)
QC1L1 2.2 1.2 −78.60 −96.16 −99.98 −100.00
QC1L2 3.48 1 +7.01 −40.96 −99.94 −100.00
QC1L3 4.56 1 +28.40 +22.61 +26.72 −100.00
QC2L1 5.86 1.25 +2.29 +40.09 +23.75 +58.81
QC2L2 7.19 1.25 +9.05 +3.87 +39.82 +68.18
QC1R1 −2.2 1.2 −79.66 −100.00 −99.68 −99.60
QC1R2 −3.48 1 +5.16 −37.24 −92.78 −99.85
QC1R3 −4.56 1 +36.55 +24.02 +5.87 −99.73
QC2R1 −5.86 1.25 +7.61 +45.51 +36.45 +63.03
QC2R2 −7.19 1.25 +4.09 +3.95 +44.43 +77.91
Table 3.4. For the compensation solenoid, which requires a high field, a standard
LHC 13 kA Rutherford cable could be used. The screening solenoid can use eight
individual LHC cable strands of 0.85 mm diameter bundled together.
3.2.7 Final-focus quadrupoles
The Canted Cosine Theta (CCT) technology without an iron yoke has been chosen
for the FF quadrupoles. This technology provides excellent field quality and has
many possibilities for customisation of the field which is necessary for cross talk
compensation (the tips of the FF quadrupoles closest to the IP are only 66 mm
from the beams). At the same time, numerically controlled machines (CNC or 3D
printing machines) for the manufacture of the magnet formers, present significant
cost savings compared to conventional methods.
The main parameters of the five individual elements of the FF quadrupoles, on
one side of the IP (positive z) and for the electron beam only, are shown in Table 3.5.
The inner diameter of the beam pipe in the vicinity of QC1 is 30 mm; around QC2
it is 40 mm. The FF quadrupoles have an inner diameter of 40 mm and an outer
diameter of 68 mm (truncated to 66 mm for the first FF element, QC1L1). The
beam pipe around the IP is warm; its temperature is regulated by water flow. There
is enough space for the insulation vacuum and one layer of radiation screen between
the beam pipe and the quadrupole (which is operated at 4.2 K). The maximum field
gradient is 100 T/m. The design can easily be modified to accommodate considerably
higher gradients (150 T/m) so as to provide more flexibility, if needed. Each element
is positioned such that its magnetic centre sits along the ideal beam trajectory. In
FCC-ee the crossing angle between electrons and positrons at the IP is 30 mrad,
which means that the minimum distance between the magnetic centres of the e+
and e− QC1L1 magnets is 66 mm (see Fig. 3.7).
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Fig. 3.7. The position of the two quadrupole magnets near the IP (QC1L1P on the left
and QC1L1E on the right). The horizontal and vertical orbit correctors are shown along
with the skew quadrupole corrector, fitted as extra rings on top of the QC1L1 magnets. The
colours correspond to the magnitude of the magnetic field at the surface. A horizontal angle
of 30 mrad separates the two beam pipes. The tips of the quadrupoles are 2.2 m from the
IP. The axes are in mm and follow the positron beamline; the IP is at the origin (0,0,0).
Field quality
The field quality requirements become less stringent as one moves further away
from the IP. It is planned to use the same technology for all elements. The following
paragraphs concentrate on the most critical elements, QC1L1. These magnets are
1.2 m long. At the tip they are 66 mm from their counterpart for the other beam;
at the far end they are 102 mm apart. The magnet has an inner aperture of 40 mm
diameter and an outer diameter of 64 mm. The beam pipes for both electrons and
positrons have an inner diameter of 30 mm in the vicinity of QC1L1. A traditional
CCT design has excellent field quality, but there are small edge effects, which cancel
out if one integrates over the whole length of the magnet. However, in a region of
rapidly varying beta function and dispersion, this cancellation alone does not ensure
excellent performance. Therefore, the edge effects have been corrected locally using
a novel technique based on the addition of multipole components directly in the
CCT-quadrupole coil geometry [289].
Furthermore, the significant amount of cross talk between the two quadrupoles
which are sitting in close proximity has been corrected. The result is a quadrupole
magnet with integrated multipole components of less than 10−5, as can be seen in
Table 3.6. It should be noted that these multipole values do not take into account the
effect of imperfections like misalignments and mechanical tolerances. It is, therefore,
assumed that cross talk and edge effects are perfectly compensated. The final field
quality will be dominated by mechanical tolerances and misalignments.
A misalignment analysis has also been performed. Mechanical alignment of the
two quadrupoles (QC1L1E and QC1L1P) should be better than 30µm (a strict but
achievable requirement for objects a few centimetres apart). The multipoles affected
by a misalignment in x are B3 (0.8 units for a misalignment in x of 100µm). For
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Table 3.6. Integrated field errors in units of 10−4 after correction for the effect of cross
talk from the adjacent quadrupole in the absence of imperfections.
n Bn An n Bn An
2 10 000 0.01 7 0.03 <0.01
3 0.01 0.03 8 0.02 <0.01
4 −0.03 −0.01 9 <0.01 <0.01
5 −0.01 −0.01 10 <0.01 <0.01
6 −0.03 0.02
Notes. Calculation performed at 10 mm (2/3 aperture). All multipoles can be corrected to
better than 0.05.
misalignment in y, the multipoles affected are A2 and A3 (2.2 units and 0.7 units,
respectively, for a vertical misalignment of 100µm). A beam misalignment of up to
several millimetres will only have a dipole effect, with no higher order multipoles
(due to the homogeneity of the field resulting from the CCT design). To a large
extent, winding alignment and machining errors average out, with the final accuracy
depending on the systematic machining accuracy. These errors need to be measured
after a prototype magnet has been constructed. No problems are expected to arise
from the machining accuracy.
Corrector magnets
The FF quadrupole design has no multipole components apart from B2, the main
quadrupole field, so any correctors are for effects other than the imperfections of the
FF quadrupoles themselves. There is room for several corrector elements (four can
be easily fitted per quadrupole). An important consideration for the FF quadrupole
design is that steering and skew quadrupole correctors should be installed as close
to QC1L1 as possible. They will be fitted as extra rings over QC1L1, as shown in
Figure 3.8. Correctors of adequate strength can be installed without affecting the
packing factor. Due to the close proximity of the other beam, each corrector has to
have its own compensator to ensure negligible cross talk with the other beam.
3.2.8 Final-focus sextupoles
Each final focus section accommodates two strong sextupoles, which are needed to
correct the vertical chromaticity of the final quadrupole doublet, to compensate
residual geometric aberrations, and to generate the crab waist. The key final focus
sextupole parameters are summarized in Table 3.7. In view of the strength required
at their present length, these sextupoles need to be superconducting.
3.2.9 Polarisation wigglers
Polarisation wigglers are needed in FCC-ee due to the very long natural polarisation
times at the Z (more than 200 h), however, they are not needed for running at the
W pair threshold (or at higher energies).
The mode of operation is as follows: polarisation wigglers will only be switched
on at the beginning of every fill where only a small number of bunches would be
circulating (the so-called “polarisation bunches”, which form around 2% of the total
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Fig. 3.8. Detail of a FCC-ee horizontal dipole corrector. The individually powered correc-
tors for the electron and positron beams are shown, together with the positron-corrector
compensation coil (fitted outside the electron corrector), which is powered in series with the
positron corrector.
Table 3.7. Final-focus sextupole parameters.
Number of units per ring – 8
Radius mm 38
Strength B′′ T/m2 8000
Pole-tip field at 182.5 GeV T 5.8
Length m 0.3
number of bunches). These bunches (which will not be in collisions) will eventually
be used for depolarisation measurements. With the current design adequate polari-
sation levels (10% transverse polarisation) will be achieved after 100 min of wiggler
operation.
The number of wigglers is a compromise between the synchrotron radiation power
produced by the system and the critical energy of the photons. FCC-ee will use 8
wigglers per beam, each comprising three units with three high field regions and six
low field regions. The length of one wiggler unit is chosen so that the total orbit
excursion in the horizontal plane is manageable (less than 3 mm for a unit length of
around 3 m, see Fig. 3.9).
When operated at their nominal settings at 45 GeV they will produce a significant
additional (about 40%) synchrotron radiation power per bunch. However, the total
beam current in the machine would be low when the wigglers are on. The wigglers
need to be located in a dispersion-free straight section; the straight sections around
PH and PF are suitable. The LEP wiggler design was taken as a reference [290] and
modified to meet the FCC-ee requirements. The main parameters of the polarisation
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Fig. 3.9. The orbit excursion around the vicinity of one FCC-ee wiggler, comprising three
magnets with asymmetric cores.
Table 3.8. Specification for the FCC-ee wiggler scheme (LEP parameters shown for com-
parison).
FCC-ee LEP
Number of units per beam 8× 3 8
Full gap height (mm) 90 100
Central field B+ (T) 0.7 1.0
Central pole length (mm) 430 760
Asymmetry ratio B+/B− 6 2.5
Critical energy of SR photons (keV) 900 1350
Fig. 3.10. Magnetic design of a half unit of the FCC-ee polarisation wiggler. In this repre-
sentation the beam will travel in the z-direction.
wigglers for FCC-ee are given in Table 3.8. The 2D magnetic design for half of a
unit is shown in Figure 3.10.
3.2.10 Magnets for the booster
A few parameters for the main magnets of the booster are given in Table 3.9.
One the one hand, the powering for the dipole, quadrupole and sextupole mag-
nets of the booster ring is due to the cycling more demanding than the powering
of the collider magnets. On the other hand, it is less demanding with respect to
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Table 3.9. Parameters of the booster magnets.
Magnet type Parameter Unit Value
Dipole Field at injection (20 GeV) T 0.005
Field at peak energy (182.5 GeV) T 0.046
Magnet length m 11.1
Number of magnets 6176
Quadrupole Max. gradient at injection (20 GeV) T/m 2.6
Max. gradient at peak energy (182.5 GeV) T/m 23.7
Magnet length m 1.5
Number of magnets 3540
Sextupole Max. strength at injection (20 GeV) T/m2 161
Max. strength at peak energy (182.5 GeV) T/m2 1467
Magnet length m 0.5
Number of magnets 1568
the average electrical power need. The booster magnets will have about half the
inductance of the collider magnets. It may be possible to feed them with a similar
circuit layout as for the collider (see Sect. 3.2.5), provided that the ramping voltage
for the cycle is not too high.
3.3 Vacuum system and electron-cloud mitigation
3.3.1 Introduction
The FCC-ee is a challenging machine from the point of view of the design of its
vacuum system, with the same total synchrotron radiation (SR) power budget of
50 MW/beam for beam energies ranging from 44 to 182.5 GeV. Naively one could
think of designing it by copying the design of LEP, which was run at beam ener-
gies above 100 GeV in its final years of operation. Close scrutiny of the technical
specifications of LEP and FCC-ee demonstrate, however, that such an approach
is not warranted. Firstly, LEP had a single chamber, with both beams circulating
inside, while FCC-ee calls for separate beams. Secondly, the FCC-ee lowest-energy
versions at 44–47 GeV (Z pole), feature an extremely large, “B-factory-like”, current
of almost 1400 mA. This specification, together with the operation schedule, which
allocates the first 4 years to running on the Z pole with an ambitious integrated
luminosity goal, calls for a radically different design of the vacuum system. Fur-
thermore, the same vacuum system must also be compatible with the higher beam
energy of up to 182.5 GeV (above the tt¯ threshold), with its attendant very high
critical energy SR spectrum (∼1.2 MeV for arc dipoles), as well as the intermediate
beam energies of 80 GeV (WW threshold) and 120 GeV (ZH production). A sum-
mary description of the proposed vacuum system, based on extensive Monte Carlo
simulation ray-tracing and modelling (SYNRAD+, Molflow+) and finite-element
analysis (Comsol, ANSYS), is given in the following sections.
3.3.2 Arc vacuum system
Chamber material and cross-section
The SR fan generated by the arc dipoles can be absorbed on the vacuum chamber in
two ways, namely a distributed absorber (as in LEP) or a series of localised absorbers
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(as in light sources). The advantage of the first option is that it is easy to extrude a
vacuum chamber with an integrated cooling water channel from aluminium alloys.
A similar design has also been implemented in vacuum chambers made from copper
alloys, although the cooling water circuit must be welded onto the chamber, since
there is no way to extrude convoluted geometries in copper. In FLUKA simulations
[291] it has been demonstrated that the use of aluminium alloys is not possible at
FCC-ee, because a considerable quantity of SR photons would be generated above
the Compton edge energy (around 100 keV) already at beam energies around and
above the W pair threshold. For aluminium chambers, therefore, SR photons of
this energy cause radiation leakage from the vacuum chamber, which becomes an
issue in terms of radiation protection, material activation and damage to nearby
components. Copper is a better photon absorber than aluminium and has been
chosen as chamber material.
The design localises the absorption of the SR fans on a finite number of water-
cooled photon absorbers, as is done routinely at modern light sources. This design
has a two-fold advantage, namely: (1) it concentrates the SR fan on a small surface
(one absorber of ∼150 mm length can intercept the photons which would otherwise
be distributed over 4–5 m of vacuum chamber wall) and this speeds up the dynamic
vacuum conditioning, which depends, to a first approximation, on the linear photon
density along the beam axis; (2) localised absorbers allow the installation of local
high-atomic number shielding (like Pb or W alloys), thus avoiding the need for
complete cladding of the vacuum chamber system, as was done for LEP (this later
proved to be a source of problems during operation, namely the depolarisation of
the beams due to the thin nickel layer between the aluminium chamber and the lead
cladding). The absorbers are placed strategically to intercept 100% of the primary
SR fans. The total power intercepted by each absorber varies between 4 and 7 kW,
depending on the location in the arc lattice. This is a typical value for SR absorbers
at many of today’s light sources; therefore, it is taken to be a reasonable and proven
design assumption for FCC-ee.
Summarising, the aim is to design a copper alloy vacuum chamber with a suitable
number of localised, short, high-Z, water-cooled photon absorbers.
An additional important technical requirement is that the vacuum chamber
shape should be as close as possible to circular, since an elliptical chamber results
in an unacceptable impedance [292]. Taking all these requirements into account,
the proposed cross section of the vacuum chamber in the arcs is derived from the
SuperKEKB collider chamber, i.e. a circular tube with two “winglets” placed sym-
metrically in the plane of the orbit, 20 mm wide and 11 mm tall. For FCC-ee, the
round part of the chamber cross section has a diameter of 70 mm, corresponding to
a specific conductance of about 42 l × m/s (compared to the ∼100 l × m/s of the
LEP elliptical chamber).
The winglet on the external side, where the SR fan goes, is used to lodge the
localised photon absorbers, which have a tapered surface which does not protrude
into the round part of the chamber where the e−e+ beams circulate. The absorber
design is rather compact, only ∼300 mm in length, and 11 mm tall.
Detailed finite-element calculations have shown that a 2 mm thick vacuum cham-
ber wall is sufficient to guarantee thermo-mechanical stability, during both operation
and bake-out (at ∼200◦C).
The SuperKEKB design allows a continuous cross section, without tapered tran-
sitions, along most of the arcs. This includes all-metal gate valves (GVs) and
low-impedance RF contact fingers inside the bellows. The latter are necessary for
alignment and expansion of the chamber during operation and bake-out (and even
to follow any slow movement of the magnets and vacuum chamber supports due, for
example, to tunnel subsidence).
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Fig. 3.11. Schematic of the FCC-ee arc vacuum system. The small picture on the bottom
left shows the same vacuum system inserted into a twin quadrupole (at the back) and a
twin dipole magnet (in front).
As in SuperKEKB, rectangular flanges, with a reduced vertical size, fit inside the
coils of the quadrupole and inside the dipole-yoke opening, since the longitudinal
space is insufficient for regular circular ConFlat flanges. The SuperKEKB team has
successfully prototyped both stainless steel and “hard” copper flanges of this design,
which are capable of sustaining a bake-out cycle without leaking.
The vacuum chambers are straight everywhere and even in the dipoles, straight
units are placed at a small angle to each other, which is accommodated by the bellows
during installation and alignment in the tunnel. The ∼2 mm sagitta generated by
the ∼11 km bending radius can easily be accommodated inside a straight chamber
of the chosen dimensions.
An important feature of the absorbers is that they localise most of the SR-
induced desorption; a suitably “large” pumping speed can be installed next to each
absorber. This optimises the trapping efficiency of the pumps, which in turn gen-
erates a lower average pressure along the beam. The vacuum-related beam life-
time must be longer than the luminosity lifetime (mainly limited by Bhabha scat-
tering) which translates, for the high-current Z-pole machine, into the need for
quick dynamic conditioning to achieve low SR-induced desorption yields. A localised
pumping dome has, therefore, been implemented next to each photon absorber. The
pumping dome is connected to the vacuum chamber via a flat rectangular connection
with RF shielding slots along the chamber wall in order to minimise any trapping
of high-order modes.
Two different designs are required for the vacuum chambers and the pumping
domes, namely, one for the chamber placed externally with respect to the centre of
the ring and one for the other placed internally. The need for two designs becomes
clear from Figure 3.11, where it can be seen that the pumping dome can be placed
opposite a photon absorber only for the internal beam, while for the external beam
the pumping dome must be placed on the same side as the photon absorber, since
the yoke of the dipole (or quadrupole) does not leave enough space for the dome. For
the external beam the SR ray-tracing and FLUKA simulations indicate that it is
better to place the pumping dome upstream of the corresponding photon absorber.
The vacuum sectors of LEP were about 500 m long. For FCC-ee, the sector length
will ultimately be determined by balancing the practicality of long independent
404 The European Physical Journal Special Topics
vacuum sectors against the cost of the all-metal gate valves at either end of each
sector. This balancing will be done in the final stage of the design.
Pumping
The first 4 years of operation with high currents at the Z-pole beam energy call for
a design which guarantees fast dynamic vacuum conditioning for both rings, with
the additional requirement of a sufficiently low secondary electron yield (SEY) for
the positron ring, in order to minimise and possibly avoid any electron-cloud issues.
Taking the positive behaviour of the NEG-coated long straight sections of the LHC
into account and the fact that many SR light sources have successfully implemented
thin-film NEG-coating technology since the year 2000, a complete coating of the vac-
uum chambers for the FCC-ee rings is proposed. However, a “standard” 1–2µm thick
NEG layer is not compatible with the resistive-wall (RW) impedance budget of the
FCC-ee [293]. An alternative, thinner NEG-coating, of the order of 120–150 nm average
thickness would be compatible with the RW instability threshold [293]; this is, there-
fore, the proposed solution. Laboratory measurements at CERN have proven that such
a thin NEG-coating can still undergo multiple activation/saturation cycles without
appreciable loss of its low-SEY yield [294]. It is planned to test some tubes coated with
these thin NEG films under SR irradiation at the KEK Photon Factory before the end
of 2018. These tests will measure the SR-induced molecular desorption yield, which for
standard thickness NEG-coatings desorb∼100 times fewer molecules than an uncoated
system of the same geometry [295].
It has been shown that the generation of CH4 through SR-induced desorption
mechanism is much reduced by the presence of NEG coating: accordingly, a large
pumping speed for such a non-getterable gas is not needed and, therefore, pumps
of the NEXTorr family (SAES Getter Inc., Milan) will be installed in the pump-
ing domes. NEXTorr pumps are based on NEG technology, using blades or discs
of sintered NEG material and have an integrated ion-pump which has about 10 l/s
pumping speed which should be sufficient to pump the non-getterable gases, such
as CH4 and Ar. As an alternative to the compact NEXTorr pumps, medium-sized
sputter-ion pumps (e.g. 80–120 l/s) could be installed, or the two types of pumps
could be alternated. The conductance of the pumping dome’s rectangular slot and
RF slotted shield has been calculated to be ∼110 l/s, so that a 120 l/s nominal pump-
ing speed would be reduced to about 1/2 of its value, which is deemed acceptable.
Another advantage of the NEG-pumps is that they do not need any permanent
local high-power cabling, since the NEG part of the pump, which produces the bulk
of the pumping, can be activated with local controllers manned during the bake-
out cycle. The gas capacity for CO and CO2 of a 500–1000 l/s NEXTorr pump is
very large, meaning that the pump should not need re-activation other than during
the scheduled shutdown periods of the accelerator, i.e. there will be no impact on
machine availability.
Given the large radius of curvature of the arc dipoles (∼11 km), the total length
of the arcs, the two-chamber design and the fact that the distance between absorbers
is of the order of 5 m, the total number of pumps, if placed in front or near each
absorber, would be ∼16 000. In order to optimise the cost, MC simulations were
performed, which uncovered the effect of a reduced number of pumps on the average
pressure, e.g. of installing one pump every 3 or 5 absorbers. The result is that the
dynamic vacuum conditioning time, i.e. the integrated beam dose (Ampere-hour)
before reaching a suitably low average value of the SR-induced desorption yield, is
approximately doubled. This finding reveals a fundamental limit dictated by the
geometry of the system, mainly the aperture of the magnets and the radius of
curvature of the dipoles.
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Bake-out and ancillary systems
Water vapour is always present on the surface of a chamber when it is installed in
a tunnel and needs to be removed. Depending on the material, surface finish, and
temperature, several monolayers of water molecules can be chemically and physically
absorbed on the surface. A common procedure to remove the water vapour is to bake
out the chamber, i.e. to uniformly heat it up to at least 120–130◦C for times of at
least one to a few days, while operating external pumps (turbomolecular pumps,
typically): the higher the temperature, the shorter the duration. Since the best
high-performance NEG coatings, based on ternary ZrTiV alloy, need at least 180◦C
in order to reach a satisfactory level of activation, a system which is capable of
sustaining a bake-out cycle of several days at 200◦C is proposed.
A suitable means of heating up the chamber as uniformly as possible must be
envisaged: current technology provides ceramic heaters which are radiation hard and
could be installed on the copper chamber at suitable locations, the high-thermal con-
ductivity of copper will then re-distribute the heat around the profile of the chamber.
An insulating bake-out jacket is required to limit the heating of any temperature-
sensitive components or devices placed near or on the chamber itself. Thin multi-
layer jackets corresponding to this specification exist on the market.
The RF contact fingers are based on the design employed at the SuperKEKB
machine, the so-called “comb-type design” [296]. The existence of a commercial all-
metal gate valve design allows the same cross section to be maintained all along
the arcs, eliminating the need for tapered transitions at every flange connection. In
addition, this will also reduce the geometric impedance budget. Basically, tapered
transitions will only be needed in the long straight sections, which accommodate
the superconducting RF cavities, and at a few other locations where special devices
will be installed (e.g. injection or extraction kickers, diagnostic devices, etc.). The
possibility of integrating 4-button (or 4-strip) BPM electrodes at 45◦ geometry
has already been demonstrated at the SuperKEKB machine. The magnetic lattice
team has determined that the low-emittance FCC-ee would need a BPM at each
quadrupole in order to control the properties of the beam and its trajectory and
therefore being able to adapt the SuperKEKB design is a very positive feature.
Chamber supports and alignment
The supports and alignment systems for the vacuum chambers have not yet been
studied in detail. However, no major issues are expected, given that most of the
chambers along the arcs are straight and the chamber weight low – for a 2 mm thick
copper chamber it would be of the order of 6 kg/m. In fact, the heaviest component
would be the 25 mm-thick SuperKEKB-type rectangular flanges, which are visible
in Figure 3.11. The mechanical supports would mainly be located at the flanges and,
if necessary, also at the pumping domes or photon absorbers, such that the latter
can be vertically aligned with respect to the powerful SR fan. The heavy all-metal
gate valves would need an independent support, possibly acting as a fixed point.
3.3.3 Interaction-region vacuum system
For most of the FCC-ee straight sections the vacuum chamber will be of the
SuperKEKB type, which is similar to the arc system, except that, in the IR straight,
the two beams run in separate single-yoke magnets. The SuperKEKB-type chamber
profile ends immediately before the focusing doublet, where it is connected to a custom
absorber, which protects, or masks, the subsequent chambers up to the IP [297].
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The ray-tracing Monte-Carlo code SYNRAD+ has been applied to the entire
FCC-ee interaction region [298]. A length of approximately 680 m around the IP has
been modelled. The Molflow+ code was used to predict the pressure profile along
the 680 m long interaction region based on the photon flux and planned pumping
system [298].
Special requirements exist close to the collision point, where a 500 mm long Be
pipe sits at the centre of the detector, and incident synchrotron radiation must
be minimised. Without proper masking, this central beam pipe will experience a
non-negligible flux of photons with energies up to several 10’s of keV, which would
pose a problem for the detector hardware and electronics [298]. However, a “PEP-
II like” solution, with several localised short absorbers before and after the final-
focusing doublet, greatly reduces the photon flux incident on the Be pipe [297].
This mitigation measure needs to be combined with a larger bore exit tube, which
also helps to avoid trapped modes in the region of the Be pipe. However, the “Y”
separation chamber will remain a location for one or a few unavoidable trapped
HOMs. Dedicated HOM absorbers will be mounted close to the separation point
behind a slotted vacuum chamber. They will be equipped with water-cooled ferrites
to minimise the HOM heating in this area [299].
Space is allocated for at least one efficient NEG pump in the IP area [297],
a region already densely occupied with detector components and cables (anti-
solenoids, cryostats, remotely-operated flanges – possibly like SuperKEKB’s,
supports, and alignment systems etc.), plus the necessary water cooling
circuitry.
The quadrupole magnets of the final doublet generate a rather large and
extremely hard photon flux, with photons reaching the energy range of several tens
of MeV (at the tt¯ energy). These photons mostly impinge within a small spot on the
exit side of the beam, about ∼63 m downstream of the IP, beyond the outer border
detector [298]. A careful shielding of this area must be envisaged.
3.3.4 Local beam-pipe shielding
The side-by-side placement of the two collider rings may have profound implications
on the amount of high-energy radiation generated by one ring onto the other, through
primary and secondary showers, and by either ring onto the tunnel wall and other
components/devices placed inside the tunnel (also see Sect. 3.11).
To minimise the impact of this radiation, adequate shielding of the arc vacuum
chamber is particularly important for the higher-energy working points (H, tt¯), with
critical photon energies extending up to 1.2 MeV for a beam energy of 182.5 GeV.
In contrast, special shielding is not required for the lower energy operation modes
(Z and W) due to the corresponding, much softer spectrum of synchrotron-radiation
photons, which at these low energies will simply be shielded by the vacuum chamber.
Therefore, in line with the operation scenario, dedicated shielding elements for the
arcs, e.g. properly shaped lead blocks attached to the vacuum chamber, can be
added in a staged manner, after the initial bake out and NEG activation, during the
regular annual shutdowns.
For photon energies in the range 0.5–5 MeV, as expected in the later years of
FCC-ee operation, Compton scattering will be the dominant process of attenua-
tion and shielding. After a single initial Compton scattering event the memory
of the initial angle of incidence is almost completely lost [301]. As a conse-
quence, the Compton attenuation curve is rather insensitive to the initial angle of
incidence.
For the FCC-ee, placing localised high-Z material shielding around the pho-
ton absorbers is an attractive option, which aims at minimising material activation
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Fig. 3.12. FCC-ee arc dipole cross section, as implemented in a preliminary FLUKA model,
featuring on the inner (left) side a photon absorber (in green) surrounded by lead shielding
(in grey) [300].
Fig. 3.13. Peak annual dose profile in the arc dipole coils along a 50 m cell, for 6.6 mA
beam current over 116 days per year at 175 GeV beam energy [300]. Maxima correspond to
the absorber locations, with two absorbers sitting in the interconnect rather than inside the
dipole. Vertical bars give the statistical error.
and damage. Nevertheless, simulation results, for an earlier beam-pipe design as in
Figure 3.12, indicate that the inner ring coils will have to withstand annual doses
of several hundred MGy at the absorber positions for the final tt¯ running mode, as
shown in Figures 3.13 and 3.14.
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Fig. 3.14. Transverse distribution of annual dose in the arc dipole coils at the peak corre-
sponding to the absorber location [300].
Fig. 3.15. A schematic view of the FCC-ee RF system placement at points PD and PJ.
The power sources are located in a gallery, which is adjacent to the machine tunnel. The
RF systems and their power sources are symmetrically distributed next to the access shafts




The parameter range for the e+e− collider is large, operating at centre-of-mass
energies from 88 GeV to 365 GeV with beam currents ranging between 1.39 A and
5.4 mA, at fixed synchrotron radiation power of 50 MW per beam. These are chal-
lenging parameters for the radiofrequency (RF) system due to the voltage require-
ments and beam-loading conditions. The RF system is equally distributed between
the two opposite straight sections at points PD and PJ as shown in Figure 3.15.
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Table 3.10. Machine parameters.
Parameter Z WW ZH tt1 tt2
Beam Energy (GeV) 45.6 80 120 175 182.5
Beam current (mA) 1390 147 29 6.4 5.4
Number of bunches 16640 2000 328 59 48
Beam RF voltage (MV) 100 750 2000 9500 10 930
Run time (year) 4 2 3 1 4
System parameters
The main centre-of-mass operating points are around 91 GeV (Z pole), 160 GeV
(W pair production threshold), 240 GeV (Higgs factory) and 340–365 GeV (at and
above the tt threshold). Therefore, the system needs to evolve in steps. The system
parameters for each step are summarised in Table 3.10 [302].
The RF voltage requirement spans from 0.1 to 11 GV. Running at the Z-pole,
the collider is an Ampere-class, heavily beam loaded machine, while at the tt energy
it becomes a high energy machine. A single system design to meet all four cases
is not efficient [303]. For the Z-pole machine, the cavity shape must be optimised
with respect to higher order modes (HOM). This favours low frequency, low shunt
resistance and a low number of cells per cavity. For this energy point, a 400 MHz
continuous wave (CW) RF system will be used, made up of 52 single-cell Nb/Cu
cavities per beam. This frequency is also the natural choice for the FCC-hh, which
can use the LHC as injector. The LHC also operates at this frequency. The chosen
approach, therefore, provides the opportunity to reuse a large part of the hardware
and infrastructure for a subsequent hadron collider. The 400 MHz single-cell system
can be built with today’s technology. Figure 3.16 (left picture) shows a single-cell
400 MHz Nb/Cu cavity built for the LHC.
A second operating scenario is considered for the ZH and tt threshold opera-
tion points where high acceleration efficiency and multi-cell cavities are required
to optimise the total size and cost of the RF system. Four-cell 400 MHz Nb/Cu
cavities (Fig. 3.17) are chosen for the WW threshold and ZH modes of operation,
for reasons of beam loading and practicality. This choice allows for optimum reuse
of the Z pole RF power system and it minimises the installation and conditioning
time.
About 2600 cells are required to produce a total RF voltage of 11 GV at the
highest energy point. The small number of bunches and the low beam loading sug-
gest the possibility of a common RF system for both beams, with a special optics
described in Section 2.4.3. This common RF system can be accomplished by re-
aligning the already installed cavities (which earlier, in the H production mode, are
used for either one or the other beam) on a common beam axis and by installing
additional cavities to achieve an additional voltage of 7 GV. For this second part,
the relatively modest CW RF power per cavity at this operation point enables the
deployment of 800 MHz bulk-Nb five-cell cavities. A first prototype cavity (Fig. 3.16,
right picture) shows an excellent performance, with an unloaded Q value about two
times the target value [304]. Although these cavities must be operated at 2 K, they
provide a better acceleration efficiency and result in a significantly reduced over-
all footprint and, hence, in potentially significant cost savings. Higher frequencies
have been excluded due to transverse impedance considerations and power coupler
limitations for CW operation.
The bulk-Nb cavities will be subjected to “fast cool downs”, to take advantage
of large temperature gradients to expel magnetic flux from the superconductor.
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Fig. 3.16. Left: A FCC seamless single-cell 400 MHz Cu prototype cavity for Nb on Cu
thin-film coating, fabricated at INFN Legnaro National Laboratory (Italy). Similar cavities
will be used for operation at the Z pole. Right: A prototype FCC five-cell 802 MHz bulk-Nb
cavity for tt operation, fabricated and tested at Jefferson Lab (USA) [304].
Fig. 3.17. Drawing of a four-cell Nb/Cu cavity at 400.79 MHz, proposed for the WW and
ZH modes of operation, including field profiles.
This has an impact on the cryomodule design, which has to withstand the induced
stress. No constraints of this type exist for the 400 MHz Nb/Cu cavities operating
at 4.5 K.
RF for the booster
The RF configuration of the top-up booster ring [305] for each operating point
is shown in Table 3.12. In order to optimise the cryogenic system and cryogen
distribution, the same technology as for the collider will be used. Since the booster
has a low duty factor, less than 10% (ratio of average to peak power), a compact
RF power system can be used. The low beam loading allows for multi-cell cavities
at all energies and a staged installation.
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Table 3.11. Design parameters of klystrons operating at 400 and 800 MHz.
Frequency Beam Beam Peak Efficiency Power Tube
voltage current RF power gain length
400 MHz 54 kV 9 A 357 kW 73.5% 38.5 dB 1.26 m
800 MHz 134 kV 12.6 A 1.35 MW 80.0% 38 dB 1.74 m
Table 3.12. Detailed RF configuration of each machine and booster ring.
Z WW ZH tt 1 tt 2
per booster per boo- per booster 2 booster 2 booster
beam booster beam ster beam booster beams beams
Total RF voltage [MV] 100 140 750 750 2000 2000 9500 9500 10 930 10 930
Frequency (MHz) 400
RF voltage [MV] 100 140 750 750 2000 2000 4000 2000 4000 2000
Eacc (MV/m) 5.1 8 9.6 9.6 9.8 9.8 10 10
# cell / cav 1 4 4 4 4 4
V cavity (MV) 1.92 12 14.4 14.4 14.7 14.7 15 15
# cavities 52 12 52 52 136 136 272 136 272 136
# CM 13 3 13 13 34 34 68 34 68 34
T operation (K) 4.5 4.5 4.5 4.5 4.5
Dyn losses/cav (W) 14 11 210 26 202 29 210 30 210 30
Stat losses/cav (W) 8 8 8 8 8
Qext 4.4× 104 6.6× 105 1.9× 106 4× 106 4.7× 106
P cav (kW) 962 962 368 175 149
Frequency (MHz) 800
RF voltage (MV) 5500 7500 6930 8930
Eacc (MV/m) 19.8 20 19.8 19.8
# cell/cav 5 5
V cavity (MV) 18.6 18.75 18.6 18.6
# cavities 296 400 372 480
# CM 74 100 93 120
T operation (K) 2 2
Dyn losses/cav (W) 66 10 66 10
Stat losses/cav (W) 8 8
Qext 3.9× 106 5.6× 106
P cav (kW) 176 155
3.4.2 Superconducting cavities
Cavity materials
A detailed analysis of performance data for different RF frequencies, temperatures
and materials for the superconducting cavities [306] has led to the recommendation
of Nb/Cu technology for the Z, W and ZH modes of operation.
A well-focused R&D programme on Nb thin-film coated Cu cavities could
decrease the surface resistance at high RF fields by factors of two to three. As a
result, the technology could be operated at 4.5 K, which makes it competitive with
bulk Nb operated at 2 K. This choice also facilitates the reuse of the existing RF
power system for the hadron machine, which requires a high RF acceleration effi-
ciency with several hundred kW power input per cavity and for which a lower trans-
verse impedance is certainly beneficial. R&D is focussing on Nb/Cu produced by
high-power impulse magnetron sputtering, which will improve the micro-structure of
the coating due to the larger energy made available during film growth. Any progress
on substrate manufacturing and preparation will have an immediate impact on the
final RF performance, as it was demonstrated by the seamless cavities produced for
the HIE-ISOLDE project, where the Q slope was substantially reduced compared
to their welded counterparts [307].
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The A15 compounds have the potential to outperform niobium as their BCS
surface resistance is much lower due to the higher critical temperatures. Nb3Sn
cavities obtained by thermal diffusion of Sn in bulk Nb have a performance at 4.5 K
which is similar to state-of-the-art bulk Nb cavities at 2 K. A programme aimed
at the synthesis of Nb3Sn films on copper substrates is ongoing at CERN and has
already produced high quality films on small samples [308,309].
Manufacturing
The number of cavities needed justifies investing in novel, cost-effective manufactur-
ing technologies ensuring the best reproducibility whilst minimising the performance
limitations. In addition to the traditional fabrication methods, notably spinning and
deep drawing of the half-cells, electro-hydraulic forming (EHF) [310] turns out to
be particularly suited for series production.
For bulk Nb and Nb-coated elliptical cavities alike, minimising the electron-beam
welded joints by seamless construction helps to reduce the performance limitations
arising from defects and irregularities of the welding seams and the area in their
vicinity, as well as reducing possible contamination originating from them. Efforts
are ongoing to push the technology beyond existing limits to produce seamless cavi-
ties within the tight tolerances required [311]. It can be expected that such Nb coated
cavities will show a superior and more uniform electro-magnetic performance [307].
Surface treatments are necessary in order to eliminate the surface layer damaged
during cavity fabrication and to achieve the smoothest possible substrate for Nb
coatings. Efforts are ongoing to achieve full electro-polishing of seamless cavities in
order to achieve these goals.
RF power couplers
In order to achieve the proposed configurations at the Z pole and at the W pair
threshold, the RF coupler technology must also be pushed forward to increase their
CW power transfer capability; the HOM couplers will have to deal with high beam
loading and must extract kilowatts of RF power. Progress with the fundamental
power couplers will be essential to limit the cost and size of the RF system. The
target value for fixed couplers is 1 MW CW per power coupler at 400 MHz [312].
The design of the fixed power couplers must ensure that their coupling coefficient
can easily be changed for the different machines, as imposed by the varying machine
parameters and overall time line. In particular, the external Q of the coupler must be
adaptable “in situ”, without venting the cavities. Fundamental power couplers for
superconducting cavities are among the most important and most complex auxiliary
systems. They must simultaneously deliver RF power to the beam and separate the
cavity ultra-high vacuum, ultra-low temperature environment from air-filled, room
temperature transmission lines, as illustrated in Figure 3.18.
3.4.3 Powering
High efficiency klystron development for FCC
The need to provide two times 50 MW of continuous RF power sets the overall scale
of the system. Improving energy efficiency and reducing energy demand is crucial
for such a particle collider. Therefore, highly efficient RF power sources need to be
conceived [305].
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Fig. 3.18. Schematic of the LHC power coupler serving as model for a FCC-ee power
coupler design.
The High Efficiency International Klystron Activity (HEIKA) [313] was initiated
at CERN in 2014 to evaluate and develop new bunching technologies for high effi-
ciency klystrons [23,314,315]. Design calculations predict efficiency increases rang-
ing from 65% to potentially above 80%, resulting in significantly lower operation
cost [316]. One critical step towards the realisation of these devices is the develop-
ment and use of a software called KlyC [317] to optimise system designs with high
accuracy and short iteration times.
Table 3.11 displays the main parameters obtained for a 800 MHz high effi-
ciency klystron, optimised for the lepton collider and a scaled version at 400 MHz
adapted for HL-LHC (i.e. the parameters of LHC klystron modulator were pre-
served). Their bunching technology is based on the core stabilisation method (CSM)
described in [317]. The gain and power transfer curves of the 800 MHz tube, sim-
ulated by KlyC for different voltages, are shown in Figure 3.19. The tube has a
comfortable dynamic range, preserving efficiency above 65% for the range of out-
put power from 0.6 to 1.7 MW, and a comfortable 3 dB bandwidth of 4 MHz at
1.35 MW.
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Fig. 3.19. The power gain curves simulated by KlyC for different voltages (left) and the
transfer curves for saturated power (right). The dashed line in the left plot traces the
saturated power.
3.4.4 Feedback
Longitudinal instabilities driven by the cavity fundamental impedance are the main
concern when running at the Z-pole [318]. Their growth rate is much faster than the
synchrotron radiation damping. Strong feedback around the cavities will therefore
be required to maintain stability and to damp the coupled-bunch instabilities for
high intensities [319]. A direct RF feedback can be supplemented by a one-turn delay
feedback, giving extra impedance reduction. Bunch-by-bunch longitudinal feedback
may also be required to suppress the strongest coupled-bunch modes.
3.4.5 Low-level RF
A detailed analysis of the impact of the beam interaction with the fundamental
impedance of the accelerating cavities on the bunch-by-bunch parameters (bunch
length, synchronous phase, etc.) for the Z machine was performed using a steady-
state time-domain approach [320]. For the regular filling schemes, the main contri-
bution to phase and amplitude modulation of the cavity voltage comes from the
abort gap. The resultant peak-to-peak value of bunch-by-bunch phase modulation
exceed 70 ps for abort gaps longer that 2µs. The results agree well with those of the
frequency-domain method developed by Pedersen [321].
One of the ways to eliminate the shift of a collision point due to beam phase
modulation is matching of abort gap transients. The direct RF feedback with the
overall loop delay of 700 ns (similar to the LHC [322]) can also mitigate the transient
beam loading at the cost of an additional power generator. For the example shown in
Figure 3.20, about a 5% increase of the generator power (the right plot) is sufficient
to reduce the bunch-by-bunch phase modulation by 20% (the left plot).
3.4.6 Staging
The RF system will be upgraded in steps, with rising maximum voltage, as shown
in Table 3.10. First of all 26 400 MHz single-cell four cavity cryomodules will be
installed for the Z-pole machine. Each cavity will be fed by about 1 MW CW RF
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Fig. 3.20. Variation of bunch-by-bunch phase with and without the direct RF feedback
(left plot) and instantaneous generator power within one turn (right plot).
power to generate the 2 × 50 MW beam power. Several solutions are possible to
produce the required RF power, but since the space in the tunnel is restricted, the
large, bulky power equipment will be installed on the surface. The underground
areas will only accommodate the RF power amplifiers, the DC power distribution,
the fast servos, the control and the protection systems. Given the perspective of the
energy upgrades, using a combination of two or four medium-size RF power sources
per cavity seems very attractive.
During a shutdown period at the end of the Z-pole campaign, these cryomod-
ules will be replaced by 26 cryomodules, containing four 400 MHz four-cell cavities
each, for the WW-threshold machine operation. The RF power sources, the control
systems and the RF power distribution will remain unchanged. The step between
the WW and ZH machines requires the installation of 42 additional 400 MHz four-
cell four cavity cryomodules to produce the RF voltage of 2 GV/beam. The fast
RF feedback requirements and the large number of bunches favour a single cavity
per power source. The RF power system initially installed for the Z machine will
be reconfigured to adapt to the new power requirement per cavity. Additional new
RF power stations will complete the installation. The detailed powering scheme and
the associated workload must be carefully studied to be in line with the available
time frame. The pre-installation effort must be spread over several winter shutdowns
(e.g. cabling and installation campaigns).
For the highest beam energy of 182.5 GeV the existing RF system would be re-
arranged. It would be shared between the two beams, to double the RF voltage
available for either beam. The sharing of cavities by the two beams is possible due
to the small number of bunches in this mode of operation. The 68 RF cryomodules
will be moved transversely and separators will be installed at the entrance and exit
of each RF straight section. The system will be completed with additional 800 MHz
five-cell four-cavity cryomodules installed in series to produce the extra voltage.
These 2 K cryomodules will be connected to form long cold segments in order to
minimise the warm beamline sections and the relatively modest power requirement
per cavity will allow for the gradual introduction of less powerful and less expensive
RF power sources. A one-year shutdown will be necessary to cope with this major
intervention. It will be followed by one year of an intermediate operation stage at
175 GeV. The main changes to the RF unit configuration in tandem with the required
beam-energy changes are depicted in Figure 3.21. The main RF parameters for each
stage are detailed in Table 3.12.
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Fig. 3.21. Proposed FCC-ee staging schedule. The figures next to the RF cavity icons
indicate the numbers of cryomodules to be installed (green arrows) or removed (red arrow)
during the shutdowns. The coloured, numbered arrows indicate the operation years. 8 month
periods are interleaved with 4 month shutdowns in one year. The different colours indicate
the operation energies of the collider (Z, W, H, tt¯).
3.4.7 Beam-cavity interaction and beam dynamics issues
In order to maximise the luminosity of the FCC-ee at the different energy steps,
sufficient current must be stored in both beams. Higher-order mode (HOM) losses,
optimum coupling (loaded Q values), single- and coupled-bunch instabilities, all of
which might seriously affect the final performance of the machines, have been studied
in detail for the different running modes [236,323]. Many of these issues appear to
be more prominent in the “high-current – low-energy” operation at the Z pole and to
a lesser extent at the WW threshold. The use of single-cell 400 MHz cavities at the
Z, and the subsequent hybrid RF staging scheme with 400 MHz four-cell cavities for
the W and ZH operation modes, complemented by 800 MHz five-cell cavities at the
top threshold, relieves the requirements and allows for near-optimum RF conditions
in each mode of operation [324].
The microwave instability thresholds have been computed with the BLonD code,
a macro-particle tracking code developed at CERN for longitudinal beam dynam-
ics simulations [325]. Its latest release accurately computes synchrotron radiation
effects for leptons and very high energy hadrons [326]. At nominal beam current, the
machine impedance leads to increased energy spread and bunch length, despite the
strong synchrotron radiation damping, but does not result in unstable growth [327].
This is consistent with previous analyses [205,328] and with the results from the
PyHEADTAIL code reported in Section 2.6.11.
An analytical approach was used to calculate the longitudinal coupled-bunch
instability (LCBI) thresholds [329]. Although the single-cell cavity for the Z-pole
machine must be further optimised, its longitudinal impedance spectrum above
the cut-off frequency of the pipe sits well inside the coupled-bunch stability zone,
as shown in Figure 3.22. A single HOM below the cut-off frequency should be
damped, according to the calculated limit, so as to obtain a quality factor smaller
than 640.
The cavity design and the beam configuration are closely intertwined. Figure 3.23
shows the calculated power loss map of a reference single cell cavity as a func-
tion of the cavity resonant frequencies for filling schemes with distances between
the first two bunches of consecutive trains larger than 100 RF buckets. It can be
observed, for example, that bunch spacings of 10 ns and 17.5 ns are not favourable for
operation.
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Fig. 3.22. Comparison of the Z machine longitudinal coupled-bunch instability (LCBI)
threshold with the longitudinal impedance of the FCC single-cell cavity above the cut-off
frequency (765 MHz). HOM damping should make sure that the impedance remains below
10 kΩ.
Fig. 3.23. Calculated power loss map for a single-cell cavity. Frequency ranges with accept-
able power losses below 1 kW for different bunch spacing are shown in green. Regions with
power losses above 1 kW are shown in red. The dark vertical line corresponds to the position
of a HOM of the single-cell cavity design with the maximum frequency shift of 5 MHz. The
bunch spacings of 10 ns and 17.5 ns are not acceptable for this HOM due to high power losses
(see, overlap of red with black regions). The frequency range for the calculations is limited
by the fundamental mode frequency (400.79 MHz) and the cut-off frequency (765 MHz).
3.5 Beam transfer systems
In this section, the conceptual design and technical systems for the FCC-ee beam
transfer devices are described, including the top-up injection and the beam abort
(dump) systems. Kicker and septum parameters are given, with overviews of the
system concepts and references to similar systems in operation.
418 The European Physical Journal Special Topics
3.5.1 Introduction
A highly robust top-up injection scheme is imperative for FCC-ee. Various top-up
methods have been investigated [330] and a number of alternative schemes devel-
oped, with requirements for kickers and septa.
The abort system must safely remove the beam from the accelerator ring and
transport it to a dedicated beam dump. A technically feasible dump system concept
has been developed [331]. The dilution kickers spread the beam evenly on the surface
of the graphite dump block.
3.5.2 Injection system
Efficient top-up injection requires minimum perturbation to the circulating beam
during injection from the kickers and septa, and large clearances at the septa (≥5σ
of the beam size), to ensure a robust injection with low losses.
Overview and concepts
Two designs of the injection straight have been made, for both conventional injection
and multipole-kicker injection schemes, for both on-energy and off-energy injection
(which would use similar kicker and septa parameters) [330]. A comparison between
conventional and top-up injection is made in Table 3.13.
The conventional injection design is based on an injection septum and a closed
dipole kicker bump, consisting of two kickers in the FODO structure separated by
180◦ phase advance. With a dynamic aperture of 15σ and clearances of 5σ for both
injected and circulating beam, the injection septum needs to be a thin electrostatic
type, with a width below 1 mm, since a 5 mm magnetic septum takes about 8σ of
the aperture.
The multipole kicker injection design uses a strongly non-linear kicker field to
minimise the perturbation to the circulating beam while deflecting the injected
beam. Such a scheme has been tested and implemented at various facilities
[332–335]. The multipole kicker concept allows using a 5 mm thick magnetic septum.
The kicker field is zero only at the kicker axis (x = 0 mm), and thus the circulat-
ing beam is distorted, resulting in a temporary emittance growth. The emittance is
quickly restored through synchrotron radiation damping while, for tt operation, it
is evaluated to be 30–40 at the time of injection.
Dipole kicker for conventional injection bump
The integrated field of the kicker for the off-energy injection at 182.5 GeV is about
0.025 Tm. This can be achieved with a 50 cm long kicker powered at about 1000 A,
with a vertical gap height of 24 mm. A 16.66Ω terminated system will need 33 kV
and have a magnet filling time of below 100 ns. A faster system will need more
modules and higher characteristic impedance. Tentative kicker parameters are shown
in Table 3.16.
Multipole kicker
With the multipole kicker an integrated field of about 0.03 Tm is required for the
injected beam [330]. The field shape, Figure 3.24, can be produced by two facing
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Table 3.13. Summary of injection schemes (for 175 GeV beam).
Beam parameters Unit Conventional Multipole
on-/off-energy on-/off-energy
βx at kicker and septum m 310/310 450/380
Dx at kicker and septum m 0/0.8 0/0.8
Type of kicker Dipole kickers Multipole kicker
Integrated kicker field Tm 0.012/0.025 0.025/0.03 (Plateau)
Wire septum integrated volt. MV 11/11 N/A
Beam disturbance Coherent oscillation Emittance increase
Injection beam oscillation Betatron/Synchrotron Betatron/Synchrotron
Required aperture σ 15/5 (at −1.8%) 15/5 (at −2%)
Notes. The parameters of the conventional injection scheme are based on a thin electrostatic
wire septum, while the multipole kicker injection can use a thicker magnetic septum.
Fig. 3.24. Top: Upper half cross section of the FCC-ee multipole kicker magnet. Bottom:
FCC-ee multipole kicker field profile at the injection point (solid curve with dipole compen-
sated).
C-shaped dipole (ferrite) kickers, with a copper plate inserted in the midplane [330].
The half-kickers are powered symmetrically to avoid odd-multipoles, but this has
the consequence that a residual dipole needs to be cancelled with an adjacent dipole
kicker. The required field can be obtained with a single-turn coil current of about
700 A for on-energy injection (500 A for off-energy), for a 50 cm-length kicker. The
kicker parameters are shown in Table 3.16.
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Table 3.14. Parameters for FCC-ee top-up magnetic injection septum, for 175 GeV tt
operation.
Parameter Unit tt value
Deflection angle (horizontal) µrad 150
Total magnetic length m 1.0
Modules 1
Magnetic field T 0.1
Current kA 3.0
Septum width (effective) mm 5.0
Beam aperture mm 40
Total length m 1.5
Fig. 3.25. Bump orbit and radiation fans for the FODO phase advance of 90◦. Radiation
from a 2σ beam and from the magnets up to 400 m upstream of the wire septum are included.
Magnetic septum
A 5 mm thick magnetic injection septum will only require a moderate field of 0.1 T
and a length of less than 1 m to produce a deflection of over 150µrad, sufficient to
allow a thicker septum upstream in the injection channel. The most stringent require-
ments will come from the stray field penetration into the non-field region and the
stability, both of which need to be below the ±0.1% level. Innovative approaches like
an anti-septum to cancel the perturbing terms can be considered [336]. A tentative
set of parameters for the septum are given in Table 3.14.
Electrostatic septum
An integrated electric field of 11 MV can be obtained with two 3 m long wire septa
operated at low fields of 2 MV/m (40 kV across a 20 mm gap). The low field is chosen
since high-voltage performance of the electrostatic septum (ES) in the presence of
synchrotron radiation is a concern [337]. This is addressed in the design since with
a 90◦ FODO injection insertion, the main SR fan does not impact the ES anode
or cathode, as can be seen in Figure 3.25. There also may be a significant energy
deposition on the wire septum from the stored beam because the wakefields can be
trapped and can destroy the wires. The electrostatic septum parameters are given
in Table 3.15.
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Table 3.15. Parameters for FCC-ee top-up electrostatic injection septum, for 175 GeV tt
operation.
Parameter Unit tt value
Deflection angle (horizontal) µrad 63
Total electric length m 6.0
Modules 2
Electric field MV/m 2.0
Septum width (effective) mm 0.5
Beam aperture mm 20
Total length m 8.0
3.5.3 Beam abort system
Overview and concept
The FCC-ee beam abort system consists of extraction kickers, septum magnets
and a dilution kicker system. A set of kicker magnets is pulsed rapidly to kick
the whole beam out of the machine in a single turn (333µs). The kicker deflects
the beam horizontally into a Lambertson septum, which provides a strong vertical
deflection to clear the downstream lattice quadrupole. In order not to melt the dump
block absorber material, the beam is spread over the front surface of the dump by
horizontal and vertical dilution kicker magnets. Geometric bending angles of 10 and
1 mrad are needed in the vertical and horizontal planes, respectively, to match the
trajectory to the FCC-hh dumped beam trajectory in both planes.
Extraction kicker
For the extraction kicker the required angle is 0.5 mrad, and the overall rise time
should be less than 1µs, for a 422 ns magnet filling time. With a vertical aperture
of 50 mm, the magnet current is 2 kA, with a 6.25 Ω characteristic impedance. A
generator based on solid-state switches with a maximum of 25 kV is assumed. The
most challenging parameter is the need for a full turn (330µs) flat-top. A modular
system is proposed with 4 × 1.5 m long magnets for tt operation and a single such
magnet for Z operation. The magnet and generator parameters are summarised in
Table 3.17.
Extraction septum
The Lambertson septum deflects the beam 12 mrad downwards. The half-aperture
for the circulating and extracted beams is 20 mm, with 10 mm septum width. A
single magnet of 0.44 T is needed at the Z-pole, with 4 such magnets for tt operation.
System parameters for tt operation are given in Table 3.19.
The septum parameters are rather comfortable compared with those of the LHC
extraction system [338], where fields of 0.8 T are comfortably possible with a septum
width of 6 mm.
Dilution kickers
A dilution sweep is needed to reduce the energy density and temperature on the
dump block, even with the very long available drift distance. The dilution kicker
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Table 3.16. Parameters for FCC-ee dipole and multipole injection kickers, for 175 GeV
injected beam energy.
Parameter Unit Dipole kicker Multipole kicker
Vertical gap mm 24 24
Horizontal gap mm 60 60
System impedance Ω 16.66 16.66
Magnetic length m 0.5 0.5
Magnetic field T 0.050 0.060
Current A 950 1150
Magnet filling time ns 94 94
Switch voltage kV 31.7 38.3
Notes. Two magnets at pi phase advance are assumed for the dipole injection, while the
single multipole injection kicker requires a compensating dipole kicker.
system has been studied assuming an Archimedean spiral [339] with equal spacing
between turns (with 1 turn as the minimum). The outer sweep radius is 200 mm,
and the bunch spacing depends on the inner radius, to keep the density on the dump
block uniform. The kicker frequency and amplitude thus vary through the sweep (see
Fig. 3.26 left), with a maximum kicker frequency of 200 kHz defined by the losses
in tape-wound 50µm steel. A study showed that 57 turns are the optimum, with a
0.9 mm spacing between bunches and between turns. A single kicker magnet will be
sufficient at tt operation energy, since the drift to the dump is very long. The kicker
parameters are given in Table 3.18.
The dilution system presents the interesting technical challenge of how to mod-
ulate the frequency and amplitude on such short time scales – however, a fixed-
frequency system is also possible, at the price of either increased energy deposition
in the dump block or a larger sweep radius.
Beam dump block
Graphite has been chosen as the main material for the beam dump, because of
its high melting temperature. A cylinder with 400 mm radius and a length of 5 m
was chosen as shape of the absorber. With 57 turns of the spiral, which keeps the
dilution sweep frequency below 200 kHz, the maximum energy deposition density
in the graphite from the beam of electrons is found to be 130 J/cm3, equivalent to
76 J/g. The peak temperature rises in the graphite due to the impact of an electron
beam is ∼100◦C (see Fig. 3.26 right).
3.5.4 Parameter tables
The parameters of the main elements of the injection and extraction systems are
listed in the following tables.
3.6 Beam diagnostics requirements and concepts
The beam diagnostic requirements for FCC-ee are, to a large extent, defined using
the experience gained from LEP operation (1) [340], existing electron positron col-
liders (2) [341] and from the low emittance ring community (3) [342]. Based on
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Table 3.17. Parameters for FCC-ee beam dump extraction kicker systems, for Z and tt
operation.
Parameter Unit Z operation tt value
Deflection angle mrad 0.5 0.5
Vertical gap mm 50 50
Horizontal gap mm 70 70
Flat-top length µs 333 333
Flat-top ripple ±% 5 5
System impedance Ω 6.25 6.25
Bρ Tm 151.7 583.3
Magnetic length m 1.5 6
Modules 1 4
Magnetic field T 0.0506 0.0486
Current A
dI/dT kA/µs 2.01 1.93
Magnet filling time ns 422 422
Switch voltage kV 25.1 24.2
Table 3.18. Parameters for FCC-ee beam dump dilution kicker system, for 175 GeV tt
operation.
Parameter Unit tt value
Drift to dump m 2400.0
Outer sweep radius mm 200.0
Maximum deflection angle mrad 0.083
Field T 0.0486
Vertical gap mm 70
Horizontal gap mm 70
Magnet length m 1
Number of turns 57
Sweep length µs 333.0
Maximum frequency kHz 193
Number of modules 1
Inductance (incl. cables + stray) µH 3.757
Current A 2707.8
Max dI/dT kA/µs 3.28
Switch voltage kV 12.34
Table 3.19. Parameters for FCC-ee beam dump extraction septum system, for 175 GeV tt
operation.
Parameter Unit tt value
Deflection angle (vertical) mrad −12
Total magnetic length m 16.0
Modules 4
Magnetic field T 0.44
Septum width mm 10
Beam aperture mm 40
Total length m 19.0
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Fig. 3.26. Waveform of horizontal dilution kicker and energy deposition at 100 cm depth
in graphite dump block, for a 57 turn sweep. The sweep frequency increases from 152 to
193 kHz, while the amplitude decreases from 83 to 60µrad. The vertical kicker waveform is
virtually identical with a pi/2 phase shift. The spacing between bunches and between turns
is 0.89 mm.
Table 3.20. Basic FCC-ee parameters of relevance for operation of beam diagnostic devices.
Number Bunch Beam Bunch Bunch Transverse
of Charge Current Spacing Length Size in Arc (µm)
Bunches (e) (mA) (ns) (ps) βx = 16 m, βy = 100 m
Min. 48 1× 1010 0.005 2.5 6 H: 60, V: 10
Max. 16640 2.3× 1011 1390 4000 40 H: 150, V: 20
the outcome of this comparison a baseline suite of beam diagnostics is proposed
for FCC-ee. Any areas where further research and development is required to fulfil
FCC-ee specifications are highlighted. The main beam parameters with an influence
on beam instrumentation are summarised in Table 3.20.
In addition, the following machine conditions will also impact beam instrumen-
tation:
– A large integrated radiation dose of 1–2 MGy is expected in the arcs, e.g.
Figures 3.34 and 3.13, and should be taken into account when designing beam
instrumentation. Shielding and radiation hardness need to be considered for any
electronics located in the accelerator tunnel.
– Up to 2 MJ stored beam energy is expected in the booster ring. Injection into
the main ring will, therefore, be critical and an appropriate machine protection
system needs to be put in place to guarantee a safe operation of the machine.
– Transverse beam instabilities induced by electron cloud or fast ion instabilities
from residual gas are a concern for FCC-ee and mitigation techniques will be put in
place to minimise their impact on emittance growth. Moreover, recently a coherent
x−z instability due to beam–beam effects has been discovered in simulations
[343,344]. This would increase the horizontal emittance by a large factor, which,
via betatron coupling, would also cause vertical emittance dilution. A mitigation
technique, which was studied to minimise the impact on luminosity, proposes a
gradual increase of the bunch intensity while colliding. Known as “bootstrapping”,
this scheme would require accurate bunch-by-bunch, turn-by-turn intensity and
emittance monitoring systems. It also lowers the minimum measurable intensity
for all instrumentation.
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3.6.1 Beam position monitoring
The FCC-ee will be equipped with 1450 main quadrupoles per ring. Each quadrupole
will have an associated beam position monitor (BPM). This yields a total of some
2000 BPMs per ring, including the long straight sections and interaction regions.
Button-BPM sensors can be used in the arcs, while stripline monitors capable of
distinguishing the counter-propagating beams will be required in the common beam
pipe regions close to the interaction points. All electrodes will be placed at 45◦
in the x−y plane to avoid direct impact of synchrotron radiation, as is standard
for electron synchrotrons. The geometry of the button pick-up must be optimised
from the impedance and heat transfer point of view. A BPM design with a conical
button, similar to the one used in SIRIUS [345], could be considered in order to
push the higher order modes trapped in the BPM structure to higher frequencies.
Initial simulations show that the power loss in such a BPM would be some 400 W,
leading to a non-negligible total power loss of ∼1 MW per ring [346].
To achieve the desired vertical emittances the machine must be aligned to bet-
ter than 50µm, which imposes stringent limits on BPM alignment and accuracy.
The system must be capable of providing orbit measurements with sub-micron res-
olution and turn-by-turn data for injection oscillations, optics measurements and
post mortem analysis with a resolution of a few microns. A similar performance
is already achieved in 3rd generation light sources [347,348]. Their acquisition sys-
tems are based on parallel acquisition of time and frequency domain data with both
RF and digital cross-bar switching [349] to minimize offsets due to slow electronic
drifts and input intensity variations. The time domain signals allow bunch-by-bunch
acquisition for injection oscillations and optics measurements, while the narrowband,
frequency domain processing gives a high-resolution average position for the orbit
measurements, which are used as input to the orbit feedback system.
The sensor and front-end electronics, comprising analogue signal shaping and
digitisation circuitry would need to be located in the tunnel. A radiation-hard, bi-
directional, fibre-optics link [350] could then connect each station to the processing
electronics located on the surface. The challenge will lie in designing a cost effective
solution, where the front-end electronics can be qualified to function in the radiation
environment.
One limitation of the BPM in the common beam-pipe regions near the interaction
points is the cross-talk between the two counter-propagating beams. These are also
the BPMs where the requirements on precision and reproducibility are typically the
most stringent. One option for FCC-ee would be to use optical BPMs relying on
highly directional Cˇerenkov diffraction radiation [351], which becomes feasible at
large distances at such high energies. It is estimated that a factor 20 improvement
could be achieved using such a technique, but this still needs to be validated through
further study.
3.6.2 Beam size monitoring
Beam emittance measurements, derived from the measurement of beam size must be
provided on a bunch-by-bunch basis. In synchrotron rings, the measurement of small
transverse beam sizes is typically performed using synchrotron radiation using x-
ray imaging techniques [352–354] or visible light interferometry [355,356]. However,
in the case of FCC-ee with extremely high beam energies, these techniques are no
longer directly applicable as diffraction effects become dominant even in the X-ray
domain. A possible solution under study is to use a two-slit X-ray interferometer to
overcome this limitation [357]. Taking the source point as the last bending dipole of
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the arc, a distance of ∼100 m is necessary to separate sufficiently the photon beam
from the electron or positron beam, to allow its extraction through a beryllium
window. A K-edge filter can nicely select wavelengths of ∼0.1 nm, before the X-ray
photons enter the double slits of the interferometer. These can have a construction
similar to a crotch absorber in synchrotron light sources. The transmitted X-rays
can be separated from high energy X-rays using an elliptically deformed totally
reflecting mirror to give a small, ∼1◦ deflection. A further distance of ∼100 m
is then necessary to provide the required magnification to resolve the diffraction
fringes.
The total space required for such an installation is non-negligible and needs to
be considered as part of the general layout of the end-of-arc region at one location
in the machine.
X-ray interferometry using near-field speckles are also being studied in this con-
text [358]. A simpler solution may be to use Cˇerenkov diffraction radiation imaging
systems [359], but this technique will require more R&D to prove that it can achieve
the required spatial resolution.
3.6.3 Bunch length monitoring
The bunch length will be important to monitor the strength of the beamstrahlung
at the interaction points and for energy calibration. As for the transverse beam
size, bunch length measurements must be provided on a bunch-by-bunch basis,
with the measurement of all bunches available on a time scale of minutes. The
accuracy is completely dominated by the requirements of energy spread determi-
nation for energy calibration, where a resolution well below 100 fs is requested.
The measurement of short bunches on ps time scales can be performed using syn-
chrotron radiation emitted in the visible range and detected by a streak cam-
era. Such measurements were pioneered at LEP [360] and have been further
improved to provide sub-ps time resolution [361]. An alternative is the use of
electro-optical crystal and short laser pulses, a technique that has been demon-
strated to provide single-shot longitudinal profile measurements for ps bunches
with sub-ps resolution [362]. Nevertheless, the bunch-by-bunch measurement of
ps bunches with resolution well below 100 fs remains a challenge that will require
further R&D.
3.6.4 Beam current and intensity measurements
Beam-current and intensity monitors must provide the total circulating current
and the relative bunch-by-bunch intensities. The individual bunch currents must
be transmitted to the top-up injection system to control the refill rate and sta-
bilise the bunch intensities. These systems should also provide the overall beam
lifetime and bunch-by-bunch lifetimes, that can be used to tune the machine and,
for machine protection purposes, to trigger a beam abort when the total loss rate is
too high.
For the bunch-by-bunch measurement, a wall current transformer coupled to fast
digitisation electronics is proposed. A recent upgrade of the LHC system using such
technology, combined with numerical integration, has already reached the required
performance for bunches spaced by 25 ns [363]. The challenge lies in achieving the
same bunch-by-bunch performance with bunch spacings which could possibly be as
short as 5 ns, where improvements to both the bandwidth of the sensor and the
acquisition electronics are required.
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3.6.5 Beam loss monitoring
A global Beam Loss Monitoring (BLM) system will be required based on devices that
are not sensitive to the SR; see e.g. [364]. The overall requirements for this system
are yet to be specified. Special BLMs capable of turn-by-turn and possibly bunch-
by-bunch acquisition will also be required near aperture restrictions, for example
next to collimators.
3.6.6 Topics for further study
While the beam instrumentation required for FCC-ee brings new challenges, most
seem feasible with modest advances to the standard technology currently employed
by existing electron-positron colliders or 3rd generation synchrotron light sources.
However, there are a few critical items that will require significant further R&D to
reach the demanding requirements set by FCC-ee. These are listed below:
– The measurement of small beam sizes at such high energies. The feasibility of
using interferometric techniques with synchrotron radiation at X-ray wavelengths
to achieve the necessary resolution for FCC-ee type beams still needs to be demon-
strated.
– The measurement of ps bunches with a resolution of some tens of fs. This is
currently beyond the limit of streak cameras and poses issues for electro-optical
sampling techniques as a relatively long bunch has to be measured with extremely
fine resolution.
– Alternative non-invasive measurement techniques. Cˇerenkov diffraction radiation
is proving to be a useful tool to measure beam properties non-invasively. The
technique could be envisaged to provide a high directivity beam position monitor,
non-invasive beam imaging or to monitor fast intra-bunch transverse instabilities
if acquired with a streak camera. However, the application of this technique to
beam diagnostics is still in its infancy and significant further R&D is required to
demonstrate that it can achieve all that it promises.
3.7 Combined polarimeter and spectrometer
The resonant depolarisation technique planned for FCC-ee beam energy determina-
tion [248,365] requires polarimeters able to measure the polarisation of both electron
and positron beams with a precision of ±1% every few seconds both for the pilot,
non-colliding bunches, and for the colliding bunches themselves. This is not very dif-
ferent from what was obtained at LEP [247,366] using Inverse Compton scattering
(ICS) of a 530 nm pulsed laser on the electron beam. In that case the backscattered
photons were detected in a small, vertically segmented silicon-tungsten calorimeter,
via a specially designed beam pipe, with the laser beam injected in the vacuum pipe
by a system of retractable mirrors. Two similar systems will be required at FCC-ee,
one for the positrons and one for the electrons (in the following “electron” will be
used for either e+ and e−). Given the strong requirements on continuous monitoring,
it is proposed to measure not only the backscattered photon beam, but simultane-
ously the joined angular and momentum distributions of the scattered electrons, as
described by Muchnoi [367,368]. The latter provides monitoring of both transverse
and longitudinal polarisation of the beam, as well as a determination of the beam
energy with a relative precision of 3× 10−4 in a one second long measurement.
The principle of the device was illustrated in Figure 2.40. The laser beam is
inserted into the machine vacuum chamber and focused onto the laser-beam inter-
action point. This laser-beam IP is situated upstream of a dipole which separates
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Fig. 3.27. Location of the polarimeter with respect to the FCC-ee lattice.
the scattered photons and electrons from the electron beam, and allows them to
be extracted from the vacuum chamber. They will be detected in a plane situated
100 m from the dipole. It is important that there are no quadrupoles along the tra-
jectory of the electrons over this distance. The dipole also serves as a spectrometer
and should be specially measured and monitored. The scattered electrons can have
energies ranging from the full beam energy down to a minimum energy Emin, while










For a 530 nm laser (photons of energy ω0 = 2.33 eV) on a 50 GeV electron κ = 1.9.
The distance between the backscattered photon spot and the end point (lowest
energy) of the scattered electron swathe provides the energy measurement. The
angular size of the scattered photon beam is dominated by the angular distribution
in the Compton scattering, so, in spite of the much smaller electron beam emittance
it will not be smaller than at LEP.
The polarimeter can be installed in the FCC-ee as shown in Figure 3.27, on the
last dispersion suppressor dipole of the beam situated on the inside of the ring and
entering one of the short straight sections. The electron and positron polarimeters
have to be in different straight sections. Downstream of the dispersion suppressor
dipole magnet, about 100 m of free beam propagation is reserved to allow clear
separation of the ICS photons and electrons from the beam. The interaction of
the pulsed laser beam with the electron beam occurs just between the dipole and
preceding quadrupole, where there is a local minimum of the vertical β-function.
Figure 3.28 shows a sketch of the polarimeter detector arrangement in the horizontal
plane.
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Fig. 3.28. Sketch of the detector assembly of the FCC-ee detector for backscattered photons
(green) and scattered electrons (red). The detectors are assumed to be assembled into a
single frame of temperature insensitive material, surrounding the beam pipe.
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Fig. 3.29. MC results for P⊥ = ξζ⊥ = 0.25 and φ⊥ = pi/2.
A Monte-Carlo generator was written to generate the 2D (x, y) distributions
of scattered photons and electrons at the detectors in the particular location and
beam emittance of FCC-ee. The beam and laser energies are: Ebeam = 45.6 GeV and
ω0 = 2.33 eV. The spectrometer configuration is determined by the dipole bending
angle θ0 = 2.134 mrad, the length of the dipole L = 24.12 m, the distance L1 = 117 m
between the laser-electron IP and the detector, and L2 = 100 m is the distance
between the longitudinal centre of the dipole and the detector.
The results of the simulation for an electron beam with 25% vertical spin polari-
sation are presented in Figures 3.29 and 3.30 for positive or negative circular polari-
sation of the laser. The 2D distributions for both photons and electrons are plotted.
The 1D distributions in the bottom of each figure are the projections of 2D distri-
butions to the vertical axis y. The mean y-values of these distributions are shifted
up or down from zero according to the presence of beam polarisation and laser light
circular polarisation and corresponding asymmetries in ICS cross section.
The difference of these distributions upon reversal of the laser polarisation is
shown in Figure 3.31. Detecting the up-down asymmetry in the distribution of laser
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Fig. 3.30. MC results for P⊥ = ξζ⊥ = −0.25 and φ⊥ = pi/2.
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Fig. 3.31. The difference between corresponding distributions in Figures 3.29 and 3.30.
backscattered photons is a classical way to measure the transverse polarisation of
the electron beam. In [369] it was proposed to use the up-down asymmetry in the
distribution of scattered electrons for the transverse polarisation measurement. Mea-
suring the distribution of scattered electrons by Silicon pixel detectors, a technology
which is well developed and very radiation resistant, has been suggested. The results
presented in Figure 3.32 were obtained with 2 × 107 backscattered MC events and
about 1.44 × 107 of them were accepted by the scattered-electron detector. The
beam polarisation degree P⊥, is measured with 0.16% absolute statistical accuracy,
the beam energy with a precision of 3 MeV. The knowledge of the absolute scale of
the beam polarisation is unnecessary for the RDP technique.
At the FCC-ee polarised pilot bunches will be used for regular beam energy
measurement by resonant depolarisation. So the laser system should provide the
backscattering on a certain electron bunch, and laser operation in CW mode is thus
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(F(x,y) - H(x,y)) / H(x,y)
Fig. 3.32. Top-left: MC distribution of scattered electrons H(x, y). Bottom-left: function
F (x, y) after fitting. Bottom-right: normalised difference: (F (x, y) − H(x, y))/√H(x, y).
Top-right: the F (x, y) parameters obtained by fitting (except X0, which is the mean x value
of the scattered photons distribution).
not possible. The FCC-ee revolution frequency '3 kHz is comfortable for solid-state
lasers operating in a Q-switched regime.
The parameters of the system are thus as follows:
– laser wavelength λ0 = 532 nm;
– Compton cross-section correction R× ' 50%;
– waist size σ0 = 0.25 mm, Rayleigh length zR = 148 cm;
– far-field divergence θ = 0.169 mrad;
– interaction angle α = 1.0 mrad (horizontal crossing);
– laser pulse energy: EL = 1 [mJ], pulse length: τL = 5 [ns] (sigma);
– instantaneous laser power: PL = 80 [kW], PL/Pc = 1.1× 10−6;
– ratio of laser crossing angle with beam, to laser divergence: RA = 5.9, ratio of
lengths of laser pulse to electron bunch length RL = 0.98;
– efficiency of laser beam interaction: η(RL, RA) ' 13%;
– scattering probability W = PL/Pc ·R× · η(RL, RA) ' 7× 10−8;
– with Ne = 1010 e/bunch and f = 3 kHz rep. rate: N˙γ = f ·Ne ·W ' 2× 106 [s−1];
– average laser power is P = f · EL ' 3 W.
More details can be found in [370]. The precisions given above can therefore be
obtained every 20 s. The influence of the electron beam sizes on the above estimations
is negligible.
To conclude, a combined polarimeter-spectrometer for FCC-ee has been proposed
and the FCC-ee optics has been chosen for it; first studies of implementation and
performance have been made. With commercially available lasers, the transverse
beam polarisation can be measured with the required ¡1% accuracy in one second. An
independent beam energy estimate of ∆E/E ' 300 ppm is available every second.
The residual longitudinal polarisation can also be measured. The possible sources of
systematic errors on the energy measurement require additional studies. Once the
RDP is performed regularly, frequent cross-calibrations of the spectrometer can be
made by comparison with the RDP result; this, combined with the measurements
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of energy differences between e+ and e− at the interaction points could provide
powerful cross-checks of the energy model.
A detailed design will be necessary for the beam pipe insertions, the laser room
and light box, the detector including its precision mechanical support and radia-
tion protection, and an integrated data acquisition of the detector data and beam
parameters.
3.8 Halo collimators
For detector-background control and to cut off the beam halo, about 20 movable low-
impedance collimators will be required (10 per plane). These will be positioned in
strategic locations around the two collider rings. The collimator design can be similar
to those of PEP-II [371] and SuperKEKB [372]. The corresponding impedance and
a CST computer model of such a collimator are discussed in Section 2.6.6.
3.9 Machine protection
In the Z running mode a total energy of 4 MJ is stored in the FCC-ee beams. This
is more than two orders of magnitude lower than the energy stored in the LHC or
FCC-hh proton beams, and even lower than the energy stored in a linear-collider
bunch train, e.g. at ILC or CLIC. While a linear collider dumps such a beam up to
hundred times per second, beam dumps at the FCC-ee will be a rare exception. An
appropriate machine protection system, with an early detection of beam instabilities
or relevant technical failure modes, will trigger a beam abort, and safely extract the
FCC-ee beams to their corresponding beam dumps, before any damage to machine
components can occur.
Unavoidable collision-related beam losses will continually impact machine com-
ponents, however. For a beam lifetime of 20 min, in all operation modes the total
beam loss power is less than 20 kW. If these losses are limited to a few locations,
the latter require appropriate shielding and cooling measures.
The energy stored in the magnets is tremendously reduced compared with the
energy stored in the high-field superconducting magnets of the LHC or FCC-hh.
3.9.1 Architecture and powering of magnet circuits
With normal-conducting main magnets in the baseline design, the architecture of
the magnet circuits is largely simplified with respect to the hadron machine [373].
The main limitations will be related to the overall power consumption and energy
efficiency during the operational cycle, which should be considered at the design
phase of the magnets and power converters.
3.9.2 Magnet protection and energy extraction
Protecting a normal-conducting magnet will focus on mitigating the possibility of
overheating of the magnets and the associated powering components. This can be
achieved by designing the magnet with sufficient margins, including cooling, and by
an active protection system, which has interlocks for thermal overheating and loss of
cooling. The main dipole chain, the arc quadrupole circuits, the sextupole families
and critical IR magnets may require active interlocks. A suitable level of reliability
and availability needs to be defined.
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Fig. 3.33. Reference Industry 4.0 architecture model.
3.9.3 Beam protection concepts
A balance between availability and reliability can be obtained for the major systems
involved in machine protection by introducing a voting logic on redundant interlock
channels. A voting logic – of at least three redundant connections – will, in addition,
facilitate the testing of the beam interlock system from the user side up to the beam
dumping system.
Detailed studies of fast failures arising from the short decay time constants of the
normal conducting magnets circuits need to be performed, in particular for magnets
in regions with high beta functions.
While the stored beam energies will result in much reduced risks of damaging
accelerator equipment by local beam losses compared with hadron machines, the
activation of the machine remains a point of concern. This is true, in particular, for
the injection and extraction regions, which typically are regions of higher accumu-
lated losses, and also for the vicinity of the positron production target in the injector
complex. A beam interlock system for a loss-free beam transfer will be implemented
for electron injection into, and extraction from, the collider.
3.10 Controls requirements and concepts
With the ever larger particle accelerator facilities that have been constructed over
the last two decades [374–377] and the entry of versatile particle accelerators in
industry and healthcare, the development of control systems for particle accelerators
has become a well understood task. The work of companies worldwide towards an
Industry 4.0 architecture [378] extends the traditional architecture with enterprise
resource planning and intelligent device tiers in the hierarchy and includes life cycle
and functional layers (see Fig. 3.33).
With a steady increase of computing and communication technology capacities,
a move to wireless communication including safety-related data exchange and ever
more flexible embedded computing systems and re-programmable hardware, func-
tionality is shifting from the upper tiers of the system architecture to the lower
ones. Front-end systems that are cooperating more autonomously can overcome the
constraints that result from centralised control over long distances. Scalable syn-
chronisation and the reliable coordination of actions on a time scale of ns to support
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Table 3.21. Number of front-end control units in different systems.
Category System Number of front-
end control units
Particle accelerator CERN PS booster 81
Particle accelerator CERN PS 115
Particle accelerator XFEL ca. 200
Particle accelerator CERN SPS 257
Particle accelerator CERN LHC 525
Aerospace International space station 660
Particle accelerator Future circular collider ca. 1500
Fusion research ITER ca. 5000 expected
acquired data correlation are soon to be widely available [379–383]. Femtosecond
timing distribution over kilometer distances, as currently used in free electron
lasers [384,385], demonstrates that the performance of timing systems can already
meet FCC collider (hh, ee, and HE) demands. An ever better understanding of
how to adapt off-the-shelf designs to radiation environments leads to more afford-
able intelligent controls in equipment that has to be close to the accelerator [386].
Industry is asking for greater use of commercial-off-the-shelf (COTS) components in
mission-critical applications [387–391] and the factory of the future [392] has com-
parable requirements and these facts will drive the development of commercially
available technologies within a few years [393].
Although the system sizes are gradually increasing (see Tab. 3.21), the main
challenges for a control system infrastructure are shifting from technical to organ-
isational domains. The potential loss of expertise from previous projects needs to
be mitigated by establishing a system-engineering process [394,395] with adequate
documentation support to capture operation requirements, architecture and design
components as well as end-to-end test scenarios, well before a new facility is con-
structed.
Developers of industrial embedded systems have understood that traditional pro-
gramming is a time consuming, costly and error-prone activity [396]. Particle acceler-
ators are no exception and therefore new development paradigms are needed to come
to a sustainable long-term operation concept, reducing loss of knowledge, easing the
management of software and its evolution and facilitating working with external
partners in a cost effective way. Medical particle accelerator facilities have been suc-
cessfully applying this approach for several years [397–402]. The need for continuous
operation of CERN’s particle accelerator complex calls for a gradual modernisation
that has to be mastered from a managerial perspective. Such a scheme indicates a
gradual evolution towards a new generation of accelerator control systems. It allows
suitable concepts to be assessed early using the existing accelerators as test beds for
new concepts.
Although fault-tolerant designs can help to meet the reliability requirements of
these geographically extended machines, automated and remote maintenance/repair
will play a role in ensuring the overall availability of a particle accelerator. As embed-
ded systems become more powerful and flexible they also become more vulnerable
to intentional and unintentional misuse. Cyber-security became an important con-
cern during the development of the control systems for the LHC [403]. For a future
facility, this topic needs to be included from the beginning in the systems engi-
neering process in close cooperation with the planning for the IT infrastructure. A
well coordinated, complex-wide information and communication technology man-
agement environment covering requirements, planning, procurement, maintenance
and upgrades will help accelerator groups to focus on the provision of the core
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control functionality. This approach will ease the transition towards the concept of
“Controls as a Service” which can evolve and scale with the underlying technology
platforms, focusing on technology independence as much as reasonably possible.
As is the case in other domains [404], support for closed-loop settings optimisa-
tion and including an accelerator physics point of view towards controls will help
to improve the efficiency of the accelerator complex [405]. This will become possi-
ble with the higher computing power and data exchange capacities, more flexible
analysis using “Big Data” approaches, the introduction of machine learning, model
driven approaches and an end-to-end cost/benefit sensitivity analysis.
3.11 Radiation environment
3.11.1 Reference radiation levels
Radiation levels in the collider scale with energy and, as LHC has shown, degradation
of components exposed to radiation can become an operation-limiting factor. Two
complementary approaches are needed: the reduction of the dose to equipment by
shielding (e.g. local shielding around the photon stops, as discussed in Sect. 3.3.4)
and developing fault tolerant or radiation resistant electronics and equipment. A
structured approach for radiation hardness assurance (RHA) will ensure that the
electronics and materials developed perform to their design specifications after expo-
sure to the radiation in the collider environment.
Radiation to electronics (R2E) is an issue in the design of any high energy and
high intensity machine [406]. Radiation effects in electronic devices can be divided
into two main categories: cumulative effects and stochastic effects (Single Event
Effects – SEE). Cumulative effects are proportional to the total ionising dose (TID)
– the damage induced by ionising radiation, and the 1 MeV neutron-equivalent flu-
ence which concerns displacement damage. On the other hand, SEE, which are
proportional to the high energy hadron fluence (HEH, i.e. hadrons with energies
>20 MeV), are due to the direct or indirect ionisation by a single particle which
is able to deposit sufficient energy to disturb the operation of the device. SEE can
only be defined by their probability to occur and the effect strongly depends on the
device, the intensity and the kind of radiation field. The FCC-ee staging schedule
which has several operational phases at energies of 45.6, 80, 120, and 170–175 GeV,
before the highest energy of 182.5 GeV is reached, gives confidence for the selection
process of radiation-hard equipment. In addition, using shielded alcoves to house
electronics will reduce the radiation levels, thus increasing the equipment lifetimes
and reducing the probability of stochastic effects.
Monte Carlo (MC) simulation is an indispensable tool to evaluate the impact
of radiation on the machine equipment, but it relies on both a refined implemen-
tation of physics models of the particle interaction with matter and an accurate
3D-description of the region of interest. In this context, FLUKA [407,408] which
is widely employed at CERN, is a well benchmarked, multi-purpose and fully inte-
grated particle physics MC code for calculations of particle transport and inter-
actions with matter. FLUKA is employed in the majority of CERN technical and
engineering applications such as machine protection, energy deposition calculations,
damage to accelerator elements and shielding design. For a high intensity and energy
machine like FCC-ee, typical sources of radiation are luminosity debris, direct losses
on collimators and dumps and, particularly for the ee collider, synchrotron radiation.
A FLUKA model of half an arc cell has been created [409]. The geometry consists
of a 25 m long half FODO cell, with five absorbers 24 cm long each. While the
geometry parameters are still being optimised, no major impact on the efficiency
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Fig. 3.34. Dose distribution in an FCC-ee arc half-cell. Results were normalised for 107 s
of data taking and a beam current of 6.6 mA.
of the local shielding, the residual radiation to equipment or the critical radiation
levels for the electronics is expected.
FLUKA was set up to sample, from the 175 GeV electron beam, an SR spectrum
taking into account the photon angular distribution and polarisation. Photonuclear
production was enabled and variance reduction techniques were applied to obtain a
statistically meaningful result. Figure 3.34 shows the dose distribution in the beam
plane. Similar distributions are found for the HEH and 1 MeV neutron equivalent
fluence.
The pattern in Figure 3.34 shows hot spots along the beam pipe corresponding to
the interconnects where the synchrotron radiation absorbers are placed. The results
show that equipment installed in certain locations in the tunnel will be affected by
the TID effects which will limit the equipment lifetime, in addition to experiencing
SEE failures. In particular, the TID values of the order of 100 kGy–1 MGy are an
enormous challenge for the electronics in the vicinity of the FCC-ee machine, and
they will limit the use of COTS components, which typically have limits in the
50 Gy–1 kGy range. For this reason, the quantity of active electronics needs to be
minimised and based on components which are “radiation-hardened by design”, as
is the case for high-criticality space missions, high-energy physics experiments or
ITER. The impact of the radiation-hardened design on the cost, availability and
lead time of the components is significant.
3.11.2 Radiation hardness
As is the case for the present LHC machine, the power converters, beam position
and loss monitors (BPM and BLM) and quench protection system (QPS) have
to be close to the accelerator itself. Such equipment is mainly based on COTS
components and therefore the equipment needs to be qualified for use in the radiation
environment [410].
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The FCC RHA strategy is based on a full-availability approach based on:
(i) a remote control approach, moving the processing tasks from the equipment
under control and (ii) failure self-diagnosis, online hot swapping and remote han-
dling. System designs, therefore, are based on a modular approach, which will allow
switching to a redundant sub-system without any impact on operation. This will be
particularly beneficial for transient errors, which can typically be corrected with a
reset. The approach will also relax the constraints on the error qualification limits,
which will be obtained through accelerator radiation testing.
In the case of events which cause permanent effects such as hard SEEs (occurring
stochastically) or cumulative damage, online hot-swapping will need to be comple-
mented by the substitution of the faulty board. This procedure will need to be
carefully optimised, especially for cumulative damage, where similar sub-systems
exposed to similar radiation levels are expected to fail at around the same time.
Therefore, remote handling and the possibility to replace faulty units with spares
which have been stored in radiation-safe areas, is one way to mitigate the risk.
The proposed scheme will bring benefits from the use of a selected set of semi-
conductor components that can be used in different sub-systems. The related pro-
curement and qualification processes can be optimised and the impact of variability
in sensitivity across batches and deliveries can be reduced. In specific cases, the use
of radiation-hardened solutions at component level (e.g. FPGA) can be considered
in combination with the use of COTS devices.
3.11.3 Radiation-hard technology trends
In parallel with the rapid advance of electronics development and market trends,
intensive work on radiation hardening is ongoing for electronics, components, mate-
rials and detectors with the main focus on HL-LHC. Continuous technology scouting
and early technology analysis throughout the FCC design phase will be an important
activity.
Communication links
A reliable, high performance communication link is a fundamental component of a
new collider. It helps to move processing and control logic away from the radiation
areas. Possibilities include fibre optic links and wireless technologies. A first study
has been carried out on an Ethernet-based solution.
The basic building blocks of such a system can be seen in Figure 3.35. In this
case, three components need to be radiation tolerant: the Ethernet physical layer
component (PHY), a transceiver that bridges the digital world (including proces-
sors), field-programmable gate arrays (FPGAs), and application-specific integrated
circuits (ASICs), which bridge to the analogue world. The Media Access Control
(MAC) is usually integrated in a processor, FPGA or ASIC and controls the data-
link-layer portion of the OSI model. Finally, an FPGA, a processor or an ASIC
is needed to implement the application protocol. This solution will allow rates of
several tens of Mbps with a low packet loss/failure factor to be reached.
Preliminary studies to evaluate the feasibility of using such a system to reli-
ably transmit data over long distances in a radiation environment have been con-
ducted [411]. This solution would use either hard or soft processors which are part
of a microcontroller or FPGAs so that the system is able to conduct additional
operations. The processor-based solution is not only chosen to simplify the imple-
mentation of transmission protocols, but also to process the input/output data. In
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Fig. 3.35. Ethernet subsystem.
Fig. 3.36. Percent degradation of the current capability for small-size nMOS and pMOS
transistors in the 65 nm technology node up to 10 MGy.
order to achieve higher radiation tolerance in terms of single event upset, the best
choice would be the use of a radiation tolerant flash-based FPGA with a radiation
mitigated soft-core processor implementing the application protocol.
CMOS technologies
Most of the on-detector ASICs being developed for HL-LHC make use of CMOS
technologies in the 130 and 65 nm nodes. The study of radiation tolerance of these
technologies has revealed that parasitic oxides used in the manufacturing processes
are responsible for a significant degradation which limits their application. This is
even the case in the pixel detector of the HL-LHC [412–414], where the current
plan is to replace the inner detector layers after 5 years of operation. As an exam-
ple, Figure 3.36 shows the dramatic degradation in the current capability of small
size 65 nm transistors. This study is now extended to 40 and 28 nm technologies,
where preliminary results show different phenomena and demonstrate slightly more
promising radiation tolerance.
CMOS technologies have been shifted from planar to bulk FinFETs starting from
a nominal gate length of about 22 nm and have now reached the 7 nm pattern size.
The literature consistently [415] shows that TID tolerance has decreased with this
miniaturisation due to radiation-induced leakage currents in the neck region of these
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devices, a characteristic that cannot be addressed by any design technique. This evi-
dence shows that the construction of reliable electronics systems for FCC detectors
cannot simply rely on the improved radiation performance which accompanies minia-
turisation, a concept exploited largely for LHC and HL-LHC. The situation calls for
an R&D programme on technologies and front-end systems, possibly nurturing new
concepts such as disposable detectors.
4 Civil engineering
4.1 Requirements and design considerations
The civil engineering design and planning is a key factor in establishing the feasibility
of the FCC-ee. The machine tunnel will be one of the longest tunnels in the world;
only water supply tunnels with smaller diameters are longer. It will be similar in
scope to the recently completed Gotthard Base Tunnel (total of 151.84 km including
two 57 km long tunnel tubes) in Switzerland.
Following analysis of various options, the tunnel layout is now quasi-circular.
The current baseline layout has a circumference of 97.75 km. In addition to that,
approximately 8 km of bypass tunnels, 18 shafts, 12 large caverns and 12 new surface
sites are foreseen.
The emphasis for the study of the underground structures has been on locating
the machine within the natural boundaries defined by the geological formations
of the Geneva basin, with as short as possible connections to the existing CERN
accelerator complex. For the access points and their associated surface structures,
the focus has been on identifying possible locations which are feasible from socio-
urbanistic and environmental perspectives. The construction methods, and hence
the technical feasibility of construction has been studied and deemed achievable.
The underground structures for LEP were designed for a lifespan of 50 years.
They were completed in 1989 and will thus reach the end of their specified lifetime
around 2040. Refurbishment, continuous monitoring and maintenance are therefore
necessary to extend their lifetime for use with a future particle collider. Such activ-
ities have already started to meet the requirements of the HL-LHC project.
4.2 Layout and placement
4.2.1 Layout
The principal structure for the FCC-ee collider is a quasi-circular 97.75 km long tun-
nel with 5.5 m internal diameter, comprising straight sections and arcs. In addition,
large caverns are required at points PA and PG to house the experiments. These
caverns have a maximum clear span of 35 m, which is at the limit of what is possible
today, given the ground conditions. At each of the 12 access points around the ring,
a service cavern with a span of 25 m is required. These caverns are connected to the
surface via shafts with diameters ranging from 10 m to 18 m. Auxiliary structures
are required in the form of connection and bypass tunnels and of alcoves, to house
electrical equipment. Figure 4.1 shows a 3D, not-to-scale schematic of the under-
ground structures. The chosen layout satisfies the requirements of the FCC-ee and
the FCC-hh machine.
The excavation of the underground structures will produce approximately 9 mil-
lion cubic metres of spoil. With the current placement, this will primarily be made
up of sedimentary deposits, a mixture of marls and sandstone. A small fraction of
the tunnel (approximately 5%) will be excavated in limestone.
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Fig. 4.1. 3D, not-to-scale schematic of the underground structures. The main collider
tunnel and the service tunnels are indicated in blue colour. Connection caverns between
main and service tunnels are indicated in dark blue colour. The two red caverns indicate the
experiment caverns. They are reached by two, red marked, shafts: a large one for the detector
elements and a smaller one for the service. Secondary caverns and shafts for detector-related
equipment and services are shown in blue color next to the experiments. Technical equipment
caverns and the shafts to access them are indicated in green colour. Yellow tubes indicate
the connections between the machine tunnel and certain equipment galleries, for instance
to connect the power sources to the radiofrequency cryomodules. Equipment alcoves along
the entire machine tunnel are indicated in violet colour. The upper part of the image shows
an exemplary connection to the injector accelerator.
4.2.2 Placement
Experience from the LEP and LHC construction has shown that the sedimentary
rock in the Geneva Basin, known as molasse, provides good conditions for tun-
nelling. In contrast, during the excavation of the LEP tunnel, water ingress from
the limestone formations in the Jura mountains caused significant problems. For
this reason, one of the primary aims when positioning the FCC tunnel was to max-
imise the fraction of the tunnel in the molasse and minimise that in the limestone.
Another prominent concern was to orientate the tunnel in a way that limited the
depth around its perimeter, thereby minimising the depth of the shafts, reducing
the overburden pressure on the underground structures, and reducing the length of
service infrastructure (cables, ducts, pipes). These concerns, along with the need to
connect to the existing accelerator chain, led to the definition of the study boundary,
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Fig. 4.2. Study boundary (red polygon), showing the main topographical and geological
structures and the layout of the current FCC tunnel baseline with a perimeter of 97.75 km.
This version with an approximate inner diameter of 30 km serves as the baseline for the
planned layout and placement optimisation.
within the Jura range to the north-west, the Vuache mountain to the south-west
and the Pre-Alps to the south-east and east. An additional boundary is placed to
the north due to the increasing depth of Lake Geneva in that direction. Figure 4.2
shows the boundary of the study in red.
In order to evaluate different layouts and positions within the boundary area,
a software tool incorporating a 3D geological model was developed. This tunnel
optimisation tool (TOT) is based on an open source driven Geographical Information
system (GIS), which enables multiple sets of data to be arranged spatially, together
with a topographical map. The ensemble can then be manipulated, managed and
analysed as one. This means that the TOT user is able to input any size, shape
and position of the tunnel and quickly see how this interacts with the geology, the
terrain, the environment and the surface structures in the study area.
442 The European Physical Journal Special Topics
Fig. 4.3. Geological profile along the collider circumference. The horizontal axis labels the
kilometers along the entire collider circumference starting with km 0 at point A. The so
called “alignment elevation” is shown in meters avoce seal level (mASL) on the vertical
axis. Different brown shades indicate different soil types such as molasse (dark brown) and
limestone (light beige). The collider ring and the access shafts are indicated in light blue.
Access points are labelled with letters in alphabetical order (A to L). Point A is close to the
CERN Meyrin site. The collider tunnel is visualised along a sinuidal shape, since the tunnel
in a single plane is tilted. The lake Geneva zone is shown in blue at about kilometer 10.
The geological data for the tool were collected from various sources [416], but
not limited to: previous underground projects at CERN, the French Bureau de
Recherches Ge´ologiques et Minie`res (BRGM), and existing geological maps and
boreholes for geothermal and petroleum exploration. The data were processed to
produce rock-head maps that form the basis of TOT. All of the geological data for
the study have come from previous projects and existing data. No specific ground
investigations have yet been conducted for FCC-ee.
The machine studies demonstrated that it was necessary to have a circumference
of ∼100 km in order to meet the physics goals. The alignment of the tunnel has
been optimised based on criteria such as geology along the tunnel, overburden,
shaft depth and surface locations. A good solution has been found in which the
tunnel is located primarily in the molasse (90%). It avoids the limestone of the Jura
mountains and the Prealps but passes through the Mandallaz limestone formation,
which is unavoidable. The tunnel passes through the moraines under Lake Geneva
at a depth where they are believed to be well consolidated. Whilst there will be
some additional challenges during excavation, the long-term stability of the tunnel
is not a major concern. The topographical and geological profile of the tunnel in the
chosen position is shown in Figure 4.3.
The tunnel position places the shafts in suitable positions with acceptable depths
of less than 300 m, apart from the shaft at PF which requires special attention as
it is 558 m deep. It is being considered to replace this shaft with an inclined access
tunnel.
4.2.3 Necessary site investigations
Based on the available geological data for the region, the civil engineering project is
deemed feasible. However, in order to confirm this and to provide a comprehensive
technical basis for further detailed design iterations, to establish a comprehensive
project risk management and to improve the accuracy of the construction cost esti-
mates, dedicated ground and site investigations are required during the early stage
of a preparatory phase. These investigations will rely on non-invasive techniques
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Fig. 4.4. Machine tunnel cross-section in “good” molasse.
such as walkover surveys and geophysical analysis, and will also use invasive tech-
niques, such as the analysis of samples from boreholes that need to be constructed
at regular distances. A combination of in-situ tests, such as the standard penetra-
tion test (SPT) and the permeability test, in combination with laboratory testing
of samples, will give a comprehensive understanding of the geological situation.
The initial site investigations must focus on the highest risk areas: the crossing of
Lake Geneva, the Rhoˆne and the Arve valleys. In addition, the access point location
candidates should be investigated in order to optimise the placements. This can be
conducted via geophysical investigations and could lead to a recommendation to




A 5.5 m internal diameter tunnel is required to house all the necessary equipment
for the machine, while providing sufficient space for transport. Figure 4.4 shows the
cross-section of the empty tunnel with the air supply and smoke extraction ducts,
which have been integrated into the civil engineering design (these are discussed in
Sect. 5.3). The air-supply duct in the floor is a pre-cast structure. The rest of the
floor will be cast in concrete around it.
The tunnel will be constructed with a slope of 0.2% in a single plane, in part to
optimise for the geology intersected by the tunnel and the shaft depths and in part
to use a gravity drainage system.
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Minimum internal diameter (m) 5.5 5.5 5.5
Characteristic compressive concrete
strength for pre-cast concrete, fck
(MPa)
50 50 50
Pre-cast concrete thickness (m) 0.30 0.30 0.45
Reinforcement density for pre-cast
concrete
Steel fibre (50%)
and bars at 80
kg/m3
Steel fibre (50%)
and bars at 80
kg/m3
150 kg/m3
Gasketed segments Yes Yes Yes
Cast in-situ concrete thickness (m) None 0.25 0.25
Characteristic compressive concrete
strength for in-situ concrete, fck
(MPa)
– 40 40







Total radial construction tolerance
(m)
0.10 0.10 0.10
Excavation diameter (m) 6.3 6.8 7.1
It is anticipated that the majority of the machine tunnel will be constructed using
tunnel boring machines (TBM). The sector passing through the Mandallaz limestone
will be mined. For the TBM excavations, different lining designs have been developed
corresponding to “good” or “poor” conditions of the rock. For TBM excavation in
a sector with “good” conditions, a single-pass pre-cast lining is adopted. This is
the fastest and cheapest construction method but is reserved for sectors that are
completely located in molasse with a good rock coverage and hence a low risk of
water inflow. For sectors in “poor” conditions to be excavated with a TBM, an
optional second in-situ cast lining can be incorporated. This reduces the risk of
water inflow in sectors which are located in the molasse, but where the depth of
rock to the water bearing layers is minimal. Construction under the lake presents
another situation which is similar to “poor” conditions but with a thicker initial
pre-cast lining. Table 4.1 shows the excavation and lining parameters for each of the
TBM lining cases.
Widening of the machine tunnel is required on each side of the experiment cav-
erns at points PA and PG. These enlargements extend for 1.1 km on either side of the
caverns. For construction purposes, the enlargements will be created in a “stepped”
design as shown in Figure 4.5. This allows the formwork to be reused for optimal
lengths whilst at the same time not constructing an excessive volume. The widest
part of the enlargement will have a span of ∼18 m. These enlargements can either be
constructed by allowing the TBM to pass through to the experiment cavern and then
excavating the additional volume with a roadheader, or stopping the TBM before
the start of the enlargement and then excavating the entire remaining volume with a
roadheader. The costs and construction rates for these two methods are comparable.
The method chosen will be based on compatibility with the construction schedule
as a whole.
The tunnel under Lake Geneva will be excavated in water bearing moraines in
sector PB-PC (see Fig. 4.3). In order to achieve this, it is necessary to employ a slurry
shield TBM. During excavation with this type of machine, the excavated material
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Fig. 4.5. Tunnel enlargement counterclockwise and clockwise of the experiment points PA
and PG.
behind the cutter face is pressurised to support the tunnel face. Consequently, the
excavation can be achieved safely and efficiently in wet and unstable conditions. It
is anticipated that the layer of moraines to be excavated is impermeable enough
that the tunnel would not be affected by the fluctuating depth of the lake and hence
would not impact on accelerator operation, however, this risk must be evaluated
once additional ground investigations have been conducted.
In addition to the machine tunnel, auxiliary tunnels are required for bypasses,
connections, beam dumps and transfer lines. These have requirements similar to the
machine tunnel and, depending on their diameter and position in relation to the
TBM launch points, will be constructed using a TBM or roadheaders.
4.3.2 Shafts
Eighteen large-diameter shafts are included in the design:
– one 12 m diameter shaft at each of the 12 surface sites for access and service
requirements;
– one 15 m diameter and one 10 m diameter shaft at each of two experiment points
PA and PG;
– two shafts located near the existing CERN accelerators to facilitate the removal
of spoil during construction of the beam transfer tunnels from the LHC or SPS.
At least one of the access and service shafts will have a wider diameter to lower
large accelerator or infrastructure elements.
The shafts depths range from 52 m to 274 m (without point PF). As mentioned,
the shaft at PF is considered to be replaced with an inclined access tunnel, with
a length of 2750 m and a gradient of 15%. This is deemed a better solution than
a 578 m vertical shaft for which a lift system would not be easy. A better location
for the access portal can be found and an inclined access tunnel would be slightly
faster and cheaper to build. The feasibility to route all services through it needs to
be verified.
Internal structures in the form of staircases and lift shafts are required within
the service shafts. Figure 4.6 shows the layout of these items; the lift shafts and
staircases are pre-fabricated concrete structures. The initial excavation for each shaft
will be through the moraines. This will be achieved either by using a diaphragm
wall or a vertical shaft sinking machine (VSM). The remainder of each shaft will be
constructed using traditional excavation techniques with shotcrete followed by an
in-situ cast lining.
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Fig. 4.6. Service shaft cross-section.
4.3.3 Alcoves
Alcoves for electrical equipment are required every 1.5 km around the machine cir-
cumference. These are 25 m long, 6 m wide and 6 m high, located on the inside of
the ring at 90◦ to the machine. The excavation for these will be carried out after
the machine tunnel drives. This will be followed by the inner lining work for the
alcoves, before the secondary lining of the machine tunnel.
4.3.4 Experiment caverns
Large span caverns are required at both experiment points PA and PG to accommo-
date the detectors. The dimensions for these are 66 m× 35 m× 35 m (L×W×H).
They will be constructed at a depth of up to 274 m in the molasse layer. The exact
construction sequence is yet to be confirmed, however, it will include benched exca-
vations using a rockbreaker and roadheader with the primary support being provided
by rock bolts, cable bolts and layers of steel fibre concrete. During the widening of
the crown area of the experiment cavern, additional girder lattices and layers of
steel fibre reinforced shotcrete will be installed. The lattice girders for the various
excavation steps can be bolted together to ensure continuous rock support along the
excavated area. The final lining will be in-situ cast concrete.
4.3.5 Service caverns
A service cavern at machine level with dimensions of 100 m× 25 m× 15 m
(L×W×H) is required near the experiment caverns. Shorter services caverns are
foreseen at the remaining 10 access points, depending on the requirements to house
infrastructure equipment underground. These caverns will be constructed in a sim-
ilar manner to those for the experiments. At the experiment points, the spacing
between the two caverns is 50 m as this allows the structures to be independent and
hence minimises the structural support needs and reduces the risk and complexity
during construction.
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Table 4.2. Example of the main surface structures at a typical experiment site.
Structure name Structure type Dimensions (W×H×L)
Shaft head/detector building Steel-frame 25× 25× 100 m
Reception/office building 10× 11× 30 m
Gas building Concrete 15× 4× 40 m
Data centre 20× 10× 40 m
Workshop 30× 12× 15 m
Cryogenic plant building Steel-frame (noise insulated) 15× 12× 40 m
Ventilation building Steel-frame 25× 14× 40 m
Electrical building Steel-frame 20× 6× 80 m
Power converter building Steel-frame 25× 14× 40 m
Access control building 10× 4× 10 m
4.3.6 Junction caverns
There are three types of junction caverns which are required for structural purposes
when tunnels of similar size connect, for example a bypass tunnel connecting to the
machine tunnel. There are 26 locations which require a junction cavern, ranging
in length from 30 m to 400 m and with a cross-section of approximately 16 m× 8 m
(W×H). The longest junction caverns also serve as reception points or crossing
points for the TBMs. A 400 m long junction cavern is required for each of the beam
dumps to accommodate the dump beamline up to the point where it is possible to
have a separate tunnel for it.
4.4 Surface sites
4.4.1 Experiment surface sites
The conceptual designs for surface sites range from classical sites similar to the
LHC to semi-underground installations. Specific designs will reflect the particular
machine and environmental requirements. It is anticipated that each site will be
approximately 6 to 9 hectares in size, housing buildings and spaces for infrastruc-
ture needs (e.g. electrical distribution, cooling and ventilation, cryogenics). A large
shaft head building will be foreseen at the experiment sites, which will act as detec-
tor assembly hall during installation. The surface sites will also serve as temporary
spoil storage during construction and storage and assembly space during installa-
tion. Every effort will be made during the design process to minimise the visual,
environmental and acoustic impact of these sites, which could mean building parts
of the site below ground.
Using TOT, it has been possible to quickly identify candidate surface sites,
considering the proximity to existing infrastructures, protected areas and trans-
port links. With the current machine placement, site PA is located near the CERN
Meyrin campus. Points PL, PA, PB and PC are located in Switzerland, the others
are located in France. Table 4.2 gives an impression of the typical structures for sur-
face sites and their dimensions. Most of the buildings will use standard industrial
construction techniques, unless additional considerations dictate other designs.
4.4.2 Technical surface sites
The 10 access points without experiments will require surface sites for the technical
facilities. The requirements are similar to those for the experimental surface sites,
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while experiment-related buildings will be omitted and the shaft head building will
be smaller.
4.4.3 Access roads
It is preferable for the surface sites to be largely accessible via existing roads. It
is however anticipated that additional roads and even tunnels or bridges may be
necessary for the more remote sites. Large accelerator and detector components will
need to be transported along these roads, as well as the vehicles and machinery
for construction, hence the roads must be able to withstand heavy loads. For the
purpose of the siting study it has been assumed a new 5 km long road is required
for each surface site.
5 Technical infrastructure
5.1 Requirements and design considerations
The technical infrastructure for FCC-ee comprises a large and diverse set of ser-
vices to enable and support the operation of the lepton collider, full-energy booster
and experiments. These include the supply of electrical energy and cryogens, the air
and water cooling systems, facilities to transport people and material, the geodetic
network, survey and alignment, control of accelerator equipment, data acquisition,
computing and networking, as well as access control and other safety related func-
tions.
As is customary for other facilities at CERN, the FCC-ee will make as much use
of the existing chain of pre-accelerators as possible, but it will require a specific linac,
new damping rings and transfer lines. As a new large-scale accelerator facility, the
FCC will require new infrastructure systems. Some of them, like computer networks,
will integrate with the existing infrastructure; others, like the supply of electrical
energy, will extend existing facilities.
Building a large research infrastructure which crosses borders in a densely pop-
ulated area like the Geneva basin requires that a wide range of conditions and
regulations are respected to ensure its environmental and socio-cultural compatibil-
ity. The whole FCC-ee, including its technical infrastructure, must be designed and
built for safe, high-performance operation, with high reliability and availability in
mind. The equipment must generally be energy- and cost-effective. Future-oriented,




The piping systems for the FCC mainly concern the various water systems for the
machine and its infrastructure. Accelerator and detector equipment such as elec-
tronic racks, cryogenics plants, conventional magnets etc. will all require industrial
and demineralised water. Chilled water will be needed for the air handling units of
the ventilation systems. Raw water will be used in primary cooling circuits and for
fire fighting purposes. Supply of drinking water will be needed for sanitary purposes
as well as for the make-up of raw water cooling circuits. There will also be a drainage
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Fig. 5.1. Schematic view of the primary water cooling system installed around the accel-
erator ring (black circular line). The numbers in blue indicate the primary cooling power
needed per access point in MW. The red numbers denote the cooling cells per access point
including backup units × the cooling capacity per cell in MW).
network for the waste water which comprises the rejected and drained water from
the surface facilities and the underground areas. The other main piped utility is for
compressed air which will be used both underground and on the surface.
5.2.2 Water cooling
Using raw water, the cooling plants will remove most of the heat generated by the
accelerator equipment, the detectors and in the technical areas. It is planned to
install one plant in each of the 12 surface sites. The primary circuit of the water
cooling plant will use raw industrial water and will be cooled by means of open wet
cooling towers. Some equipment, in particular cryogenics systems, will be cooled
directly by the primary circuit. The secondary circuit will be connected to the
primary system through a heat exchanger. In most cases the secondary circuit will
use demineralised water in a closed loop. Figure 5.1 gives a schematic view of the
primary water cooling system and its requirements.
Distribution circuits will be grouped according to the typology of the equipment
to be cooled and to the equipment pressure ratings. Since the underground areas
will be up to 400 m below ground level (point PF), it will be necessary to install
an underground cooling station in the service cavern at each point. Here a heat
exchanger will separate the circuit coming from the surface (with a static pressure
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of up to 40 bar) from the underground distribution circuit. Wherever possible this
separation will correspond to the separation between the primary and secondary
circuit, but it will also be applied for other circuits such as those of the underground
cryogenic equipment. The decoupling of the surface from the underground circuit will
allow safer operation of the underground circuit as well as a cost reduction resulting
from the ability to use pipes with a lower nominal pressure rating. For operability
and maintenance purposes, both surface and underground cooling stations will be
accessible during accelerator running.
The cooling area of all service caverns hosts secondary circuit stations to cool
adjacent sectors or special equipment such as power converters. Points PA, PB,
PG and PL also host the secondary circuit station to cool the equipment in the
experiment areas. In points PD and PJ a similar area will be dedicated to the
cooling of RF equipment. The secondary circuit in each sector will also cool the air
handling units in the alcoves.
Primary circuits will use raw industrial water with a make-up of drinking water,
to compensate for evaporation, losses and blow-down. Continuous water treatment
against legionellae, scaling and proliferation of algae will also be included. The make-
up is assumed to be provided by the local water supplier from the network serving
each point.
Secondary circuits will use demineralised water with a maximum conductivity of
0.5µs/cm in a closed loop. A set of demineralisation cartridges will be installed in
each circuit to control the conductivity. The demineralised water will be produced
in a central station. However, given the long distances, it will not be possible to
have automatic refill pipework from this station to all the circuits in the various
points via the tunnel without degrading the quality of the water. If there is a leak,
the refill will be made by transporting the required volume of water in tanks from
the production station to the point concerned.
To ensure continuous operation if one plant stops, the level of redundancy of
the primary and secondary circuits is set at N + 1 for pumps, chillers and cooling
towers. No redundancy is needed for plate heat exchangers, power or control cubicles.
The safe power supply is at present only planned for systems related to safety. No
equipment needs continuous cooling to prevent damage. Some cooling towers with a
lower capacity will be installed to backup the main towers in order to allow essential
cryogenic equipment to be kept at low temperature during mandatory stops for
maintenance and cleaning.
Each cooling tower will contain a plant to concentrate the chemicals in the
rejected water and to recycle most of it. This will allow the amount of make-up
water, compared to today, to be reduced by about 50% and the rejected volume by
more than 70%.
5.2.3 Operational parameters
The design parameters for the cooling plants are:
– primary circuit: 40◦C at the inlet of the cooling towers and 25◦C at their outlet;
– secondary circuit: 42◦C at the inlet of the heat exchanger and 27◦C at its outlet.
The temperature difference between inlet and outlet is 15 K with a tolerance of
about 0.5 K. Tables 5.1 and 5.2 list the total power and the nominal diameter for
the circuits in the underground area and at the surface of each point, respectively.
The diameter of pipework in the tunnel is optimised with respect to the pressure
loss of the circuit due to its length. This permits to reduce the pressure rating for
the pipeline or to avoid installing booster pumps at regular intervals in the sectors.
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PA P (MW) 0.5 0.25 7.5 7.5 15.8
ND (mm) 100 80 500 500 400
PC, PK P (MW) 0.4 9.9 11.1 21.4
ND (mm) 80 500 600 450
PD, PJ P (MW) 1.8 22.5 23.0
ND (mm) 150 500 450
PE, PI P (MW) 0.4 11.1 10.3 21.8
ND (mm) 80 600 600 450
PG P (MW) 0.5 0.2 7.1 7.1 14.9
ND (mm) 100 80 500 500 350
Notes. “Tunnel left” designates the counter-clockwise adjacent machine tunnel sector;
“Tunnel right” the clockwise adjacent machine tunnel sector.















PA P (MW) 0.5 2.0 2.4 15.8 20.6
ND (mm) 100 200 200 400 600
PB, PL P (MW) 2.0 2.0 4.0
ND (mm) 200 200 350
PC, PK P (MW) 2.0 2.5 21.4 25.8
ND (mm) 200 250 450 650
PD, PJ P (MW) 27 2.0 7.7 23.0 59.7
ND (mm) 500 200 400 450 800
PE, PI P (MW) 2.0 2.5 21.8 26.2
ND (mm) 200 250 450 650
PF, PH P (MW) 2.0 2.0 4.0
ND (mm) 200 200 200
PG P (MW) 0.5 2.0 4.6 14.9 22.0
ND (mm) 100 200 300 350 600
Notes. “Total underground” is identical to the last column of Table 5.1.
5.2.4 Chilled water
The cooling for ventilation plants (dehumidification or air cooling) will require to
install chilled water production stations at each surface point and some distribution
circuits for the air handling units on the surface and in the underground areas. At
present, no chilled water is needed in the accelerator arcs.
The chilled water will be produced at a temperature of 6◦C and return at 12◦C.
The chillers will be water cooled and connected to the cooling towers at each point.
The redundancy level for the cooling circuits ensures continuous operation in the
case of a breakdown of a single element (chiller or distribution pump). In case of a
general power failure, a buffer tank in each production circuit will ensure sufficient
autonomy of part of the plant for a limited period of time. The distribution pumps
will therefore be connected to the secure electrical network.
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Table 5.3. Main characteristics of chilled water circuits.







PA 1780 255 3 900
PB, PL 1500 215 3 800
PC, PK 1850 115 3 900
PD, PJ 5440 781 4 2000
PE, PI 1860 267 3 1000
PF, PH 1490 214 3 800
PG 3460 497 4 1200
Table 5.3 presents the total power and the main characteristics of the chilled
water circuits at each point.
5.2.5 Drinking water
Drinking water will be used by personnel and as make-up water for cooling towers.
It is planned that this will be provided by the local water network at each point. If
the relevant water network does not have enough capacity to provide the required
flow for the cooling tower make-up, this water will be provided from the closest
point with sufficient capacity via a pipeline in the tunnel. In such cases, the same
pipe will also be used for fire fighting purposes in the sector concerned.
5.2.6 Fire fighting network
It is planned to install a water network for fire fighting purposes in the underground
areas and tunnel. This will comprise a pipe connected to fire hoses with Storz connec-
tions at regular intervals. In the case of major damage to this pipe, valves installed
along the sector will allow isolation of the damaged part whilst maintaining the rest
of the circuit operational for the fire brigade. It is planned to keep this pipe dry
to avoid stagnation and corrosion during normal operation, In case of a fire, water
will be supplied from the surface by opening isolation valves. Each sector can be
supplied by the adjacent points, thereby guaranteeing a redundant supply.
Surface premises will be protected by a hydrant network and by dedicated water
hoses inside the buildings where necessary.
It is planned that the fire fighting water will be delivered by the local public
water network at each point. If this network is not able to deliver the required water
flow, volume or redundancy level, the water can be supplied from the adjacent point
via a pipe in the tunnel.
5.2.7 Reject water
Two separate pump systems to lift clear water and sewage will be installed under-
ground at each point. They will be connected to the local drainage network of the
point. All underground equipment (tunnel and caverns) must be redundant in order
to avoid affecting operation in case of breakdown. Alarms for “high level” and “level
too high” will be implemented in all basins.
The main parameters (e.g. temperature, pH) of the rejected water will be mon-
itored before release. If the rejected water does not comply with the quality level
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required, or it presents a risk of environmental pollution, compensatory measures,
such as retention basins at each point, will be implemented.
5.2.8 Compressed air
The compressed air for all equipment and actuators will be provided by compressed
air stations located on the surface at each point. These will supply both surface and
underground premises. It is planned to have a level of redundancy of N+1 to ensure
the reliability and maintainability of the plant.
5.3 Heating, ventilation, air conditioning
5.3.1 Overall design concept
The installations have to provide a supply of fresh air for personnel working within
the facilities as well as heating for the working environment. At the same time,
the ambient temperature has to be suitable for the installed accelerator equipment.
It is important that the air supplied has been dehumidified in order to prevent
condensation on equipment and structures. In addition to being able to purge the
air in the tunnel before access is allowed, the extraction systems have to be capable
of removing smoke and gases. The extracted volumes have to be filtered before
release.
5.3.2 Interior conditions
The interior conditions to be provided by the ventilation system are the following:
– FCC-ee tunnels (with maximum heat load): max. 32◦C;
– experiment caverns: 18/32◦C – from floor to ceiling;
– surface buildings with controlled temperature: 18◦C during winter, 25◦C during
summer.
The values for surface buildings are mean values at heights where people and
equipment are expected.
The relative humidity does not need to be regulated except for some specific
areas which might require it (Faraday cage, clean rooms or other laboratories). If
needed, such systems will be designed at a later stage. The dew point will be kept
below 12◦C to avoid condensation.
The outdoor conditions for the Geneva region which were used to specify the
air handling equipment are 32◦C for dry bulb temperature and 40% for relative
humidity during summer and −12◦C and 90% during winter.
As a general principle, a free cooling and air recycling approach will be adopted
in order to reduce the electrical consumption (the term “free cooling” refers to the
use of outside air at ambient temperature to cool equipment or areas, instead of
using artificial air cooling).
5.3.3 Ventilation of underground areas
The underground areas are generally ventilated by air handling units located on the
surface, which are therefore accessible at all times. It is planned to have redundant
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Fig. 5.2. Schematic view of the main ventilation elements of a machine sector.
units (level N + 1) everywhere in order to avoid affecting accelerator operation if
there is a breakdown.
One of the two air extraction units will not be equipped with filters since it will
be used to extract smoke, which could clog them. All systems related to safety will
be powered by the secure electrical network.
5.3.4 Machine tunnel
The tunnel will be compartmentalised every 440 m by fixed fireproof panels and
mobile doors, to control the propagation of smoke in case of fire or of helium gas in
case of an accidental leak on an RF module or the cryogenic distribution line (points
PD and PJ). In addition, a semi-transverse ventilation scheme has been adopted.
The air is supplied via a specific duct throughout the sector and extracted either
through the tunnel itself, or by an emergency extraction duct. Air is supplied to
each sector from both end points to ensure an air supply even if there is a duct
failure; the same configuration has been adopted for the extraction. In the case of
the failure of one unit, the other will accelerate to ventilate both adjacent sectors. A
schematic view of the main ventilation elements of a sector of the machine is given
in Figure 5.2.
The air supply duct runs in the concrete floor slab and supplies air to the tunnel
about every 100 m via diffusers at floor level. For emergency extraction, a closed
circular segment in the upper part of the tunnel is used. It is formed by a 70 mm
thick steel structure with passive fire protection on both sides, connected to the
lining using post-drilled anchors (Fig. 4.4). Inlet diffusors and extraction grills are
offset with respect to each other in order to ensure better distribution of the air in the
tunnel and to avoid shortcuts between supply and extraction. Fire resistant dampers
will be installed at every connection with diffusors and grills for the extraction. In the
case of a fire or helium release, they will allow better management of the ventilation
in the concerned tunnel compartment.
During normal operation, all emergency extraction dampers are closed and the
doors are open in the whole sector (Fig. 5.3). The emergency duct will be under-
pressured by extracting air from one extremity of the sector. When smoke or helium
is detected, only the dampers of the extraction duct in the compartment affected and
the adjacent ones will open; the doors of these compartments will be closed (Fig. 5.4).
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Fig. 5.3. Operation of the ventilation elements in one compartment of the machine tunnel
during normal operation.
Fig. 5.4. Operation of the ventilation elements in one compartment of the machine tunnel
in an emergency situation (in this case a fire).
Additional air supply to the affected and adjacent compartments will be achieved
by opening other dampers in the supply duct. For the remaining compartments,
the air supply will still be maintained. The extraction will be done via different air
handling units on the surface.
5.3.5 Experiment caverns
For the ventilation of the experiment caverns, the air is blown in through diffusers
at floor level (or the different floor levels) and extracted through one or more ducts
located on the ceiling. Dedicated gas extraction systems will be installed where
needed.
5.3.6 Other areas
Local air handling units will be added in areas housing equipment with particularly
high heat dissipation. These units will be fitted with coils cooled by chilled water
produced on the surface.
5.3.7 Operating modes
It is planned to have different modes for the ventilation systems depending on the
machine operating conditions; these are presented in Table 5.4. All motors for venti-
lators will be equipped with variable speed drives in order to adjust the flow rates, to
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Table 5.4. Operating modes and conditions for ventilation systems.
Mode Conditions
Run No access, accelerators running and equipment powered, full air recycling
Shutdown
Open access, accelerator stopped, maintenance interventions, fresh
air/partial recycling
Purge
Where needed, before allowing access to personnel, accelerator stopped,
fresh air
Table 5.5. Working parameters for the ventilation of a long machine tunnel sector.
Air flow from each side in run and shutdown modes (m3/h) 25 000
Air flow from each side in purge mode (m3/h) 50 000
Number of diffusors and extraction grills per compartment 4
Air flow per diffusor (m3/h) 520
Supply duct nominal diameter (mm) 1200







Shaft and safe area pressurisation 45 000 1200 No
Ventilation of service caverns in exper-
iment points (PA, PG)
45 000 1200 Possible
Ventilation of service caverns in techni-
cal points (PB-PF, PH-PL)
15 000 1000 No
Ventilation of RF areas (PD, PJ) 6000 700 Possible
Table 5.7. Main heat dissipation at the surface (in [kW]).
Point Cryogenics Experiment General services
PA, PG 50 500
PB, PC, PE, PF,
PH, PI, PK, PL
500
PD, PJ 1100 500
Total 2200 100 6000
adapt the working conditions to the operational needs and to achieve the requested
dynamic confinement between adjacent areas, where requested.
5.3.8 Working parameters
Table 5.5 shows the main ventilation parameters of a long FCC-ee tunnel sector, e.g.
sector PH-PI. The parameters of the ventilation plants for the underground points
are presented in Table 5.6.
The filtering level of the exhaust air before release to the atmosphere will be
defined mainly according to the radiation protection constraints.
The dissipated heat that needs to be removed by the ventilation systems for
various types of equipment on the surface is shown in Table 5.7. Table 5.8 specifies
the underground thermal loads.
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Table 5.8. Main heat dissipation underground (in [kW]; “Adjacent machine tunnel” des-















PA 50 7 375 200
PB 7 493
PC 14 557 200
PD 120 14 2050 557
PE 14 515 200
PF 7 356
PG 50 7 356 200
PH 7 515
PI 14 557 200
PJ 120 14 2050 557
PK 14 493 200
PL 7 375
Total 240 100 126 4100 5706 1200
5.3.9 Ventilation of surface buildings
Each surface building will be ventilated by a dedicated air handling unit. Where the
building size requires it, it is planned to have several units in the same building,
each of them taking care of a part of the building.
At present, it is not considered necessary to have redundant units in these build-
ings. Should this be needed, redundancy can easily be implemented. All surface
buildings will be equipped with a mechanical system on the roof to extract smoke,
designed and certified for operation at 400◦C for a minimum period of 2 h.
5.3.10 Safety
In general, smoke extraction is planned for all facilities with a risk due to fire loads
or where it is necessary to ensure the safety of personnel. If there is a fire, in addition
to the automatic actions, the fire brigade will be able to switch off or reconfigure
manually the ventilation system.
All air supply handling units are equipped with smoke detection sensors down-
stream of the ventilator in order to avoid injection of smoke into underground areas.
The concrete module for the lift and staircase in the shafts is kept over-pressure
with respect to the surrounding underground areas and will therefore be used as a
safe area in emergencies.
In compliance with safety norms, to prevent the passage of activated air from
areas with higher levels of activation to areas with lower levels, a pressure cascade
will be established. Therefore it is planned that the machine tunnel will be at a
lower pressure with respect to the experiment caverns and adjacent areas. Volumes
with higher activation risk are separated from less activated areas by airlocks kept
pressurised by dedicated fans installed in the less activated areas.
Exhaust air ducts will have branches to connect air monitoring equipment for
radiation protection monitoring of the air before its release into the atmosphere.
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5.4 Electricity distribution
5.4.1 Conceptual layout
The concept for the design of the FCC-ee electrical network is driven by three factors:
– the estimated electrical power requirements (Tab. 9.1 in Sect. 9.2);
– the location and type of equipment to be supplied, and
– the expected level of electrical network availability and operability.
The electrical network is composed of a transmission and a distribution level. The
transmission level transmits the power from three sources to three FCC-ee points and
between the 12 FCC-ee points. This level operates at voltages of 400 kV and 135 kV.
The distribution level distributes the power from the transmission level to the end
users at medium and low voltage levels comprised between 36 kV and 400 V. The
present baseline uses conventional AC schemes. Emerging new technologies based
on DC schemes, which could improve the power quality and power consumption
efficiency, are presented in Section 12.5.
5.4.2 Source of electrical energy
For the most demanding FCC-ee configuration, tt, the estimated 359 MW electrical
power requirement is supplied from the European grid. The current configuration
of the European grid provides three 400 kV sources in France in the area of the
collider facilities (Fig. 5.5). The three sources are self-redundant and, according
to French network provider RTE (Reseau Transport Electricite´), each of them is
capable of providing 200 MW on top of their current load by the year 2035 (the
present maximum daily load by CERN on source I is 191 MW).
5.4.3 Transmission network topology
The transmission network includes:
– The 400 kV transmission lines connecting the three 400 kV sources on the Euro-
pean grid to three incoming substations;
– Three 400/135 kV transformer substations;
– The 135 kV transmission line ring composed of 12 segments connecting each of
the 12 surface points to its two neighbouring points;
– A 135/36 kV transformer substation at each point.
Figure 5.6 shows a schematic view of the transmission network. Analysing the
power requirements for each point for the four machine configurations (Z, W, H,
tt) with nominal beam operation, one finds that the highest power is demanded
at points PD and PJ, where the RF systems are located, each of which requires
93–111 MW. The remaining 10 points require less power – between 8 and 28 MW
each. Two 400 kV sources supply PD and PJ directly, the third source supplies PA.
Through the transmission line ring, each of the three incoming substations
supplies four neighbouring points. This transmission network layout provides full
redundancy, enhanced availability and operability in case of a fault on one of the
transmission line segments. A redundant scheme of 400/135 kV voltage step-down
transformers supplies the transmission line segments connecting two adjacent points.
In PB, PC, PD, PF, PG, PH, PI, PK and PL a substation will receive the incoming
135 kV transmission line segments. In all points 135/36 kV step-down transformers
supply the distribution networks level. Figure 5.7 shows a simplified scheme of a
400 kV incoming substation and the connection to the two adjacent points with the
corresponding step-down transformers.
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Fig. 5.5. Schematic representation of the 400 kV and 230 kV lines in the region. Red dots
denote the three possible 400 kV sources.
Fig. 5.6. Schematic representation of the transmission network.
Fig. 5.7. Simplified scheme of a 400 kV incoming substation and the connection to the two
135 kV substations at the adjacent points.
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5.4.4 Distribution network topology
The distribution networks connect the transmission network to the surface and under-
ground equipment and systems. During nominal operation, the transmission network
supplies the distribution network. Alternative sources of supply are needed to meet
the required level of network availability and to cope with a degraded scenario such as
a disruption of the general or local power supply. Therefore, the distribution network
includes a second supply, rated between 2 and 10 MVA, fed from a regional grid node
(due to the limited power request one can connect directly to the medium voltage level
(20 kV in France and 18 kV in Switzerland)), a third source of supply rated 1–5 MVA
from local, diesel-powered generator power stations and a fourth source which provides
uninterruptable power. Figure 5.8 shows the single line diagram of the distribution net-
work of one point including the alternative power sources.
The distribution network is composed of a primary indoor substation comprising
five bus bars located on the surface. The incoming feeders are the two redundant
135/36 kV transformers supplied from the transmission network, the second supply
from a regional source and the third supply from the local diesel power station.
The outgoing feeders supply secondary substations. These are located either on
the surface or underground, near the load. The operating voltages of the distribu-
tion network are typically 36 kV for the power distribution over distances greater
than 750 m. Voltage step-down transformers feed end users from the secondary sub-
stations over a maximum cable length of 750 m. End users are supplied from the
secondary substations at voltage levels between 400 V for wall plug equipment and
3.3 kV for high power motors for cooling, ventilation and cryogenic systems.
5.4.5 Power quality and transient voltage dip mitigation
The main issues concerning power quality are voltage stabilisation, harmonic filter-
ing and reactive power compensation as well as the mitigation of transient voltage
dips. Transient voltage dips as shown in Figure 5.9, which are typically caused by
lightning strikes on the 400 kV network overhead lines, often cause undesired stops
of CERN’s accelerators. Due to its geographic extent, the FCC-ee infrastructure will
be exposed to a higher number of transient network disturbances than the current
CERN accelerators. The powering system design must include mitigation measures
against these. Extrapolation from LHC operation forecasts a total of 100–200 tran-
sient voltage dips per year.
The following mitigation measures are being studied:
– Dynamic Voltage Restorer (DVR) technology: the voltage will be restored by
dynamic series injection of the phase voltage between the distribution network
and the loads. An integrated energy storage system provides the required energy
to restore the load voltage during transient voltage dips (Fig. 5.10a).
– High-Voltage DC (HVDC) back-to-back link: HVDC is a well-established tech-
nology for long distance transmission of large powers and for decoupling different
high voltage networks. Combined with energy storage, an HVDC system provides
performance similar to a very large uninterruptable power supply (UPS). Such a
system would prevent transient voltage dips in the 400 kV transmission network
from entering the collider network. In addition it would allow the reactive power
to be controlled (see Fig. 5.10b).
– Static Synchronous Compensator (STATCOM): this technology is already used
for reactive and active power compensation. STATCOM would fully restore the
load voltage during transient voltage dips by dynamic shunt (parallel) injection,
combined with an integrated energy storage system (Fig. 5.10c).
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Fig. 5.9. Typical distribution of transient voltage dips recorded within the existing CERN
network (collected between 2011 and 2017); the design zone covers most of the transient
voltage dips, which are within 0–150 ms and 0–50% magnitude.
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Fig. 5.10. Simplified layout of various methods for transient voltage dip mitigation.
– Motor-Generator Set: such a system would decouple the network from the load.
During transient voltage dips, the load voltage is restored by using the energy
stored in a rotating mass (Fig. 5.10d).
– Medium-Voltage DC (MVDC) distribution network: the principle of this approach
is the distribution of power using DC. In combination with energy storage, this
technology mitigates transient voltage dips, eliminates the reactive power, reduces
the distribution losses and, compared to AC distribution, permits a larger spacing
between electrical substations in the tunnel. This promising technology is still in
its early stage of development and would require considerable R&D efforts before
its use (see Sect. 12.5).
5.5 Emergency power
The emergency power concept is based on the requirement to keep essential parts of
the accelerator infrastructure operational if the normal power source fails. Particular
emphasis is put on loads related to personnel and machine safety during degraded
situations. The various load classes and types can be characterised as shown in
Table 5.10. The main ranking parameters are the acceptable duration of the power
interruption and whether the load is part of a personnel or accelerator safety system.
Machine loads are energised from the transmission network through the distri-
bution network and do not have a second source of supply. The general services
loads typically accept power cuts of several minutes to hours. They can switch to an
alternate source or wait until the main source is restored. Secured loads include per-
sonnel and machine safety equipment or systems that can only accept short power
cuts up to a duration of 30 s. They require three staged supplies. In a degraded situ-
ation, the first backup is implemented by a generator power station, which typically
starts up within 10 seconds. If the power station is unavailable, the second backup
is implemented by supplying power from the regional grid.
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Table 5.10. Load classes and main characteristics.
Load class Load type (non-exhaustive list)
Power unavailability
duration in case of
degraded scenario
Machine
Power converters, radio frequency, cooling
pumps, fan motors
Until return of main supply
General Services Lighting, pumps, vacuum, wall plugs
Until return of main or
secondary supply
Secured




Personnel safety: evacuation and
anti-panic lighting, fire-fighting system,
oxygen deficiency, evacuation
Machine safety: sensitive processing
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Fig. 5.11. Functional scheme of the general services load network and the doubly redundant
uninterruptable load network.
High availability loads require true uninterruptable power supply. The network
scheme is composed of two redundant uninterruptable power supply (UPS) sys-
tems that are supplied from the distribution network in the two adjacent points.
Downstream of the redundant UPS systems, a doubly redundant network delivers
two independent sources, each coming from an adjacent point to the end-user plug.
Each piece of end-user equipment has two entries and will manage the double source
of supply. To meet safety and access requirements, UPS and batteries are located
outside the tunnel and above ground. Figure 5.11 shows the functional scheme of




The FCC-ee is designed for four physics working points with various electron-
positron beam parameters. The beams will be accelerated by 400 and 800 MHz
superconducting radio-frequency (SRF) cavities operating at 4.5 and 2 K, respec-
tively. The staging of the four machines requires a gradual increase of the number
of SRF modules (Fig. 4.6) and consequently a staging of the cryogenics system.
5.6.2 Functions and constraints
The 400 MHz SRF cavities will be housed in cryomodules (CM) where they will
be immersed in a saturated helium bath at a temperature of 4.5 K at 1.3 bar. The
800 MHz cavities will equally be housed in CMs but be immersed in a saturated
superfluid-helium bath at 2 K at 30 mbar. For operation at the first three working
points (Z, W, H) the FCC-ee will be exclusively equipped with 400 MHz CMs and
only require refrigeration at 4.5 K. For the fourth working point (tt) the installed
400 MHz CMs will remain in place and be complemented by 800 MHz CMs, then
requiring refrigeration at 4.5 and 2 K. The SRF cavities for the booster ring will be
similarly staged.
The cryogenic system must cope with load variations and the large dynamic range
imposed by operation of the accelerator. Even if the mass of the cavities is not an
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issue, the cryogenic system must be able to cool down and fill the CM baths, whilst
avoiding thermal gradients greater than 50 K in the cryogenic structures (CMs,
cryogenic distribution line). The same thermal gradient limit also applies to the
forced emptying and warm-up of the machine prior to shutdown periods.
At point PJ the requisite cooling power will be produced for the Z and WW work-
ing points, by a single 4.5 K refrigeration plant. For the H working point a second
4.5 K refrigeration plant will be installed at point PD. Finally, two 2 K refrigeration
plants will be installed at PD and PJ for tt operation.
Each of the long straight sections in PD and PJ will contain three distinct
stretches of SRF equipment, one for the electron ring, one for the positron ring and
one for the booster ring. During operation at the tt working point, both electrons
and positrons will pass through the same SRF sections of the collider.
For reasons of simplicity, reliability and maintenance, the number of active cryo-
genic components around the SRF sections will be minimised. The CMs will be
equipped with cold-warm transitions. To simplify their design, the cryogenic head-
ers distributing the cooling power as well as all remaining active cryogenic com-
ponents in the tunnel will be contained in a compound cryogenic distribution line,
which will run alongside the SRF sections over distances of up to 1.1 km and feed
each CM via a jumper connection. The tunnel is inclined at 0.2% with respect to
the horizontal which could generate instabilities in two-phase, liquid-vapour, flow.
All fluids should be transported over large distances in mono-phase state to avoid
these harmful instabilities, i.e. in the superheated vapour or supercritical regions of
the phase diagram. Local two-phase circulation of saturated liquid, in a controlled
direction can be tolerated over limited distances.
As much of the cryogenics equipment as possible will be installed above ground,
to avoid increasing the space needed underground. Only certain components, which
must be close to the SRF, will be installed underground. To limit the effect of
gravity (hydrostatic head and relative enthalpy variation) in areas up to 266 m deep,
the cold part of the helium cycle below 40 K, including cold compressors, must
be located underground. For reasons of safety, the use of nitrogen in the tunnel
is forbidden. Discharge of helium is restricted to small quantities. The cryogenic
system is designed for fully automatic operation outside of shutdown periods, when
maintenance is being performed.
5.6.3 Layout and architecture
Figure 5.12 shows the cryogenic layout of the four machines, with two cryogenic
“Islands” at points PD and PJ where all refrigeration and ancillary equipment will
be concentrated. Equipment at ground level includes the electrical substations, warm
compressor stations, cryogen storage (helium and liquid nitrogen), cooling towers
and upper cold-boxes. The lower cold-boxes, interconnecting lines and interconnec-
tion boxes will be located underground. The Z-machine requires limited refrigera-
tion capacity; its refrigerator cold-box can be fully integrated in the service cavern.
Figure 5.13 shows the general architecture of the cryogenic system. At each cryogenic
island, an interconnection box couples the refrigeration equipment to the cryogenic
distribution line. Where possible these will also facilitate redundancy amongst the
refrigeration plants.
The 800 MHz CMs require very-low-pressure pumping and must be located close
to their 2 K refrigeration unit. Consequently, the 400 MHz cryomodules will be
located at the far end of the straight sections, thus requiring 1.4 km of cryogenic
transfer line per straight section.
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Cryoplant A (4 kW @ 4.5 K)
Cryoplant B (41-63 kW @ 4.5 K)
Cryoplant C (63 kW @ 4.5 K)
4 kW @ 4.5 K
41 kW @ 4.5 K
41 kW @ 4.5 K
63 kW @ 4.5 K (including 12 kW @ 2 K)63 kW @ 4.5 K (including 12 kW @ 2 K)
Point J
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Point D & J
Point D & J
Point J
Fig. 5.13. Cryogenic plant architecture.
5.6.4 Temperature levels
In view of the high thermodynamic cost of refrigeration at 2 K and 4.5 K, the thermal
design of cryogenic components aims at intercepting the largest fraction of heat loads
at higher temperature, hence the use of multiple, staged temperature levels. These
are:
– 50 K–75 K for thermal shield as the first major heat intercept, sheltering the cavity
cold mass from the bulk of heat inleaks from the environment;
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Table 5.11. Steady-state heat loads in FCC-ee (nominal conditions).
Machine
Z WW ZH tt1 (tt2)
Per Boost. Per Boost. Per Boost. 2 Boost. 2 Boost.
beam beam beam beams beams
Frequency 400 MHz 800 MHz
Temperature 4.5 K 2 K
# cells / cavity 1 4 4 4 4 5
# cavities 52 12 52 52 136 136 272 136 296 400
(372) (480)
# cryomodules 13 3 13 13 34 34 68 34 74 100
(93) (120)
Dynamic 14 11 210 26 202 29 210 30 66 10
losses / cav [W]
Static 8 8 8 8 8
losses / cav [W]
– 4.5 K normal saturated helium for cooling 400 MHz superconducting cavities;
– 2 K saturated superfluid helium for cooling the 800 MHz superconducting cavities.
The CM and cryogenic distribution line combine several low temperature insu-
lation and heat interception techniques which will have to be implemented on an
industrial scale. These techniques include low-conduction support system made of
non-metallic fibreglass/epoxy composite, low impedance thermal contacts under vac-
uum for heat intercepts and multi-layer reflective insulation for wrapping the cold
surface.
For FCC-ee, the beam-induced heat load is dominated by RF losses dissipated
in the cavity baths at 4.5 K and 2 K. These depend strongly on the bunch intensity
and the number of bunches in the circulating beams.
5.6.5 Heat loads
Inward static heat leaks (inleaks) depend on the CM design and originate from
the ambient temperature environment. The thermal calculations for the CMs and
the distribution system are based on the thermal performance data from similar
cryo-assemblies.
Table 5.11 gives the steady-state heat loads for nominal conditions for the four
machines.
5.6.6 Cooling scheme and cryogenic distribution
The cryogenic flow scheme is shown in Figure 5.14 for the CMs at 4.5 K and 2 K. The
4.5 K cavity cold masses are immersed in saturated helium baths, which are supplied
by line C through expansion valve V1. The saturation pressure is maintained by line
D, which recovers the evaporated vapour. The 2 K cavity cold masses are immersed
in saturated helium baths, which are supplied by line A through expansion valve V2.
The low saturation pressure is maintained by pumping the vapour through line B.
Each CM has a dedicated thermal shield and heat intercept circuit cooled in parallel
between line E and F. The flow rate is controlled by valve V3. Table 5.12 gives the
size of the main cryogenic distribution system components.
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Line A (2.2 K, 1.3 bar)
Line B (2 K, 30 mbar)
Line C (4.6 K, 3 bar)
Line D (4.5 K, 1.3 bar)
Line E (50 K, 20 bar)





4.5 K - 400 MHz cryo-module 2 K - 800 MHz cryo-module
Fig. 5.14. Cryogenic flow scheme of FCC-ee CMs (here the cryogenic plant is located to
the right of the 800 MHz section).









Vacuum jacket 400 MHz cryomodules 550*
Vacuum jacket 800 MHz cryomodules 750*
Notes. *+100 mm for bellows and flanges.
Table 5.13. Nominal cooling capacity per cryogenic plant.
Working point 50–75 K 4.5 K 2 K Cryoplant size No. of cryoplants
(kW) (kW) (kW) (kWeq @ 4.5 K) (−)
Z 5.5 3.7 4 1
WW 6.4 32 33 1
ZH 7.1 41 41 2
tt1 6.6 21 10 55 4
tt2 7.6 21 12 63 4
Notes. Including an operational margin factor of 1.3.
5.6.7 Cryogenic plants
Table 5.13 gives the nominal cooling capacity per cryogenic plant required at the
various temperature levels for the four working points, including an operational
margin factor of 1.3.
The cooling of the superconducting 800 MHz CMs requires a refrigeration capac-
ity of 12 kW at 2 K per cryogenic plant, larger than the capacity of state-of-the-art
plants. Specific research and development will be required to design larger cold com-
pressors and/or to operate cold compressor trains in parallel. In order to optimise
the staging (Fig. 5.15), it is proposed to use a small cryogenic plant (cryoplant A)
for the Z-machine, then to replace this by a new plant (cryoplant B) for running
at the WW threshold. This could be upgraded for the H machine. Finally, two new
cryogenic plants (cryoplant C) could be added for tt. The electrical power to the
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Fig. 5.15. Cryogenic plant staging for FCC-ee.
Table 5.14. Electrical power required by the cryogenic plants.
Installed power (MW) Nominal power (MW)
Working point Per plant Per site Total Per plant Per site Total
Z 0.9 0.9 0.9 0.8 0.8 0.8
WW 9.5 9.5 9.5 7.1 7.1 7.1
ZH 9.5 9.5 19 8.3 8.3 17
tt1 14 29 58 12 23 46
tt2 14 29 58 13 25 50
cryogenic plants, based on a Carnot efficiency of 28.8% (LHC cryogenic plant value),
is given in Table 5.14. In nominal operation, the electrical consumption varies from
1 MW (for the Z machine) to 50 MW (for tt2).
5.6.8 Cryogen inventory and storage
The cryogenics system will require helium and nitrogen. Nitrogen will only be needed
for the regeneration of absorbers and dryer beds; consequently, one standard 50 m3
LN2 reservoir is planned for each point PD and PJ. The helium inventory is mainly
driven by the CM cold mass baths (40 kg of He per CM) and the cryogenic dis-
tribution system. Table 5.15 gives the inventory of helium and its storage for the
FCC-ee machines. The Z and WW machines are dominated by the helium distribu-
tion inventory. The tt machine requires up to 26 t of helium which can be stored in
250 m3 medium-pressure (MP, 20 bar) storage tanks.
5.7 Equipment transport and handling
5.7.1 Underground vehicles
The vehicles which will be used in the tunnels will comply with the relevant Euro-
pean Directives (Machinery Directive 2006/42/EC, RoHS Directive 2011/65/EU)
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Table 5.15. Inventory of helium and its storage for the FCC-ee machines.
Machine Z WW ZH tt1 tt2
Cryomodules (t) 1.2 1.6 4.1 11.0 12.6
Distribution (t) 3.9 3.9 7.9 8.9 8.9
Cryoplant (t) 1 1 2 4 4
Total (t) 6 7 14 26 26
Number of 250 m3 MP storage tanks 8 8 18 30 32
as well as CERN safety codes and EN standards. All equipment will have integrated
recovery mechanisms and procedures (on-board or separate).
The transport system comprises tractors and trailers which are combined to form
convoys tailored to match the dimension and weight of the payload and installation
situation. A tractor can tow one or more trailers. The vehicles will be equipped with
an automatic guidance system and powered by batteries. The speed and the number
of vehicles will be adjusted to meet the installation schedule. All required equipment
can be supplied by industry using currently available technologies.
Tractor characteristics
Each tractor will be equipped with two trailer hitches (one each at the front and
rear) to connect the tractor to the trailers. The tractor will be equipped with electric
motor drives and therefore run emission-free in the tunnel. An intelligent navigation
and control system will drive the tractor autonomously in the tunnels. The general
characteristics of the tractors are summarised in Table 5.16.
Trailer characteristics
The trailer (Fig. 5.16) uses an electronic steering system, a drawbar and a vibration-
damped support for the load. The special wheels are mounted on pendulum axles
(swing axle). The general characteristics of the trailers are summarised in Table 5.17.
Magnet transport
A single-trailer option is preferred for this purpose since it possesses the most
favourable properties for the application. It includes the loading and unloading
mechanism to install the magnet directly in its final position. The power for the
hydraulic lifting and transfer mechanism can either be supplied from the tractor
battery or from a local power supply.
5.7.2 Overhead cranes
The electrical overhead travelling (EOT) cranes for the FCC will comply with rel-
evant European Directives (2006/42/EC, 2014/30/EU and 2014/35/EU) as well as
CERN safety codes and EN standards.
They are classified as light/medium duty cranes depending on their frequency
of use and load spectra. Their FEM (European Federation of Material Handling)
classification is A4/M4.
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1 or 2 tractors per convoy
Front and rear (optional)
Power Electric Equipped with batteries
Operator position (for non-
standard operations)
Seated In longitudinal position
Use Underground
Rated capacity (nominal) 60 t
Maximum Slope 2.5%






Up to 10 km/h
Up to 20 km/h
Nominal speed on flat surface
Slope travelling capacity
(loaded)





Battery type Gel or lead acid
Autonomy
(at nominal load – 60 t)
Min. 25 km On flat surface
Fig. 5.16. A conceptual view of a trailer.
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Type Separate trailers 1, 2 or 3 trailers per convoy




Steering Steerable chassis Automatic guidance device
Use Underground
Rated capacity (nominal) 30 t
Maximum Slope 2.5% Brakes
Wheels/tyres Heavy duty rollers
Travel speed: LoadedUnloaded
Up to 10 km/h
Up to 20 km/h
Nominal speed on flat surface
The hoist design ensures that hook lifting and lowering can be performed without
horizontal drift. An emergency brake is installed to avoid dropping the load should
any elements of the hoisting drive chain fail. To obtain smooth acceleration, electric
motors are driven by inverters. The crane is therefore suited to handle fragile objects.
The maximum speeds are chosen in the following ranges:
– Lifting speed: 8–10 m/min;
– Cross-travel speed: 12–15 m/min;
– Long-travel speed: 15–20 m/min.
Laser sensors and a programmable logic controller (PLC) control the hook posi-
tion in order to ensure precise positioning and to define multiple areas where the
hook must not access.
A shaft crane is an overhead crane installed in a surface building, whose hook can
reach an underground cavern and the shaft leading to it. Shaft cranes also comply
with the following requirements:
– FEM classification of the hoisting gearbox is M6;
– The hoist is fitted with redundant electric motors;
– The hoist runs at twice the nominal speed if no load is attached to the hook;
– A weighing system takes into account the effect of the cable’s own weight.
The installation of a crane takes between 3 weeks and 3 months depending on the
capacity and lifting height.
5.7.3 Lifts
The lifts for the FCC will comply with the relevant European Directives
(2006/42/EC and 2014/33/EU) as well as CERN safety codes and EN standards.
The lifts can use standard technologies like those used in high-rise buildings
where they already cover heights of up to 450 m. The FCC-ee has 12 access shafts
which will be equipped with two lifts each.
The lifts are the only authorised means for personnel access to and from the
underground areas, therefore the lift shaft concrete modules will be over-pressured.
The lifts will be powered from the secure power network in order to remain fully
operational should the standard electrical network fail. For the same reason, the lift
shaft modules were designed with 2 lifts in order to create redundancy (safety) and
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to ease operational (access) and maintenance (availability) aspects. A view of an
access shaft, showing the two lift locations, is given in Figure 4.6.
The lift capacity and speed will determine how many people can simultaneously
work in the underground areas. A time of about 4 min has been defined as duration
of each lift cycle, including people entering the lift, the time for the lift to travel
from underground to the surface, and people exiting the lift (for shaft depths of
300 m and a lift speed of 4 m/s).
Since both lifts can operate simultaneously and independently, up to 300 people
can be evacuated from the underground areas at a single access point within 30 min.
This reduces to 150 people if only one lift is operational.
Studies showed that around 80% of the LHC non-machine components were
transported with lifts. Lifts with 3 t capacity have the best cost/capacity ratio;
these were thus chosen as baseline solution.
The installation of a lift takes between 3 and 6 months depending on the shaft
depth. The main characteristics of a lift are:
– Speed : 4 m/s
– Capacity : 3000 kg/38 persons
– Shaft height : (up to) 400 m
– Car (length×width×height) : 2700 mm× 1900 mm× 2700 mm
– Door (width×height) : 1900 mm× 2700 mm
– Shaft width : 2750 mm
– Shaft length : 3750 mm
– Headroom : 7700 mm
– Pit depth : 5900 mm
5.8 Personnel transport
For collective or individual transport of personnel (e.g. to and from installation,
maintenance and repair locations), including the transport of tools and spare parts,
trailer-towing vehicles can be used. The characteristics and performance require-
ments correspond to those of the rescue vehicles (see below). The overall width of
any vehicle has to be compatible with the aperture of the fire-compartment door.
Since the maximum distance from an access point to an intervention location
does normally not exceed 5 km, alternative means of individual transport such as
electric bicycles can be used. The bicycles must carry spare batteries and an on-
board charger.
5.8.1 Transport for emergency services
Transport of emergency teams and their equipment for fire fighting and rescue is
a safety-related function. Today, solutions exist for both safety related and normal
personnel transport that comply with the relevant regulations and standards. While
current CERN vehicles respect European Directives, international standards and
CERN safety codes, they will not meet FCC requirements because of the greater
distances. Furthermore, the need to transport sufficient quantities of breathing appa-
ratus has to be considered.
The concept of trailer-towing tractors satisfies all requirements. One trailer could
be equipped with a compressed air foam (CAF) fire fighting system and extinguish-
ers, while a second trailer could carry injured people. The convoy comprises three
fire fighters (two on the tractor, one standing on the trailer). The battery powered
vehicles will be equipped with an on-board charger. The general specifications for
the tractors and trailers are given in Tables 5.18 and 5.19.
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Table 5.18. Tractor specifications.
General conditions
Type Tow tractor without cabin
Driver position Standing straight (front) and seated (back)
Passenger position 1–2 seated passengers (backward)
Propulsion Electric/AC drive technology
Gears 1 forward/1 backward
Performance
Speed Variable up to 25 km/h
Minimum speed 4 km/h (fully loaded on a 12% slope)
Ascending capacity
Minimum 12% slope (“loaded” for a min. distance of
1 km)
Minimum 20% slope (“unloaded” for a min. distance of
50 km)
Mileage minimum 50 km at 25 km/h (“loaded” on flat floor)
Turning radius 1800 mm maximum
Payload/towed load 300 kg/1 000 kg
Basic dimensions
Overall width 750 mm maximum
Overall length 2100 mm maximum
Overall height 940 mm maximum
Clearance between the chassis and
the floor
100 mm minimum
Tare weight (including battery) 800 kg maximum
5.9 Geodesy, survey and alignment
5.9.1 Introduction
As was already the case for the Large Electron Position (LEP) collider in the 1980s,
the FCC-ee will be the most demanding project in terms of positioning accuracy
over a circle with nearly 100 km circumference. Present technical possibilities have
to be compared to future physics requirements, to define which developments need
to be undertaken.
5.9.2 Alignment tolerances
The alignment precision requirements will drive any survey study. The absolute
accuracy in the vertical direction is the deviation from the theoretical plane of the
collider, whilst in the transverse plane it is the variation of its radius with respect to
the theoretical value. The differential variations between several consecutive mag-
nets represent the relative accuracy. This latter type of error has a more direct effect
on the closed orbit of the particles. A value of several mm has been assumed as the
requirement for the absolute accuracy (this was achieved for LEP and LHC). A rel-
ative misalignment of 0.1 mm (1σ) between consecutive quadrupoles and 0.1 mrad
(1σ) for the roll angle are indications from beam physics simulations. This error bud-
get has to be split between mechanical errors, due mainly to the assembly process,
and alignment errors, including misalignments due to ground motion or mechanical
constraints.
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Table 5.19. Emergency trailer specifications.
General conditions
Assisting fire fighter
1 standing on a platform facing
the victim
Passenger 1 lying on the back on a stretcher
Performance
Minimum turning radius 1100 mm
Ascending capacity 12% slope
Full load tractive force with accel-
eration from 0 to 15 km/h in 10 s
850 N
Storage Permanently stored with full load
Material transport
Total maximum capacity 450 kg
Persons transport
Weight victim on stretcher 100 kg
Weight fire fighter 100 kg
Total maximum capacity 450 kg
Basic dimensions
Overall width 750 mm
Overall length 2300 mm maximum
Overall height 940 mm maximum
Clearance between the chassis and
the floor
60 mm minimum
Useful length 2200 mm
Useful width 740 mm
Trailer floor height 340 mm
Void weight 150 kg
5.9.3 Geodesy
As the area covered by the FCC is ten times larger than that of the LHC, an
extension of the mean sea level equipotential surface of gravity (also called the geoid)
has to be studied. The very tight relative accuracy will necessitate to determine a
geoid at the level of a few hundredths of a mm, which has already been demonstrated
in the framework of the CLIC studies [417]. To achieve the absolute accuracy of the
surface geodetic network, Global Navigation Satellite Systems (GNSS) will be used,
possibly complemented by electro-optical distance measurements. The transfer of
the geodetic network points from the surface to the tunnel, through shafts with
a depth of up to nearly 300 m, will require new developments. The underground
network will necessitate gyro-theodolite traverses, as well as accurate distance and
angle measurements and possibly offsets with respect to a stretched wire.
5.9.4 Metrological aspects
Metrological checks and alignments have to be integrated at different times in
the manufacturing and assembly processes. This includes the fiducialisation, which
determines the survey reference points with respect to the reference axes of a com-
ponent. The techniques proposed are similar to those proposed for CLIC, i.e. laser
trackers and photogrammetry. Co-ordinated measuring machines (CMM) and new
techniques such as frequency scanning interferometry (FSI) may be used when justi-
fied by the accuracy required. If the FCC-ee dipoles are split into three longitudinal
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segments for transport, their assembly and fiducialisation will be done in the tun-
nel; this process will have to be studied. The positioning of the alignment targets
(fiducials) has to take into account the survey needs and the experimental cavern
or accelerator tunnel constraints. The equipment supports have to comply with the
alignment specifications and constraints.
5.9.5 Alignment of accelerator components
The alignment of accelerator components will be done in two steps:
– The first “absolute” alignment from the underground network will be performed
using a standard digital level and total station measurements.
– The “relative” alignment or smoothing. Given the length of the FCC-ee cell and
the accuracy required, the standard techniques of levelling and offset measure-
ments with respect to a stretched wire cannot be used. The alignment tolerances
of the FCC-ee accelerator elements, can, currently, only be met by a monitor-
ing and alignment system such as that proposed for the CLIC. The alignment
tolerance on the dipoles are significantly lower than those of the quadrupoles,
however, it is assumed that all beamline elements will be measured and aligned
with the CLIC system. If the dipoles are split into three segments, this may well
be justified by the relative alignment tolerances of the three segments, and this
will be re-assessed once the situation if clarified.
The CLIC alignment system in the tunnel depends on three reference networks: a
geodetic reference network (GRN) of reference points on which survey instruments
and targets can be placed; a metrological reference network (MRN) composed of
overlapping stretched wires, wire positioning sensors (WPS) and a hydrostatic lev-
elling system (HLS); together with a support pre-alignment network (SPN) incor-
porating WPS on the beamline elements and assemblies, measuring the wires of the
MRN. The geodetic reference network is used for marking out, together with the
pre-alignment of the MRN sensor supports. The MRN provides a global reference
for the accelerator alignment, and the SPN determines the beamline element and
assembly positions and orientations with respect to the MRN.
Low cost sensors are being developed as part of the CLIC and HL-LHC projects.
The development of similar sensors, with a lower measurement precision, could
reduce costs even further. The CLIC tele-operated positioning system [417] has a
range of ±3 mm. If the expected movements of the newly built tunnel are significant,
an increase in this range is feasible.
These permanent monitoring and alignment systems have the big advantage of
minimising the intervention times for the alignment of an accelerator. However,
given the lower alignment tolerances of the FCC-ee, the research and development
of different monitoring and alignment system concepts should be considered. Such
systems could aim to reduce the number of permanent sensors and instruments, and
costs, by incorporating mobile platforms such as a “Survey Train”.
A monorail is not included in the FCC tunnel, and drones, now frequently used
for monitoring, will not be allowed. A ground transport robotic system such as
those already used at CERN for inspection and manipulation is a possibility, or,
for example, a measurement platform transported by a cable car type system might
be an alternative providing quicker intervention times. Such developments are the
more important if one considers the limited access to the FCC-ee machine once the
booster ring will be installed.
Another area where new developments are required are for the remote mainte-
nance of these systems. This would involve exchanging sensors without removing
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their reference systems (e.g. wires and water pipes), and also minimising the impact
of exchanging a beamline element. Two possibilities are: to consider the sensors as
an integral part of the beamline elements; or to move the reference systems away
from the beamline and use non-contact measurement to permanent targets.
5.9.6 Interaction regions and collimator areas
The alignment accuracy for the interaction regions is assumed to be the same as for
the LHC, i.e. 0.1 mm for the triplets located on the same side of the IP, 0.2 mm from
left side of the IP to the right side and 0.5–1.2 mm from the triplets to the detector
(all values given at 1σ) [418]. To achieve these specifications, survey galleries will be
needed to host part of a permanent monitoring system based on the latest sensor
technology available.
The final focussing magnets are located very close to the IP, crossing from the
end caps into the central barrel, and will be very challenging to align. A similar
configuration was initially proposed in the CLIC design, and no satisfactory solution
was found for their support, position monitoring and alignment. Their alignment
tolerance is not yet clearly defined, and limited space is available. Further research
and development will have to be done on this aspect.
Due to the high level of radiation in the collimator areas, the challenge will be
to find a solution to either allow the exchange of collimators without dismantling
the survey system or to dismantle and re-install the survey system remotely.
5.9.7 Experiments
The alignment accuracy for assembly of the experiment is assumed to be simi-
lar to those of Atlas and CMS i.e. 0.5 mm. The positioning of the experiment
with respect to the beam line is done using a geodetic network for the experi-
ment derived from the underground network. It is composed of points distributed
across the whole cavern volume on the walls and floor. It is used at all stages
of the assembly and positioning of the detectors. It is measured once the cavern
has been delivered and is still empty, using mainly distances, angles and level-
ling measurements. The use of 3D laser tracker technology is appropriate for this
type of 3D network. From this network, only the outer skin of the experiment
is visible and therefore the position of the inner detectors will be reconstructed
from the position of the external fiducials and the fiducialisation and assembly
measurements.
5.10 Communications, computing and data services
During the LHC operation era computing for particle accelerators and the experi-
ments has evolved into a service for a world-wide user community. Adopting products
and best practices that emerge from an ever-growing Information and Communica-
tion Technologies (ICT) industry has proven to be a cost and performance effective
path to serve the community. Large-scale science projects used to be a driver of
IT infrastructure developments [419–424]. A future particle collider research facility
can again be a case and a driving force for advanced ICT developments in areas
that go beyond the hardware and software domains, which dominated the particle
accelerator projects of the 1980s and 90s.
A set of general services comprising wired and wireless networks, desktop, mobile
and centralised computing for all users, various storage system tiers, software and
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Fig. 5.17. Scope of the IT services found in a high-energy physics research facility.
data provisioning, authentication and authorisation, assistance and consultancy,
training and much more, form the backbone of services for individual business units
(see Fig. 5.17). Depending on the activity type, different levels of quality of service
apply. The particle collider experiments require an elastic data communication and
processing infrastructure for data acquisition and high-level event filtering. The data
need to be made accessible for a world-wide research community together with data
organisation, archiving, retrieval and the management of a dynamically evolving fed-
eration of participating organisations. The provision of openly accessible information
and the engagement of the public through services to develop citizen-science projects
are additional functions for this domain. Computing for the particle accelerator, on
the other hand, involves various different networks for data, voice and video commu-
nication as well as infrastructures comprising embedded and real-time computing
facilities.
Service units of the facility such as the fire brigade and medical services, security
and site protection, environmental monitoring, safety-related systems and indus-
trial installations require dedicated IT services. In particular, remote monitoring
and intervention has become an important means to reduce service level agreement
costs for industrial plants over the last ten years. Finally, administration units rang-
ing from human resources and finance to different types of workflow systems need
to be appropriately served whilst taking into account the length of the construction
and operation phases which will last for decades. For all domains, resilience, data
protection, cyber-security, technology evolution and migration and long-term data
accessibility are topics that call for a dedicated organisation to ensure proper cov-
erage with an appropriate mix of in-house personnel, external suppliers and indus-
try/academia partnerships.
The significant geographical extent of the services and long-term sustainability
of a new large-scale particle-collider research facility require a shift of activities,
traditionally covered by individual detector and accelerator engineering groups, to
a business oriented scientific IT unit. This approach allows tenders, contracts and
operation to be optimised at an organisation-wide scale as well as influencing the
value of member state contributions favourably for the member countries, the organ-
isation and the world-wide community. In particular, this approach for the construc-
tion and operation of data centres can be beneficial for experiment users, accelerator
engineers and users with generic needs.
Computing and interconnect technologies are evolving rapidly and gener-
ation changes need to be expected. At the same time the optimum cost
effectiveness is continuously swinging between buying and leasing. This ever chang-
ing IT environment can best be accommodated by a continuous cost/benefit
analysis considering all users in the organisation, carried out by a team which
is working closely with industry on one side and with the users on the
other.
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Embedded and real-time computing including programmable logic controllers are
also a concern for a technology infrastructure that is characterised by its longevity
and thus dominated by operating costs. Given the significant increase in the number
of devices for a future collider, further standardisation, coordinated testing and
certification and procurement and maintenance/repair services, available to all users
of the organisation, will help to improve the cost effectiveness. A large-scale particle
accelerator building on decades of engineers experience presents an ideal case for an
openly available architecture and platform for supervisory control to integrate the
diverse subsystems. A system that can evolve with emerging “Internet of Things”
(IoT) products and yet unanticipated device technologies can create impact far
beyond the particle accelerator community.
Cyber-security plays an increasingly important role in IT systems and embed-
ded computing is no exception to this. The use of processors, operating systems
and embedded Web servers in the majority of programmable laboratory equip-
ment such as simple digital I/O devices, measurement instruments, oscilloscopes
and autonomous robots already require a well organised infrastructure. This is sup-
ported by a process that leads to a secure environment on one side and which has
the least possible impact on usability on the other side. For example, it should allow
the possibility of developing and deploying across network boundaries, create islands
and sandboxes to limit potential harm, have transparent virus and malware checking
and isolation, have system updates that have little or no impact on work efficiency,
provide coordinated rollback and much more. This evolution is expected to continue
and the IoT approach will also require an organisation wide vertical integration of
services across the horizontal user domains [378].
Cooperation on IT standards, technology developments and organisation with
other research facilities which have similar requirements (e.g. DESY, ESRF, ESS,
Fermilab) needs to be strengthened. Synergies with other scientific domains (e.g.
astronomy and radioastronomy facilities, material sciences with light sources and
FELs, astrophysics installations such as neutrino and gravitational wave observato-
ries, particle accelerators for medical applications and nuclear fusion experiments)
can be developed to lead to more effective operation of world-wide IT services for
research. Activities spawned by DESY on front-end computing hardware [425] and
CERN’s openlab [426] are good examples for such initiatives.
The geographical extent of a 100 km long particle collider across the Canton of
Geneva and far into the Haute Savoie region suggests the development of cooperation
with the host state communication network providers and with telecom operators.
Improving the high-tech communication, computing and data service infrastructure
in the region is high on the agenda of the host state authorities with an ambition
to become a “European Silicon Valley” [427]. It creates further potential for the
strengthening of CERN as a focal point of high-technology in a region in which
the population approaches 2 million (departments Ain and Haute Savoie, canton
Geneva) and which also has a high annual growth rate [428].
Possible services do not only include fibre optics and data centres that can be
shared with academic partners but can also include mobile communication and the
cooperation with emergency and rescue services in a cross-border context. CERN’s
activities concerning the establishment of the TETRA radio communication sys-
tem in the region are a first step in this direction [429]. CERN’s particular status
as carrier-neutral Internet eXchange Point (CIXP) [430] will gain importance in a
technology ecosystem that becomes ever more dominated by profit making organisa-
tions which are building and operating global communication infrastructures. These
collaborations may help to ensure that non-profit making organisations continue to
operate independently and become less dependent on infrastructure operator prior-
ities, which may favour financially stronger commercial clients.
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Beyond the regional scale, the LHC programme has shown the value of a world-
wide computing and communication infrastructure to make the research data avail-
able to scientists in all participating countries [431]. The success of a future par-
ticle collider programme will rely even more on international participation. Many
potential participating countries are not part of CERN’s global vision today and
some are still technologically underserved. The SESAME light-source under the
auspices of UNESCO is a great example of such an initiatives [432]. The capac-
ity to plan, develop and implement a world-wide inclusion policy goes beyond the
scope of the high energy physics community and is therefore also a good oppor-
tunity to establish a common strategy with other scientific disciplines. A timely
development of such an initiative will help raising the interest and acceptance level
of large-scale investments in an infrastructure focusing on fundamental scientific
research.
Considering the fast evolution of information technologies in all domains [433],
the long term cost impact of in-house technology developments and their poten-
tially limited large scale impact, it is prudent to base architectures for the particle
accelerator and the experiment data processing environments on industrial hard-
ware, software and service infrastructures. The particular needs of an FCC-scale
facility may, however, also represent attractive test-beds for emerging technolo-
gies. Co-innovation projects with industrial partners during the early construction
phase, permitting pre-commercial procurement initiatives that can lead to high-
performance infrastructure services at a competitive cost are one way to optimise this
situation [434].
A preliminary cost-benefit-analysis of the LHC/HL-LHC programme [435]
revealed that more than the impact value generated by training coresponds to more
than one third of the infrastructure’s cost (sum of captital and operation expen-
ditures). The ICT sector represents an ideal case for training at large with ever
growing societal and industrial demands. Early stage researchers and engineers are
much appreciated participants in CERN’s technology programmes, which give them
opportunities to acquire skills that are also high on the wish list of industry. It
would be possible to extend these training programmes to participating industrial
partners, generating value for industry directly. The CERN openlab public-private
partnership already demonstrates the validity of this approach. Further industrial
cooperation can focus on field testing of pre-commercial products and services, com-
mon optimisation, development of standards and best-practices and co-innovation
with the research infrastructures as a demonstration case. These activities would be
carried out in low risk environment for industrial partners of any size. The scaling up
of the open, industrial SCADA platform PVSS around the year 2000 is one example
of the success of this approach [436]. Eventually, the company was integrated in the
SIEMENS group and the software has been re-branded as WinCC OA to become
the SIEMENS flagship SCADA system on the global scale.
Finally, long-term data availability [437] has become an important aspect of
ensuring the lasting impact of the facility [438]. The accessibility of several decades
worth of raw LHC data, all metadata and previous analysis results has turned out
to be a major topic for the ICT community. With a future particle collider, the time
span will extend to the end of the 21st century, calling for evolving data storage
and management systems that serve the worldwide particle physics community for
more than 100 years. Considering the continuous evolution of data formats, the
ever-changing particle detectors and a highly dynamic user community, data quality
management is a primary topic. The value of a particle collider research facility
depends directly on its quality and long term world-wide accessibility for as large a
community of scientists as possible.
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5.11 Safety and access management systems
A safety management system (SMS) for a future large-scale particle collider will
be based on an industry best-practice system which integrates, in a uniform and
regulatory-compliant way, everything which contributes to safe operation. This sys-
tem also includes the procedures associated with the different operating conditions
encountered during the lifetime of the collider. A high-level computer-based safety
management system integrates underlying safety related functions, including fire
detection, oxygen deficiency detection, smoke and helium extraction systems, fire
extinction systems, access and authorisation management, door supervision and
control, video surveillance, radiation monitoring, conventional environmental mon-
itoring, evacuation signalling, supervision and control of lifts, communication with
people in underground zones, emergency lighting and acoustics and communica-
tion with emergency services (fire fighting, rescue, healthcare providers, public and
private security forces). The sub-systems function autonomously.
There are two complementary systems for personnel protection in the under-
ground areas: the access safety system and the access control system. During machine
operation, the access safety system protects personnel from the hazards arising from
the operation of the accelerator and from the beams. It acts through interlocks on
important safety elements of the accelerator. By interlocking these elements it is pos-
sible to establish the right accelerator and equipment conditions in order to allow
authorised personnel to access the underground installations or to allow the restart
of the accelerator equipment when access is finished. When the accelerator is not
operating with beam and is in access mode, the access control system allows the pos-
itive identification of any person requesting access and ensures that all pre-requisites
and authorisations for that person are valid. For operational and/or safety reasons,
the access control system also limits the number of people present simultaneously
in the underground areas.
An automatic fire detection system consisting of detectors and air sampling net-
works to detect the presence of smoke is connected to control and monitoring equip-
ment located in one of the surface buildings at each point. If fire or smoke is detected,
the system launches automatic safety functions and alerts the fire and rescue service.
Fire detection is installed in all underground areas and will allow accurate location of
a fire. An automatic oxygen deficiency detection system warns users of the danger and
alerts the fire and rescue service. Underground areas will also be equipped with com-
munication channels to allow a user to contact the fire and rescue service directly.
The SMS launches safety functions if there is a fire or oxygen deficiency is
detected. These functions include compartmentalisation, evacuation and smoke
extraction. The CERN fire brigade has the possibility to trigger these functions
remotely and to broadcast safety instructions in the various areas of the facility.
The emergency evacuation system is a part of the automatic protection system.
It broadcasts audible evacuation signals triggered either automatically by a safety
system, such as fire or oxygen deficiency detection, or manually by pushing one of
the emergency evacuation buttons installed within the area in question.
The SMS provides prioritised and homogeneous visualisation of the status of all
safety relevant parameters, allows the supervisory control of all sub-systems and han-
dles the sub-system interconnections. The SMS communicates with the sub-systems
through fail-safe protocols, over a dedicated communication infrastructure. It guar-
antees that critical alarms are automatically transmitted to the competent services
(e.g. fire brigade, radiation protection team) and that all incidents are recorded
and suitably documented for potential internal and external examination (audit-
ing). Furthermore, the SMS ensures that any condition which is incompatible with
safe beam operation (e.g. intrusion) is detected and the beam is aborted.
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Table 5.20. Examples for typical safety management system solutions for large-scale appli-
cations.
Supplier Product
Advancis Software & Services PSIM
ATS Elektronik AES5000, DLS4000






Honeywell Enterprise Buildings Integrator, WINMAG plus
KO¨TTER Security LENEL OnGuard
PKE AVASYS
Scanvest ScanVis.Pro
Securiton Universal Management System SecuriLink UMS, IPS
SIEMENS GMA-Manager, Siveillance Vantage
Tyco Integrated Fire & Secu-
rity CKS Systeme
CELIOS, C-cure 9000
WAGNER Group VisuLAN X3
Such supervisory systems are in daily operation in most large-scale plants (e.g.
particle-accelerator-based ion therapy facilities, oil and gas rigs, manufacturing and
processing plants). Examples for typical Safety Management System solutions are
listed in Table 5.20.
The future system must be compliant with international norms, be open and
extensible and be configurable to the specific application (e.g. GIS and CAD inte-
gration, user interface designer). Processing speed is generally not critical, but the
system must work extremely reliably, be highly scalable and be open to the inte-
gration of a continuously growing set of diverse subsystems from different suppliers.
Implementation details (e.g. positioning of a central supervision point, the num-
ber and position of decentralised facilities to interact with the system, hard- and
software choices, rights management, means to identify people requesting access, or
locating people in the machine) will be subject to a requirements specification phase,




The injector complex of the FCC-ee comprises an e+e– linac (for energies up to
6 GeV), a pre-booster synchrotron ring (PBR), accelerating from 6 to 20 GeV, and
a full energy booster synchrotron ring (BR), integrated in the collider tunnel. A
schematic layout of the injector complex can be seen in Figure 6.1.
Table 6.1 contains a list of parameters for the injection schemes for the different
collider energies and filling modes (top-up or initial filling). The baseline parameters
are established assuming an SLC/SuperKEKB-like linac [439,440] (C-band 5.7 GHz
RF system) with 1 or 2 bunches per pulse and a repetition rate of 100 or 200 Hz.
The full filling for Z running is the most demanding with respect to the number
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Damping ring (1.54 GeV)
Linac
Super Proton Synchrotron (6 - 20 GeV)






Fig. 6.1. Schematic layout of the FCC-ee injector complex, with the SPS serving as PBR.
Table 6.1. FCC-ee injector parameters.
Parameter (unit) Z W H tt
Beam energy (GeV) 45.6 80 120 182.5
Type of filling Initial Top-up Initial Top-up Initial Top-up Initial Top-up
Linac bunches/pulse 2 1
Linac repetition rate (Hz) 200 100
Linac RF frequency (GHz) 2.8
Bunch population (1010) 2.13 1.06 1.88 0.56 1.88 0.56 1.38 0.83
No. of linac injections 1040 1000 328 48
PBR minimum bunch spacing (ns) 10 10 70 477.5
No. of PBR cycles 8 1
No. of PBR bunches 2080 2000 328 48
PBR cycle time (s) 6.3 11.1 3.7 0.9
PBR duty factor 0.84 0.56 0.30 0.08
No. of BR/collider bunches 16640 2000 328 48
No. of BR cycles 10 1 10 1 10 1 20 1
Filling time (both species) (s) 1034.8 103.5 266 26.6 137.6 13.8 223.2 11.2
of bunches, bunch intensity and therefore injector flux. It requires a linac bunch
intensity of 2.13×1010 particles for both species. The electron linac used for positron
production should provide around a factor of two higher bunch charge, i.e. 4.2×1010
electrons, allowing for a 50% conversion efficiency. The bunch intensity requirements
include a comfortable 80% transfer efficiency throughout the injection complex (from
the source to the collider).
A schematic of the injection process through the different accelerators is shown in
Figure 6.2. Using a bunch-to-bucket transfer, bunches from multiple linac pulses will
be injected into the PBR, which is equipped with a 400 MHz RF system. Between
48 and 832 injections will fill the PBR depending on the collider running mode
(Z, W, H or tt).
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Fig. 6.2. Schematic representation of the FCC-ee injector scheme showing the bunch struc-
tures and the magnetic cycles in the PBR and BR (green and red respectively).
In the current baseline, the SPS is considered as the PBR, using a scheme similar
to the one used for injection into LEP [441]. The PBR cycle length is dominated by
the injection plateau and includes a fast ramp of 0.2 s up to 20 GeV and a minimum
fast extraction flat top of 0.1 s. The total number of bunches required (48 to 16 640
bunches) is transferred to the main booster in at most 10 PBR cycles. If the SPS
serves as PBR, the fraction of overall machine time that needs to be dedicated to
filling the booster (the duty factor quoted in Tab. 6.1) varies between 8% for the
tt mode and 84% on the Z pole. Accelerating a larger number of bunches per linac
pulse or injecting more bunches per PBR cycle would provide additional time for
other parallel SPS beam users. Alternative injector options studied, which would
not impact SPS fixed-target operation, include a more compact “green field” PBR
or an extension of the linac to reach an energy of 20 GeV for direct injection into
the main booster.
The bunch trains from the PBR can be directly injected into the bunch structure
required by the collider, within the 400 MHz RF. The bunches are then accelerated
with a maximum ramp time of 2 s, and a maximum total cycle length of up to 51.7 s,
dominated again by the long injection flat bottom, corresponding to the Z running.
Due to the short beam lifetimes of 40–70 min, which depend on the parameter sets
and running energies, continuous top-up injection from the BR is required. For the
initial filling, the bunches are accumulated in the collider in less than 20 min. At
other times, the beam is used to top up the current, to maintain the collider beam
lifetime limits within the ±3% current drop (±5% for the Z). The filling of the two
particle species in the machine is interleaved and is able to accommodate the current
bootstrapping [442].
6.2 Electron gun
The custom built RF gun has a normalised transverse emittance of ≤10µm, and
provides 6.5 nC of charge at 11 MeV. The charge is intentionally high to allow for
a high charge injection for the initial fill of the collider at startup. Briefly, the
RF gun (see Fig. 6.3) is based on a parallel coupled accelerating structure [443,
444] and has permanent magnets in the irises to reduce the beam size and limit
emittance dilution. It is planned to use material based on IrCe alloy [445,446] as the
photocathode because this provides acceptable lifetime with high charge extraction
at high repetition rate. The design was made with the aid of the ASTRA code [447]
and some parameters are presented in Table 6.2.
6.3 Linac
The normal conducting linac will be fed by two electron sources, one will be the RF
gun for the low emittance e– beam, and the second is the thermionic gun to provide
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Fig. 6.3. A schematic drawing of the RF gun.
Table 6.2. Design parameters of the RF gun.
Parameter Value
Initial geometrical emittance 0.6µm
Injection kinetic energy 11 MeV
Total charge 6.5 nC
Cathode spot size 5 mm
Initial distribution Radially uniform
Laser pulse duration 8 ps
Laser injection phase variable
Magnetic field on the cathode 0 T
Peak accelerating field 100 MV/m
Focussing solenoid field 0.5 T





Aperture diameter (mm) 20
Unloaded cavity gradient (MV/m) 25
higher charge needed for creating enough positrons from a hybrid target [448,449].
The linac consists of S-Band structures accelerating the beam up to 6 GeV, with the
parameters presented in Table 6.3.
The wakefields [450] have been included in linac simulations, together with the
misalignments and offsets which are presented in Table 6.4. The preservation of
emittance and charge is ensured by an automatic orbit steering code. With ideally
deployed BPMs, the impact of misalignments cancels out perfectly. The performance
of the linac has been studied in simulations with different bunch charges and for
various random error seeds [451].
The low energy part of the linac starts with the beam from the RF gun at
11 MeV. With the optics shown in Figure 6.4 and the singlet, doublet, and triplet
magnets not set to high fields, kicks from the misaligned quadrupoles are minimised.
These settings produce the results presented in Table 6.5.
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Table 6.4. RMS linac misalignments and offsets; Gaussian distributions are assumed.
Parameter Simulated error
Injection offsets (h/v) 0.1 mm
Injection momentum offset (h/v) 0.1 mrad
Quadrupole misalignment (h/v) 0.1 mm
Cavity misalignment (h/v) 0.1 mm
BPM’s misalignment w.r.t. cavity (h/v) 30µm
Fig. 6.4. Optics of the 1.54 GeV linac.
Table 6.5. Some parameters of the linac up to 1.54 GeV.
Parameter Value
Length 79.1 m
Number of cavities, quadrupoles 21, 14
Injected emittance (h/v) 0.35/0.5µm
Average extracted emit. (h/v) 6.4/5.0 nm
Transmission for 3.2 nC 100%
At 1.54 GeV, the linac has a bending magnet to send the e– beam towards the
damping ring (DR) for cooling before delivering it to the collider. Electrons will
be stored for 25 ms in the DR, which is capable of curing emittance dilution due
to misalignments and space charge, even by up to two orders of magnitude with
respect to the output emittance. After cooling, the beam is transferred back to the
linac via turnaround loops and bunch compressor. Thus, the emittance of the beam
delivered to the 1.54 GeV linac is determined by the DR cooling. Due to the rather
relaxed emittance requirements at the entrance of the booster, the damping ring
may not be necessary for the e– beam (Fig. 6.5).
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Fig. 6.5. Optics of 1.54–6 GeV linac.
Table 6.6. Some parameters of the 1.54–6 GeV linac.
Parameter Value
Length 221.9 m
Injection-extraction energy 1.54 GeV–6 GeV
Injected emittance (h/v) 1.9/0.4 nm
Average extracted emit. (h/v) 1.1/0.4 nm
Transmission for 3.2 nC 100%
Some parameters of the 1.5–6 GeV part of the linac are presented in Table 6.6. In
the 6 GeV linac option, the beam will be injected into a pre-booster damping ring.
The emittance and charge requirements for all of the four FCC-ee working points
can be safely met with a near-perfect transmission and a factor of ten safety margin
in transverse emittance at 6 GeV. More specifically, the transverse emittance of the
beam injected in the PBR can be as big as 10/100 nm (h/v), which leaves a very
large margin for the extracted emittance from the linac.
6.4 Linac at 20 GeV
For the option of direct injection into the top-up booster, it is proposed to use
C-band high gradient accelerating structures to accelerate the beams from 6 to
20 GeV. The specifications of the accelerating structures are presented in Table 6.7.
The 20 GeV linac presented in Figure 6.6 is not just an extended version of the
S-band linac, but it is re-optimised in order to increase the transmission. The drift
spaces, with length L, between the cavities and steering magnets are lengthened
in order to reduce the impact of BPM offsets which are proportional to σBPM/L.
Furthermore, the increase in the spacing lowers the steering magnets’ fields and in
turn decreases the dispersion created by the steering. Consequently, the emittance
dilution is decreased, however, it almost meets the requirement of the booster which
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Aperture diameter (mm) 14
Unloaded cavity gradient (MV/m) 50
Fig. 6.6. Optics of the 1.5–20 GeV part of the linac. Note that the C-band structures start
after QR9.
is 3.4/0.3 (h/v) for 15σ acceptance. Some parameters of the 1.5–20 GeV part of the
linac are presented in Table 6.8.
Additionally, the orbit steering for the 20 GeV linac may be improved through
dispersion-free steering and Balakin-Novokhatsky-Smirnov (BNS) damping [452], to
reduce the emittance blow up and hence the transmission loss. It should be noted
that an 8% transmission loss is already envisaged and acceptable.
6.5 Positron source and capture system
For positron production, the same 6 GeV electron linac is used with a higher bunch
intensity of 4.2 × 1010 particles at an energy of 4.46 GeV. Taking into account the
production efficiency and transfer losses, this allows almost a 50% margin with
respect to the collider requirements. The positron beam emittances are reduced in
the the DR at an energy of 1.54 GeV and the beam is then transferred back to the
linac for further acceleration and injection into the PBR.
There are two commonly used production schemes: the conventional one employs
a target made from a material with high atomic number and high melting point.
The positrons are created from the impinging electrons through bremsstrahlung and
pair conversion. This type of source has been employed in several modern lepton
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Table 6.8. Some of the parameters of the 1.54–20 GeV part of the linac.
Parameter Value
Length 858 m
Injection-extraction energy 1.54 GeV–20 GeV
Injected emittance (h/v) 1.9/0.4 nm
Average extracted emit. (h/v) 4.0/0.3 nm
Transmission for 3.2 nC 92%
Fig. 6.7. Model of the flux concentrator at the FCC-ee e+ target; parameters are listed in
Table 6.9.
colliders [181,439]. The main limitation of this scheme is the high heat load in
the target and the peak energy deposition density (PEDD). This limitation can
be overcome in the second option which uses a hybrid target in a two-stage pro-
cess. An intense photon beam is emitted by GeV electrons channeled along a crys-
tal axis. The charged particles are swept off after the crystal target and thereby
the deposited power and PEDD are significantly reduced [453–455]. A further
improvement involves the use of a granular target which provides better heat dis-
sipation [448]. Several experiments had been conducted to study the hybrid e+
source [454,456]. After the target, an adiabatic matching device (AMD) with a flux
concentrator is used to match the positron beam (with very large transverse diver-
gence and energy spread) to the acceptance of the pre-injector linac. Figure 6.7
shows a proposed flux concentrator. Table 6.9 lists its key parameters.
The performance of several existing positron sources is compared to a preliminary
design of a conventional source (the first option described above) in Table 6.10. The
production schemes presented employed electron beams with various energies, bunch
charges and finally positron yields (number of positrons per electron impinging onto
the target). In comparison, the FCC-ee parameters are very similar to those of the
existing sources and designs, therefore the FCC requirements can be achieved even
with a conventional positron source [449].
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Table 6.9. FCC-ee flux concentrator parameters.
Parameter (unit) Value
Target diameter (mm) 90
Target thickness (mm) 15.8
Gap between target and FC (mm) 2
Grooving gap between target side face and FC body (mm) 2
Elliptical cylinder size (mm) 120× 180
Total length (mm) 140
Conical part length (mm) 70
Min cone diameter (mm) 8
Maximum cone diameter (mm) 44
Cone angle (deg.) 25
Cylindrical hole diameter (mm) 70
Coil turns (−) 13
Current profile pulse length (µs) 25
Peak field (T) 7
Peak transverse field (mT) 135–157
Gap between coil turns (mm) 0.4
Gap between coil and FC body (mm) 1
Turns size 9.6× 14 mm
Table 6.10. Performance of other positron sources compared to a conventional source for
FCC-ee.
Accelerator SLC LEP (LIL) SuperKEB FCC-ee (conv.)
Incident e− energy
(GeV)
33 0.2 3.3 4.46
e−/bunch (1010) 3–5 0.5–30 6.25 4.2
Bunch/pulse 1 1 2 2
Rep. rate (Hz) 120 100 50 200
Incident beam power
(kW)
20 1 3.3 15
Beam size @ target
(mm)
0.6–0.8 <2 >0.7 0.5
Target thickness
(X0)
6 2 4 4.5
Target size (mm) 70 5 14 >30
Deposited power
(kW)
4.4 0.1 0.6 2.7
Capture system AMD λ/4 transformer AMD AMD
Magnetic field (T) 6.8→ 0.5 1→ 0.3 4.5→ 0.4 7.5→ 0.5
e+ yield 1.6 0.003 0.5 0.7
6.6 Damping ring
The damping ring design has been presented in [457] and some of its features are
described in the following paragraphs. The repetition rate of 200 Hz allows hosting of
5 trains, each with 2 bunches per RF pulse. After taking into account the longitudinal
wakefields in the linac, the bunch to bunch spacing was chosen as 60 ns [458]. Two
bunches per RF pulse in the linac will become a train in the DR. Altogether 5 trains
with a 100 ns spacing (for the kicker rise/fall time) and a bunch-to-bunch spacing
of 60 ns in the linac have resulted in the requirement that the damping ring should
have a circumference of at least 240 m (i.e. ∼800 ns).
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Fig. 6.8. Damping ring optics.
Table 6.11. 1.54 GeV damping ring design parameters.
Parameter Value
Circumference 241.8 m
No. trains, bunches/train 5, 2
Train, and bunch spacings 100 ns, 61 ns
No. of cells in arc, cell length 57, 1.54 m
FODO cell phase advance (h/v) 69.5/66.1 deg
Betatron tune (h/v) 24.19/23.58
Natural emittance (h/v) 1.16/- nm
Damping time (h/v) 10.6/11.0 ms
Bending radius, wiggler field 15.5 m, 1.8 T
Energy loss per turn 0.22 MeV
RF voltage, frequency 4 MV, 400 MHz
The DR optics and parameters are presented in Figure 6.8 and Table 6.11, respec-
tively. The DR consists of 2 straight sections housing four 6.64 m long wigglers.
One of the straight sections also contains a 7.4 m drift space reserved for injec-
tion/extraction and the opposite section hosts two LHC-type 400 MHz, 1.5 m long
(3.5 m with cryostat) superconducting cavities. Injection of the e+ beam from the
linac [459] into the DR for a store time of 45 ms has been simulated. This storage is
derived from the interleaved injection/extraction of the 5 trains.
The ±7.8% energy acceptance of the DR may be reduced to ±3.5% by lowering
the voltage in order to increase the bunch length so that emittance dilution due to
coherent synchrotron radiation (CSR) is avoided. For this reason, the incoming e+
beam may be collimated at the end of the linac at ±3.5% or an energy compressor
could be installed.
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Table 6.12. Damping ring performance without errors.
Parameter Value
Transv., long. acceptance 22.4µm, 14.7 mm
Energy spread 7.09× 10−4
Bucket height 8.0 %
Energy acceptance ±7.8 %
Injected emittance (h/v/l) 1.29/1.22/75.5µm
Extracted emittance (h/v/l) 1.81/0.37 nm/1.52µm
Fig. 6.9. (a) Magnet layout of the dogleg bunch compressor. The TBAs are identical except
that they bend in opposite directions. (b) Detailed layout of one TBA.
























Fig. 6.10. (a) Beta functions through the dogleg bunch compressor, where βx is indicated
by the green line, and βy by the blue line. (b) Horizontal dispersion function, ηx, shown by
the red line, and the horizontal angular dispersion function, ηxp shown by the orange line.
6.7 Bunch compressors
Before injection into the linac, the bunch length of the positron beam needs to be
compressed from approximately 5–0.5 mm. It is proposed to have a dogleg bunch
compressor comprising two triple bend achromats (TBA) to achieve this compres-
sion. A schematic drawing of the bunch compressor layout is shown in Figure 6.9.
Each dipole has a bending angle of 11.25◦, and a quadrupole and sextupole are
placed in mirror symmetry between the dipoles. A section for adjusting the phase
advance is installed between the two TBAs. The quadrupole magnets are used to
control the dispersion function, ensuring it goes to zero at the end of each achromat.
The longitudinal dispersion properties of the bunch compressor are: R56 = 0.40 m,
T566 = 11.09 mm, and U5666 = 15.89 mm.
An energy chirp is put in the beam by an S-band RF cavity upstream of the
bunch compressor. The RF cavities have the following properties: fRF = 2.86 GHz,
φRF = 180◦, and an accelerating gradient of 22.3 MV/m, to establish an energy
chirp of h1 = 1E0
dE
ds = −2.75 m−1.
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Fig. 6.11. Emittance along the bunch compressor, before CSR cancellation techniques are
applied (red) and after (blue).
The design presented here does not require a harmonic cavity. Instead a form of
optical linearisation is used to minimise the non-linear terms encountered in bunch
compression [460,461]. Sextupole magnets are placed at a position where the dis-
persion is near maximum and are optimised to correct the transverse chromaticity,
rather than being optimised to cancel the second-order terms of the transport equa-
tions. Fortunately, despite being optimised for chromaticity, the resulting T566 is
close to the optimum for reducing the effect of the non-linear compression terms,
negating the need for a harmonic cavity [462].
In spite of the relatively long bunch length (σz,f = 0.5 mm), coherent synchrotron
radiation (CSR) has the potential to degrade the beam quality. This is because the
reasonably large value of R56 that is required necessitates a large degree of bending
in a dogleg bunch compressor. Fortunately, CSR cancellation techniques [463–467]
can be used to mitigate the emittance growth to an acceptable level.
Careful control of βx, and αx in each dipole, as well as the phase advance between
each dipole, cancels out the CSR kicks (∆xk and ∆x′k) almost completely. To com-
pensate for the CSR kicks, an additional quadrupole magnet is needed in the section
between the TBAs. A comparison of the emittance growth obtained with and with-
out this CSR kick mitigation is shown in Figure 6.11. Initially (i.e. before the CSR
kick cancellation method applied), the horizontal emittance growth was 68.3%. After
the inclusion of the additional quadrupole and after the phase advance and Twiss
parameters of the second TBA are manipulated, the emittance growth is reduced to
9.5% (this includes CSR in the drifts).
6.8 Pre-booster
Two options are being considered for the pre-booster synchrotron: using the existing
SPS (baseline) or a new ring.
Using the SPS as pre-booster for the FCC-ee imposes various constraints, as
only certain modifications can be made to the existing machine. There were similar
constraints when the SPS was used as an injector for the LEP collider [265]. The
SPS is filled with FODO cells and the emittance can be minimised by tuning them
to a horizontal phase advance of around 135◦. This phase advance provides an
equilibrium transverse emittance of below 30 nm at 20 GeV. In addition, it ensures
dispersion suppression, as the total arc phase advance is a multiple of 2pi [468].
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Table 6.13. SPS Parameters with/without wiggler magnets.
6 GeV (injection) 20 GeV (extraction)
Without wiggler With wiggler Without wiggler With wiggler
x (nm) 2.43 0.13 27 10
τ (s) 1.7 0.1 0.04 0.02
U0 (MeV) 0.15 2.7 19 47
Fig. 6.12. Beta functions and dispersion of the main cell (left) and straight section(right).
The damping time is quite long, around 1.7 s for the SPS at 6 GeV. This would
lengthen the SPS injection plateau and consequently the whole injector cycle. Wig-
gler magnets with a field of 5 T and a total length of 4.5 m can shorten the damping
times by roughly an order of magnitude. Some parameters of the SPS with and
without wiggler magnets are shown in Table 6.13. In particular, the horizontal equi-
librium emittance is reduced to 0.13 and 10 nm.rad at injection and extraction,
respectively, whereas the corresponding energy loss per turn is greatly increased to
2.7 and 47 MeV.
An alternative study of a green-field pre-booster ring has also been made. The
booster requirements for dynamic aperture constrain the extracted emittance of the
PBR to around 3 nm.
The linear lattice of the PBR is based on analytic calculations and simulations.
A FODO type cell has been chosen and the ring has a racetrack shape consisting of
2 arcs and 2 straight sections. The total circumference is 2280 m. Each arc has 60
FODO cells with sextupole magnets in each main cell, whereas each straight section
has two matching cells. The horizontal (black) and vertical beta (red) functions
and horizontal dispersion (green) of a cell and one straight section are presented
in Figure 6.12. The phase advance per cell was chosen following a study to reduce
chromaticities and anharmonicities and thereby maximise dynamic aperture.
A cell comprises two 6.3 m long dipoles located between 30 cm long quadrupoles.
The dipoles have a field of 70 Gauss at injection. The chromaticity is controlled by
two families of 20 cm long sextupoles. The damping time reduction to 0.1 s can also
be achieved by using 2 T wiggler magnets.
6.9 Booster
The high target luminosities of 1034−1036 cm−2 s−1 lead to short beam lifetimes in
the collider, due to beamstrahlung and radiative Bhabha scattering. To sustain this
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Table 6.14. Horizontal equilibrium emittances of the booster compared to the collider for
all four beam energies.






Notes. The 60◦ optics is used for 45.6 and 80 GeV; the 90◦ optics for 120 and 182.5 GeV.
short beam lifetime, a full-energy booster, installed in the collider tunnel, enables
continuous top-up injection.
The injection energy for the booster is determined by the field quality and repro-
ducibility of the magnetic field in the dipole magnets of the arc sections. The current
design features an energy of 20 GeV, corresponding to a magnetic field of B = 6 mT.
The layout of the booster follows the footprint of the FCC-hh collider, whereas
the lepton collider rings will have a transverse offset of about 1 m to the outside.
The interaction points will even have an offset of about 10 m as a result of the
optimisation for the crossing angle and synchrotron radiation mitigation around the
experiments. Therefore the booster can simply bypass the detectors on the inside of
the cavern. As for the collider, the RF sections are located in points PD and PJ.
In order not to spoil the luminosity and to reduce background from lost particles,
the equilibrium emittance of the beam extracted from the booster must be similar
to that in the collider rings. The length of the basic FODO cell was chosen to be
53 m in the short arc and about 54 m in the long arcs. The different lengths are
necessary to fit the FCC-hh layout. In the collider, the lattice is optimised for two
optics: an optics with 60◦ phase advance per cell is used for operation at the Z pole
and the W pair production threshold (45.6 and 80 GeV) and a 90◦ phase advance
per cell will be used for ZH production and the tt¯ production threshold (120 and
182.5 GeV). The resulting horizontal equilibrium emittances for these lattices are
summarised in Table 6.14.
The radius of curvature in the arc sections is R = 13.15 km. At the beginning and
end of each arc, a distance of 566 m is reserved for the hadron collider dispersion sup-
pressors. Therefore, this region has a different radius of curvature of R = 15.06 km.
10 FODO cells of 56.6 m long and with less bending strength are installed in the
booster to follow the tunnel geometry. A quadrupole based dispersion suppressor in
the last five cells is used to match the optics to the straight section FODO cells.
In the straight sections around points PA, PB PF, PG, PH and PL the cell length
is 50 m and in the extended straight sections around points PD and PJ the cell
length has been increased to 100 m in order to maximise the space available for RF
installation. The transition of the optics from the arcs to these long FODO cells is
shown in Figure 6.13. Unlike for the lepton collider, no “tapering” (scaling of the
magnet strengths to the local beam energy) is foreseen.
Table 6.15 compiles parameters characterizing the cycling and energy ramp of
the booster for the various modes of collider operation. The maximum rate of dipole
field change, which is the same for all working points, stays below 0.03 T/s.
The beam parameters at injection energy need particular examination. The
damping time becomes longer than 10 s due to the weak radiation damping. This is
not compatible with the booster cycle and the top-up requirements. Also the hor-
izontal equilibrium emittance shrinks to 12 pm leading to emittance blow-up due
to intra-beam-scattering. Therefore, 16 ∼ 9 m long wigglers are installed in the
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Fig. 6.13. Beta functions and horizontal dispersion function of the transition from the arc
lattice into a straight section with an RF installation. The first five cells are regular arc
FODO cells with a length of 54 m. The following section of 566 m consists of ten FODO
cells with a different bending angle to fit the geometry of the dispersion suppressor of the
hadron collider. They also serve as quadrupole based dispersion suppressor and matching
section to the optics of the 100 m long straight FODO cells.
Table 6.15. Booster cycle parameters.
Parameter Unit Z W H tt1 tt2
Dipole field at injection G 63.5
Dipole field at extraction G 144.8 254.1 381.1 555.6 579.7
Flat bottom duration s 51.1 11.8 5.0 1.6 1.6
Cycle duration s 51.7 13.3 7.5 5.5 5.7
Ramp rate up G/s 254
straight sections around the points PA and PG. These normal-conducting wigglers
are designed such that a damping time of 0.1 s is reached and the emittance is
increased to 240 pm for the 60◦ optics and 180 pm for the 90◦ optics. However, the
additional energy loss in the wigglers needs to be compensated by the RF system
and the voltage therefore needs to be at least 140 MV. The wigglers will be switched
off adiabatically to reduce the energy loss during the energy ramp. As a consequence,
no extra RF voltage is required for the higher beam energies and the RF voltage is
the same as that in the collider.
Tracking studies based on the survival of the particles after 1000 turns have
shown that a non-interleaved sextupole scheme (as in the collider) provides the
largest dynamic aperture. The tracking studies were performed with the MADX-
PTC [469] code which includes radiation damping and quantum excitation. Also
Gaussian distributed quadrupole misalignments with σ = 150µm were introduced.
6.10 Transfer lines
The beam transfer between the different systems utilises a few hundred metres of
conventional transfer lines. The specific optics design and matching between the
different lattices has to be studied in the future, but no particular show-stopper has
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been identified. In addition, and depending on the use of the the SPS as a PBR,
the possible usage of existing transfer line tunnels and equipment as used for LEP
injection will be further explored and detailed.
7 Experiment environment and detector designs
Two complementary detector designs, the “CLIC-Like Detector” (CLD) and the
“International Detector for Electron-positron Accelerators” (IDEA), are being stud-
ied for the FCC-ee. Before outlining these two concepts in Sections 7.3 and 7.4,
respectively, aspects common to the two detectors are presented, namely a descrip-
tion of the experimental environment including an estimate of beam-induced back-
ground levels in Section 7.1, and the measurement of luminosity in Section 7.2. The
detector magnet systems, the constraints on the readout, and the infrastructure
requirements are discussed in Sections 7.5–7.7, respectively.
7.1 Experiment environment
The colliding electron and positron beams of the FCC-ee cross with an angle of
30 mrad at two interaction points (IP). A detector is placed at each IP, with a
solenoid that delivers a magnetic field parallel to the bisector of the two beam
axes, called the z axis. The two beam directions define the (x, z) horizontal plane
(Fig. 7.1). Each beam therefore traverses the axial magnetic field from the detector
solenoid at an angle of 15 mrad, which imposes an upper limit of 2 T on the field
strength. In order to preserve the beam emittance, and thus a high luminosity, it
is necessary to place a set of two compensating solenoids around the beam line
just in front of the final focussing quadrupoles (Sect. 2.5.2). The compensating
solenoids intrude into the detector to a distance z ' ±1.20 m from the IP. All
machine elements, including the compensating solenoids, are kept inside a cone with
an opening angle of 100 mrad around the z axis. The cylindrical central part of the
beam pipe, which fully covers the angular range down to 150 mrad in front of the
tracking detectors, has an inner radius of 15 mm and a total thickness of 1.7 mm, and
is made up of two beryllium layers of 0.6 mm each, separated by a 0.5 mm leak-less
water cooling layer [470]. At normal incidence, this material corresponds to 0.47%
of a radiation length (X0).
The time between two bunch crossings (BX) varies from a minimum of 20 ns
at the Z pole to a maximum of 7µs at the highest energy,
√
s = 365 GeV. The
unprecedented luminosity – 105 times that delivered by LEP at the Z pole – calls for
a thorough assessment of various beam-induced backgrounds (synchrotron radiation,
photon-photon collisions, beam-gas interactions) and their impact on the detector
performance.
7.1.1 Synchrotron radiation
Synchrotron radiation [283] sets constraints on the asymmetric design of the inter-
action region (Sect. 2.5.4). As shown in Figure 2.18, an appropriate set of tungsten
masks needs to be added in front of the final focus quadrupoles to protect the inter-
action region from direct hits of SR photons from the last bending magnet. The
number of SR photons that scatter from the masks to the detector volume increases
strongly with beam energy (Tab. 2.7). Bringing this background to a tolerable level
at the highest energy therefore ensures that it becomes negligible at lower energies.
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Fig. 7.1. Sketch of the implementation of the interaction region in GEANT4. The tungsten
shielding of the beam pipe appears in turquoise blue. The shielding from 330 mm (a) to the
rear of the luminometer at 1191.4 mm (b) is 0.1 mm thick and covers only a 68◦ azimuthal
wedge on the positive-x side of the beam pipe. Further back at the rear of the HOM absorber
(c), a full 15 mm thick tungsten cone (d) covers both beam pipes to protect the tracking
detectors from synchrotron radiation.
These masks (in orange in Fig. 2.18) are placed inside the beam pipe, at the exit
of the final focus quadrupoles (QC1), about 2.1 m from the IP. To further limit the
fraction of the SR fan that scatters off the masks and showers into the detector area,
an ingenious shielding scheme has been developed to minimise the impact on the
detector performance. Tungsten shields (in turquoise blue) are positioned outside
the beam pipe. A requirement for the position of the shield comes from the need to
leave the acceptance window in front of the luminometers (in magenta) unshielded,
from 50 to 100 mrad around the outgoing beams. This constraint results in an asym-
metric azimuthal coverage of the shielding material around the beam pipe in the
luminometer acceptance window, 330 < |z| < 1191.4 mm, which leaves the vertex
detector partially unshielded against SR. Figure 7.1 shows the implementation of
the shield in the GEANT4 detector model used for background simulation studies.
The thickness of the shield up to the rear end of the luminometer, |z| < 1191.4 mm,
is limited to 0.1 mm, whereas it becomes 15 mm with full coverage of the two beam
pipes from the rear end of the luminometer up to QC1.
Photons from the last bend that hit the masks may partially forward-scatter into
the detector area. The forward-scattered photons were simulated with SYNC BKG, a
software developed at LBNL and it was found that the distribution of their energies,
with peaks at 70 keV and 250 keV, does not exceed 1 MeV. The photon interactions
were modelled in a full GEANT4 [471] simulation that includes the interaction
region with or without beam-pipe shielding, the luminometer (Sect. 7.2), and the
CLD detector model (Sect. 7.3). While no hits are produced in the whole tracker
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Table 7.1. Total numbers of e± created per BX by incoherent pair production, their
total energy, and the rates of these particles that would reach the CLD vertex detector
within a magnetic field of 2 T. Numbers are obtained from GuineaPig, prior to any detector
simulation.
√
s (GeV) 91.2 365
Total particles 800 6200
Total E (GeV) 500 9250
Particles with pT ≥ 5 MeV and θ ≥ 8◦ 6 290
volume at lower energies, a few hits (164 per BX) are observed at
√
s = 240 GeV,
and most (6.6 × 104 per BX) at √s = 365 GeV. These numbers reduce to 2.5
or 700 hits per BX at 240 and 365 GeV, respectively, with the proposed shield in
place. Therefore, thanks to this shielding, the effect of the SR on the detector is not
expected to be an issue. More details are given in Section 7.3.2.
7.1.2 Pair-production background
With the extreme FCC-ee luminosities, the production of low-energy e+e− pairs
from photon-photon collisions becomes a significant source of background, in par-
ticular in detector elements close to the beam pipe. At the FCC-ee, the dominant
production mode is incoherent pair creation (IPC), whereby the e+e− pairs are
produced in interactions involving virtual or real photons from beamstrahlung.
The GuineaPig++ [201] event generator was used to study this background at√
s = 91.2 and 365 GeV. Table 7.1 summarises the e± production rates at both
centre-of-mass energies, together with their total energy. The table also shows the
rates of particles that eventually enter the CLD vertex detector acceptance. While
a large number of particles is created, only those that are emitted with a significant
angle, θ, with respect to the z-axis and momentum transverse to that axis (pT),
enter the detector volume. The others remain trapped around the axial magnetic
field lines from the detector solenoid.
The kinematics of the e± produced with E > 5 MeV is illustrated in Figure 7.2.
The peak of particle flux seen at θ ∼ 15 mrad corresponds to particles emitted close
to the direction of the outgoing beams. The dense region at higher θ corresponds
to e− (e+) particles that are emitted in the direction of the outgoing e+ (e−) beam
and that are deflected towards larger polar angles by the electromagnetic field of the
bunch. With a magnetic field of 2 T, only the particles produced with pT > 5 MeV
would reach the first layer of the CLD vertex detector, within its angular acceptance
θ > 8◦. The numbers given in Table 7.1 indicate that this background is rather
moderate. More details are given in Section 7.3.2.
Photon-photon collisions can also give rise to hadrons, possibly resulting in jets
in the detector acceptance. These interactions were simulated with a combination
of GuineaPig and Pythia6 [472]. Less than 10−3 (10−2) events are produced per BX
at
√
s = 91.2 (365) GeV with an invariant mass of the γγ system in excess of 2 GeV.
This background was therefore found to be negligible.
7.2 Luminometer
For cross-section measurements, an accurate knowledge of the integrated luminosity
is required. The potential precision of the Z line shape determination (Sect. 1.2)
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Fig. 7.2. Rates of e± from IPC in the (pT, θ) plane, in the detector frame, for
√
s = 91.2 GeV
(left) and 365 GeV (right). The black line in the upper-right corner delineates the CLD vertex
detector acceptance within a field of 2 T.
sets the goal for the absolute luminosity measurement to a precision of 10−4. The
relative luminosity between energy scan points must also be controlled to better than
5× 10−5. The requirement for the absolute measurement is more challenging, since
many sources of systematic uncertainty for the absolute luminosity measurement,
including errors in the geometrical definition of the detector acceptance, cancel for
the relative measurement.
Due to its large cross section, of the same order as the Z production cross section
at the Z pole, the reference process for the luminosity measurement is small angle
Bhabha scattering e+e− → e+e−. This process may also be complemented by the
large-angle e+e− → γγ production. In spite of a cross section several orders of
magnitude smaller, this process statistically suffices to reach and exceed an absolute
precision of 10−4 at the Z pole in the FCC-ee luminosity conditions, and enjoys
entirely different sources of systematic uncertainties. More studies are needed to
prove the reliability of this alternative measurement. This section therefore describes
only the detector and the methodology for luminosity measurement with small angle
Bhabha scattering.
7.2.1 Design
Based on the experience from LEP [473,474] and on linear collider studies [16,475],
the luminometer consists of a pair of small angle calorimeters made of silicon-
tungsten layers. The calorimeters are centred around – and tilted to be perpen-
dicular to – the outgoing beams to measure the scattering angle of the elastically
scattered electrons and positrons precisely. The space available for the luminome-
ters is severely constrained. The compensating solenoids, extending to z ' ±1.2 m,
push the luminometers far into the detector volume. At their inner radius, the lumi-
nometers have to stay clear of the incoming beam pipe. At their outer radius, they
must not interfere with the forward coverage of the tracking detectors and must,
therefore, stay fully inside a cone of 150 mrad around the main detector axis of
symmetry.
The proposed luminometer design is shown in Figure 7.3. The mechanical inner
(outer) radius is 54 (145) mm. The sensitive region, instrumented with silicon sen-
sors, extends from 55 to 115 mm. The calorimeters consist of 25 layers, with each
layer comprising a 3.5 mm tungsten plate, equivalent to 1X0, and a silicon sen-
sor plane inserted in the 1 mm gap. In the transverse plane, the silicon sensors are
finely partitioned into pads. The proposed number of divisions is 32 both radially
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Fig. 7.3. The luminosity calorimeter centred around the outgoing beam line: front view
(left), top view (right).
and azimuthally for 1024 readout channels per layer, or 25 600 channels in total for
each calorimeter. The calorimeter sandwich extends along the outgoing beam axis
between 1074 and 1190 mm from the interaction point. The inactive region with
radii between 115 and 145 mm is used for services, which include the assembly of
the tungsten-silicon sandwich, front-end electronics, cables, cooling, and mechanical
alignment equipment.
Each calorimeter is divided vertically into two half barrels clamped together
around the beam pipe. The calorimeters have a weight of about 65 kg each. Due to
the compactness of the devices it is possible to produce each silicon half-layer from
a single silicon tile, which minimises potential inactive regions between sensors and
facilitates precise geometrical control of the acceptance. Meticulous care is required
for the design of the vertical assembly of the two half-barrels, both in order to avoid a
non-instrumented region and to precisely control the geometry. In order to decouple
the luminometers mechanically from the magnetic elements of the collider, it is
being considered to fix the beam pipe to the luminometers, and the luminometers
to a support tube connected to the end-cap calorimeter system. This arrangement
would in addition allow the two luminometers and the beam pipe to be extracted
altogether from the detector when an intervention is required. Detailed engineering
studies are needed for the actual design of this crowded machine-detector interface
region.
The silicon sensor pads are connected to the compact front-end electronics posi-
tioned at radii immediately outside the sensors. To limit the high detector occupancy
to manageable levels, it is desirable to read out the detector for each bunch crossing,
which calls for the development of readout electronics with a shaping time below
20 ns. A power budget of 5 mW per readout channel is estimated, for a total of
130 W per calorimeter, which has to be removed by cooling. In order to maintain
the geometrical stability required (Sect. 7.2.2), the temperature of the luminometers
must be kept stable and uniform to within ±1 K or better. Evaporative CO2 cooling
is an interesting option to be pursued. With its low viscosity and high latent heat,
less flow is needed for CO2 than for other coolants and small diameter tubing (few
mm) is therefore feasible.
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7.2.2 Acceptance and luminosity measurement
The Si–W sandwich has an effective Molie`re radius of about 15 mm. For a robust
energy measurement, the fiducial acceptance limits are kept about one Moliere radius
away from the borders of the instrumented area, effectively limiting the acceptance
to the 62–88 mrad range. To ensure that the luminosity measurement depends only
to second order on possible misalignments and movements of the beam spot rela-
tive to the luminometer system, the method of asymmetric acceptance [476] will be
employed. Bhabha events are selected if the e± is inside a narrow acceptance in one
calorimeter, and the e∓ is inside a wide acceptance in the other. A 2 mrad differ-
ence between the wide and narrow acceptances is deemed adequate to accommo-
date possible misalignments. The narrow acceptance thus covers the angular range
64–86 mrad, corresponding to a Bhabha cross section of 14 nb at the Z pole (to be
compared to 40 nb for Z production), equivalent to 6.4 × 10−4 events per bunch
crossing.
The forward-peaked 1/θ3 spectrum of the Bhabha scattering process causes the
luminosity measurement to be particularly sensitive to the determination of this
angular range. The Bhabha acceptance A, and therefore the luminosity, is indeed
affected by any change ∆Rin (∆Rout) of the inner (outer) edge radial coordinate as
follows: ∆A/A ≈ −(∆Rin/1.6µm) × 10−4 and ∆A/A ≈ +(∆Rout/3.8µm) × 10−4.
Similarly, A is affected by any change ∆Z of the half-distance between the effective
planes of the radial measurements in the two calorimeters: ∆A/A ≈ +(∆Z/55µm)×
10−4. With the 30 mrad beam crossing angle, the two calorimeters are centred on
different axes, and Z should then be interpreted as Z = 12 (Z1 + Z2), where Z1 and
Z2 are the two distances, measured along the two outgoing beam directions, from
the (nominal) IP to the luminometers.
With the method of asymmetric acceptance, only a weak, second-order, depen-
dence of the acceptance on the IP position remains. The size of this effect was inves-
tigated through a high-statistics study of a Bhabha event sample generated with
the event generator Bhlumi [477]. The study, based on a parameterised detector
response, confirmed the second order dependence as long as shifts of the IP are small
enough to be covered by the difference between the wide and narrow acceptance def-
initions: in this case, up to shifts of about δr = 0.5 mm transversely and δz = 20 mm
longitudinally. Inside this range, the changes of the acceptance observed could be
parameterised as ∆A/A ≈ +(δr/0.6 mm)2×10−4 and ∆A/A ≈ −(δz/6 mm)2×10−4.
It should be noted that such shifts of the IP position give rise to asymmetries in the
Bhabha counting rate either azimuthally (radial shift) or between the two calorime-
ters (longitudinal shifts) and can thus be monitored and corrected for directly from
the data. No such possibility of correction from the data exists for the detector
construction tolerances, ∆R and ∆Z, discussed in the previous paragraph, which
therefore need to be controlled via precise metrology (∆R) and alignment (∆Z)
devices. As a reference, the OPAL experiment [473] at LEP achieved control of a
similar calorimeter inner radius to a precision of 4.4µm through precise metrology.
Several uncertainty contributions would vanish if each half-barrel silicon sensor were
made of a single silicon tile. The dominant remaining contribution stems from the
stability of the half-barrel separation, which was 1.9µm in the case of OPAL.
In summary, to reach a precison of 10−4 on the absolute luminosity measurement,
the radial dimensions of the luminometers have to be controlled to the one micron
level, whereas the distance between the two luminometers has to be controlled to
about 100µm. The requirements on the alignment of the luminometer system with
respect to the interaction point position are considerably more relaxed: accuracies
of order 0.1 mm and 1 mm are called for in the radial and longitudinal directions,
respectively.
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7.2.3 Electromagnetic focussing of bhabha electrons
The final state e± from Bhabha scattering are focussed [478] by the strong electro-
magnetic field of the opposing bunch in the same way as the beam particles. The
effect and its mitigation are being studied with events generated by BHWIDE [479]
and injected into GuineaPig++ [201], which then tracks the final state parti-
cles to the outside from a randomly chosen scattering point within the collision
diamond.
Early results indicate an average focussing of the final state e± in the lumi-
nometer region of about 40µm corresponding to a relative decrease in acceptance
of about 20 × 10−4. The focussing is most pronounced in the positive x direction,
i.e. for the tracks closest to the outgoing beam direction. This azimuthal asymmetry
is found to be strongly correlated to the magnitude of the focussing effect. Studies
are being performed to show that the direct measurement of this asymmetry can be
used to correct the induced bias on the luminosity. The correction can be determined
every few minutes with the required statistical accuracy, but is needed much less
frequently, typically once per fill.
7.2.4 Machine and beam-induced backgrounds in the luminometer
A full simulation of the impact of IPC on the luminometers was performed for√
s = 91.2 GeV, where the requirements for the precision of the luminosity measure-
ment are the strongest. The total energy deposited by IPC pairs in each calorime-
ter is only 350 MeV per bunch crossing. The calorimeter cells that see the largest
energy deposits are at the lowest radii and at the rear of the calorimeter, thus out-
side the fiducial volume relevant for the luminosity measurement. Consequently,
the IPC background is not expected to compromise the precision of the lumi-
nosity measurement. In any case, it was verified that this background could be
eliminated by placing a thin layer of tungsten shielding at the inner radius of the
luminometers.
The total energy released per BX by synchrotron radiation in each luminosity
calorimeter at
√
s = 365 GeV (where the effect of SR is largest) was found to be
reduced from 340 MeV without shielding to only 7 MeV with the proposed beam-
pipe shield, without any significant effect on the performance of the luminometer.
At LEP, the primary source of background for the luminosity measurement was
from off momentum particles generated by beam scattering with the residual gas in
the beam pipe, in the straight sections before the experiments, and deflected by the
quadrupoles into the luminometers [473]. Early studies [480] of beam-gas interactions
at FCC-ee were performed, for
√
s = 91.2 GeV, with a vacuum of 10−9 mbar of N2 at
300 K. The studies demonstrate an induced rate of particles leaving the beam pipe
of 140 kHz per metre per beam in the region close to the IP. It was found that only
a small fraction of these particles are deflected sufficiently by the quadrupoles to
point towards the opposite side luminosity calorimeter, and that most of those that
do point there will be effectively stopped by the tungsten shielding around the beam
pipe. The remaining small number of particles that enter the luminometer have low
energy, typically less than half the beam energy. The coincidence rate between the
two calorimeters caused by beam-gas interaction was found to be more than two
orders of magnitude below the Bhabha rate. This observation puts the FCC-ee in
a favourable situation with respect to LEP, where the two rates were comparable
at this point. Energy and angular requirements, which were able to considerably
reduce the LEP coincidence rate, bring this background down to a negligible level
at the FCC-ee.
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Table 7.2. Comparison of key parameters of CLD and CLIC detector models.
Concept CLICdet CLD
Vertex inner radius (mm) 31 17
Tracker half length (m) 2.2




HCAL λI 7.5 5.5
Solenoid field (T) 4 2
Overall height (m) 12.9 12.0
Overall length (m) 11.4 10.6
7.3 The CLD detector design
The CLD detector has been adapted to the FCC-ee specificities from the most
recent CLIC detector model [481], which features a silicon pixel vertex detector and
a silicon tracker, followed by highly granular calorimeters (a silicon-tungsten ECAL
and a scintillator-steel HCAL). A superconducting solenoid provides a 2 T magnetic
field, and a steel yoke interleaved with resistive plate muon chambers (RPC) closes
the field.
To compensate for the lower field strength, the tracker radius was enlarged from
1.5 to 2.1 m. The HCAL depth was reduced from 7.5 to 5.5 nuclear interaction
lengths (λI) to profit from the lower centre-of-mass energy. Another difference with
respect to CLIC stems from the continuous operation of the circular collider, which
hinders the use of power pulsing for the electronics. The impact on cooling and
material depends on technology choices and therefore detailed engineering studies
on cooling systems are needed. Based on the developments for the ALICE inner
tracking system upgrade (ITS) [482], the amount of material per layer for the vertex
detector has been increased by a factor 1.5 with respect to the CLIC vertex detector.
A comparison of the main parameters in the CLD concept and the CLIC detec-
tor model is presented in Table 7.2. The CLD concept is illustrated in Figure 7.4.
Figure 7.5 sketches a CLD installation in the experimental cavern; it also indicates
the shifted location and larger size of a later FCC-hh detector.
7.3.1 CLD tracking system
The CLD vertex detector (VXD) consists of a cylindrical barrel closed off in the
forward directions by disks. The layout is based on double layers, made of two
sensitive layers fixed on a common support structure, which includes cooling circuits.
The barrel consists of three double layers (0.63X0 each) and the forward region is
covered by three sets of double disks (0.70X0 each).
The CLD concept features an all-silicon tracker. Engineering and maintenance
considerations led to a design with a main support tube for the inner tracker region
including the vertex detector. The inner tracker (IT) consists of three barrel layers
and seven forward disks. The outer tracker (OT) completes the system with an
additional three barrel layers and four disks. The overall geometrical parameters of
the tracker are given in Table 7.2.
Preliminary engineering studies have been performed for the CLIC detector to
define the support structures, cooling systems, etc. needed for the tracker barrel





Fig. 7.4. The CLD concept detector: end view cut through (left), longitudinal cross section
of the top right quadrant (right).
Fig. 7.5. Sketch of FCC-ee detector CLD inside the experiment cavern (left side of cavern,
in green, yellow and red), along with a subsequent, larger FCC-hh detector (right side of
cavern, in blue, yellow and orange).
layers and disks. For the outer tracker barrel support, these studies were completed
by building and testing a prototype. The same concepts and material thicknesses are
currently used for CLD. The additional material needed for the 200µm thick layer
of silicon including the extra support structures, cables and cooling infrastructure
has been estimated. The total material amounts to about 11%(20%)X0 in the barrel
(forward) region.
Full simulation studies have been carried out in order to assess the performance
of the CLD tracker. The single-point resolutions for each sub-detector element were
assumed to be 3× 3µm2 for the vertex detector, 5× 5µm2 for the inner-most disk
of the inner tracker, and 7 × 90µm2 for the other layers of the inner tracker and
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Fig. 7.6. Transverse momentum resolution for single muons as a function of momentum
at fixed polar angle θ = 10, 30, 5070 and 89◦ (left); Impact parameter resolution for single
muons as a function of polar angle, at fixed momentum p = 1, 10, and 100 GeV (right). The
dashed lines show the resolution goals.
those of the outer tracker. The momentum resolution obtained for muons is shown
in Figure 7.6. For high momentum muons in the central region, a resolution of
∆ (1/pT) < 5 × 10−5 GeV−1 is achieved. The study showed a tracking efficiency of
100% for single muons with a transverse momentum above 1 GeV. The efficiency
also remains high for softer muons, falling off gradually to reach about 96% for
pT = 0.1 GeV.
The tracking efficiency for particles in high-occupancy environments was studied
with light-quark pair events at
√
s = 91.2 and 365 GeV. A tracking efficiency of
almost 100% was found whenever pT > 1 GeV.
7.3.2 Backgrounds in the CLD tracking system
The effect of IPC and SR backgrounds on the CLD tracker performance has been
studied through a full GEANT4 simulation of the interaction region and the CLD
detector. The simulation used DD4hep [483], and the ddsim software framework
developed by the CLIC-dp collaboration. Hits with an energy deposit above a thresh-
old of a few keV in the silicon sensors are assumed to be recorded. When occupancies
are determined, the numbers of such hits are multiplied by an average cluster size,
chosen to be 5 (2.5) for the pixel (strip) sensors, and by a safety factor of three. A
pitch of 25×25µm2 was taken for the pixels of the vertex detector and of 1×0.05 mm2
for the strips of the inner and outer tracker.
The IPC background on average causes about 50 (1100) hits per BX in the VXD,
at
√
s = 91.2 (365) GeV. The occupancy is highest in the innermost barrel layer of
the VXD, on average reaching 7× 10−6 (1.5× 10−4) per BX. The peak occupancy
reaches 1× 10−5 (4× 10−4) at the edges of the VXD barrel ladders, and about half
of these values for low radii of VXD end-caps. As an illustration, Figure 7.7 shows
the hit density in the VXD at
√
s = 365 GeV.
The highest hit density in the tracker is observed at the inner radii of the first
disk. The induced occupancy is 2 × 10−5 (1 × 10−4) per BX. When operating at
the Z pole, the readout electronics is likely to integrate the deposited charge over
several BXs. Even with a “slow” readout electronics integrating over 1µs (50 BXs),
the maximum occupancy observed would remain below 10−3. In summary, detector
occupancies induced by IPC backgrounds are not expected to affect the tracking
performance.
As discussed in Section 7.1, synchrotron radiation in the detector volume is
negligible at all energies except the top energy. At this energy, the resulting large
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Fig. 7.7. Hit density per BX in the CLD VXD induced by the IPC background at
√
s =
365 GeV; barrel layers (left), endcap disks (right).
number of hits (∼60 000 per BX) in the inner and outer tracking detectors without
shielding is very effectively reduced to a negligible level by the tungsten shielding
of the beam pipe. The shielding does not fully protect the vertex detector, however,
where a total of about 350 hits per BX would be created, mostly in the first and
second double layers. The maximum occupancy is of order of 10−4, and is not
expected to affect the tracking performance.
7.3.3 CLD calorimetry
Studies in the context of linear colliders have concluded that high-granularity
calorimetry associated with a silicon tracker may be an option to reach a jet energy
resolution of ∼4% with particle-flow reconstruction. In contrast to a purely calori-
metric measurement, particle-flow reconstruction enables the identification and the
reconstruction of all visible particles in an event [484,485]. An overview of the CLD
particle-flow reconstruction and the associated Pandora PFA software can be found
in [486]. Experimental tests are described in [487].
An ECAL segmentation of 5 × 5 mm2 is deemed adequate to resolve energy
deposits from nearby particles in jets. The technology chosen as baseline option is a
silicon-tungsten sandwich structure. In order to limit the leakage beyond the ECAL,
a total depth of 22X0 was chosen. A longitudinal segmentation with 40 identical
Si–W layers was found to give the best photon energy resolution. A full simulation
study with the Pandora PFA reconstruction has been performed for single photons
with energies between 10 and 100 GeV. The resulting photon energy resolution is
shown in Figure 7.8.
The hadron calorimeter is made of steel absorber plates, each 19 mm thick, inter-
leaved with scintillator tiles. The polystyrene scintillator, in a steel cassette, is 3 mm
thick with a tile size of 30 × 30 mm2. Analogue readout of the tiles with SiPMs
(silicon photomultipliers) is envisioned. The HCAL consists of 44 layers and is 5.5λI
deep, which brings the combined thickness of ECAL and HCAL to 6.5λI. A study
of the CLD performance with the Pandora PFA reconstruction was carried out with
light-quark pair events at
√
s = 91.2 and 365 GeV. Figure 7.8 shows the jet energy
resolution obtained as a function of polar angle.
7.3.4 CLD Muon system
The CLD muon system comprises six detection layers with an additional seventh
layer in the barrel immediately following the coil. The latter may serve as a tail
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Fig. 7.8. CLD calorimeter performance. Photon energy resolution as a function of energy
(left), comparing the barrel region with the full detector acceptance. Jet energy resolution
for light quark jets as a function of polar angle (right).
Table 7.3. Key parameters of the IDEA detector.
Vertex technology Silicon
Vertex inner/outer radius 1.7 cm/34 cm
Tracker technology Drift chamber + silicon wrapper
Tracker half length/outer radius 2.0 m/2.0 m
Solenoid bore radius/half length 2.1 m/3.0 m
Preshower/calorimeter absorber Lead/lead
Preshower inner/outer radius 2.4 m/2.5 m
DR calorimeter inner/outer radius 2.5 m/4.5 m
Overall height/length 11 m/13 m
catcher for energetic hadron showers. The detection layers are proposed to be built
as RPCs with cells of 30 × 30 mm2. (Alternatively, crossed scintillator bars could
be envisioned.) The yoke layers and thus the muon detectors are staggered to avoid
non-instrumented gaps.
7.4 IDEA detector concept
The IDEA detector concept, developed specifically for FCC-ee, is based on estab-
lished technologies resulting from years of R&D. Additional work is, however, needed
to finalise and optimise the design. The structure of the IDEA detector is outlined in
Figure 7.9, and its key parameters are listed in Table 7.3. The detector comprises a
silicon pixel vertex detector, a large-volume extremely-light short-drift wire chamber
surrounded by a layer of silicon micro-strip detectors, a thin, low-mass supercon-
ducting solenoid coil, a pre-shower detector, a dual-readout calorimeter, and muon
chambers within the magnet return yoke.
7.4.1 IDEA vertex detector
The innermost detector, surrounding the beam pipe, is a silicon pixel detector.
Recent test-beam results on the detectors planned for the ALICE ITS upgrade,
based on the ALPIDE readout chip [488], indicate an excellent (∼5µm) resolution,
high efficiency at low power, and low dark-noise rate [489]. These very light detectors,
0.3 (1.0)%X0 per innermost (outermost) layer, are the basis for the IDEA vertex
detector.
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Magnet z = 300 cm
Yoke 100 cm
DCH z = 200 cm
DCH Rin =    35 cm
DCH Rout = 200 cm
Cal Rin =  250 cm


















Fig. 7.9. Schematic layout of the IDEA detector.
7.4.2 IDEA drift chamber
The drift chamber (DCH) is designed to provide good tracking, high-precision
momentum measurement and excellent particle identification by cluster counting.
The main peculiarity of this chamber is its high transparency, in terms of radiation
lengths, obtained as a result of the novel approach adopted for the wiring and assem-
bly procedures [490]. The total amount of material in the radial direction towards
the barrel calorimeter is of the order of 1.6% X0, whereas, in the forward direction,
it is about 5.0%X0, 75% of which are in the end plates instrumented with the front-
end electronics. The original ancestor of the DCH design is the drift chamber of
the KLOE experiment [491], which was more recently developed as the MEG2 [492]
drift chamber.
The DCH is a unique-volume, high-granularity, all-stereo, low-mass, cylindrical,
short-drift, wire chamber, co-axial with the 2 T solenoid field. It extends from an
inner radius Rin = 0.35 m to an outer radius Rout = 2 m, for a length L = 4 m
and consists of 112 co-axial layers, at alternating-sign stereo angles, arranged in 24
identical azimuthal sectors. The approximately-square cell size varies between 12.0
and 14.5 mm for a total of 56 448 drift cells. The challenges potentially arising from a
large number of wires are addressed by the peculiar design of the wiring, which was
successfully employed for the recent construction of the MEG2 drift chamber [493].
The chamber is operated with a very light gas mixture, 90% He – 10% iC4H10 (isobu-
tane), corresponding to a maximum drift of ∼400 ns. The number of ionisation clus-
ters generated by a minimum ionising particle (m.i.p.) is about 12.5 cm−1, allowing
cluster counting/timing techniques to be employed to improve both spatial reso-
lution (σx < 100µm) and particle identification (σ(dNcl/dx)/(dNcl/dx) ≈ 2%).
The angular coverage extends down to ∼13◦, and could be further extended with
additional silicon disks between the DCH and the calorimeter end caps.
A drift distance resolution of 100µm has been obtained in a MEG2 drift cham-
ber prototype [494] (7 mm cell size), with very similar electrostatic configuration
and gas mixture. A better resolution is expected for the DCH, as a result of the
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Fig. 7.10. IDEA drift chamber performance. Left: momentum and angular resolutions for
θ = 90◦ as a function of momentum. Right: particle type separation in units of standard
deviations as a function of momentum, with cluster counting (solid curves) and with dE/dx
(dashed curves).
longer drift distances and the employment of cluster timing techniques. Analytical
calculations for the expected momentum, transverse momentum and angular reso-
lutions, conservatively assuming a 100µm point resolution, are plotted in the left
panel of Figure 7.10.
The expected particle identification performance is presented in the right panel
of Figure 7.10. Results are based on cluster counting, where it is assumed that the
relative resolution on the measurement of the number of primary ionisation clusters
(Ncl) equals 1/
√
Ncl. For the whole range of momenta, particle separation with
cluster counting outperforms the dE/dx technique by more than a factor of two.
The expected pion/kaon separation is better than three standard deviations for all
momenta except in a narrow range from 850 MeV to slightly above 1 GeV.
A layer of silicon micro-strip detectors surrounds the outside of the drift chamber
providing an additional accurate space point as well as precisely defining the tracker
acceptance.
7.4.3 IDEA tracking system performance
Simulations were performed to obtain a first estimate of the performance of the
IDEA tracking system. In this study, a seven-layer cylindrical vertex detector, and
a two-layer silicon wrapper, both with a rφ pitch of 20µm, were placed inside and
around the cylindrical drift chamber, respectively. Details of ionisation clustering
for cluster counting/timing analysis were not simulated, such that the spatial reso-
lution is conservatively limited to 100µm. The results of this study, consolidated by
those derived from a fast simulation, point to a transverse momentum resolution of
σ(1/pT) ' a ⊕ b/pT, with a ' 3× 10−5 GeV−1 and b ' 0.6× 10−3. The lightness of
the drift chamber is reflected in the small multiple scattering b term. Correspond-
ingly, an impact parameter resolution of σd0 = a ⊕ b/p sin3/2 θ, with a = 3µm and
b = 15µm GeV, is found. Lastly, angular resolutions of better than 0.1 mrad in both
azimuthal and polar angle are demonstrated for tracks with momenta exceeding
10 GeV.
7.4.4 Backgrounds in the IDEA tracking system
A GEANT4 simulation of the central parts of the IDEA detector has been imple-
mented in the common software framework developed for the FCC experiments [495].
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Table 7.4. Average occupancy of the drift chamber due to beam-induced backgrounds,
when timing information is used for photon signal suppression as described in the text.
Background Average occupancy√
s = 91.2 GeV
√
s = 365 GeV
e+e− pair background 1.1% 2.9%
γγ→ hadrons 0.001% 0.035%
Synchrotron radiation – 0.2%
A study of the IPC background, expected to be the dominant beam-induced back-
ground in the IDEA drift chamber, was performed. Only very few of the primary e±
particles have a transverse momentum large enough to reach the inner radius of the
drift chamber (35 cm). The majority of the hits observed in the drift chamber are
thus from secondary particles (mainly photons of energy below 1 MeV) produced by
scattering off the material at lower radii. The average occupancy of the drift cham-
ber due to this background was found to be about 0.3% (3%) per bunch crossing
at 91.2 (365) GeV, with a smooth decrease by a about a factor two from low to
large radii. At the Z pole, a naive and very conservative integration over 20 bunch
crossings – corresponding to the 400 ns maximum drift time – yields a maximum
occupancy of about 10% in the inner-most drift cells. Based on experience from the
MEG2 drift chamber, this occupancy, which allows over 100 hits to be recorded per
track on average in the DCH, is deemed manageable.
The level of occupancy is actually expected to be much smaller than this conser-
vative estimate with the use of the drift chamber timing measurement. As opposed
to charged particles that leave a string of ionisation in the drift cells they traverse,
photons are characterised by a localised energy deposition. Signals from photons can
therefore be effectively suppressed at the data acquisition level by requiring that at
least three ionisation clusters appear within a time window of 50 ns. In addition,
a charge string with a hole longer than 100 ns can be interpreted as two separate
signals, so as to avoid the integration of any remaining photon-induced background
over 20 bunch crossings, but rather integrate over a time corresponding to only
four bunch crossings. With this effective suppression of photon-induced signals, the
background from IPC is expected to remain low and is unlikely to cause adverse
issues for the track reconstruction. According to these considerations, the average
occupancy from IPC, SR, and γγ→ hadrons is summarised in Table 7.4.
7.4.5 IDEA preshower detector
A preshower detector is located between the magnet and the calorimeter in the barrel
region and between the drift chamber and the end-cap calorimeter in the forward
region. In the barrel region, the magnet coil (Sect. 7.5) works as an absorber of
about 1X0 and is followed by one layer of Micro Pattern Gas Detector (MPGD)
chambers; a second layer of chambers follows after another 1X0 of lead. A similar
construction occurs in the forward region, however, here with both absorber layers
made from lead.
The MPGD chamber layers provide an accurate determination of the impact
point of both charged particles and photons, and therefore define the tracker accep-
tance volume with precision. They also further improve the tracking resolution. In
addition, a large fraction of the pi0s can be tagged by having both photons from
their decay identified by the preshower. The optimisation of the preshower system
and the evaluation of its performance is in progress.
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Fig. 7.11. Particle identification performance of the dual-readout calorimeter: C/S ratio
for 80 GeV isolated electrons and protons.
7.4.6 IDEA dual-readout calorimeter
A lead-fibre dual-readout calorimeter [496] surrounds the second preshower layer.
This calorimeter concept has been extensively studied and demonstrated over ten
years of R&D by the DREAM/RD52 collaboration [497,498]. The calorimeter is
2 m deep, which corresponds to approximately 7λI. Two possible layouts have been
implemented in the simulation for a realistic 4pi detector. Both cover the full volume
down to 100 mrad of the z axis, with no inactive region. In the first configuration, the
calorimeter is made of truncated rectangular-base pyramidal towers with 92 different
sizes. In the second, it is built with rectangular prisms coupled to pyramidal towers.
The total number of fibres is of the order of 108 in both cases.
The dual-readout calorimeter is sensitive to the independent signals from scintil-
lation light (S) and CˇerenkIPC,S ov light (C) production, resulting in an excellent
energy resolution for both electromagnetic and hadron showers. By combining the
two signals, the resolution estimated from GEANT4 simulations is found to be close
to 10%/
√
E for isolated electrons and 30%/
√
E for isolated pions with negligible
constant terms.
The dual-readout calorimeter provides very good intrinsic discrimination
between muons, electrons/photons and hadrons for isolated particles [499].
Figure 7.11 demonstrates a nearly perfect separation in the C/S ratio for 80 GeV
electrons and protons: for an electron efficiency of 98%, a simulated rejection factor
of up to 600 can be reached for isolated protons. The rejection factor in jets remains
to be evaluated experimentally. In addition to the C/S ratio, a few other variables,
like the lateral shower profile, the starting time of the signal, and the charge-to-
amplitude ratio, can be used to enhance the intrinsic calorimeter particle separation
performance.
In addition to the intrinsic particle identification capabilities, the fine trans-
verse granularity allows close showers to be separated and provides good matching
to tracks in the inner, preshower signals, and also to muon tracks, making this
calorimeter a good candidate for efficient particle-flow reconstruction. The need for
disentangling signals produced by overlapping electromagnetic and hadron showers
is likely to require longitudinal segmentation as well. Several ways to implement this
segmentation were envisioned and are being studied, e.g. the classical division of the
calorimeter in several compartments, an arrangement with fibres starting at differ-
ent depths, the extended use of the timing information, etc. The specific advantages
and drawbacks of each approach need to be studied through both simulations and
beam tests.
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7.4.7 IDEA muon system
The muon system consists of layers of chambers embedded in the magnet return
yoke. The area to be covered is substantial, which calls for a cost-effective chamber
technology. Recent developments in the industrialisation of µ-Rwell-based large area
chambers [500], proposed for the CMS detector phase-II upgrade, are promising.
7.5 Detector magnet systems
The 2 T solenoids for the two detector concepts are quite different in design. The
proposed magnet for CLD is a conventional solenoid surrounding the calorimeters
(Fig. 7.4), in order to minimise the material along the particle trajectories. For
IDEA, a much smaller, ultra-thin, and transparent solenoid, positioned in front of
the dual-readout calorimeter (Fig. 7.9), is proposed in order to minimise its cost. A
significant R&D effort is required to engineer this solution. In addition, simulation
studies still need to be performed to validate the physics performance, especially
in view of particle-flow reconstruction. Both the CLD and IDEA baseline designs
include an iron return yoke which, in both cases, houses the muon system and
protects the beams from emittance blow-up that would otherwise result from stray
field over very large distance along the beam line.
7.5.1 The CLD detector magnet
The CLD detector magnet is based on the proven concept of the CMS solenoid [501].
Several design aspects were investigated, including magnetic field distribution, con-
ductor optimisation, mechanical support and quench behaviour. The simulated mag-
netic field map is shown in Figure 7.12 (left), and the main magnet parameters are
listed in Table 7.5. Two scenarios with different operational currents, 20 and 30 kA,
are considered. The first corresponds to the currents used in ATLAS and CMS and
the second to what is proposed for the FCC-hh detector magnets.
The cryostat, which mechanically supports the calorimeters and the tracker, is
equipped with rails inside the bore for the sliding of the HCAL, and with four feet,
under the lower half shells close to the end flanges. Local end-flange reinforcements
are required to transfer the HCAL weight to the floor. To prevent buckling, local
outer shell reinforcements are included, in such a way that the cryostat wall thickness
is kept to a minimum. The cryostat has to withstand the HCAL weight (1.6 kt),
the external pressure (0.101 MPa), the self weight (80 t if aluminium is used, 130 t
for steel), the cold-mass weight, and the thermal shrinkage of the suspension rods
(1765 kN). A safety margin of a factor of three has been included for the weight of
the cold mass.
7.5.2 The IDEA Detector Magnet
The IDEA detector magnet is an ambitious, ultra-thin and light, thus “radiation-
transparent”, superconducting solenoid equipped with a thin iron return yoke. The
main feature is that the solenoid is positioned between the tracker volume and the
calorimeter system, a solution currently employed in ATLAS [502]. From a detector
performance perspective, the material thickness for the complete magnet, including
the cold mass and the cryostat, must be kept as small as possible, both in radiation
and geometrical lengths, typically well below 1X0 and 20 cm. By positioning the coil
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Fig. 7.12. Magnetic field maps in the top right quadrant of CLD (left) and IDEA (right).
The colours represent the field intensity. Arrows are not to scale and only show the field
direction.
Table 7.5. Key parameters of magnet systems of CLD and IDEA detector concepts.
Concept CLD IDEA
Cryostat length (m) 7.4 6.0
Cryostat inner radius (m) 3.7 2.1
Cryostat outer radius (m) 4.4 2.4
Cryostat total mass (t) 71/144 (Al/steel) 7.4
Al thermal shield thickness (mm) 5.0 3.0
Cold mass inner radius (m) 4.02 2.235
Cold mass thickness (mm) 90 30
Return yoke inner radius, barrel/endcap
(m)
4.48/0.28 4.50/0.20
Return yoke outer radius (m) 6.00 5.00
Return yoke length (m) 7.4 10.0
Return yoke total mass (kt) 5.2 1.8
Magnetic field at IP, total/from field/from
yoke (T)
2.0/1.45/0.55 2.0/1.9/0.1
Operating current (kA) 20 or 30 20
Stored energy field/magnetisation (MJ) 470/130 160/4
inside the calorimeter, the stored energy is reduced by a factor four and the cost can
be halved [503]. Figure 7.12 (right) shows the magnetic field map; key parameters
are listed in Table 7.5.
The amount of material in a magnet can be split between that used for the cold
mass and that used for the cryostat. Material for the cold mass can be considerably
reduced if a high yield-strength superconductor is available to allow it to be a self-
supporting cold mass. This concept has been demonstrated for smaller magnets but
remains a challenge for the solenoid dimensions proposed here [504]. To avoid a high
hot-spot temperature after quench causing an unacceptably long recovery time, a
high fraction of stored energy has to be extracted, rather than being dumped into
the cold mass. Besides a thin cold mass, the cryostat walls should also be as thin
as technically possible. Several detector magnets with minimal material amounts
have been built in the past. The cryostat walls were made using unconventional
techniques that require further investigation. Cryostat walls can be made of high-
strength aluminium alloys, but carbon fibre composite is an alternative option [504].
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Instead of solid plates, a structured material like an advanced sandwich, corrugated
plates or honeycombs, may lead to a reduction of mass. More R&D is required to
confirm the technology. Extremely low thermal conductivity insulation material can
also be used instead of the standard technique for a classical vacuum vessel, multi-
layer insulation and radiation shield. The new material can also provide structural
support and transfer forces. The vacuum vessel walls can then be reduced to thin
foils as they do not have to withstand vacuum pressure [503]. More ambitious designs
are also being developed elsewhere [505].
The current baseline design is an ultra-optimised conventional material based
cryostat that can provide a thickness of 0.74X0 (and 30 cm) at normal incidence, of
which 0.46X0 is for the cold mass and 0.28X0 for the cryostat. The self-supporting
conductor features a nickel-doped aluminium stabiliser co-extruded with a NbTi/Cu
Rutherford cable, like in the ATLAS solenoid, further reinforced with a high-yield
strength aluminium alloy. A honeycomb structure for the outer cryostat wall can
further reduce the cryostat thickness to about 0.04X0.
7.6 Constraints on readout systems
The rate of events to be read out and recorded by the FCC-ee detector data acquisi-
tion systems is largest at the Z pole, and is dominated by Z production (∼100 kHz),
low-angle Bhabha’s (∼50 kHz), and γγ→ hadrons events (∼30 kHz). While Bhabha
events can be recorded in a dedicated stream, in which only the data from the lumi-
nometers are read out, the entire detector must be read out with a trigger rate in
excess of 100 kHz.
With 20 tracks on average in each hadronic Z decay, about 800 readout channels
are expected to be hit in the vertex detector of CLD, each of which uses 13 bits to
be encoded, corresponding to 1 kB per event. For an integration time of the VXD
readout electronics of 1µs (covering 50 bunch crossings at the Z pole), however, the
750 hits induced by the IPC background for each bunch crossing largely dominate the
VXD data volume, with 50 kB per physics event. With a trigger rate of 100 kHz, the
data that have to be read out amount to a bandwidth of 6 GB/s. The data volume
for the IDEA vertex detector is not expected to be significantly different. The CLD
tracker contributes similarly to the data volume: with 22 bits per read-out channel,
the size of a hadronic Z decay amounts to about 1.4 kB, and the IPC background
adds about 2 kB per BX. For a read-out time window of 1µs, a bandwidth of 10 GB/s
is needed to read out the tracker data.
With a drift chamber, all digitised hits generated on the occurrence of a trig-
ger are usually transferred to data storage. The IDEA drift chamber transfers
2 B/ns from both ends of all wires hit, over a maximum drift time of 400 ns.
With 20 tracks/event and 130 cells hit for each track, the size of a hadronic
Z decay in the DCH is therefore about 4 MB, corresponding to a bandwidth of
400 GB/s at the Z pole. The contribution from γγ→ hadrons amounts to 60 GB/s.
As reported in Section 7.4.4, the IPC background causes the read-out of additional
1500 wires on average for every trigger (including a safety factor of 3), which trans-
lates into a bandwidth of 250 GB/s. A similar bandwidth is taken by the noise
induced by the low single electron detection threshold necessary for an efficient
cluster counting. Altogether, the various contributions sum up to a data rate of
about 1 TB/s.
Reading out these data and sending them into an “event builder” would not
be a challenge, but the data storage requires a large reduction. Such a reduction
can be achieved by transferring the minimum information needed by the cluster
timing/counting, for each hit drift cell i.e. the amplitude and the arrival time of
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each peak associated with each individual ionisation electron – each encoded in 1 B
– instead of the full signal spectrum. The data generated by the drift chamber,
subsequently digitised by an ADC, can be analysed in real time by a fast read-
out algorithm implemented in an FPGA [506]. This algorithm identifies the peaks
corresponding to the different ionisation electrons in the digitised signal, stores the
amplitude and the time for each peak in an internal memory, filters out spurious and
isolated hits and sends these reduced data to the acquisition system on the occur-
rence of a trigger. Each cell hit integrates the signal of up to 30 ionisation electrons,
which can thus be encoded within 60 B per wire end instead of the aforementioned
800 B. Because the noise and background hits are filtered out by the FPGA algo-
rithm, the data rate induced by Z hadronic decays is reduced to 25 GB/s, for a total
bandwidth of about 30 GB/s.
The data volume delivered by the dual-readout calorimeter of the IDEA detec-
tor has also been estimated at the Z pole. On average, the calorimetric showers
from hadronic Z decays are expected to hit 8 × 105 fibres with an assumed den-
sity of 50 fibres per cm2. Single readout channels collect the signal from nine fibres
and encode it in four words of 2 B, yielding a size of 0.7 kB per event and a band-
width of 70 GB/s. The data volume corresponding to the CLD calorimeter is under
investigation.
In total, the data to be sent to the IDEA acquisition system for each trigger
is of the order of 100 GB/s, i.e. more than one order of magnitude lower than the
amount of data that will be readout by ATLAS and CMS at the HL-LHC. On the
other hand, the throughput to disk should be reduced by a factor of 5 to 10 in
order to be comparable with the anticipated storage and processing capacities of
ATLAS and CMS. Software algorithms, running in a computer farm, would have to
be designed to achieve such a data reduction.
A traditional hardware trigger system to select signal events of interest for
physics analyses should not be too difficult to design in the clean FCC-ee environ-
ment. The expected accuracy of the physics measurements would require, however,
the efficiency of this trigger system to be known with a precision of 10−5 at the Z
pole, which may be an insurmountable challenge. The feasibility of a “trigger-less”
scheme as in LHCb, in which software algorithms perform the event selection using
the full detector readout, is under investigation.
7.7 Infrastructure requirements
At the present conceptual design stage of the CLD and IDEA detectors, the infras-
tructure needs of these experiments have not yet been assessed in detail. However,
some preliminary requirements can be listed, based on the experience from CMS
and on a first assessment made for the CLIC detectors [507,508].
One may assume that sufficient capacity will be available for the equipment
handling for installation and maintenance of the detectors due to the requirements
of the much larger and heavier FCC-hh detectors. Similarly, the heating, ventilation
and air-conditioning (HVAC) of the detector caverns is assumed to be covered by
the requirements from FCC-hh.
The detector-specific power requirements have been documented in detail for
the CMS experiment [508]. The total power needed for this experiment is about
3.5 MW. Since CLD and IDEA are of a similar size and complexity, the same total
power needs can be assumed for each of these detectors. This estimate is very likely
an upper limit, as the superconducting magnet systems in the FCC-ee detectors
are operated at only 2 T, compared to 4 T at CMS and CLIC. The cryogenics and
powering of the CMS magnet requires 0.9 MW of power.
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8 Safety
8.1 Safety policy and regulatory framework
The concept study aims at demonstrating that hazard and risk control for a future
collider is possible with best practices and industrial standards, which are comple-
mented, where necessary, with techniques specific for a particle accelerator facility.
The approach is introduced below by first presenting CERN’s legal context and then
the hazard and risk management in place for the existing accelerator complex. The
subsequent sections show how occupational health and safety topics are addressed,
which are specific for a particle collider, and how the risks associated with ionising
radiation are managed. For the conceptual design, a two-stage process has been cho-
sen: first, a hazard register lists the safety hazards that will be present at the facility
and identifies those, for which standard best practices can be applied to control the
associated risks. Second, a detailed analysis will be carried out, for the remaining
safety risks, to assess the risk levels and to identify mitigation measures.
8.1.1 Legal context of CERN
CERN’s status as international organisation requires that it defines a safety pol-
icy in a pro-active and consensus-based process with the host states (see Art. II 2
de l’accord de statut de 1973 entre le CERN et la France [509]). This approach is
applicable for non-standard installations like the accelerators, the experiments and
the technical infrastructure needed to operate these facilities. Where standard infras-
tructure dominates (e.g. offices, car parks and workshops), CERN ensures uniformity
in the safety conditions across its sites, taking into account the laws and regulations
of the host states and EU regulations and directives. Where uniformity cannot be
achieved or where compliance is not required to ensure the proper functioning of
the organisation, a dedicated risk management process is applied, including the
planning, implementation and verification of risk mitigation measures.
8.1.2 Hazard register and safety performance based design
A systematic collection of safety hazards associated with the construction and opera-
tion of the accelerator complex is the starting point of the safety assessment. Hazard
registers are an established technique in industry. To compile the register, a process-
centred approach has been used [510]. In a first step, a systematic description of
the processes during the life cycle of the accelerator facility has been established,
based on the Project Breakdown Structure (PBS). Each process is characterised by
activities, equipment and substances used or released. Hazards may emerge from
these activities, equipments and substances at different locations.
As an example, the process of providing electrical power to accelerator mag-
nets is active during commissioning and operation of the accelerator. It relies on
transformers and power converters (equipment) at the surface and in underground
locations. This equipment is at the origin of electrical hazards, noise and potential
environmental pollution in case of dispersion of insulating fluids.
It is assumed that the relevant risks associated with the hazards will be mitigated
by standard best practices, implementing compliance with laws and regulations of
the host states, EC regulations and directives, international regulations, standards
and directives and recommendations from technical or prevention organisms.
Where standard best practices cannot be applied or would affect the proper
operation of the organisation, a performance-based design approach is used [511].
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It is proposed to use a standard method like “Failure Mode, Effects and Criticality
Analysis” (FMECA) [512] to identify those risks which remain unacceptable. From
this starting point, the performance based approach is used. In this process, essential
safety objectives, such as preservation of human lives or prevention of environmen-
tal damage, are defined. The safety performance of design choices is evaluated for
different incident scenarios. If the objectives are met, the design can be retained as
mitigation measure.
8.2 Occupational health and safety
The study has initiated a methodological approach in tackling occupational health
and safety aspects. The hazard registry classifies relevant sources of risks to permit
identifying those, which can be addressed by standard approaches and those, for
which project-specific assessments need to be performed, followed by a definition of
mitigation measures against residual risks. This preliminary activity has permitted
to identify that two main hazards are present in underground areas: fire and oxy-
gen deficiency (ODH). The latter one is a residual risk that emerges after applying
“safety-by-design” to cryogenic hazards, such as the avoidance of cold surfaces and
functional measures such as combined vacuum and superinsulation blankets. This
report, focusing on the feasibility and concept elements of a future particle accelera-
tor research infrastructure does not permit to present the technical risk management
files in a comprehensive manner. It focuses therefore only on the presentation of the
approach for the two main hazards (fire and oxygen deficiency). The results of the
studies [513,514] are summarised in the following sections. The agreed safety objec-
tives for these two hazards are listed in Table 8.1.
To create safe zones along the entire perimeter of the particle collider, smoke
and fire resistant compartment walls are recommended to be installed every eight
accelerator lattice cells (450 m). Under normal conditions, their doors are open.
Each compartment receives fresh air from the underfloor air duct; the used air
is evacuated along the tunnel. Smoke and ODH detectors trigger the closure of
the doors. An extraction duct traverses all compartments and can extract smoke
or helium. The fresh air admission and extraction for each compartment can be
controlled individually.
8.2.1 Fire hazard
The most critical phases for a fire hazard are (1) the operation with beam, (2) a
long shutdown and (3) a technical stop. During operation, all electrical systems are
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Table 8.2. Fire scenarios in the design-oriented safety study.
Scenario Description Ignition source
Fire 1 Cable tray fire Electrical fire
Fire 2 Cable drum fire Hot work
Fire 3 Transport vehicle fire Battery malfunction
powered and potential ignition sources. During other periods, personnel is present
who may inadvertently cause a fire, e.g. during welding. Table 8.2 shows the three
fire scenarios studied.
The fire compartment size is sufficiently small to ensure fire fighter safety during
an intervention, in conjunction with secure communications and structural stability
of the tunnel. The size has been chosen as a trade-off between keeping evacuation
times low, to provide sufficient margins for the intervention teams, to limit the
damage of the equipment and to keep cost at reasonable levels. Smoke would still
spread in at least one neighbouring compartment and might affect the equipment
there. Worst-case scenarios for incidents with equipment loss point to a downtime of
about one year. This compartment size has also been adopted by another, recently
commissioned accelerator project, the European XFEL. It is based on a safety con-
cept that has been developed by an independent underground engineering society,
which has been accepted by the relevant authorities [515] as part of the authori-
sation to construct the facility. The FCC study gained valuable insight from this
project in the framework of a multi-year collaboration with the project designers.
Life safety, safety of occupants and rescue teams were quantified by Fractional
Effective Dose (FED), a measure of the harm from toxic fire products as a function of
temperature conditions, and visibility through the developing smoke. These param-
eters were estimated with the industry-standard Computational Fluid Dynamics
(CFD) program for fire and smoke propagation, Fire Dynamics Simulator 6.5 [516]
from the National Institute of Science and Technology. The studies revealed that
uninjured occupants can evacuate the concerned compartment in all scenarios. A
smoke and fire detection system with a response time of under two minutes is needed.
That shall be combined with an autonomous fire extinguishing system with an inter-
vention time of less than 15 min, to ensure also the safety of injured persons with
restricted mobility. Standby rescue teams in the vicinity of the access sites, which can
be established with the assistance of host state emergency services, also in remote
locations, are a viable approach to establish a working intervention programme. Fire
fighting and rescue equipment will be kept available underground in ready-to-use
state. The latter approach will already be put in place for the HL-LHC upgrade
project.
Protection of the environment calls for a careful selection of fire-fighting agents
(e.g. water, foam) which will be done at a later, detailed design stage. The sys-
tem configuration shall help keeping the release of smoke, chemical and radioactive
contaminants to quantities as low as reasonably possible.
Main conclusions. The proposed safety concept fulfils the
– life safety objective for physically fit occupants and the safety of rescue forces in
all scenarios,
– life safety objective for injured occupants with an early fire detection and early
intervention system,
– continuity of operation goal by limiting the high impact downtimes to the unlikely
worst case scenarios and
– environmental impact management goal with standard, best-practice measures.
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8.2.2 Oxygen deficiency
For the FCC-ee machine the use of liquid helium is limited to the superconducting
RF sections in the tunnel. The accidental scenario chosen to assess the oxygen
deficiency hazard in these areas was an external impact leading to partial or complete
rupture of the beam pipe. At this stage, air at 300 K flows into the cryomodule
through the orifice, condensing onto the inner cold surface of the beam pipe. This
is also known as a loss of insulation vacuum where the transfer of heat vaporises
the liquid helium and leads to an increase of pressure in the helium volume. For
the superconducting RF cavities the surface area in contact with the beam vacuum
is substantially higher compared to e.g. the superconducting magnets in the LHC
arcs with their multilayer insulation (MLI). Due to the ultra-high beam vacuum
specifications, MLI cannot be installed inside the beam pipe, hence, the accidental
venting of air yields the maximum heat flux into the helium (38 kW/m2).
Since the design of the FCC-ee RF cryomodules is not yet finalised, modules
similar to those of the LHC with the parameters listed in Table 8.3 are considered.
Despite having a larger relief mass flow, the helium inventory is considerably
lower compared to that of superconducting magnets, hence helium would be acci-
dentally spilled into the tunnel for a minimum amount of time (about 30 s consid-
ering a volumetric flow at 5.1 K). Due to the outflow of cold gas and the buoyancy
effects, a so-called “turbulent zone” around the release point will be created, with
an approximately homogeneous helium-air mixture at breathing level [517]. After
the helium mass is released into the sector, the gas stratifies at the ceiling level,
restoring the oxygen level below the helium layer. Standard organisational measures
shall be put in place to ensure no occupant is in the “turbulent zone” during the
release. The extent of the turbulent zone will be assessed when a more detailed
description of the FCC-ee cryomodules is available. It is assumed that there will be
vacuum barriers between each cryomodule.
Once the helium is stratified at the ceiling, the amount of gaseous helium
(∼250 m3) corresponds to a layer of about 35 cm.
8.3 Radiation protection
For the mitigation of risks associated with ionising radiation, the standard prescrip-
tive methods of the existing CERN radiation protection rules and procedures have
been used. Risks resulting from ionising radiation are analysed from a very early
design phase onwards, to develop mitigation approaches along the entire design pro-
cess. Design constraints will ensure that the doses received by personnel working on
the sites as well as the public will remain below regulatory limits [518,519] under all
operation conditions. A reliable radiation monitoring system coupled with an effec-
tive early warning and emergency stop system will therefore be an essential part of
the system implementing risk control measures.
The FCC-ee will be comparable in terms of radiological hazards to LEP. LEP
and LHC are reliable sources of experience to take into account when planning
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the radiation protection measures during the design phase. The main differences
for FCC-ee are the higher beam energy and the much higher beam currents. The
four FCC-ee configurations have to be studied separately. The low energy versions,
comparable to LEP, will operate at much higher beam current. The high energy
versions will have similar beam currents as LEP, but the higher energy synchrotron
radiation will have a greater radiological impact.
Radiation protection is concerned with two aspects: protection of personnel oper-
ating and maintaining the installations and the potential radiological environmental
impact. The second topic is addressed in Section 10.2.1. To enable the assessment of
the potential radiological risks to the personnel working on the sites, the radiologi-
cal hazards are classified by their sources: (1) particle beam operation, (2) activated
solids, liquids and gases.
8.3.1 Particle beam operation
Radiation hazards from high energy particle beams arise from their interaction with
matter and other particles. Shielding protects personnel by absorbing the primary
radiation and the subsequently generated stray radiation. An access control system
prevents people from accessing hazardous areas. An interlock system prevents beam
operation in case of an unauthorised access. An emergency stop system ensures that
the operation with beam is terminated quickly and in a controlled way if needed.
Areas accessible during beam operation will be designated as non-radiation areas to
avoid the need for specific restrictions for radiation protection reasons.
Depending on the position in the accelerator, several metres of rock or con-
crete will sufficiently shield from the radiation resulting from a total beam loss.
Chicanes will effectively reduce radiation streaming through feed-throughs and pas-
sages. Access to the accelerator tunnel and the experimental caverns will not be
permitted during operation.
The shafts above the experiments connect directly to the surface. With the shield-
ing effect of the detectors around the interaction points, more than 100 m distance
to the surface and a concrete shielding cap on top of the shaft, the radiation levels
on the surface will be low enough to prevent any relevant direct exposure to stray
radiation or sky-shine effects on the surface sites or beyond.
8.3.2 Activation of solids
Activation of solids represents a potential hazard to persons through exposure to
gamma radiation during interventions inside the accelerator tunnel such as in-situ
maintenance or handling of radioactive parts. The radiation levels differ considerably
amongst the various sectors of the accelerator and depend on the type of beam
operation and on the time that has passed since the machine was stopped [520].
A specific source of activation in high energy lepton synchrotrons is the syn-
chrotron radiation that they generate. At the FCC-ee beam energies of up to
182.5 GeV, the photon critical energy reaches 1.25 MeV. The high energy fraction
of the synchrotron photons can induce activation through (γ,n) reactions where the
neutrons also contribute to the subsequent activation. Simulations of an initial vac-
uum chamber layout indicate that residual dose rate levels of a few tens of µSv/h
along the beamline can be present after the beam is stopped. This would rapidly
decay to less than one µSv/h within a few days.
The first means to mitigate risks from this hazard will be to optimise installation,
maintenance and repair processes: automated and remotely controlled interventions
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are one way to reduce the exposure of personnel. Bypass tunnels for high radiation
areas will also help to keep exposure low.
Activated materials are routinely removed from the accelerator tunnel and exper-
imental caverns for maintenance or disposal. Dedicated and specially equipped areas
for handling and storage of this equipment [520] will be foreseen. Corrosion and
machining of activated materials can produce dispersed activated solids in the accel-
erator and workshop areas. Experience from high energy accelerators at CERN
shows that this does not lead to relevant radiation risks; therefore, standard proce-
dures apply.
8.3.3 Activated or contaminated liquids
Infiltration water and leakage water from closed water circuits will be collected by the
tunnel drainage system. The water will be pumped to the surface sites for collection
and further treatment before being cleared and released. Continuous monitoring
and confinement will ensure that no activated and/or contaminated water will be
released.
The demineralised water filtering units collect and concentrate radioactive par-
ticles and will be treated through standard procedures. Ventilation cooling units for
the tunnel and experimental areas can, under certain operational conditions, con-
centrate airborne radioactivity in their condensates, mainly in the form of tritiated
water. This liquid waste water will be collected and treated according to standard
procedures.
8.3.4 Activated or radioactive gases and radioactive aerosols
Air in the accelerator and experimental areas will become radioactive during beam
operation. Ventilation systems will be fault-tolerant and either be partially or fully
recycling, depending on the assessments to be done at a later design stage for a spe-
cific particle collider scenario. Areas will be ventilated with fresh air before allow-
ing access to avoid undue exposure of personnel. Areas with different activation
potentials will be separated, such that only those areas are vented where access
is required, thus avoiding unnecessary releases of radioactive air. Experience shows
that outgassing from activated concrete or radon decay products will only be present
in small concentrations in the tunnel air because they are continuously removed by
the ventilation system. Dust activation and airborne corrosion products are no rel-
evant sources of exposure to intervening personnel, since aerosols are continuously
removed by the air treatment systems.
9 Energy efficiency
9.1 Requirements and design considerations
Energy efficiency is a topic which is high on the societal agenda in general and
must consequently also be a core value of any future research facility, especially
energy-intensive facilities like particle accelerators. It concerns the availability and
cost of electricity, the reduction of climate-relevant emissions, and other side-effects
linked to energy production, transmission and conversion. Operating the FCC in
an energy efficient way will enhance its public acceptance. Moreover, the FCC is
an opportunity to drive the evolution of energy efficient technologies leading to
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socio-economic benefits. A sign of the importance of the topic is the “Energy for
Sustainable Science” workshop series [521] established several years ago. Concerted
efforts are being made in the framework of the EuCard2 Project [522] (Work Package
3 – Energy efficiency of particle accelerators [523]) and the ARIES Project [524] in
the EC Horizon 2020 Research and Innovation Programme. An overview of activities
in view of greater energy efficiency of particle accelerators can be found in [525].
Applying fine-grained monitoring of energy use will help to raise energy-
awareness, control the peak power and energy losses and allow better predictions
of energy use to be made. All equipment or facilities not currently in use will be
switched off or ramped down. Surface buildings will be constructed to follow high
environmental standards, bearing in mind that by far the dominant share of the
energy consumption comes from the operation of the accelerator. As far as possi-
ble, electrical energy will be purchased from renewable sources. Generally, it should
be noted that reconciling the demand for highest performance of the facility over
extended running periods with sustainability and reasonable/acceptable energy use
is not a simple task. Experts specialising in matters of energy efficiency or energy
saving will be consulted to devise a comprehensive and coherent concept from the
outset.
The FCC-ee collider rings will be operated in a different way than the FCC-
ee injector complex. The collider runs at constant energy level and, therefore, it
does not create a cyclic peak power demand from the power grid like the hadron
collider ring. The injection complex, however, has a cyclic power demand. Therefore,
a combination of different ways of supplying power is considered:
– Supply of peak power from external network: the peak power is provided
by the external network. This is the simplest solution; it might, however, require
partial reinforcements of the external network, which is operated by Re´seau de
transport d’e´lectricite´ (RTE).
– Use of energy storage systems: this concept uses a combination of switch-
mode power converters (Fig. 9.1) and local energy storage systems to power mag-
net circuits. Peak demands during the ramp-up are fully or partially provided by
the storage system. During the ramp-down the energy is recovered and fed back
into the storage system. This principle is already being used to power the PS
magnets (POPS system) and will also be used to power the PS Booster (PSB)
at CERN after its upgrade to 2 GeV (POPS-B). The energy storage system for
the injector can be based on a set of different energy buffering technologies such
as high voltage DC capacitors and batteries. This concept eliminates the positive
power peak during ramp-up and the negative during ramp-down, thus resulting
in a flat power profile seen by the grid. As a consequence, the external power
transmission and the machine internal distribution networks can have lower com-
ponent ratings for substations, cables and transformers, and will also cause less
distribution losses.
9.2 Power requirements
The FCC-ee will be operated according to the model discussed in Section 2.8.1.
The electrical power consumption depends on the centre-of-mass energy. It there-
fore varies throughout the entire operation period of the project. An estimation of
the upper limit of the power drawn by the various systems [526] during regular
luminosity production compared to the LEP collider is summarised in Table 9.1.
Although the FCC-ee is four times larger than LEP, the design concept leads to an
overall electrical energy consumption of only about 2.5 times the one of LEP. With
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Fig. 9.1. Simplified schematic of the principle of combining switch-mode converters with
energy storage.
Table 9.1. Power requirements of accelerator subsystems and comparison with the LEP
collider.
Electrical needs (approx. MW)
Subsystem LEP2 Z WW ZH tt¯ tt¯ optimised
Collider cryogenics 18 1 9 14 46 ca. 35 (−25%)
Booster RF and cryogenics n/a 3 4 6 8 ca. 6 (−25%)
Radiofrequency 42 163 163 145 145 145
Magnets 16 4 12 26 60 59
Cooling and ventilation 16 30 31 33 37 37
General services 9 36 36 36 36 36
Two experiments 9 8 8 8 8 8
Two data centres ? 4 4 4 4 4
Injector complex 10 10 10 10 10 10
Total 120 259 277 282 354 340
Notes. Indicated power consumption values are upper level estimates with further improve-
ment potential for the non accelerator systems.
additional technology advancements and optimisations during operation, the overall
energy consumption is expected to remain close to 300 MW even at highest collision
energies (see 9.3).
The energy consumption levels indicated are first reached by basing the collider
design on novel energy-efficient twin-aperture main dipoles and quadrupoles (see
Sect. 3.2), saving about 50 MW of power for tt¯ operation (LEP had only a single
aperture). The value includes the electricity needed for the magnets of the booster
ring. The value indicated for the RF system results from deploying novel power
sources with at least 15% higher efficiency than conventional klystrons (Sect. 3.4.3),
reducing the electrical power requirement by about 30 MW. The new bunching tech-
nologies for high-efficiency klystrons also relax the water cooling requirements. The
value for the cryogenic system is based on state-of-the-art Q0 values for Nb/Cu cav-
ities at 400 MHz and bulk Nb cavities at 800 MHz, with the accelerating gradients
indicated in Section 3.4.2. Both the Q0 value and the accelerating gradient are much
higher than at the time of LEP, translating into significant savings of power and
cost. While the static losses in an optimised cryomodule are also expected to be up
to 40% lower than at LEP and LHC, recent findings on alternative cavity materi-
als promise further substantial progress in cutting the dynamic losses by another
60% for the tt¯ machine [527]. This potential additional saving is reflected in the “tt¯
optimised” parameters of Table 9.1.
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The total power consumption can be kept below 300 MW for the majority of the
operation period, while running with only 400 MHz cavities. For tt¯ operation with
800 MHz cavities, additional refrigeration power is required for their 1.8 K working
point. Applying technology-driven optimisation, it appears feasible to reduce the
total power demand to a level close to 300 MW also for the working point with the
highest centre-of-mass energy. This type of optimisation study will be carried out
during the detailed technical design phase.
To derive the power to be supplied by the grid, losses of the order of 5–7% in
the electrical distribution chain (e.g. magnetisation losses in transformers) must be
added to the values of Table 9.1.
Using similar data for other significant phases along the operation cycle (injec-
tion) and incorporating the projected yearly programme (185 days of luminosity
production at peak energy, 30 days of beam commissioning, 20 days of machine devel-
opment, and 10 days of technical stops) one obtains at this point of the conceptual
study an energy consumption during a typical year of operation of ∼1.9 TWh. For
comparison, CERN’s energy consumption in 2016 was close to 1.2 TWh.
9.3 Energy management and saving
One of the principal challenges of the 21st century will be to develop solutions for the
sustainable use of energy. In this context, one of the key design aspects of FCC-ee
must be a strict focus on energy efficiency, energy storage and energy recovery. This
project can and must be used as a technology driver, pushing towards more efficient
ways to use electrical and thermal energy.
It is worth highlighting that the efficiency of the FCC-ee in terms of luminosity
per input energy is far higher than that of any other proposed e+e− particle col-
lider [528]. In other words, the FCC-ee collider concept itself is the best showcase of
putting forward a sustainable research infrastructure that features energy efficiency
at its very core, the design and operation concept of the particle accelerator. While
energy efficiency at system design level is the strongest lever, subsystem efficiency
further contributes to keeping the resource consumption within limits.
The foundation for sustainable energy management is real-time energy monitor-
ing, for example using smart meters. This opens the possibility to precisely predict
and optimise the overall powering profile, with the objective to reduce the peak
power as well as the electrical losses. For the reduction of the peak power demand,
cyclic loads of the injector chain need also to be taken into consideration.
By systematically applying the concept of energy storage for the powering of the
magnet circuits, the FCC will be able to recover a significant part of the energy stored
in the magnets. When combining energy storage with complementary measures such
as optimisation of the power cycles, the costs for the electrical infrastructure as well
as for electrical losses can be greatly reduced.
Electricity transmission over long distances and voltage step-down or step-up
lead to power losses. The overall losses of a conventional transmission and distribu-
tion network range between 5% and 7%. Power line losses are resistive losses due to
the Joule effect. Transformers contribute with load losses which will vary according
to the load on the transformer and no-load losses which are caused by the mag-
netising current needed to energise the transformers and which are steady losses.
The proposed baseline transmission and distribution scheme also considers provid-
ing the required level of availability, maintainability and operability from the early
concept phase onwards. As an example, where needed, two 135/3 kV transformers
are operated on access points in parallel, each at a nominal load level of 50%. Such
a configuration responds to the above mentioned, non-functional requirements, but
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it is not optimised for energy efficiency. Alternative schemes aiming at improving
the overall efficiency of the transmission and distribution network while maintaining
the required level of availability, maintainability and operability therefore need to
be studied. Industrial partners will lead the development, potentially demonstrating
the technology in a pilot scheme at CERN’s LHC so that a system at acceptable cost
and with the necessary reliability level can be obtained them from market suppliers
when needed.
The RF system energy efficiency can be improved by optimising the electrical to
RF power conversion efficiency and the cryogenic refrigeration system energy con-
sumption. With new bunching technologies for high efficiency klystrons, efficiencies
are expected to rise from 65% to above 80%. These improvements reduce the water
cooling requirements by the same amount. The cryogenic losses can be reduced by
improving the static and dynamic losses of the cavity cryomodule. The static losses
in an optimised cryomodule are expected to be up to 40% lower than in the LHC.
Recent findings on alternative cavity materials promise real progress in cutting the
dynamic losses [527].
The design of each individual element of the power system must contribute to
loss reduction and energy saving and will therefore be scrutinised in terms of energy
efficiency during the detailed technical design phase.
9.4 Waste heat recovery
Currently, a project is being implemented to connect the cooling system of LHC at
Point 8 to a “thermal energy exchange” loop which will supply a new industrial zone
near Ferney-Voltaire (France) with warm and cold water circuits for both heating
and refrigeration purposes (see Fig. 9.2) [529]. This is a hybrid system, consisting of
waste-heat recovered from cryogenic machinery that is stored by heating the ground
and which is made available via geothermal probes. Similarly, plans have been devel-
oped to feed waste heat from LHC Point 1 into CERN’s distributed heating system.
Installations of this type can also be envisaged for the infrastructure sites. However,
the waste heat can also be supplied directly or through storage in dedicated buffers
rather than in the ground. Although a significant potential for waste heat recov-
ery from FCC exists, the needs and opportunities and the infrastructure conditions
need to be evaluated for the specific collider and for each specific technical system
(e.g. whether a distributed heating system exists already, or whether it could be
implemented for a new industrial or housing area close to a surface site). Points PA,
PB and PC are currently located in areas with a high population density, whereas
most of the other points are located in rather rural areas. Potential applications of
such recuperated heat are being envisaged. The definitive energy recovery potential
depends on the developments planned in the vicinity of the surface sites and must
be studied in collaboration with the host states.
The amount of recoverable energy increases with the proximity to the consumer
and also with the temperature of the medium, typically water which is at 10–15◦C
above ambient temperature. How much this can be increased, by e.g. operating
specific equipment at higher temperatures, will be studied. The most promising
candidates for waste heat recovery are the cryogenic plants, which are the top elec-
trical energy consumers, and the conventional cooling systems. The host states have
requested that an effort is made to reduce the water consumption with respect to
today’s operating installations.
It should be noted that the host state representatives expect that project owners
develop a plan in cooperation with industrial and public partners to ensure that
ongoing efforts on a transition towards a sustainable and circular society are given
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Fig. 9.2. Concept of a heat recovery facility based on a thermal network. The concept
is similar to a project, which is currently under construction in the vicinity of CERN. In
that project, waste heat is supplied from LHC point 8 to consumers in an industrial zone
in Ferney-Voltaire, France. The distance between the LHC surface point and the industrial
zone is 2 km.
priority. This is comparable to approaches which are currently being developed in
the frame of smart-city projects.
Another potential area of interest is the return to the supplier of cooling
water after use for subsequent heating purposes. GeniLac3, a 280 MCHF invest-
ment project close to the United Nations district (Geneva, Switzerland) with a total
cooling capacity of 280 MW, can be further investigated with a view to optimising
the overall energy balance. This concept is relevant for point PB in particular. The
cooling water could also be transported to remote points through the tunnel, thus
opening the possibility of extending the concept to points PC and PD. The access
sites in France are mainly in rural areas, therefore a dedicated study needs to be
carried out to assess the potential for this technology. This study should take the
distances from potential consumers and the evolution of urban areas up to the mid-
dle of the century into consideration. Potential consumers include, first of all, public
institutions such as healthcare providers, schools, public buildings and industrial
zones. Next, innovation potential such as indoor farming, health care centres and
support for private district heating can be considered.
A third concept involves a step increase of the water temperature in the outer
circuits such that the heat supplied becomes an interesting resource for industries
such as chemical and food processing. Systems for vapour generation stepping up
from 25◦C quickly become economically feasible [530], but a client needs to be close
to the heat production source and willing to engage in a project that does not require
the research infrastructure to function as a reliable energy supplier.
Eventually, direct power generation from waste heat can also be envisaged.
Today, the effectiveness of such systems is still low, in the few percent range, but
industrial interest [531] in increasing the efficiency of industrial plants is driving
R&D activities, for instance via ORC [532] devices. For a large-scale research facil-
ity with a system that generates of the order of 100 MW of heat, even modest gains
3 https://www.genie.ch/project/h/genilac-une-innovation-energetique-majeure-et-dura
ble-pour-geneve.html.
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from converting heat into electrical or mechanical energy can be beneficial, partic-
ularly considering technological advances on a time scale of twenty years.
10 Environment
10.1 Requirements and approach considerations
10.1.1 Legal context
For the correct operation of CERN’s facilities, its status as an international organ-
isation requires that it establishes the requirements and constraints concerning the
management of its environmental impact in a pro-active and consensus-based pro-
cess with the host state on whose territory the installation lies (see Art. II 2 of
“L’accord de statut de 1972 entre le CERN et la France” [533]). Where there is
standard infrastructure on the surface sites (e.g. office buildings, car parks, ordinary
workshops), CERN implements the national laws and regulations that apply at the
location where the facility is located (see also “Art. II Convention entre la France
et la Suisse de 1965” [534]). A specific process is necessary for the non-standard
installations like the accelerators, the experiments and the technical infrastructure
needed to operate these facilities. Different rules apply to a project with under-
ground infrastructure which crosses the international border and which has surface
sites in both Switzerland and France:
Underground infrastructure.In Switzerland, underground volumes below a depth
that is considered useful for the land owner is not subject to the acquisition of
rights-of-way and the law applying to private property. A communication from the
De´partement Fe´de´ral des Affaires E´trange`res (DFAE) on 16 July 1982, informs
CERN that it is exempt from right-of-way acquisition regulations for the LEP/LHC
underground structures. In France, land ownership extends to the centre of the
earth. Therefore either a process to acquire the underground volumes or to acquire
the rights-of-way needs to take place. For both host states, CERN remains liable
for any potential impact on the population and the environment resulting from the
construction and operation of underground and surface installations.
Surface sites.The land plots for surface sites need to be acquired or leased in both
host countries. According to a preliminary study carried out with an environmen-
tal impact assessment contractor [535], in Switzerland, an environmental impact
assessment needs to be performed when new car parks with more than 500 places
are constructed or if per year more than 10 000 t of excavation material are processed
on Swiss territory with the purpose to reuse that material [536]. The “Ordonnance
relative a´ l’e´tude de l’impact sur l’environnement (OEIE, Oct. 1988 and 2016)” and
the manual “L’e´tude de l’impact sur l’environnement (EIE) (2009)” [537] define the
scope and contents of the assessment. In France, a recent law revision4 introduced
a new environmental impact management process [538]. This new process explic-
itly requires a public consultation process on the scope, objectives, socio-economic
potential and the impact on the development of the territory that needs to take
place well before a specific technical design is developed and before a decision to
construct is taken5. The host countries require an early and continuous involvement
4 https://www.ecologique-solidaire.gouv.fr/levaluation-environnementale.
5 See also Art. L121-15-1 of law 2018-148 of 2 March 2018.
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of the population in the project development and construction preparation phases
that goes beyond information exchange. It calls for an active participation, giving
people the possibility to contribute in well-defined and limited ways in shaping the
project and in particular in developing the potential for added value. Consequently,
France and Switzerland require that the initial assessment process is carried out
from the early design phase onwards, followed by regular reviews of the effectiveness
of the mitigation measures and assessment of residual or new impacts which become
apparent during the construction and operation phases.
Both host states have regulations and laws concerning the continuous assessment
and limitation of environmental impact for a variety of different topics. While the
processes comprise very similar topics, the organisation of the information and the
reporting templates are different for the two host states. In Switzerland the impact
study may be limited to certain topics depending on the project needs, whereas
in France all topics need to be discussed. In Switzerland the reporting is topically
structured and in France the reporting is chronological across the entire project life
cycle.
Since the project is international, the Espoo agreement applies [539]. CERN has
to ensure that both host states are informed about the effects of any new infras-
tructure project in their country and the effects on the neighbouring countries. This
includes for instance the use of energy, consumption of water, traffic and the man-
agement of waste across the borders.
10.1.2 Environmental compatibility management concept
The international nature of the project and the similarity of the surface points
suggest a uniform and streamlined framework to carry out an environmental impact
assessment across both host states. This approach splits the project into locations
(e.g. underground structure, individual surface points, associated infrastructures),
topics relevant for the impact assessment (e.g. water, air, noise) and the life cycle
phases of the project (e.g. construction, operation, maintenance and retirement).
Different requirements and constraints apply to the various locations and phases. For
some it may be necessary to meet the standard national guidelines of the relevant
host state or, for some particular installations, the guidelines need to be agreed
between CERN and the host state on a case-by-case basis.
It is planned to have a central, uniform platform to manage the analysis, the
assessment of proposed mitigation measures, the follow up of the effectiveness of
mitigation measures and the analysis of the residual impact. This platform will per-
mit the extraction of information according to the specific needs of the individual
host states. Specialised companies and software solutions exist and should be used
whenever possible (e.g. Envigo by eon+, see Fig. 10.1). A market survey and com-
petitive selection process should be performed in cooperation with the host state
partners in order to ensure that a suitable set of experts and tools are selected for
this process. It is considered good practice in Switzerland that the owner of a large-
scale project delivers a “Notice d’Impact sur l’Environnement (NIE)”, which is more
comprehensive than the minimum required environmental impact assessment. The
uniform framework mentioned here permits this approach.
The need to perform the environmental impact assessment and management pro-
cess before a decision to construct is made, calls for the preparation of the assessment
framework with the help of experienced consultants and the host state authorities
in the years 2019–2021. Given some basic infrastructure, consultants and authority
partners who know the project vision and goals can work with the scientific and engi-
neering team until the design has reached maturity by 2023. By this time, CERN
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Fig. 10.1. Example of a continuous environmental impact assessment system supported by
an information system.
must have reached consensus with the authorities and the population that permits
the formal initiation of a public consultation process as required in both host states.
The process is considered lengthy in both countries and is expected to require a
few iterations. The goal is to obtain clearance to submit a request for construction
permits by 2026, i.e. before an international consortium (e.g. the CERN member
states or an international consortium bound by a memorandum, a letter of intent




Depending on the operating phase, the beam energy of FCC-ee is between 0.45 and
1.75 times that of LEP, but the luminosities are significantly higher. Compared to
the hadron machine, the stored beam energy will be many orders of magnitudes
lower. The significant difference of the processes lead to much lower activation of
material [540,541]. In general, the potential radiological impact of the lepton collider
is about two orders of magnitude lower than the hadron collider.
The potential sources for environmental radiological impact are identical to those
for the hadron collider: (1) dose from stray radiation emitted during beam operation,
(2) dose from radiation emitted by radioactive materials and waste, (3) operation of
sources and X ray emitting devices and (4) the dose from release of activated water
and air. Safeguards will be included in the design of the accelerator infrastructure
to control the impact on the environment. Dedicated monitoring systems and pro-
cedures will ensure continuous parameter recording and auditing throughout the
entire operational phase of the facility and will facilitate the control of the impact.
FCC-hh and FCC-ee share the same infrastructure, in particular that for the
treatment of air and water, the main exposure pathways. Measures foreseen to con-
trol and limit the environmental radiological impact of the FCC-hh will therefore
also be adequate for the FCC-ee. During the detailed design phase, emphasis can
include adequate, but not over-engineered, measures for this particular machine.
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The impact of ionising radiation on trained personnel during operation and main-
tenance phases as well as the management of radioactive waste are described in
Sections 8.3 and 10.3.1 respectively.
10.2.2 Conventional impact
A preliminary review of underground and surface sites has been performed with
expert organisations in France and Switzerland [535,542]. The studies established a
working framework for the subsequent optimisation of the placement of the particle
collider which is compatible with the existing requirements and constraints of both
host states. The first investigation revealed that a placement of the collider, which
is compatible with the legal and regulatory boundary conditions in both countries
can be developed. No conflicts with geothermal boreholes, seismic activities, under-
ground technical features such as pipelines, critical power and communication lines
could be found so far. Also, no relevant conflicts with underground water layers or
hydrocarbons could be identified and puncture of protected water reservoirs can be
avoided with an optimised layout and placement. However, the current, first prelim-
inary placement does not meet all requirements and constraints at the same time
(technical requirements, lepton and hadron collider optimised layout, environmental
exclusion zones, socio-urbanistic constraints). Therefore, further iterations need to
be done on the layout and placement optimisation in order to come to an overall
coherent proposal that meets all the criteria. In addition, dedicated underground
investigations need to be carried out soon in order to validate the preliminary find-
ings with more accurate data and first surface site field studies need to be carried
out in order to validate those locations, which need to be considered for an optimised
layout and placement. The entire Geneva basin features water-saturated ground, but
the water remains locally confined. Consequently, it is unlikely that water, which is
for human consumption and which reaches the surface or rivers would be activated
by ionising radiation.
Compatibility with protection of flora and fauna as well as agricultural activities
has been considered from the beginning by taking into account a number of national
and European conservation laws and guidelines. In this context, preliminary surface
site candidates have been identified. Potential sites for a next iteration of the surface
sites to be considered for a layout and placement iteration for a specific particle
collider scenario have been identified.
Some surface sites require further optimisation in the design phase in order to
simplify potential landscaping or indemnity processes and to ease accessibility by
road. Swiss law requires the reservation of a certain surface area for agricultural
activities in order to remain self-sufficient in case of crisis [543]. This constraint
imposes the launch of a declassification and ground/right-of way acquisition pro-
cess in the subsequent design phase. Dedicated working groups are currently being
established with representatives of the Swiss confederation and the relevant offices
of the Canton and State of Geneva in order to facilitate this multi-year process. The
legal framework in both countries require further detailed information in order to
jointly develop an optimised placement. These data can only be obtained by ded-
icated ground investigations and need to occur before the relevant environmental
impact analysis can take place. Confirmation that inadvertent activation of water
due to infiltration can be avoided may need to be verified by targeted surveys in
a limited number of locations. The environmental impact during the construction
phase, which extends over many years, needs to be studied. The reuse of the exca-
vated material (in order of priority: on-site use, processing and reuse, landscaping,
storage), construction site traffic, noise and dust are all elements which also need to
be considered.
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Official bodies of both host countries (Secre´tariat Ge´ne´rale de la Re´gion
Auvergne-Rhoˆne-Alpes and De´partement de l’ame´nagement, du logement et de
l’e´nergie de la Re´publique et canton de Gene`ve) have informed the study man-
agement that for emerging urban areas and where there is a region with high-value
natural assets, early participation of the authorities and representatives of the pop-
ulation in the further development of the project plans is required. Surface sites
need to blend into the landscape. Synergies with local and regional activities that
profit from the infrastructure in the host countries need to be developed. Examples
include cooling via the GeniLac [544] water project, waste-heat recovery for resi-
dential districts and healthcare providers, possibilities for temporary energy storage
and release in cooperation with neighbouring industries. For the construction phase,
particular attention needs to be given to noise, dust and traffic. For the operation
phase, topics include the consumption of water, electricity, the emission of noise
and the increased need to provide all kinds of infrastructure for an ever growing
community of scientists, engineers and visitors.
The immediate subsequent design phase of the project will focus on the fur-
ther optimisation of the collider and surface site placement, based on the findings
already obtained in cooperation with the host state authorities and their nominated
technical advisory bodies for the concept phase. This work will, in compliance with
the regulations of both host countries, involve representatives of the local popula-
tion in order to ensure a seamless evolution of the project design towards a later
construction decision.
10.3 Waste management
10.3.1 Radioactive waste management
CERN has a radioactive waste management system which has been implemented in
agreement with its host states [520]. The production, temporary storage, processing
and elimination of radioactive waste is performed according to the processes defined
in the radioactive waste management system. During the technical design phase
of the collider, the production of waste and its provisional classification will be
addressed and quantified and the temporary storage and treatment facilities required
will be evaluated in detail. The choice of materials to be used in terms of their
isotope production and known elimination pathways will be optimised during the
design phase.
The FCC-ee will produce similar types of radioactive waste as LEP and LHC.
Given the similarity in materials used, the radionuclide inventory is not expected to
change significantly. Due to the larger machine, the volume of waste will increase
accordingly. The fact that the lepton collider will have only two major experiments
at PA and PG, unlike the four experiments at a hadron collider like LHC, does not
have a significant impact on the amount of waste produced during its operation. For
the highest energies of 175 GeV and above, the high energy synchrotron radiation
will lead to activation of the beam pipe. Given the beam energy, beam current and
luminosity during the different operation phases, one can assume that the LHC will
provide an envelope case for waste production.
The construction and operation of a high intensity lepton collider in a new tun-
nel will use the SPS as a pre-booster and a new accelerator in the FCC tunnel as
a top-up machine. During the operation phase of the accelerator complex, radioac-
tive waste will be produced from the collider and the injector chain, mostly during
the long shutdown periods. Based on the experience with LHC [545], a conserva-
tive estimate of the production of radioactive waste during operation is given in
Table 10.1.
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Table 10.1. Estimates of radioactive waste for the high-intensity lepton collider.
TFA Waste FMA Waste
Construction phase no additional radioactive waste
Operation phase
Injectors <250 m3/year <10 m3/year
Collider (including top-up ring) <1450 m3/year <70 m3/year
Table 10.2. Examples for conventional waste.
Class Description Subsequent reuse
Inert waste Excavation materials Use on construction site, pro-
cessing for create raw materi-
als for industry and construction
and isolation materials, land-
scaping, environmental protec-
tion measures, addition to con-
struction material, final disposal
(e.g. quarries)
Inert waste Construction materials Recycling, final disposal (e.g.
quarries)
Inert waste Polluted excavation materials
(e.g. from drill & blast)
Final disposal in dedicated sites
Wood (treated) Cable drums, palettes, construc-
tion wood, packaging materials
Taken back by supplier
Wood (untreated) Cable drums, palettes, construc-
tion wood, packaging materials
Recycling, incineration
Plastics Packaging materials Taken back by supplier, recy-
cling
Metals (low quality) Construction Recycling
Metals (high quality) Wires, cables, machinery, sheets Taken back by supplier for re-
integration into production cycle
Electronics Cards, computers, outdated
devices
Recycling
Insulation materials Construction, machine construc-
tion
Taken back by supplier, reuse
Paint, solvents, glue Construction, maintenance Residuals from construction
taken back by suppliers, recy-
cling after stabilisation
Chemicals De-mineralised water produc-
tion, cooling tower cleaning and
anti-legionella treatment
Favour bio-degradable products
and processes involving less or
no chemicals





Residual construction materials Taken back by contractors
Oil Hydraulics, cooling, insulation,
lubrication
Taken back by contractors with
obligation to decontaminate and
recycle
10.3.2 Conventional waste management
A large-scale research facility produces conventional waste during the construction
and operation phases. Typical classes of waste produced during construction are
shown in Table 10.2.
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While plans for the management of waste during both phases need to be estab-
lished, the regulatory frameworks of both host countries require the development of
waste prevention plans for the construction phase as part of a preparatory phase. In
France, the “Plan re´gional de pre´vention et de gestion des de´chets” [546] requires the
project owner to include approaches that work towards a circular economy, taking
into account the possibilities offered by the regional infrastructures. Waste reduc-
tion targets are documented in the “Loi relative a` la transition e´ne´rgetique et a la
croissance verte” [547]. In Switzerland, the “Ordonnance relative a` l’e´tude d’impact
sur l’environnement (OEIE)” [536] specifies the activities related to the planning of
how conventional waste is managed. In the canton of Geneva, the “Plan directeur
cantonal 2030” documents the specific waste reduction targets [548].
The management of waste follows three priorities: (1) keeping the amount of
conventional waste as low as reasonably possible, (2) develop a plan to reuse the
waste locally and regionally and (3) keep the impacts of residual waste transport
low.
Today, excavation material is still considered waste by law, but the legislation is
evolving in many European countries. Millions of cubic metres of excavation mate-
rial can be a valuable primary resource. Large-scale processes to transform and
make the materials available on the market remain to be developed. The FCC study
has launched a research activity with the French tunnel design center (CETU), the
Geneva based “Service de ge´ologie, sols et de´chets” (GESDEC) and Montanuni-
versita¨t Leoben (Austria) on this subject. The study will serve as an input to the
environmental impact assessment. Furthermore, detailed plans for the construction
phase, including the identification of waste, its collection, treatment, reuse and dis-
posal in compliance with the individual national laws have to be developed as part
of the environmental impact assessment process. This plan should include measures
that can be included in procurement procedures and in the agreements concerning
in-kind contributions from collaboration members. The procedures should address
the sharing of the responsibility between project owner and suppliers for dealing
with conventional waste.
11 Education, economy and society
11.1 Implementation with the host states
11.1.1 Overview
Assuming 2039 for the start of physics operation, a decision point for a construction
project in 2026 and start of construction around the end of 2028, a number of
administrative processes need to be set up with the two host states and to be carried
out during a preparatory phase. Therefore, work with the host state authorities
has been launched in order to develop a workable schedule for the available time
window. The results of this work so far show that an eight-year preparatory process
is required, in cooperation with both host states and involving a diverse set of
administrative processes with public engagement. A large portion of this schedule
has to be completed before a decision for construction is taken. Only the activities
concerning the preparation of the construction sites can be postponed until after a
decision to build.
The preparatory phase schedule, which has been developed jointly by CERN,
government representatives of France and Switzerland is shown in Figure 11.1. The
plan represents a minimum-duration process, owned and steered by the project
owner. This is an international consortium, represented by CERN, including its
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Fig. 11.1. Schema for the administrative processes required in both host states including
those needed during a preparatory phase, before a decision to construct is taken.
member states and, potentially, additional project partners from non-member states.
Additional time may be needed to accommodate further design iterations, in order
to integrate feedback and additional requirements by authorities and to adapt to
potentially evolving regulations in the host states.
The host state authorities recommend working with locally experienced contrac-
tors for tasks that relate to the development of an implementation scenario in the
region, to benefit from their knowledge concerning territorial specificities and to set
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up a working environment that permits putting workforce and contracts quickly in
place and to be able to adjust to the evolving requirements in a timely manner.
Both host states have demonstrated their will to accompany CERN throughout
the preparatory phase in order to ensure a coherent development of the project,
thus increasing the likelihood of success when a decision to move forward with con-
struction is taken by the research community. Although the legal frameworks and
government structures in the two host states differ and different types of actors need
to be involved on each side of the border, the goals and scope of the individual pro-
cesses are similar. Some specific elements have to be planned and carried out in an
international framework, e.g. the environmental impact assessments according to the
Espoo “Convention on Environmental Impact Assessment in a Transboundary Con-
text” [539] and the establishment of an international agreement between France and
Switzerland for the purpose of preparing, implementing and operating an extension
of CERN’s current particle accelerator infrastructure on the two territories.
11.1.2 France
The Auvergne-Rhoˆne-Alpes regional government is headed by a prefect who is sup-
ported by an office (Secre´tariat Ge´ne´ral de la Re´gion Auvergne-Rhoˆne-Alpes, SGAR)
located in Lyon. Within this administration, the prefect is the representative of the
French Republic. The SGAR and the prefect’s office work together on all develop-
ment activities in the area. In 2016 the SGAR launched an analysis so that the
prefect, and in turn the French national administration, could be informed about a
significant extension of CERN’s infrastructure and to estimate the associated admin-
istrative and financial impacts for France. This activity led to the establishment of
a series of regular meetings with CERN for the development of the preparatory
phase. France promotes a “participative democracy” [549–551], calling for a process
to find a consensus through open discussions amongst all stakeholders in the project
from the conceptual stage onwards. The process starts with the development of the
basic concept, a feasibility study concerning the infrastructural challenges, a pro-
posal for the governance and funding and a socio-economic cost-benefit analysis.
The infrastructural changes concern a wide range of topics: the use of excavation
material, a concept for managing conventional waste during all project phases, an
energy management plan that can be integrated with the territorial energy balance
plan, plans for the consumption of resources such as water, proposals for synergies
with the host state to contribute to the territorial development, the development of
traffic and mobility concepts and further topics. CEREMA6, a public entity asso-
ciated with the ministry of ecological transition and solidarity and the ministry of
territorial cohesion, has produced a report for the SGAR and the prefect on the
impact of an FCC for the host state concerning administrative processes and the
associated financial engagements [552].
Initially, a specific project scenario needs to be produced since government offices
cannot work on concrete preparatory tasks based on generic processes, but need to
base their actions on so called project invariants that need to be considered in the
update of regional development plans. This scenario description will cover a wide
range of subjects including for instance, the purpose of the research facility, an ini-
tial proposal for the placement of the underground and surface sites, known techni-
cal infrastructure requirements including the resources and services (e.g. electricity,
water, communication, transport, emergency and security services), the high-level
construction and operation project plans, a catalogue of initial risks and benefits,
6 http://www.cerema.fr.
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a list of known uncertainties, a construction and operation cost estimate, a cost-
benefit analysis, a first realisation plan, a governance and management structure
and a preliminary analysis of the administrative impact on the host states. Once
the scenario is validated by the office of the President of the Republic, which is where
the regional and national stakeholders come together, the preparation of the legally
required process for the public to participate in the project (“de´bat public”) [553]
can begin. The goal of this process is to develop an acceptance and appreciation
of the project amongst the population, which forms the basis for a governmental
clearance for the project owner to continue with the preparation. A commission
defines which topics are relevant for the population and where there can be rea-
sonable involvement in this process. The formal procedure lasts six months, but it
requires about two years of preparation and is concluded with a one-year phase for
its implementation.
After this internal preparatory phase, the project owner in close cooperation
with the public debate commission, prepares information material (documents,
databases, Web contents, booklets, videos, travelling information stands, town meet-
ings), organises the nation-wide process, employs consultants and companies expe-
rienced with this process, sets up the required technical infrastructure and finally,
defines a schedule that will allow all relevant public representatives to be involved.
This takes about one year. According to the law revised in 2017 [554], the three-
year period also involves the publication of summaries of the environmental impact
assessment. At the end of the formal “de´bat public” phase, a follow-up consultation
process, which continues until the end of the construction phase, must be put in
place. Its findings need to be integrated in an iteration of the technical design and
the project documents.
Once the national committee of the public enquiry (CNDP) [553] agrees that
the documentation is mature, the formal open discussion can be launched. This
milestone is associated with a certain risk. If the process is insufficiently mature,
an extension of the preparatory period will be required. During this consultation
phase, the plan for the project is presented and discussed with representatives of
the population at local, regional and national levels during formal, recorded and
audited sessions [555]. The project owner is asked to collect all questions and provide
answers in a secure and auditable way. The findings lead to another iteration of the
required project documentation (e.g. environmental impact assessment, plan for the
management of excavation material and waste, energy management plan, traffic and
mobility concept, land and rights-of-way acquisition plan, final land plot valuation).
After the successful completion of this phase, the acquisition of rights-of-way of
underground volumes and surface plots can start.
A public enquiry (“Enqueˆte publique”) concludes the process by confirming the
agreed infrastructure design which emerged from the public debate phase. If the
tribunal has no objections, the French government will issue the approval of the
infrastructure project’s utility for the nation (“De´claration d’utilite´ publique”) [556]
and the project owner can proceed with the preparation of a construction project.
The acquisition of the rights-of-way and land plots can take place concurrently with
the civil engineering calls for tender.
The entire process relies on the parliamentary submission and acceptance of a
law that needs to be prepared for defining a unique process for the environmental
authorisation [557] of a new research infrastructure project. Such a law includes a
list of national laws and regulations that apply to the specific project, adjustments
of existing laws, indications of which laws do not apply and specific regulations con-
cerning particularly relevant topics such as the management of excavation material.
This instrument, which appeared in 2016, specifically targets the timely preparation
of large-scale projects of public interest such as the Grand-Paris [558] project.
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11.1.3 Switzerland
Switzerland is a republic, federating significantly autonomous “Cantons”; this sys-
tem of semi-direct democracy which has been in place since 1848, is unique. The
country has a long standing tradition of involving the population at all levels (munic-
ipal, cantonal and federal) and at all phases of infrastructure projects. The proce-
dures differ substantially in the different Cantons. Therefore, a workable process
has been developed with the assistance of the Canton and State of Geneva, the
Swiss permanent mission for international organisations in Geneva, the representa-
tives of the Swiss Confederation and a consultant for public construction project
administrative procedures.
Although CERN’s primary communication partner for administrative matters
in Switzerland is the permanent mission and the ministry of foreign affairs (DFAE),
the common work so far revealed that for the preparatory phase of a large scale
particle collider project located in the Canton of Geneva the majority of processes
will be carried out together with the State Office of Geneva. The federal government
will be involved in the entire process with respect to the approval of applicable
federal laws, regulations and financial contributions. In 2017, the “Structure de
Concertation Permanente” (SCP) was established for this purpose. It includes Swiss
government representatives at federal and cantonal levels, experts from different
administrative domains on an “as-needed” basis and representatives of CERN for
various development areas, including future projects.
The schedule, which has been developed in the frame of the SCP takes note of
the status of CERN as an international organisation developing research instruments
on a global scale, which are technically and organisationally unique. Several years
before initiating the cantonal formal processes to obtain permission to construct, the
acquisition of rights of way on land plots and the declassification of those agricultural
zones needed for construction have to be launched and successfully completed. The
authorities assume that CERN also carries out a set of informal processes which
include a public consultation process, which is similar to the French “de´bat public”,
with a preparatory period to create public information booths, information materials
and events, public hearings, the establishment of an office to collect questions and to
develop responses. In addition, the engagement of a diverse set of stakeholder groups
at municipal, cantonal and federal levels is required, with an initial institutional
communication strategy and plan which will be developed in close cooperation with
the cantonal and federal authorities.
In order to be able to meet the envisaged overall schedule, which aims to start
construction towards the end of 2028, two major preparatory actions have been
identified by the representatives of the Swiss Federation and the Canton of Geneva
that need to be initiated as soon as possible: a working group needs to develop a
procedure in cooperation with the representatives of the Swiss Federation and the
Canton of Geneva that permits CERN to request the Canton of Geneva to pro-
cess the re-classification of agriculturally reserved, green-belt zones, called “Surface
d’assolement” (SDA) [559,560]. The working group needs to tackle the process based
on concrete, yet preliminary and non-binding assumptions of surface sites in order
to develop concrete plans for the de-classification process, which will include miti-
gation and compensation measures. This process goes along with the development
of a re-classification plan for a concrete set of potential plots of land that need to be
acquired or rented long-term, for the construction project at a later stage. At the
same time, another working group needs to develop the procedures to obtain the
rights of way or the acquisition of those specific plots of land on behalf of CERN.
The procedures are expected to differ for the different specific plots and involve the
development of negotiation and acquisition strategies and the drawing up of plans to
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provide the sites to the international organisation. Some areas may be provided only
for limited periods of time, for instance during the construction and commission-
ing periods. Expropriation of land in the interest of the public is generally avoided
in Switzerland and therefore negotiation with the owners of potential surface sites
must be started early in the preparatory phase, to allow sufficient time to adjust the
placement if needed. This work goes along with an evaluation of the market value of
the land plots, notification of the cantonal authorities of the intent to use the plots
for an infrastructure project and pre-agreements with land owners for obtaining the
rights of way. These processes have to be managed by CERN or a mandated project
consultant and rely on the active participation of a number of federal and cantonal
offices.
Although an environmental impact assessment is formally only required for the
creation of parking spaces for more than 500 cars and for the processing of excavation
materials of more than 10 000 t per year on a site [536], it is seen as good practice and
in agreement with the Espoo Convention that the project owner pro-actively carries
out this process. A specific framework needs to be developed to be able to perform
one single integrated environmental impact assessment of the project across the two
host states with the possibility to provide information in a way that is accepted by
the relevant administration offices in the two nations.
Referenda and federal approval processes may be applicable. They need to be
identified during the preparatory phase as soon as specific topics are identified by
the authorities that may require public approval. In such cases, dates need to be
agreed with the federal and cantonal authorities to limit public initiatives to a certain
period so that appropriate reaction to enquiries from citizens and interest groups
can be made without jeopardizing the overall project schedule.
In order to get started with a number of different federal and cantonal offices
efficiently, CERN is asked to initially put emphasis on the establishment of an insti-
tutional communication plan and its implementation. This will inform all officials
who have to support the work of CERN about the project scope, goals, scale and
schedule. Regular informal meetings with the regional population, their representa-
tives and various interest groups are welcomed from the initial design phase, since
transparency is considered the most efficient aspect of activities for the preparation
of a potential project.
Authorisation for construction can be requested after successful completion of the
necessary steps and before a decision to build takes place. The French authorities
ask for a Cost-Benefit-Analysis (CBA). The Swiss authorities encourage the idea
of aiming at creating added value from training, tourist development, creation of
a technology pole and synergies concerning transport and energy recovery in the
Geneva region.
11.2 Socio-economic opportunities
11.2.1 Introduction and motivation
Cost-Benefit-Analysis (CBA) [561] for conventional infrastructures such as roads,
power plants, energy distribution networks and public transport systems is a useful
tool to identify, quantify and communicate the potential value, in addition to the
gain of scientific knowledge, that a new research facility can bring to society.
A preliminary, quantitative study of the LHC/HL-LHC project using this method
has been carried out [435]. This work serves as a foundation for a dedicated Cost-
Benefit-Analysis of one particular future collider scenario that needs to be carried out
at an early stage of the preparatory phase. The study has been performed by three
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independent organisations: University of Milan, University Roma Tre and the Centre
for Industrial Studies (CSIL), Italy. The result reveals that the estimated Net Present
Value (NPV) for the entire, combined LHC/HL-LHC programme over a period
of 45 years (from 1993 to 2038) is positive, taking into account an annual social
discounting rate of 3%. The likelihood of generating benefits of up to 5 billion CHF
over the life of the programme is 80% [435]. This shows that a research facility like the
FCC can generate added value for both industry and society. Despite the significant
investment for constructing a new particle-collider infrastructure (CAPEX), the
overall costs are dominated by operational expenditure (OPEX).
CBA has become a requirement for the preparatory phase of research facili-
ties. The upcoming ESFRI roadmap includes a specific request [562] for it and the
EC staff working document on sustainability of research facilities asks for it. In
2018 an EC supported H2020 project, RI Impact Pathways [563], was launched
with CERN’s participation to develop guidelines that help homogenising benefit
and impact assessment for research facilities in the European Research Era (ERA).
Here, the results from the study on the combined LHC/HL-LHC programme are
presented. The results of the investigations so far triggered a set of complementary
surveys and studies by the university of Milan in cooperation with CSIL in order to
establish a set of solid input parameters and assumptions for a CBA of a post-LHC
particle collider scenario.
So far, the studies of the LHC/HL-LHC programme revealed six economically rel-
evant benefits: (1) the value of scientific publications, (2) technological spillover, (3)
training and education, (4) cultural effects, (5) services for industries and consumers
and (6) the value of knowledge as a public good. There are two direct socio-economic
benefits that stem from the dissemination of scientific information [564–566] (publi-
cations, reports, conference presentations): first, the direct value of scientific prod-
ucts is conservatively estimated to be equivalent to their production costs [567,568].
Second, the value of publications produced by an additional tier of scientists which
cite the scientific products directly emerging from the research infrastructure is
equivalent to the cost of their production. For the LHC/HL-LHC project, this added
value is around 2% of the total benefits [565]. This report focusses on the findings
concerning training, impact on industry and cultural effects in the following sections.
11.2.2 The value of training
The value of education and training is the single largest socio-economic benefit of a
large-scale, hi-tech research facility. The impact is high, if the project is carried out
in an open, international environment with strong cooperation between educational
institutes, research centres and industrial partners (the “knowledge triangle”) [569].
A conservative estimate of the net present value added to the lifetime salary of early
stage researchers (master’s degree, doctoral degree and post-doctoral researcher)
after leaving the LHC/HL-LHC project has been estimated. The lifetime salary
premium for people who perform research and development in the scope of the
LHC/HL-LHC project at CERN ranges between 5% and 13% in excess of the salary
premium of the acquired academic degree. This translates into an absolute lifetime
salary premium of about 90 000 euro to 230 000 euro per person with an average
added value of ca. 160 000 euro for a doctorate degree obtained during a research
period at CERN (2018 currency value) [570,571]. Based on CERN’s current training
programme capacity, during a 15 year construction phase and an initial operational
phase of 20 years. 40 000 individuals would generate more than 6 billion euros for
the economies of the participating nations. The training value potential depends
significantly on the possibility to acquire intersectoral and transferable skills [572]
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and the number of supervisors that are available to ensure the quality of the training
provided.
These results triggered a process with the two host states [573] to find how the
value of training can be further increased. Proposals include extending the training
to non-academic teaching levels (apprentices, technical schools), continuous pro-
fessional training (partnerships with companies in the frame of maintenance and
upgrades as well as the increasing exploitation of under-used equipment), partner-
ships with public services (healthcare providers, public security and emergency ser-
vices) and the continued enlargement of the training opportunities for non-technical
domains (e.g. management, finance, economy, law, business administration). Also,
joint academic education through partnerships with universities and industry should
be further strengthened. The EASITrain H2020 Marie Sk lodovska Curie Action
Innovative Training Network project [574], launched by 11 institutes collaborating
in the FCC study and 13 industry partners is a first step in this direction. It includes
as goal the development of a European joint doctorate in applied superconductivity.
11.2.3 Opportunities for industries and technological spillover
The industrial activities that emerge from physics research projects are important
for the European economy [575]. The “utility factor” is a key figure on which all
estimates of industrial impacts are based. It indicates that every Swiss franc spent
on co-development and customisation projects with industrial partners generates,
on average, three Swiss francs worth of follow-up sales revenues for the industrial
partner [576]. The LHC/HL-LHC CBA study provides quantitative evidence that
companies participating in the project and exhibiting medium to high levels of
innovation also benefit from a measurable increase of their earnings before interest
and taxes (EBITDA) [577,578]. The relevance of this effect has been tested using the
accounting figures of 669 companies involved in CERN procurements worth more
than 10 000 CHF and a control group [579]. The majority of companies report that
the main benefit stems from the learning experience in such a project.
The LHC/HL-LHC CBA also reveals that there is added economic value due to
improved products, services and operation models including information and com-
munication technologies (ICT) of ∼10 billion CHF: more than 40% of the total cost
(capital and operation expenditures). Further intensification of industrial involve-
ment in core R&D activities in the framework of a well-planned industrialisation
strategy can increase this share, so that a payback of 50% of the total costs can
become realistic. The most prominent example for such research-induced industrial-
isation is the development of Nb-Ti superconducting wires for the Tevatron collider
which triggered the mass production of medical magnetic resonance imaging (MRI)
devices [580]. Another noteworthy example is the development of large-scale cryo-
genic refrigeration plants – the architecture and machinery developed for helium liq-
uefaction for use in particle accelerators has been the industry standard for almost
40 years [581].
For a future particle collider, the benefits emerging from procurement and co-
innovation depend on (a) the investment volume, (b) the potential for innovation
related to the individual subsystems and (c) on the value of the utility factor. It is not
yet possible to reliably quantify the overall impact for industry. A dedicated study
for a specific accelerator scenario needs to be carried out, once the detailed technical
design starts. Technologies that lead to innovation on a broader scale (see Fig. 11.2)
for the different particle collider scenarios include superconducting radiofrequency
systems for a lepton collider (estimated benefit for industries about 150 MCHF),
superconducting wires for a hadron collider (estimated benefit for industries around
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Fig. 11.2. Initial estimates for industrial spillovers of individual technology projects car-
ried out as co-developments with industrial partners for different particle collider scenarios
(selected FCC-ee and FCC-hh related technologies). The left upper figure indicates the
industrial impact potentials stemming from the construction of superconducting RF and
associated powering systems, the right upper figure highlights the potentials that supercon-
ducting wire manufacturing can create. The lower left image depicts the potentials stemming
from the superconducting magnet project and the lower right image highlights the poten-
tials that a new cryogenic refrigeration system can generate. The x-axis indicates estimates
for expected benefits and the y-axis denotes the probabilities of the expected benefits as
resulting from 25000 Monte Carlo simulation rounds. The vertical line denotes the overall
average expected benefit. Estimates include social discounting and are reported in 2018
currency values.
1200 MCHF depending on the revenue margin that the supplier is able to gener-
ate for non-research customers), construction and testing of superconducting mag-
nets for a hadron collider (estimated benefit for industries from 150 to 200 MCHF,
depending on the potentials of the different technologies along the magnet man-
ufacturing value chain) and large-scale cryogenic refrigeration infrastructure for a
hadron collider (estimated benefit for industries from 250 to 300 MCHF).
An earlier study [582] has shown that hi-tech companies can transfer the knowl-
edge and experience acquired during work with CERN to new products and services
easier than companies who offer off-the-shelf products and services. Therefore, it is
crucial to make an effort to cooperate with industry on increasing the potentials
for other fields, such as civil engineering. As Figure 11.3 shows, the potential indus-
trial spillover for a 100 km civil engineering project with tunnel and caverns is quite
different, if the project is carried out purely as contractor work or if co-innovation
is introduced for advanced excavation material analysis, separation, processing and
use.
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Fig. 11.3. Initial estimates for industrial spillover of the civil engineering project, which
is common to both 100 km particle collider scenarios (FCC-ee and FCC-hh related tech-
nologies). The left analysis reports on the industrial spillover opportunities for a classic
civil engineering project and the right analysis reports the spillover potentials if innovations
such as the use of the excavation materials are introduced during the project phase. The
x-axis indicates estimates for expected benefits and the y-axis denotes the probabilities of
the expected benefits resulting from 25 000 Monte Carlo simulation rounds. The vertical
line indicates the overall average expected benefit. Estimates include social discounting and
are reported in 2018 currency values.
Treating the excavation material as a primary resource rather than waste that
needs to be disposed of can lead to significant additional economic benefits of the
order of several hundred million CHF7. Today, excavation material is still considered
waste, but the necessity to revise CERN’s existing international agreement with
France and Switzerland and the drafting of the law in France that is needed for
the preparatory phase, renders this opportunity a realistic scenario. The Grand-
Paris [583] and the Lyon-Turin railway projects [584] serve as pre-cursors of this
approach.
The introduction of Information and Communication Technologies (ICT) [585]
are also important levers. One topic is the development of open source software
and open ICT specifications that can be used in other scientific domains or for
business. The HTML and HTTP specifications that form the basis of the World
Wide Web are prime examples [586]. However, since its value for society cannot be
reliably quantified, this invention was not considered in the LHC/HL-LHC CBA
study. Selected cases for which the impact is currently being estimated include:
software tools used in other physics research (ROOT8), software used for medical
imaging (GEANT49), collaborative tools (Indico10), library software (INVENIO11),
scalable storage systems (EOS, cernbox [587]), scalable modelling and simulation
tools needed to devise reliable and energy efficient industrial systems (ELMAS [588,
589]12), measurement and control systems (for instance add-on components and
extensions for SIEMENS WinCC OA and National Instruments Labview).
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Fig. 11.4. One of many concepts for a visitor centre at a new surface site that FCC collab-
oration member institute, the University of Michigan, is probing in order to identify paths
for working with novel materials, to conceive energy efficient and environmentally friendly
buildings, which blend into the region and which can be implemented in cost effective ways.
11.2.4 Cultural effects
The creation of cultural activities generates economic value and helps to involve
the public in research. With 130,000 visitors13 per year [565], CERN is Geneva’s
leading tourist attraction. The travel-cost method [590–592] estimates the value of
this activity to be ∼120 million CHF per year [593]. Designing future surface sites
with this in mind and gradually transferring the responsibility for public involvement
to a dedicated operation and marketing organisation leads to a sustainable concept,
which can increase this figure. A preliminary investigation of such a concept by
one of the FCC collaboration members led already to the award of a prestigious
architecture prize [594] (see also Fig. 11.4). First estimates for the net benefits from
180 000 visitors (to a dedicated visitor centre at the main site) and 280 000 visitors
(with an additional visitor centre on French territory) per year suggest additional
annual societal benefits of 25–80 million CH [595]. This initial estimate includes
annually assumed costs of 1 million CHF for the operation of these services. NASA’s
approach for a self-sustaining and independently operated visitor centre, which has
been operating since 1967, is evidence for the success of this model [596].
Web and social media have become key communication platforms and their
importance is expected to grow quickly with the introduction of new features and full
coverage, high-speed mobile networks. The value of the contents directly produced by
13 See also at https://visit.cern/tours/guided-tours-individuals.
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CERN and the LHC experiment collaborations, measured by the time people spend
on average consuming the contents, is estimated to be in the order 120 million CHF
per year [595], with videos being the largest contributor in the order of 90 million
CHF per year. Channels combining different types of media have the highest impact
(text interleaved with short videos, interactive info-graphics, apps, functions that
encourage the reader to provide interactive feedback and to participate in collective
tasks to shape opinion and to create new contents). The documented impact sug-
gests that investing further in the provision of complementary, media-rich contents
permits multiplying today’s measured impacts many times. If technology evolutions
such as augmented reality, tailored contents for different audiences, multi-language
support and high-resolution virtual reality are adopted quickly, the research facility
can significantly leverage the cultural effects.
In all cases, the research infrastructure operator should ensure that the con-
tent is made available by independent Web and social media content producers via
well-working communication networks to achieve high technical quality and user sat-
isfaction. Other powerful cultural products are computer programs (“apps”) which
engage their users in the research. Higgs Hunters [597] is a good example of such a
citizen science project – it attracted 32 000 volunteers in a single year. The strong
use of this technology by other research communities [598] motivates the develop-
ment of further cases in the particle accelerator and high-energy physics domains.
Computational physics applications as needed for the lepton collider FCC-ee and
data analysis challenges as created by the hadron collider are ideal topics to create
citizen science and public engagement programmes that also help disseminating the
concepts of modern physics (“the Standard Model of Particle Physics”), which have
so far not reached a wide audience.
Exhibitions such as Extreme [599] in Italy and Begin [600] in Austria, combined
with interactive sessions and public events are an effective way to introduce the
public to the research carried out in their countries in their own language. Their
value, measured by the number of visitors and the time visitors dedicate, has been
estimated to be in the order of 4.4 million CHF per year. The most successful item is
the travelling LHC interactive tunnel, which alone creates about 1.1 million CHF of
societal benefit per year, because it engages a large number of people for substantial
amounts of time. When designed and created in cooperation with experienced muse-
ums and science exhibition centres in the member states and when accompanied by
Web and social media contents that help to amplify the impact, the concept is a
powerful vehicle to create a lasting awareness and promote the vision of a future
particle collider facility.
The value of numerous books, TV shows, films and music produced by people
not directly participating in the research programme undoubtedly has a further
economic impact. It is a challenge to provide evidence for a causal relationship
between a particular communication product and the research facility’s activity.
Therefore it is difficult to quantify the impact and the study is ongoing, focussing
on video productions, TV and journal coverage and books.
CERN builds an image amongst the population of all member states through
its communication activities. Because it exists and deals with questions that touch
everybody, CERN has a value for everybody. This value has been estimated with
“Willingness To Pay” (WTP) [561] surveys in CERN’s member states specifically
targeting the topic of a future particle collider. An initial LHC/HL-LHC CBA study
suggested a total discounted value of 3.1 billion CHF for the total project period
from 1993 to 2038. It is based on the assumption that the average annual voluntary
contribution per year and person is 1.5 euro. For the LHC/HL-LHC programme this
very conservative, lower-bound discounted estimate represents about ∼12% of the
total forecast impact [435]. However, a recent survey among French taxpayers [601],
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Common intersectorial education programmes with universities world-
wide, extension of trainee programmes with industry, extension of adult
training in the scope of development and service contracts, strength-
ening of the involvement of non-STEM domains in the training pro-
grammes. Reliable reporting of the research infrastructure induced
salary premium will require periodic surveys via the CERN Alumni
network, HR offices of collaborating universities and research centres
as well as cooperation with national and international statistics insti-
tutes and selected industrial partners.
Industry
Technological competence leveraging projects to increase the proba-
bility of creating products and services from leading-edge technologies
developed in the framework of the new particle accelerator, strengthen-
ing of the participation in the development of standards and specifica-
tions, develop technological spillovers for conventional project domains
such as civil engineering, increase the focus on the development of
information technologies, open specifications and open source software
with use cases outside the particle accelerator and high-energy physics
domain, closer work with national ministries of economy and industry
interest groups to create denser networks with industrial partners.
Cultural
goods
The channels with the highest impact potentials feature multi-media
and on-line contents. It makes sense to further strengthen the presence
in this domain, to complement it with media-rich contents (videos,
interactive applications, augmented reality, citizen engagement). Cre-
ation and operation of high-quality and high-capacity visitor centres by
an independent profit-making organisation that continuously involves
the scientists, citizen science projects in collaboration with academic
partners worldwide, promoting exhibitions developed by professional
organisations in the member states, particular projects in other areas
of the world (Africa, Asia, South America).
that has been performed to establish solid assumptions for a CBA of a post-LHC
particle collider infrastructure, suggests a much higher WTP of around 4.7 CHF per
taxpayer and year. In comparison, French taxpayers contribute to space research
through funding of CNES with 35 euro per year [602]. A number of eligible con-
tributors in CERN member states of the order of 350 million people, needs to be
considered for future WTP estimates.
11.2.5 Impact potential
An initial set of recommendations to increase the impact of a post-LHC particle
collider beyond the science community was developed in the frame of the CBA work
carried out during the FCC study. It involved the University of Milano, the Centre
for Industrial Studies and the University Roma Tre in Italy, a field study carried
out by the company “iddest”, which specialises in public consultation processes [603]
and finally the common working groups with French [573] and Swiss [604] host state
representatives. Some impact pathways are outlined in Table 11.1.
All consultants for relations with the public recommended the creation of a
future collider ambassador programme. A dedicated communication plan, regular
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training and support material for target groups at different levels (institutional,
local, regional, national, international) should make project members at all levels
and from all sectors effective advocates of a future project. In the member states,
this source of information will be the first and most effective communication channel
to promote future research, to explain its benefits and challenges and to explain its
purpose in simple terms. It is important that this programme also addresses common
concerns. It should include a balanced set of ambassadors with different professional,
cultural and personal backgrounds. The narratives should focus on what stimulates
people’s imagination like the origin of the universe, the nature of the matter which
we are made of and where we come from.
12 Strategic research and development
12.1 Introduction
The information presented in this volume presents a feasible concept for a future
circular collider. The level of detail corresponds to the conceptual development
stage requirements as defined in the European Strategy for Research Infrastruc-
tures (ESFRI) methodology roadmap [605,606]. At this level, a number of concepts
are presented that can be screened by experts in the domain, funding agencies and
other stakeholders. It forms the basis for an implementation project of one of the
scenarios and prepares the ground for developing a funding concept. The subsequent
preparatory phase will focus on the development of the implementation plans, rely-
ing on credible designs that need to be based on a set of technologies that enable
the research infrastructure to be built.
At this stage, any project of such scale, ambition and with a long-term vision
spanning many decades, comprises a number of uncertainties with different proba-
bilities and potential impact. Appendix B compiles the most relevant uncertainties
for the specific collider scenario presented in this volume. Before a decision to build
is taken, the most relevant technical uncertainties require investments in research
and development to bring the technologies to readiness levels that permit the con-
struction and subsequent operation with acceptable project risks. Therefore, the
immediate next step, the design phase, will include the development of a technically
achievable and coherent blueprint, which successfully responds to the requirements
and concepts presented at this first stage.
The R&D topics presented in this section are considered “strategic”, since they
represent those key elements, which are considered necessary prerequisites to come
to a technical design that can actually be implemented within acceptable time and
cost envelopes. The topics are not ranked in any way and many more research topics
need to be addressed before arriving at a particle collider technical design, which
can meet the physics goals and which can be operated in a sustainable fashion
throughout the planned operational period. However, additional topics which are
not considered decisive in terms of technical feasibility or operational sustainability
are not presented in this volume. This allows the scenario to be screened whilst
remaining focused on the physics opportunities, the long-term importance for the
worldwide particle and high energy physics community and on the most essential
technical feasibility questions. It is assumed that also the existing diverse and vibrant
set of R&D activities in the field of particle accelerator technology will continue and
will lead to a converging programme for a future particle collider, nourished by cross-
fertilisation of different particle acceleration technologies, design studies and the
continuous optimisation of facilities in operation. Some of the enabling technologies
are equally important for all three particle collider scenarios (FCC-hh, FCC-ee and
HE-LHC). The following subsections present R&D plans for the following topics:
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– Efficient radiofrequency power sources and high-power solid state amplifiers;
– A15 materials and coating for high-efficiency radiofrequency cavities and manu-
facturing processes;
– Decentralised, high-capacity energy storage and network topology;
– Efficient and cost-effective DC power distribution;
– Efficient treatment and use of excavation material.
12.2 High efficiency radiofrequency power sources
Motivation
Energy efficiency and controlled electrical energy consumption are key factors for
the sustainable operation of both the lepton and hadron colliders. In particular the
electron-positron collider, which requires 100 MW of RF power, is limited by the
efficiency of the power sources that convert the electrical energy into radiofrequency
energy.
Objectives
The goal is to raise the current power conversion efficiency from 65% to above
80%. For this purpose, the findings of initial investigations of the High Efficiency
International Klystron Activity (HEIKA) need to be developed to a significantly
higher level. The initiative is based on the development of new bunching technolo-
gies for klystrons and the objective is to design and build a demonstration device,
almost at commercial product level, which can subsequently be adopted by industrial
partners.
Description of the work
The work includes the following steps:
1. Simulate the designs of the radiofrequency section of the klystron.
2. Develop an optimised design, based on the simulation results.
3. Investigate the impact of the solenoidal magnetic field and the klystron gun.
4. Produce a detailed mechanical design of the klystron.
5. Construct and test the concept using a demonstration klystron.
6. Validate the approach under realistic conditions in the LHC.
All activities also require the development of tools, ancillary equipment, the
development and construction of the necessary test environments and the possibility
to eventually integrate the device in the LHC collider.
Cooperation with universities and research institutes
In 2014, a consortium of academic and industrial partners was formed to set
the foundation for a high-efficiency klystron R&D initiative. The group includes
SLAC (USA), the European Spallation Source (Sweden), CEA (France), IPN Orsay
(France), Lancaster University (UK) and MUFA (Russia). The academic contribu-
tions focus on simulations, designs, testing and feedback of the results into the
design as well as on the construction and operation of the demonstration test
bench.
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Cooperation with industrial partners
The commitment of industrial partners in this R&D activity is strong, ranging from
Thales (France), Toshiba (Japan), L3 (USA) and ScandiNova (Sweden) to VRDB
(Russia). Industrial participation is expected in all aspects related to the design,
construction, testing and product development of a novel klystron.
Impact potential
The practical implications of an innovative, high-efficiency klystron are significant
for research infrastructures and industrial applications beyond the FCC. Frontier
science instruments such as spallation sources and free electron lasers would profit
as much as industrial and medical particle accelerators. All installations deploy-
ing klystrons ranging from 400 MHz to 12 GHz would directly benefit from such
a device. In industry, wherever high-power microwaves are needed, such a device
is applicable. Examples include, but are not limited to radar, pulsed-power form-
ing, industrial heating and drying, welding, high-power laser applications, food pro-
cessing with pulsed electrical fields, flue gas treatment, oil recovery, isotope pro-
duction, broadcasting, satellite communications and, of course, high-power medical
accelerators.
Milestones and deliverables
The milestones and deliverables are presented in Table 12.1.
Table 12.1. Milestones and deliverables for high efficiency RF power sources.
Title and description Year
Simulation of the klystron RF section completed 2019
Solenoidal magnetic field aspects studied 2019
Klystron gun design revised 2020
Klystron design developed 2020
Mechanical device design developed 2021
Demonstrator built 2022
Test bench operational 2022
Klystron validated in LHC 2023
12.3 High efficiency superconducting radiofrequency cavities
Motivation
Energy efficiency and controlled electrical energy consumption are key factors for
the sustainable operation of both the lepton and hadron colliders. In particular, the
electron-positron collider requires a significant number of superconducting radiofre-
quency (SRF) cavities with high acceleration gradients. For the past five decades,
bulk niobium has been the material of choice for SRF cavities. In recent years,
RF cavity performance has approached the theoretical limit for this superconductor
and the large scale production cost is another limiting factor. Therefore, the recently
renewed R&D efforts need to be reinforced to deliver an alternative. The primary
driver of this R&D initiative is to find a competitive alternative to bulk niobium that
can deliver high acceleration gradients, a high quality factor up to high acceleration
gradients and at low cost.
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Objectives
Nb thin-film on Cu substrate and Nb3Sn alloy have the potential to outperform
bulk Nb technology and the objective is to develop these for cavity production. For
this purpose, accelerator-quality 400 MHz and 800 MHz cavities, based on supercon-
ducting thin-films on copper have to be designed, built and optimised under realistic
operating conditions. The main operating target is to significantly lower the cryo-
genics power consumption at RF fields comparable to those used in the LHC and to
achieve break-even performances with respect to 800 MHz with bulk Nb technology.
Description of the work
The main target of research is to find a way to mitigate the Q-slope of supercon-
ducting thin films up to 10–15 MV/m and then to develop a method to produce
thin-film coated cavities that have a performance/cost ratio that outperforms bulk
Nb technology.
This work covers several domains including materials research, cavity design and
manufacturing technologies. The baseline is to determine the RF performance limits
at moderate to high fields at frequencies in the 400–800 MHz range for classical and
novel superconducting materials. This involves an in-depth study of the underlying
Bardeen-Cooper-Schrieffer theory for those materials and extrinsic sources of RF
losses (e.g. surface preparation, thermal treatments, flux expulsion, thermal cur-
rents). The investigation will lead to a systematic determination of those material
parameters which have an impact on the surface resistance (e.g. microstructure,
chemistry, I, λ, ξ, HC1) and the establishment of models of how they relate to RF
performance.
Eventually, technologies based on the verified models need to be demonstrated
at an industrial scale for the production of the copper cavities and the application
of the thin films such that the target cost/performance ratio can be achieved.
Cooperation with universities and research institutes
During the FCC study phase, an academic consortium started the investigation
of superconducting thin-film technology with the aim of developing a viable cost-
effective alternative to bulk Nb RF cavities. The EASITrain H2020 project, which
runs until autumn 2021 federates Helmholtz Zentrum Berline (Germany), Univer-
sita¨t Siegen (Germany), INFN Legnaro National Laboratory (LNL, Italy) and Tech-
nische Universita¨t Wien (Austria) for superconducting thin-film production and
specification. The University of Geneva (Switzerland) is also a partner in this type
of investigation. For the study of advanced copper-based cavities, INFN LNL, Jeffer-
son Laboratory (JLAB, USA) and Science & Technology Facilities Council governed
institutes (STFC, UK) are cooperating with CERN. I-CUBE Research (France) is in
cooperation with the sister-company BMax and CERN pursuing in depth studies of
a novel approach to validate a high-speed forming process for the production of RF
cavities. The active H2020 project and the established research collaboration with
the above-mentioned partners forms the core of a multi-year programme to develop
a new, cost-effective particle acceleration technology.
Cooperation with industrial partners
The participation of industry is key in developing a technology that can eventually
be supplied at a competitive price on an industrial scale. Company BMax (France),
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which is working on high-speed forming, CemeCon (Germany) and Research Instru-
ments (Germany) are already active partners in the EASITrain H2020 project. The
R&D activity will attract further industrial partners for the development of a high-
tech coating process that has potential application areas stretching far beyond SRF.
In particular, a scenario to use ultra-high quality factor RF cavities and supercon-
ducting thin-film circuits for qubit control and readout can be an enabling technology
for quantum computers is an impact potential which raises strong interest in the
international engineering research and information technology sectors.
Impact potential
A validated alternative to bulk Nb-based superconducting RF cavities would help
to promote high-performance particle accelerators faster and in more countries. In
addition to fundamental physics research, particle accelerators for applied sciences
and industrial purposes rely on this technology. Free-electron lasers like the recently
commissioned European XFEL at DESY are a good example for such machines.
This research project can make a lasting impact in industry for each domain where
expensive materials and engineered surfaces are required.
Milestones and deliverables
The milestones and deliverables are presented in Table 12.2.
Table 12.2. Milestones and deliverables for high efficiency RF cavities.
Title and description Year
Evaluation of Nb-on-Cu samples (QPR tests) 2019
Evaluation of A15-on-Cu samples (QRP tests) 2020
Evaluation of 1.3 GHz Nb-on-Cu cavities produced using seamless substrates 2020
RF tests of A15 on-Cu cavities performed 2021
Demonstration of 1.3 GHz Nb-on-Cu cavities with new coating methods that
preserve performance and quality
2022
RF tests of 800 MHz Nb-on-Cu cavity performed 2023
Demonstration of 400 MHz Nb-on-Cu cavities with new coating methods that
preserve performance and quality
2024
Process for superconducting thin-film coating documented 2025
12.4 Energy storage and release R&D
Motivation
The development of novel energy storage systems has seen impressive progress over
recent years, mainly driven by the automotive sector and the increasing use of renew-
able energies. Batteries appear today to be the most promising solution to store the
energy recovered from superconducting magnets at the end of a cycle, to support
the powering of the accelerator during the subsequent ramp phase. This approach
could significantly reduce the requirements for peak power and would keep the over-
all energy consumption and cost of the electrical infrastructure within the limits
that have been established based on average power consumption estimates. Bat-
teries are the focus of the R&D programme due to the continuing developments
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towards ever higher energy storage densities. Today, the most suitable battery tech-
nology for this application includes lithium batteries, in particular lithium titanium
oxide (LTO). On a longer time scale, other technologies will also be considered. The
targeted R&D initiative would feature an ongoing assessment of technology options
in cooperation with academic and industrial partners. For a machine that needs a
significant amount of battery storage at high-capacities, considering environmental
friendly production and recycling is one other important non-functional requirement
that will need to be included in the R&D programme.
Objectives
This R&D initiative aims to develop a suitable battery-based energy storage and
release system to recover the energy stored in superconducting magnets, to tem-
porarily buffer the energy and to provide the energy to magnet power converters to
support the accelerating phase of the cycle. Such a system would require batteries
capable of at least 20 000 charge-discharge cycles suitable for the power profile of
the magnet cycles. Due to the underground space limitations, energy density and
volume reduction are additional requirements to be considered. The system must
comply with the safety requirements for underground installation and operation.
Maintenance, reliability and total-cost-of-ownership (TCO) need to be part of the
investigation from the beginning.
Description of the work
The first stage of this programme consists of drawing up a battery-supported pow-
ering system concept for a particular particle collider. This scheme will be used
to develop requirement specifications for a battery-supported energy storage and
release system that can be used with a superconducting magnet/power converter
circuit. An essential part of this work is the definition of the interface and the inter-
play between the battery storage system and the power converter, which is part
of the magnet circuit. The second stage focuses on the technical design studies for
the energy storage systems, including the co-development activities with industrial
partners for all major system components. A third stage would focus on a demon-
stration of a battery-based energy storage system at an existing particle accelerator,
such as the HL-LHC.
Collaboration with universities and research institutes
The cooperation with universities and research institutes focuses on the require-
ments finding process and on the development of a concept for energy recovery,
buffering and release in the particle accelerator domain. The work on developing a
concept for a future circular collider will also be carried out as a cooperative effort
with universities and research centres. The construction of the HL-LHC upgrade, in
particular an energy recovery system for the inner triplet magnets, opens an ideal
opportunity and time window for this activity.
Collaboration with industrial partners
The cooperation with industrial partners focuses on the design, development, testing
and co-innovation of major system components to build an energy recovery system
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for a particle accelerator. The following equipment components would be candidates
for such an activity: battery cells and modules that can meet the operation and
deployment conditions and the reliability requirements, battery management and
protection systems. Energy friendly production and recycling is another factor that
is becoming ever more relevant. Finally, cooperation on assessing the total cost of
ownership, that permits a cost-benefit analysis to be carried out, will be included
in the work with industry.
Milestones and deliverables
The milestones and deliverables are presented in Table 12.3.
Table 12.3. Milestones and deliverables for an energy buffering and recovery project.
Title and description Year
Definition of a demonstration case for an existing particle accelerator 2019
Documentation of requirements and constraints for an energy recovery system 2020
Creation of a consortium for the research project 2021
System concept specification and architecture definition 2022
Key component definition and start of research work with industry 2023
Development of test bed complete 2024
Testing of key components performed 2026
Demonstrator operational 2028
12.5 Efficient power distribution infrastructure
Motivation
Power quality is a primary concern for all three colliders studied (FCC-hh, FCC-
ee and HE-LHC). Achieving adequate availability to ensure good use of the new
infrastructure, to avoid costly downtimes and to achieve energy efficient operation
by reducing the need for recovery and restore actions is closely linked to those
parameters that determine power quality: transient voltage dip mitigation, reactive
power control, harmonic filtering and voltage stability. Switching from an alternating
current (AC) distribution network to a direct current (DC) power distribution in
combination with local energy buffering addresses several of the key impact factors.
Frequent transient power dips can be tolerated, active and reactive power can be
compensated on the load side, AC harmonic filtering is not needed, distribution
losses are significantly reduced and larger spacing between electrical infrastructures
compared to AC distribution is permitted which leads to reduced infrastructure
component investments.
Today, this technology is still in its infancy, mainly lacking adequate standard-
isation of operating parameters and the availability of a set of equipment from
different vendors due to its lack of widespread adoption. Viable designs of electrical
components for DC current and voltage switching, short-circuit current switching,
fault detection and protection system selectivity remain to be developed and still
represent technical challenges.
Objectives
The objective is to raise the readiness level of medium-voltage DC distribution net-
work technology by demonstrating its merits at CERN in close cooperation with
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an industry-driven demonstrator project. This case serves as a platform for a con-
sortium of industry partners to develop standards for this grid technology and to
trigger the development of market-ready equipment. Technical challenges that still
remain to be addressed mainly concern electrical components for current and volt-
age switching and protection elements such as short-circuit current switching, the
detection of faults and an appropriate approach to implement selective protection
for the network (e.g. a fast fault-detection and protection communication system to
separate only the faulty element, maintaining overall high system reliability). This
project aims at facilitating the acceptance of the technology among potential end-
users in the commodity market. Eventually, if this technology becomes wide-spread,
it will be available to large-scale research infrastructure customers at the time when
a future particle accelerator is to be installed.
Description of the work
The first phase to be carried out during a particle collider preparatory phase aims to
establish a stable consortium of companies who are active in standardisation bodies
and who actively study the market opportunities of commodity sectors, companies
who have an interest in the development of key components and integrating them
in a demonstrator at one of CERN’s accelerators. Universities and research centres
that develop solutions for the technical challenges and who have the necessary expe-
rience should also be part of this consortium. The first phase of the work consists
in analysing a specific use case to provide power for one of CERN’s accelerators,
the capture of the requirements and a detailed technical gap analysis in coopera-
tion with academic and industrial partners. In a second phase, consortium members
draw up an architecture and propose a design for a demonstrator that includes the
development of novel components to address the most critical technical challenges.
In a third phase, prototypes of the technical components are developed by differ-
ent contributors, fostering the co-development of academia and industry. Finally,
a demonstrator setup is installed at CERN that can also serve as a showcase for
industries to raise the acceptance of the technology at large scale. This work pro-
gramme needs to be accompanied with the conceptual and technical design work of
a DC network for a specific particle collider scenario.
Collaboration with universities and research institutes
MVDC distribution systems are an active area of academic research that spans var-
ious sectors including electrical engineering, electronics, information and computing
technologies, reliability engineering, functional safety, economics and business anal-
ysis. Consequently, this is an ideal application to bring academic partners with com-
plementary competencies from different geographical regions together at CERN in a
concrete technological research project with tangible impact potential at academic
levels, with high-educational value and with opportunities to work in a close-to-
market environment. Specifically, EPFL (Lausanne, Switzerland), a technical uni-
versity, has an active programme on the development of MVDC power distribution
networks with support from the Swiss Federal Office of Energy (SFOE).
Collaboration with industrial partners
With the increasing availability of modern power electronics technologies such as
switch-mode converters with higher power ratings, DC networks are being increas-
ingly considered for high voltage transmission lines (HVDC). DC networks start
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to be deployed for specific applications such as the supply of power for trains in
underground metropolitan transport facilities.
In addition to point-to-point and residential collection grids, MVDC is an inter-
esting solution for industrial applications due to its efficient operation, the small
footprint and the low installation and operating costs. Companies like Hyundai,
ABB, Siemens and Rolls-Royce are investigating the suitability of this technology
for off-shore and maritime vessel applications as well as for heavy industries (e.g.
aluminium manufacturing) and DC microgrids like those found in shopping centres,
office blocks and in particular ever power hungry data centres, smart residential
areas and also rural electrification. Since the technology is also ideal for integrat-
ing environmentally friendly power sources such as photovoltaic panels (PV) and to
a lesser extent fuel cells, companies, that are active in the power generation mar-
ket, are also starting to have an interest in this technology. The “EMerge Alliance”
(www.emergealliance.org) built around this elusive technology is a mirror of who-
is-who in the electrical industry. Also the world’s most important standardisation
organisations IEEE and ISO are involved in the ongoing activities. Hence, this is
an ideal opportunity for an international community with a vision for a large-scale
research infrastructure to provide a test bed for academia and industry world-wide
with the potential of large benefits for society and at the same time preparing the
path for large-scale science infrastructures to be operated in a sustainable fashion.
Initially, the focus can be on designing and standardising components, such as DC
current breakers, rectifiers, rectifier-transformer solutions and protection systems.
The co-developments should leverage existing application development efforts, such
as DC railway systems.
Milestones and deliverables
The milestones and deliverables are presented in Table 12.4.
Table 12.4. Milestones and deliverables for a MVDC demonstrator project.
Title and description Year
Definition of demonstration case for an existing particle accelerator 2019
Creation of a consortium for a showcase project 2020
Definition of requirements and corresponding sub-projects complete 2021
Test bed design and key challenges documented 2022
Component prototyping complete 2024
Development of key components for test bed complete 2026
Testing of key components performed 2026
Design iteration of test bed complete 2027
Demonstrator operational 2028
12.6 Efficient use of excavation materials
Motivation
A 100 km long underground infrastructure for a circular collider will generate around
10 million m3 of excavation material. Both the French and Swiss host state authori-
ties require a plan for the treatment and management of this material. The recent
evolution of Europe’s society towards a circular economy calls for novel approaches,
viewing the excavated material as a resource, rather than waste for which final
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repository scenarios need to be developed. A consensus exists among leading civil
engineering experts in France, Switzerland and Austria that the development of
novel approaches for the processing of excavation material not only leads to an
increased acceptance of new large-scale projects, but also has a potential significant
beneficial economic impact which scales with the size of the endeavour.
Objectives
The objectives of the programme are threefold:
1. The legal frameworks in France and Switzerland have to be explored, since the
majority of countries currently treat excavation material as waste, preventing fur-
ther processing or supply of the material to third parties for commercial use. The
first objective is therefore to identify the legal instruments that can be engaged
to permit using excavation materials and to identify the administrative processes
to obtain such permission.
2. A transnational plan for the processing and use of the excavation material needs
to be developed.
3. An innovative processing technology, that can lead to an end-user product as an
alternative to existing treatment and final storage, needs to be developed for the
molasse material.
Description of the work
The project consists of the following steps:
– An in-depth study of the regulations and guidelines applicable in France and
Switzerland will lead to an understanding of the current situation. It will, on
one hand, permit the identification of those areas where the use of excavation
materials is possible within the legal framework and, on the other hand, will
provide input for the process of changing the legal framework either in the host
states or at European level. Such efforts have already been initiated by leading
organisations, which are also partners of CERN in these matters.
– Sampling and analysis of the material expected to be excavated during the tun-
nelling project. The civil engineering activities, which started in July 2018 in the
frame of the HL-LHC project present an ideal opportunity to obtain a represen-
tative set of samples that covers many of the different molasse-type soils expected
from the FCC tunnelling. Further analysis will require exploratory drillings down
to about 300 m at selected sites. The analysis includes mineralogical, geotechni-
cal, geohpysical and petrophysical parameters and will lead to a first qualitative
indication of uses for the materials.
– Development of a novel treatment and an innovative product for pre-processed
molasse material that can form a case for the use of excavation material on a
large scale.
– Development of a trans-national plan for the pre-processing, dispatching and use
of the excavation material. The study needs to include the socio-economic opti-
misation including cost of pre-processing, logistics and transport, usability for
industries, project risks and the development of scenarios for the deposition of
non-usable materials.
– Development of input for the legal “procedure unique” for the project in France
and the “plan sectoriel” in Switzerland which create the legal boundary conditions
under which the use of the material can take place.
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Cooperation with universities and research institutes
Academic institutes, which are active in the advancement of montanistic research,
material sciences, novel construction materials and economic studies are highly moti-
vated to collaborate in this R&D programme. In particular the European Union
incentives to speed up the transformation towards a circular economy are encourag-
ing the commitment of resources to this highly-attractive topic which has potential
impacts beyond the research and accelerator community. The Montanuniversita¨t
Leoben (Austria), the Centre d’Etudes des Tunnels (France) and the Ecole Normale
Supe´rieure de Lyon (France) are committed to form a core of the research activities
mentioned. Further universities in Switzerland such as the University of Geneva,
the Vienna University of Economy (Austria), the Politecnico Milano (Italy), who
are already engaged in similar projects (e.g. Lyon-Turin) are potential additional
partners. Eventually, detailed technical developments such as the fast identification
of soil characteristics during the excavation process, permitting efficient material
separation and pre-processing, are key topics for mechatronic and mechanical engi-
neering schools and dedicated research institutes.
Cooperation with industrial partners
The development of advanced technologies and a new legal framework for use of
excavation material creates a highly attractive case for industrial cooperation part-
nerships. Civil engineering companies such as Porr Group (Austria), Tunnelling
machinery developers such as Herrenknecht (Germany) and material system anal-
ysis integrators such as Microtec (Italy) are interested in participating in such an
activity.
Impact potential
The economic potential for this engineering domain are high. A new tunnel infras-
tructure designed and built in the frame of a scientific project by an international
organisation features legal, contractual and organisational frameworks which differ
from ordinary public infrastructure projects such as railway or road tunnels. This
makes the project attractive for industrial partners as a showcase for advanced tech-
nologies and as a training environment for professionals in different fields for many
years, far beyond the scope of the current project. Identifying if molasse mate-
rial can be processed in such a way that it can be used for an innovative product
would permit an entirely new market to be developed. In any case, the development
of advanced mechanisms to pre-process and separate the material on-line during
the excavation process will generate benefits beyond a pure margin-oriented busi-
ness. The accompanying development of a legal framework in at least two European
countries (France and Switzerland) is an ideal starting point for a Europe-wide
development to make civil engineering enterprises more competitive through an
alternative approach. European industry has been searching for a long time for such
a demonstration project and is eagerly awaiting a tangible possibility to develop the
administrative framework that permits tapping into this, so far, largely undervalued
raw-material.
Milestones and deliverables
The milestones and deliverables are presented in Table 12.5.
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Table 12.5. Milestones and deliverables concerning excavation materials.
Title and description Year
Applicable legal and administrative frameworks documented 2018
Initial set of soil samples analysed 2019
Study of potential economic impact available 2020
First proposal for material processing available 2021
National plan for management of excavation material in France established 2021
Input for law of unique project procedure in France available 2021
National plan for management of excavation material in France established 2022
Soil samples from exploratory drilling analysed 2023
Excavation material processing demonstrated 2024
European guidelines for use of excavation material published 2024
Input for contractual documents for underground works available 2025
Excavation-material based product showcased 2026
Machinery for material pre-processing commercially available 2027
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Appendix A: Theoretical physics computations
Motivation
One of the highlights of the FCC-ee physics programme is a comprehensive cam-
paign of measurements of Standard Model (SM) precision observables, spanning
the Z pole, the WW threshold, the maximum of the Higgs boson production, the
tt¯ threshold, and above. Through this campaign, the FCC-ee will provide a set of
ground-breaking measurements of a large number of new-physics sensitive observ-
ables, with improvement by one to two orders of magnitude in precision with respect
to the present status. The FCC-ee will also improve the precision on input param-
eters, mZ, mtop and αS(m2Z). This particle collider offers the possibility to measure
directly and for the first time αQED(m2Z), which will considerably reduce the para-
metric uncertainties in the SM predictions.
The unprecedented experimental precision accessible for measurements of elec-
troweak observables and the Higgs boson opens a window to shed light on new
phenomena at higher energies or smaller couplings. It is therefore a powerful discov-
ery tool.
The possibility to fully exploit the particle collider’s capabilities depends, how-
ever, much on the capability to perform theoretical computations that provide pre-
cise and accurate predictions of Standard Model phenomena at levels where quantum
field theory can be checked at the next order(s) of perturbation theory.
Today, predictions with the required precision and accuracy levels are
unavailable.
Objectives
To be able to fully leverage the potentials of an intensity frontier lepton collider,
a leap-jump in the precision and accuracy of theoretical computations that pre-
cisely and accurately predict Standard Model phenomena needs to be induced. This
involves the development of new event generation techniques, in particular involv-
ing a campaign to advance the theoretical physics calculation methods as an input
to conceive highly efficient software tools that are capable of performing the com-
putations. Furthermore, tools need to be developed to compare the experimental
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results and the theoretical predictions to a level of precision that is better than
the anticipated experimental uncertainties. This activity will include a gap analysis
to identify, which additional calculations and experimental inputs are required to
be able to achieve the set physics goals with the particle collider. Such an activ-
ity is expected to strengthen the cooperation between theoretical and experimental
physicists, leading to a more coherent world-wide community by developing common
goals and a sense of shared responsibility. One output of that process is the com-
mon definition of observables and ratios between observables for which theoretical
uncertainties are low.
Description of the work
The work on the development of novel methods and tools and a commonly agreed set
of observables involves technical tasks that are combined with ingenuous approaches
to calculate multi-loop integrals for EW three-loop, mixed EQ/QCD and leading EW
four-loop topologies. Additional effort will be dedicated to the following items:
1. Evaluation of higher-order QED and QCD corrections to cross sections and angu-
lar distributions, needed to convert experimentally measured cross sections back
to “pseudo”-observables: couplings, masses, partial widths, asymmetries, etc. This
activity remains closely linked to the experimental measurements so that the rela-
tion between measurements and the forecast quantities does not lead to a change
of the possible physics programme. For this, the development of novel event gen-
erators is essential;
2. Calculations of the pseudo-observables of the Standard Model with a precision and
accuracy required to be able to take full advantage of the experimental precision
delivered by the particle collider;
3. Identification of limiting factors, in particular those related to the definition of
parameters (e.g. the treatment of quark masses, and more generally of QCD
objects);
4. Investigation of the sensitivity of the proposed and new experimental observables
to new physics for the relevant scenarios. This essential work needs to be carried
out at a very early project phase, because it can affect both the detector design
and the operation plan for the collider.
Collaboration with universities and research institutes
This work, which will be the result of a world-wide collaborative effort of theoretical
and experimental physicists and contributors from related relevant disciplines, is
best carried out in the framework of an academic environment. An initial workshop
“Precision EW and QCD calculations for the FCC studies: methods and tools” was
held at CERN in January 2018 to start a process to prepare this kind of long-term
research. The conclusions were documented: “We anticipate that at the beginning of
the FCC-ee campaign of precision measurements, the theory will be precise enough
not to limit their physics interpretation. This statement is however, conditional
on having sufficiently strong support by the physics community and the funding
agencies, including strong training programmes”. An initial estimate of the effort
required points to about 500 person years, corresponding to about 25 full-time-
equivalent experts throughout the design, construction and operation phases of the
FCC-ee programme.
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Appendix B: Uncertainties
This chapter summarises those uncertainties, which have the highest potential of
leading to adverse impacts on the project. They are grouped by technological and
implementation-related elements, depending on their origin. The preliminary infor-
mation provided in this volume is a non-exhaustive, simplified assembly of risks,
risk origins, impacts and mitigation measures. It merely serves to give a glimpse of
the comprehensive risk management process, which has been set up and which is
currently ongoing in the Future Circular Collider study. A risk assessment database
is maintained by the study group in order to establish an early warning and mitiga-
tion process that is expected to grow into a comprehensive project risk management
scheme during the project preparatory phase.
B.1 Accelerator and technologies
Table B.1. Technological uncertainties with decisive impact potential on the project.












Dedicated R&D programme with industrial
partners on highly efficient klystrons to
ensure continued availability of such devices.
To avoid vendor locking situation, ensure in-
house expertise on the technology and open
standards and designs.








Cure the Q slope of superconducting thin-
film coated cavities and bring a viable pro-
duction process to a technology readiness
level that permits using this lower-cost tech-














of the machine; pos-
sible need to extend
the operation sched-
ule.
Invest in R&D to conceive manufacturing
methods that are cost-effective and which
lead to high quality results, in particular
ones that aim at streamlined production,
testing and installation. Optimise the sys-
tem internal interfaces with respect to num-
ber and simplicity as well as the external
system interfaces, including test points for
total quality management. Launch studies
to improve the assembly efficiency, consid-
ering interfaces, simplification and speed-
up of individual production and processing
steps. Invest in automation of production,
assembly, testing and the integration into a
total quality management system considering
a production process that involves multiple
suppliers.
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Table B.1. (continued.)
Uncertainty Impacts Mitigation measures
Electrical peak
power consumption






Invest in bringing more efficient cryo-
genic refrigeration with less electrical energy
requirements for the same cooling perfor-
mance to higher technology readiness level in
cooperation with industrial partners through
a dedicated R&D activity.
Invest in R&D to develop a system that can
recover energy from the accelerator subsys-
tems, buffer that energy temporarily and use
it during the subsequent cycle to reduce the
peak power needs during the ramp phase.
Invest in R&D on more efficient electricity
conversion and distribution systems which


























Bring a cryogenic distribution system based
on a low-thermal expansion material to
industrial production grade through a
focused R&D activity and a co-innovation
approach with industrial partners. This
activity, which will also reduce the number
of equipment components and lead to a sim-
pler design will also help controlling the total
cost of ownership through reduced losses and










Invest in improving the efficiency of elec-
trical to radiofrequency power conversion
through a targeted R&D project. Improve
the efficiency of electrical power distribu-
tion and lower the equipment cost by bring-
ing non-conventional DC power distribution
to the commodity market through a co-
innovation project with industrial partners.
Develop a highly reliable and long-lasting
electrical energy buffering and recovery sys-
tem that can recuperate the energy in the
pulsed booster and use it during the subse-
quent cycle together with industrial partners.
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Table B.1. (continued.)















leading to not meet-
ing the physics
programme goals








long repair times as
well as equipment
replacement costs
















Definition of a world-wide coordinated,
strategic R&D initiative focusing on detector
technologies that with the selection of a pre-
ferred particle collider scenario becomes more
specific as technical designs advance, research
communities become organised and the spec-
ification of experimental physics investiga-
tions are developed in greater detail.
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B.2 Implementation
Table B.2. Project implementation related uncertainties with decisive impact potential.
Uncertainty Impacts Mitigation measures
Limited availability of
capacities for excavation
materials in the host
states, relevant for all
particle collider scenar-
ios, including the HE-
LHC due to the need of
new underground facili-
ties.
Significant delay of construc-
tion phase start or increase
of construction costs due to
unplanned waste disposal
needs. Non-acceptance of
project plan by host-state rep-
resentatives with or without
public opposition.
Early start to develop a territorial waste
management plan that considers the current
legal situation in the host states and the
transnational context of the project, con-
tributing through the involvement of relevant
experts at international level to the evolution
of the current initiatives on moving towards a
circular economy at European scale. Through
the work at a stage in which a detailed
project design remains yet to be developed,
invest in R&D, e.g. through EC funded
projects on circular economy and infrastruc-
ture construction efficiency, to identify novel
separation and processing techniques, iden-
tify existing and so far not considered use
cases and bring them to credible technology
readiness levels. Develop a territorial concept
for the logistics of tracing and transporting
the excavation materials with the support
of ICT systems, involving the host states,
potentially relevant industries and consumers
throughout the entire process.
Cost of the underground
infrastructure.
Cost uncertainty leads to unaf-
fordable project.
Invest in novel tunnel construction tech-
nologies to lower the cost risk probability.
Develop a competitive tendering approach
early on in the preparatory phase to avoid
supplier-locked situation. Perform detailed
surveys and ground investigations early on,
before a detailed design is developed in order
to come to a cost/risk optimised particle col-




and the culture of
direct democracy in
Switzerland require the
acceptance of an infras-
tructure development
project plan by the
public before a detailed
technical design is pre-
sented to the authorities
and before a decision to
construct is taken.
Delays of acceptance or unfore-
seen requirements to substan-
tially adjust the project scope
can result in a significant
stretch of the project prepara-
tion and construction phases.
This can lead to a delay of
the start of collider opera-
tion beyond the 2050 time
horizon and to substantial re-
scoping needs of the project.
Consequently the world-wide
research community may loose
interest in the project, which
in turn can have an adverse
impact on the project imple-
mentation.
The study team has already in the early
phases established working structures with
both host states. In the frame of these struc-
tures, viable realisation strategies and sched-
ules have been commonly developed. The
approach foresees an early start of concrete
preparatory work topics with both host state
authorities, with their notified bodies and
with additional external, experienced con-
sultants in order to develop an optimised
infrastructure project scenario as a cooper-
ative effort between project owner, govern-
ment named bodies and the public during the
time period 2019–2025. If adequately set-up
and staffed, this preparatory phase activity
for an infrastructure aims at a civil engineer-
ing project start before the end of 2028. It
foresees work with competent partners who
have gained experienced in comparable large-
scale infrastructure projects at
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Table B.2. (continued.)
Uncertainty Impacts Mitigation measures
international level and work with stake-
holder representatives of the population
in both countries to be able to under-
stand and consequently meet the expected
acceptance levels. The process aims at win-
ning the host state representatives as advo-
cates of the project through timely involve-
ment as partners.
Timely availability of
the rights of way on
required land plots
and underground vol-
umes in France and in
Switzerland.
Delay of the project prepara-
tory and construction phases.
Excessively growing project
costs due to real-estate spec-
ulations. This can lead to
a delay of the start of col-
lider operation beyond the
2050 time horizon and to
substantial re-scoping needs
of the project and unac-
ceptable project goal com-
promises. Consequently, the
world-wide research commu-
nity may loose interest on the
project, which in turn can
adversely impact the project
realisation.
Early optimisation of the layout and place-
ment of the collider and surface sites as a
cooperative effort between project owner
and named governance bodies, involving
public stakeholder representatives. Apply
the strategy of “avoid – reduce – com-
pensate” to prevent the need for excessive
socio-environmental impact mitigation as
far as reasonably possible. Inclusion of a
project scenario in the territorial develop-
ment plans of both countries from 2020
onwards to anticipate the needs and to
avoid conflicts of use with other develop-
ment projects.
Uncontrolled resource
usage during the oper-
ation phase (examples
include, but are not
limited to, water for
conventional cooling,
in particular if intake







tion of sealed surfaces




already at early stages during
the preparatory phase (e.g. in
the frame of developing the
law for the unique project
procedure in France) can
lead to unsustainable oper-
ation costs. Alternatively,
project acceptance of public
stakeholder representatives
may be delayed, leading to





tions at a stage, where the
design intervention can be
costly.
Timely work with the host-state rep-
resentatives on establishing a commu-
nication culture between administration
offices, external experts and project engi-
neers has started during the conceptual
design phase. Subsequent early common
work in the form of a partnership can
on one hand help developing a technical
project with reduced resource needs and
on the other hand trigger targeted investi-
gations to identify alternative approaches
to cope with the resource needs. Conse-
quently, a number of design studies dealing
with resource-related questions during the
preparatory phase, including experience
from the LHC and HL-LHC projects is
indicated. Examples include applications
for making the waste-heat available, study-
ing alternative cooling and ventilation
technologies, studying surface site designs
that correspond to the ecological needs
and that can fit with the cost envelopes,
identify approaches to limit losses and to
recover energy.
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Table B.2. (continued.)
Uncertainty Impacts Mitigation measures
Sustainable site secu-






under the exclusive man-
agement responsibility of
the project owner can lead
to unsustainable operation.
Intervention times which
are too long and inadequate
coverage can result in the
need to reduce operational
goals or failure to meet the
operational targets may
result in acceptable costs.
Early identification of the needs as a
collaborative effort between the project
owner, drawing on experience of the LHC
project, and relevant host-state represen-
tatives will permit defining integrated con-
cepts, making the best use of existing pub-
lic security, emergency and intervention
services combined with joint a continuous
training programme. This approach also
has the advantage of leading to increased
acceptance of the project by key members
of society and to create a reliable set of
project advocates among the non-scientific
community.
Sustainable site secu-






under the exclusive man-
agement responsibility of
the project owner can lead
to unsustainable operation.
Intervention times which
are too long and inadequate
coverage can result in the
need to reduce operational
goals or failure to meet the
operational targets may
result in acceptable costs.
Early identification of the needs as a
collaborative effort between the project
owner, drawing on experience of the LHC
project, and relevant host-state represen-
tatives will permit defining integrated con-
cepts, making the best use of existing pub-
lic security, emergency and intervention
services combined with joint a continuous
training programme. This approach also
has the advantage of leading to increased
acceptance of the project by key members
of society and to create a reliable set of
project advocates among the non-scientific
community.
Low cost-effectiveness
and quality of materials
and services supplied
due to excessive con-
straints on public
tendering processes.
This includes the limi-






potential suppliers of all
sizes, too much generic












High effort required for
administrative procedures
resulting in lengthy and
costly procurement pro-
cesses which have an
impact on the duration of
the project preparation and
construction phases. These
can lead to the selection of
under-performing suppliers
which in the long run leads
to potentially unacceptable
high total costs of own-
ership (re-construction of
subsystems, high repair or
maintenance costs, high
operating costs).
Timely preparation of an adequate
procurement and academia/industry
co-development framework. Timely
investment in preparing the basis of a well
staffed project procurement system, tak-
ing into account the changing needs during
various phases of the project (preparation,
CE construction, machine construction,
commissioning). Timely development of
an appropriate concept for in-kind partici-
pation of member- and non-member states
with a corresponding project governing
and management structure that includes
effective levers to proceed with the
implementation of the project (early stall
warning, re-prioritisation, re-scheduling,
re-assignment).
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Table B.2. (continued.)






design of a collider, the
associated experiment
detectors, the host
state activities and the
financing strategy.
The lack of a vision of the
priorities, which is propa-
gated in the framework of
a governing and manage-
ment structure with adequate
resource assignment, leads to
a stall in the progress of
the technical design and the
development of mitigation
measures for the uncertain-
ties. This fails to strengthen
the momentum, which is a
pre-requisite of a project
of such scale, of an ever
growing international com-
munity. Consequently, invest-
ments made so far and being
made for limited activities
cannot have lasting impacts.
Consequently the research
community may choose to
re-orient towards alternative
projects.
With the next update of the European
strategy for particle physics, an adequate
governing and management structure for
the preparatory project phase needs to be
established for the accelerator and infras-
tructure project and for a particle detec-
tor design project. This should be well
anchored in CERN’s structure and mis-
sion programme, which has the financial
and personnel resources to carry out the
planned tasks before a decision to build is
taken. Consequently, the successful prepa-
ration of a new research infrastructure
for high-energy particle physics relies on
the unambiguous recommendation emerg-
ing from the next strategy update, permit-
ting the available resources to be focused
on the tasks which need to be accom-
plished with highest priority.
Appendix C: Communities
The impact on the community can be presented in terms of an “onion” type model,
starting with the innermost layer comprising the core scientific communities, which
need, conceive and use such a facility. Further communities in the European Research
Area and beyond, which will benefit throughout the entire lifecycle, starting with
the early design phase, include: other sciences, engineering communities, higher edu-
cation, industrial partners, researchers from non-technical domains, and ultimately
all members of society.
Particle physics
The FCC-ee has broad physics discovery potential with an opportunity to attract
a world-wide community of more than 20 000 physicists (see arXiv:1707.03711). It
addresses the communities involved with the high energy and precision frontier,
electroweak, Higgs and heavy flavour physics as well as the neutrino physics and
Dark Matter communities, presently working on the LHC, flavour factories, neutrino
and Dark Matter experiments. The theory community is needed to produce Standard
Model calculations to match the exquisite precision of FCC-ee measurements. The
model builders will be guided by unprecedented precision on masses and coupling
constants and the possibility of studying domains of rare processes.
Experimental physics
The detector builders will encounter a vast field of opportunities concerning high
precision – low material vertex tracking, large volume tracking and high precision
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calorimetry with unprecedented micrometric definitions of fiducial volumes, parti-
cle identification techniques and ultra-thin detector magnets. Very large tracking
volumes might be considered for detection of long-lived new particles.
Accelerator physics
The FCC-ee accelerator with top-up injection and unprecedented beam power will
attract the world-wide community from electron storage rings, synchrotron light
sources and high luminosity factories. Fully automated operating procedures, inte-
grating luminosity optimisation, clean backgrounds and the energy calibration by
resonant depolarisation constitute a wealth of interesting topics that call for the
integration of diverse domains of competence.
Other physics communities
The research at the FCC-ee will have implications for astrophysics and cosmology,
offering an unprecedented opportunity to federate these scientific fields.
Technology, engineering, computing
The project will drive the development of higher efficiency radio-frequency power
generation. The development of cost-effective high-performance thin-film coated,
superconducting cavities by material scientists also requires expertise from man-
ufacturing experts. Specific engineering areas include precision mechanics, surface
treatment, superconductivity, novel materials, electronic and reliability engineering
to improve the particle accelerator efficiency. The development of energy efficient
cryogenics engages the cold-temperature engineering sciences together with mechan-
ical engineering.
Electrical engineering communities will be involved in bringing medium voltage
DC technology to the market, to conceive lower-loss electricity distribution systems
which are more reliable and develop environmentally friendly and sustainable energy
recovery and buffering systems. Designers will be needed to develop waste-heat
recovery and reuse systems.
To design and construct the underground infrastructure in a cost-effective way,
the civil engineering community needs to make advances in tunnelling technolo-
gies and to develop ways for the recovery and reuse of excavation materials. This
work will be carried out as a joint endeavour with material scientists, geologists and
chemists. Information and communication technology communities will be involved
everywhere. Their activities include simulation algorithms and software infrastruc-
ture; parallel and high-performance computing; distributed computing; real-time
and embedded systems; mechatronics to conceive new standards and technologies
for low-maintenance and easy-to-repair systems in the areas of protection, access,
remote handling and autonomous interventions; data acquisition, data visualisation,
modelling and operation optimisation; the introduction of artificial intelligence in
machine and detector operation; radiation and fault tolerant systems; environmental
information systems; data mining technologies; wireless communications including
safety-related functions; data and document management facilities; world-wide com-
puting infrastructures; long-term data stewardship; open access data models and
infrastructures and much more.
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Higher education
The design and construction of the accelerator and the detectors will offer many
opportunities for science teachers and students at master, doctorate and post-doc
levels. Eventually the findings from all the scientific activities will enrich the aca-
demic curricula: state-of-science today will become state-of-the art tomorrow. This
project will enlarge the impact potential of higher education on highly qualified
personnel and apprentices.
Industry
A project of such scale must be designed, constructed, operated and maintained
with strong involvement of industrial partners from all of the participating nations.
Where reasonably possible, a gradual shift towards co-development will lead to a
research infrastructure which on one hand is sustainable in the long-term and which
has greater impact for industry on the other. A specific initiative during the detailed
design phase will focus on identifying the fields of cooperation, also elucidating where
companies can best profit from enhanced learning to increase their competitiveness
and improve the quality of their product and internal processes.
One particular area of interest is to develop ways to increase the technology
level in the field of civil engineering: novel methods for on-line excavation material
analysis and separation, pathways for reuse of the materials by other industries such
as chemical and construction are important levers to increase the economic utility
in this domain.
Non-technical sciences
This project will engage a variety of scientific communities, beyond the physics, tech-
nology and engineering domains. Examples include, but are not limited to, research
in logistics and systems engineering around the world-wide production chain for the
accelerator and detectors (logistics, operations, sales, HR, procurement, accounting,
management and organisation, business administration). Architecture and arts will
be involved in surface site development. Media and visual arts as well as museums
and marketing experts are needed to efficiently engage the public and to communi-
cate with institutional stakeholders.
Radiation protection, technical risk management and waste management experts
will facilitate the control of hazards and risks in all areas throughout the entire life
cycle. Environmental and urban sciences will help avoiding, reducing and mitigating
impacts.
Economics, innovation management and political sciences form another group of
non-technical sciences, which have already shown during the FCC study phase that
they are essential for the successful preparation of the project.
Members of the global society
The continued deep exploration of our universe tackles fundamental questions that
intrigue everyone: What is the origin of the universe? What is the nature of the
matter that we are all made of? Where do we come from? Why is there something
and not nothing?
This project addresses these questions directly and creates opportunities to
engage everyone who is interested. During the preparatory phase, an effort will
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be made to intensify such involvement through community science and a modern
communication plan.
The conceptual study phase has revealed that the greatest challenge is, however,
to create interest among people who are unaware. FCC-ee is an opportunity not
to be lost for the particle physics and accelerator communities to raise awareness
on a global scale and to strengthen the support for continued investment in this
research by policy makers, funding agencies and ultimately, by every member of
society.
Appendix D: Timeline
The overall project duration is 18 years, composed of two major parts: the prepa-
ration phase spanning 8 years and the construction phase spanning 10 years. The
preparation phase includes:
– all administrative procedures with the host states, ultimately leading to the con-
struction permits and delivery of the surface and underground rights of way;
– the consultation process with authorities and public stake holders;
– the development of project financing, organisation and governing structures;
– the site investigations, civil engineering design, tendering for consultant and con-
struction contracts.
The construction phase includes:
– all underground and surface structures;
– technical infrastructure;
– accelerators and detectors, including hardware and beam commissioning.
The implementation timeline for FCC-ee is shown in Figure D.1. The under-
ground and surface civil engineering construction can be completed in less than 7
years. The first sectors would be ready for technical infrastructure installation about
4.5 years after the start of construction.
Project preparation &
administrative processes
Geological investigations, infrastructure detailed 
design and tendering preparation
Tunnel, site and technical infrastructure construction
Technology R&D for accelerator and technical design
Detector construction, installation, commissioningDetector technical design
Permissions
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Set up of international experiment collaborations, 
detector R&D and concept development
Accelerator construction, installation, commissioning
Funding strategy
Funding and in-kind 
contribution agreements
Fig. D.1. Overview of the FCC-ee implementation timeline starting in 2020. Non technical
tasks marked in grey and green are compulsory for any new particle collider project and
precede the actual construction. Numbers in the top row indicate the year. Physics operation
would start in 2039 according to this schedule.
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Appendix E: Costs
E.1 Construction costs
A cost study was performed for the FCC-ee based on the conceptual design. The cost
estimates for the accelerators (collider and injector complex) and the technical infras-
tructure are based on machine and system inventories. The cost estimate for civil
engineering is based on an analysis of construction methods for underground and
surface structures, the associated material quantities and unit prices, derived from
several recent large-scale tunnel and civil engineering projects in Central Europe.
The resulting precision of the overall cost estimate is at ±30% level.
The capital cost for construction of the project is summarised in Table E.1. Cost
items are indicated in millions of Swiss francs (MCHF) at 2018 values. This cost
includes all equipment for operation at the Z, W and H working points. Operation of
the FCC collider at the tt¯ working point will require later installation of additional
RF cavities and associated cryogenic cooling infrastructure with a corresponding
total cost of 1100 MCHF.
Table E.1. Summary of capital cost for the implementation of the FCC-ee project for the
Z, W and H working points.
Domain Cost [MCHF]
Collider and injector complex 3100
Technical infrastructure 2000
Civil engineering 5400
Total cost 10 500
The total construction cost amounts to 10 500 MCHF (for Z, W and H working
points) as shown in Figure E.1, with civil engineering accounting for 51% or 5400
MCHF of this. The capital cost for the technical infrastructure is 2000 MCHF cor-
responding to 19% of the total construction cost and the remaining 30% or 3100
MCHF corresponds to the accelerator construction. Both, civil engineering and gen-
eral technical infrastructures can be fully reused for a subsequent hadron collider
FCC-hh.
The capital expenditure can also be related to the physics goals: Taking the H
mode running as an example, with 5 ab−1 accumulated over 3 years, the total invest-
ment cost corresponds to 10 kCHF per Higgs boson produced; for the Z running
with 150 ab−1 accumulated over 4 years, the total capital investment cost corre-
sponds to 10 kCHF per 5×106 Z bosons – the number of Z bosons collected by each
experiment during the entire LEP programme.
E.2 Operation costs
Operating costs are a major factor for any research facility and design efforts need
to be made from the early conceptual stage to enable sustainable operation. The
history of large-scale technical infrastructures reveals a trend of steadily decreasing
normalised operating costs: while at the peak of LEP operation CERN had 3300
staff members, in the LHC era the laboratory’s staff complement has shrunk to
2300 employees, even though the LHC together with its injectors is a much more
complex machine. This decreasing number of personnel is a manifestation of progress
in technology, operation and maintenance concepts.
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Fig. E.1. FCC-ee capital cost per project domain.
This optimisation trend is expected to continue for the FCC-ee with major
improvements in the areas of automation of operation, monitoring, inspection and
repair activities. Even though the FCC-ee is nearly four times larger than LEP
and has two separate vacuum systems, the total number of different elements in
the machine is increasing by less than a factor 2. Consequently, the number of
component series does not scale with the size of the machine and the associated
operation and maintenance costs will not do so either. An increase in the absolute
number of components goes along with a growth in the maintenance, repair and
restore effort required. However, this fact does not necessarily imply higher com-
plexity, i.e. dynamic system behaviour leading to significantly higher operation and
mitigation costs should not be a consequence. The training and experience require-
ments for maintenance personnel are further optimised by the use of industry-based
standardised, modular designs for accelerator components. The detailed technical
design phase will, however, focus on ensuring that the operation of such a machine
is sustainable in the long term.
Sustainable maintenance. The machine design will place emphasis on conceiving
the individual systems and subsystems such that they can be monitored, maintained
and repaired by service suppliers as much as reasonably possible. Experience with
this approach for particle accelerators and imaging devices for healthcare applica-
tions has been gained over more than 15 years. Examples include the remote main-
tenance of power converters and the servicing of superconducting devices including
cryogenic refrigeration infrastructure. The effects of this approach are (1) the possi-
bility to re-negotiate operation and maintenance contracts during the operation
phase and, thus, to profit from an ever improving understanding of the infras-
tructure’s operational behaviour, (2) the possibility to engage financial resources
only when needed and with the possibility to reduce them when no longer needed,
(3) the creation of “local economic benefits” in each of the contributing nations and
regions resulting from the financial revenue over sustained periods for companies
and a long-term education effect for highly qualified personnel.
Modular design. Investing early-on in modular designs of basic components and
equipment to be installed will enable streamlined operation, service and repair. The
successfully demonstrated concept of a vertically integrated “column” that will be
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replicated many times is the underlying principle of this approach, leading to a
scalable system. Thorough analysis with potential industrial partners and the con-
sequent application of best practices will be one of the requirements in the prepara-
tory work plan. One key topic in this approach is the reduction of, and facility-wide
agreement on, standard interfaces at all levels (e.g. mechanical, electrical, fluids and
their parameters, communication and software). A dedicated activity for interface
management is the key to cost-effective production and testing, installation and
long-term sustainable operation.
In-kind, collaborative operation. The LHC experiments have already indicated the
way in which long-term operability of an experiment can be achieved through a
committed involvement of the international collaborating institutes. Intensifying
and extending this concept to the entire accelerator and experiment infrastructure
is an essential lever to fully engage the entire community in this project. Particle
accelerator experts and equipment specialists exist in numerous academic institutes
around the globe. Operating a world-class particle collider creates a unique learning
experience for scientists and engineers at all levels. It is also an essential way to
reduce the operating budget through the assignment of in-kind contributions to
operation, maintenance and repair. Information and communication technologies
in twenty years from now will permit the distributed monitoring and root-cause
analysis of numerous systems. Through unified supervisory control infrastructures,
it should be straightforward to operate the technical infrastructure of all experiments
with a single set of trained personnel and to share the task across the globe. The
CMS “remote operations center” pioneered by FNAL in the US is a first step in this
direction.
The electric power consumption is one of the operating costs, but the analysis
of the conceptual design indicates that it is not the cost-driver. In order to arrive at
a long-term, sustainable highest-luminosity particle collider, the FCC-ee conceptual
design already integrates a number of energy reduction measures:
– Use of power-saving two-in-one magnet designs for arc dipoles and quadrupoles.
– A booster-ring for continuous top-up, more than doubling the availability of the
collider rings for luminosity production, thus leading to a sustainable physics
programme, which can be completed within 15 years.
– Use of superconducting radiofrequency cavities based on thin-film coating technol-
ogy at 4.5 K with a higher energy efficiency than bulk superconducting materials
at 2 K.
– Development of high-efficiency klystrons to increase the effectiveness of electrical
to RF power conversion.
– Using medium-voltage DC electricity distribution to optimise the size of the pow-
ering infrastructure, enabling the introduction of renewable energy and storage
systems and supressing the need for a power quality system.
– Waste heat recovery and reuse inside the facility, and for storage and provision
to district services (heating and air conditioning).
The total electrical energy consumption over the 14 years of the research pro-
gramme, including the highest energy stage, is estimated to be around 27 TWh, cor-
responding to an average electricity consumption of 1.9 TWh/year over the entire
operation programme, to be compared with the 1.2 TWh/year consumed by CERN
today and the expected 1.4 TWh/year for HL-LHC. For LEP2 the energy consump-
tion ranged between 0.9 and 1.1 TWh/year. Based on the 2014/15 CERN electricity
prices, the electricity cost for FCC-ee collider operation would be about 85 Meuro
per year.
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Fig. E.2. FCC-ee total luminosity divided by total electric power as a function of c.m.
energy.
For a total luminosity production of 5 ab−1 in the 3 years of the HZ running
mode, about 1.1 GWh or ca. 50 keuro for electricity would need to be invested for
producing 1 fb−1 of integrated luminosity. This translates into an electricity cost of
about 260 euro per Higgs boson. Figure E.2 illustrates the efficiency of the FCC-ee
with regard to electrical power consumption.
Glossary
Ω The ohm is the SI derived unit of electrical resistance.
4DCHM 4-dimensional composite Higgs model.
A The ampere (symbol: A) is the base unit of electric current in the International
System of Units (SI).
A15 A15 is the Strukturbericht notation for the crystal structure of Cr3Si, originally
reported for β-tungsten. This structure is shared by a family of intermetallic
compounds with the formula A3B, where A is a transition metal. Several of these
compounds, with A = Nb or V, are superconducting with a critical temperature
Tc of around 20 K and an upper critical magnetic field Hc2 exceeding 20 T. The
most commonly applied example is Nb3Sn.
ab An attobarn corresponds to an area equal to 10−46 m2.
ABCI The azimuthal beam cavity interaction is software which solves the Maxwell
equations directly in the time domain when a bunched beam goes through an
axi-symmetric structure on or off axis. An arbitrary charge distribution can be




ADT The ADT is a transverse damping system deployed in the LHC to reduce
the oscillations of the injected proton beam, to reduce emittance blow-up due to
ground motion and magnetic noise or ripple and to stabilise the beam against the
resistive wall instability and other possible instabilities caused by narrow band
parasitic transverse impedances in the ring.
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Alcove An alcove is a recessed area open from a larger room but enclosed by walls,
pillars, or other architectural elements.
AMD Adiabatic matching device.
APC Artificial pinning centre: a particle, defect or other feature intentionally intro-
duced to act as a site for flux pinning.
Ar Argon is a chemical element with symbol Ar and atomic number 18.
Arc A circular collider is composed of curved cells called arcs that are separated
by straight sections (see LSS). An arc half-cell forms the periodic part of the arc
lattice (see lattice).
ARIES A H2020 EC funded research and development project in the area of particle
accelerator technologies.
ARMCO American Rolling Mill Company pure iron became synonymous with the
purest steel mill produced iron with a purity of more than 99.85% Fe.
ASIC An application-specific integrated circuit is an integrated circuit (IC) cus-
tomised for a particular use, rather than intended for general-purpose use.
ATLAS A toroidal LHC apparatus is one of the seven particle detector experiments
constructed at the LHC.
B The byte is a unit of digital information that most commonly consists of eight
bits, representing a binary number.
b The bit, a binary digit, is a basic unit of information used in computing and
digital communications. A binary digit can have only one of two values, and may
be physically represented with a two-state device.
Bi The dispersion function of a beam line is determined by the strength and place-
ment of dipole magnets. As a consequence, dipole field errors also contribute to
the dispersion function. Multipole components corresponding to a magnetic flux
distribution, which can be added up are denoted by Bi and Ai. B1 corresponds
to a normal dipole component, B2 to a normal quadrupole component, B3 to a
normal sextupole component, A1 to a skew dipole, A2 to a skew quadrupole and
A3 to a skew sectupole.
barn A barn (symbol: b) is a unit of area equal to 10−28 m2. It is best understood
as a measure of the probability of interaction between small particles. A barn is
approximately the cross-sectional area of a uranium nucleus.
BCS Theory named after John Bardeen, Leon Cooper, and John Robert Schrieffer.
It is the first microscopic theory of superconductivity since Heike Kamerlingh
Onnes’s 1911 discovery. The theory describes superconductivity as a microscopic
effect caused by a condensation of Cooper pairs into a boson-like state.
Be Beryllium is a rare chemical element with symbol Be and atomic number 4.
Beam pipe Volumes of different shape (e.g. cylindrical, conical, flanges and bellows)
and material (e.g. metallic, ceramic) used to transport the beam. The ultrahigh-
vacuum within it reduces beam-gas interactions to a level at which the beam
lifetime is acceptable.
Beamline A series of functional elements, such as magnets and vacuum pipe, which
carry the beam from one portion of the accelerator to another.
Beamscreen Perforated tube inserted into the cold bore of the superconducting
magnets in order to protect the cold bore from synchrotron radiation and ion
bombardment.
Beta function An optical function proportional to the square of the local transverse
beam size. The beta function describes how the beam width changes around the
accelerator. There are separate β-functions for the x and y planes.
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B-factory A B-factory, or sometimes a beauty factory, is a particle collider exper-
iment designed to produce and detect a large number of B mesons so that their
properties and behaviour can be measured with small statistical uncertainty.
Tauons and D mesons are also copiously produced at B-factories.
BFPP Bound-free pair production is one of the new types of processes that occur
in relativistic collisions of atoms and ions. It is the production of an electron-
positron pair with the electron not produced as a free state but as a bound state
of one of the ions.
Bhabha scattering The electron-positron scattering process: e+e− → e+e− There
are two leading-order Feynman diagrams contributing to this interaction: an anni-
hilation process and a scattering process.
BHWIDE A Monte Carlo event generator software simulating Bhabha-scattering,
developed for linear collider detector luminosity studies.
BIM Building information modeling is a process involving the generation and man-
agement of digital representations of physical and functional characteristics of
places.
BLM Beam loss monitor.
BPM Beam position monitor.
Bq The becquerel is the SI derived unit of radioactivity. One becquerel is defined as
the activity of a quantity of radioactive material in which one nucleus decays per
second. The becquerel is therefore equivalent to an inverse second, s1.
BR In particle physics and nuclear physics, the branching ratio for a decay is the
fraction of particles which decay by an individual decay mode with respect to the
total number of particles which decay.
BR (machine) The booster ring is an accelerator in the collider tunnel, which pro-
vides the particle collider continuously with particles at collision energy.
BRGM Bureau de Recherches Ge´ologiques et Minie`res, France.
BS Beamstrahlung.
BSCCO Bismuth strontium calcium copper oxide (pronounced “bisko”), is a fam-
ily of high-temperature superconductors. Specific types of BSCCO are usu-
ally referred to using the sequence of the numbers of the metallic ions.
Thus Bi-2201 is the n = 1 compound (Bi2Sr2CuO6+x), Bi-2212 is the n =
2 compound (Bi2Sr2CaCu2O8+x), and Bi-2223 is the n = 3 compound
(Bi2Sr2Ca2Cu3O10+x).
BSM Beyond Standard Model.
Bunch A group of particles captured inside a longitudinal phase space bucket.
BX Bunch crossing.
C The coulomb (symbol: C) is the SI (international system of units) unit of electric
charge. It is the charge (symbol: Q or q) transported by a constant current of one
ampere in one second.
C band The C band is a designation by the IEEE (institute of electrical and elec-
tronics engineers) for a part of the microwave band of the electromagnetic spec-
trum covering frequencies from 4 to 8 gigahertz.
C++ An object-oriented programming language.
CAD Computer-aided design is the use of computer systems to aid in the creation,
modification, analysis, or optimisation of a design.
CAF A compressed air foam system is used in firefighting to deliver fire retardant
foam for the purpose of extinguishing a fire or protecting unburned areas.
CAPEX Capital expenditures are the funds used to acquire or upgrade fixed assets,
such as expenditures towards property, plant, or equipment.
Carnot Efficiency Carnot efficiency describes the maximum thermal efficiency that
a heat engine can achieve as permitted by the second law of thermodynamics.
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CBA Cost-benefit analysis is a systematic process for estimating and comparing
benefits and costs of a project. The purpose of CBA is to facilitate a more efficient
allocation of resources, demonstrating the convenience for society of a particular
intervention rather than possible alternatives.
CC60 The CC60 facility at CERN uses a 60Co source for the qualification of com-
ponents against TID effects.
CCT A canted-cosine-theta magnet is an accelerator magnet that superposes fields
of nested and tilted solenoids that are oppositely canted.
CDR A conceptual design report completes the first stage of the ESFRI roadmap
methodology, permitting concept screening, consortium formation, access policy
and funding concept preparation, scientific and project leadership definition.
CEA The French alternative energies and atomic energy commission (Commissariat
a`’ l’E´nergie Atomique et aux E´nergies).
CepC The circular electron positron collider is an electron-positron collider pro-
posed by the Chinese high energy physics community, acting as a Higgs-factory
in a new tunnel 80–100 km in length.
CEREMA The French “Centre d’Etude et d’Expertise sur les Risques,
l’Environnement, la Mobilite´ et l’Ame´nagement” is a public administration organ-
isation, governed by the “ministre charge´ de l’e´cologie, du de´veloppement durable
et de l’e´nergie” and the “ministre du transport, de l’e´galite´ des territoires et de
la ruralite´”. The organisation works with the territorial state services during all
development projects, notably with respect to implement sustainable development
goals (urbanism, environment, infrastructures and transport, risk management).
CERN European Organisation for Nuclear Research.
CETU The “centre d’e´tudes des tunnels” is a technical service of the French “min-
iste`re de l’E´cologie, du De´veloppement et de la Mer”, a notified body for the
safety of tunnels in France.
CFC Carbon fibre composite.
CFD Computational fluid dynamics uses numerical analysis to solve and analyse
problems that involve fluid flows.
CH4 Methane is a chemical compound.
CHARM CERN high energy accelerator mixed field facility, located in the CERN
east area, supplies a wide spectrum of radiation types and energies.
CHF ISO code of the Swiss franc currency.
Chilled Water Chilled water is a commodity used to cool a building’s air and
equipment. It’s temperature is between 4◦C and 7◦C.
CIR Circuit.
CIXP CERN internet exchange point.
CL Confidence level.
CLD The CLic detector is a conceptual design for an experiment detector at CLic,
which also serves as a design model for an experiment detector at the FCC-ee.
CLIC The compact linear collider (CLIC) is a concept for a future linear electron-
positron collider in a new tunnel, ranging from 11 to 50 km, depending on the
collision energy.
CLIC-dp The CLIC detector and physics study is an international collaboration
currently composed of 30 institutions.
CLIQ The coupling-loss-induced quench method is a superconducting magnet pro-
tection approach.
CM Cold mass.
CMM Coordinated measuring machines.
CMOS Complementary metal oxide semiconductor is a technology for constructing
integrated circuits patented in 1963 by Frank Wanlass while working for Fairchild
Semiconductor.
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CMS The compact muon solenoid is one of the seven particle detector experiments
constructed at the LHC.
CNDP The French “Commission nationale du de´bat public” was created in 1995
and is since 2002 an independent administration authority. The organisation
ensures that the public participates in the process of construction projects of
national interest.
CNES The National Centre for Space Studies is the French government’s space
agency.
CNRS The French national center for scientific research (Centre National de la
Recherche Scientifique).
COL Collimation.
Collimator A device that removes beam particles at large amplitudes. They are
used to keep beam-losses low and to protect critical elements of the accelerator.
Collision A close encounter of particles during which dynamic quantities such as
energy, momentum, and charge may be exchanged.
Comsol A cross-platform, finite element analysis, solver and multiphysics simulation
software developed by private company COMSOL Inc. (Sweden). It allows con-
ventional physics-based user interfaces and coupled systems of partial differential
equations.
Cooper pair Two electrons that appear to “team up” in accordance with theory,
BCS or other, despite the fact that they both have a negative charge and normally
repel each other. Below the superconducting transition temperature, paired elec-
trons form a condensate, a macroscopically occupied single quantum state, which
flows without resistance. However, since only a small fraction of the electrons are
paired, the bulk does not qualify as being a “Bose-Einstein condensate”.
COTS Commercial-off-the-shelf.
CP Charge conjugation parity symmetry is the product of two symmetries: C for
charge conjugation, which transforms a particle into its antiparticle, and P for
parity, which creates the mirror image of a physical system. The strong interaction
and electromagnetic interaction seem to be invariant under the combined CP
transformation operation, but this symmetry is slightly violated during certain
types of weak decay. Historically, CP-symmetry was proposed to restore order
after the discovery of parity violation in the 1950s.
Cr2O3 Chromium(III) oxide is an inorganic compound. It is one of the principal
oxides of chromium and is used as a pigment. In nature, it occurs as the rare
mineral eskolaite.
Critical temperature Temperature Tc below which characteristics of supercon-
ductivity appear. The value varies from material to material and depends on the
magnetic field.
Cryo magnet Complete magnet system integrated in a cryostat, including main
magnet coils, collars and cryostat, correction magnets and powering circuits.
Cryogenic system A system that operates below a temperature set by convention
at 150 K (−123.15◦C).
CST Computer simulation technology is a computational tool from Dassault Sys-
tems for 3D electromagnetic design and analysis.
Cu Copper is a chemical element with symbol Cu and atomic number 29.
CW A continuous wave is an electromagnetic wave of constant amplitude and fre-
quency, almost always a sine wave, that for mathematical analysis is considered
to be of infinite duration.
Cybersecurity Cybersecurity is the protection of computer systems from theft or
damage to their hardware, software or electronic data, as well as from disruption
or misdirection of the services they provide.
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DA Dynamic Aperture.
DAΦNE The double annular Φ factory for nice experiments is an electron-positron
collider at the INFN Frascati National Laboratory in Frascati, Italy. It has been
colliding electrons and positrons at a centre of mass energy of 1.02 GeV to create
ϕ mesons Since 1999.
DAQ Data acquisition.
Dark matter Invisible matter that makes up 26% of the universe and which can
only be detected from its gravitational effects. Only 4% of the matter in the
Universe are visible. The remaining 70% are accounted to dark energy.
dB The decibel (symbol: dB) is a unit of measurement used to express the ratio
of one value of a physical property to another on a logarithmic scale. When
expressing power quantities, the number of decibels is ten times the logarithm
to base 10 of the ratio of two power quantities. That is, a change in power by a
factor of 10 corresponds to a 10 dB change in level.
DC Direct current.
DCAL Digital hadron calorimeter.
DCCT A direct current-current transformer is a current-to-voltage transducer,
employed when measurement of very high current is required.
DCH Drift CHamber.
DD4hep A detector description toolkit for high energy physics.
DELPHES Delphes is a C++ framework, performing a fast multipurpose detector
response simulation. The simulation includes a tracking system, embedded into a
magnetic field, calorimeters and a muon system.
DELPHI The detector with lepton, photon and hadron identification was one of
the four main detectors of the large electron-positron collider (LEP) at CERN.
DESY The German electron synchrotron (Deutsches Elektronen-Synchrotron).
DFAE The De´partement Fe´de´ral des Affaires E´trange`res is the Swiss foreign min-
istry.
Dipole A magnet with two poles, like the north and south poles of a horseshoe




DN Diametre nominal, the European equivalent of NPS (nominal pipe size) defines
a set of nominal pipe sizes in standard ISO 6708. The dimensionless number after
the letters DN indicate the physical size in millimetres of the bore.
DOE The United States Department of Energy.
DPA Displacement per atom.
DR A damping ring reduces the emittances produced by the particle source to the
small values required for the collider. Emittance reduction is achieved via the
process of radiation damping, i.e. the combination of synchrotron radiation in
bending fields with energy gain in RF cavities.
DRAM Dynamic random-access memory.
DVR Dynamic voltage restorer.
Dynamic aperture Maximum transverse oscillation amplitude that guarantees
stable particle motion over a given number of turns. If the motion amplitude
of a particle exceeds this threshold, the betatron oscillation of the particle will
not have any bounds, and the motion will become unstable, leading to loss of the
particle. It is expressed in multiples of the beam size together with the associ-
ated number of turns. Unlike the physical aperture, dynamic aperture separating
stable and unstable trajectories is not a hard boundary.
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Dynistor A dynistor is an unidirectional thyristor breakover diode. It can be used
as switches in micro- and nanosecond power pulse generators.
EASITrain A H2020 EC funded Marie S lodovska Curie innovative training network
project to advance superconducting wire and thin film technologies as well as
cryogenic refrigeration systems for particle accelerators.
EBITDA A company’s earnings before interest, taxes, depreciation, and amortisa-
tion is an accounting measure calculated using a company’s net earnings, before
interest expenses, taxes, depreciation, and amortisation are subtracted, as a proxy
for a company’s current operating profitability (i.e. how much profit it makes with
its present assets and its operations on the products it produces and sells, as well
as providing a proxy for cash flow.
EC Electron cloud.
ECal Electromagnetic calorimeter (also ECAL).
ECFA European Committee for Future Accelerators.
Eddy current Eddy currents are loops of electrical current induced within con-
ductors by a changing magnetic field in the conductor due to Faraday’s law of
induction. Eddy currents flow in closed loops within conductors, in planes per-
pendicular to the magnetic field.
EDLC Electrical double-layer capacitors.
EES Energy extraction system.
EFT An effective field theory is a type of approximation, or effective theory, for
an underlying physical theory, such as a quantum field theory or a statistical
mechanics model.
EHF Electrohydraulic forming is a type of metal forming in which an electric arc
discharge in liquid is used to convert electrical energy to mechanical energy and
change the shape of the workpiece.
EIA Environmental impact assessment.
EIE E´tude de l’impact sur l’environnement is the Swiss name for the environmental
impact assessment in the scope of the OEIE.
EIR Experimental insertion region.
Electron cloud A cloud of electrons generated inside an accelerator beam pipe due
to gas ionisation, photoemission from synchrotron radiation, or “beam-induced
multipacting” via electron acceleration in the field of the beam and secondary
emission. Electron clouds may cause single- and multi-bunch beam instabilities
as well as additional heat load on the beamscreen inside the cold magnets.
electronvolt In physics, the electronvolt (symbol eV, also written electron-volt and
electron volt) is a unit of energy equal to approximately 1.6×10−19 joules (symbol
J) in SI units. By definition, it is the amount of energy gained (or lost) by the
charge of a single electron moving across an electric potential difference of one
volt. The electronvolt is not an SI unit, and its definition is empirical. By mass-
energy equivalence, the electronvolt is also a unit of mass, expressed in units of
eV/c2, where c is the speed of light in vacuum.
Electroweak symmetry breaking Although electromagnetism and the weak
force have the same strength at high energies, electromagnetism is much stronger
than the weak force in our everyday experience. The mechanism by which, at low
energies, a single unified electroweak force appears as two separate forces is called
electroweak symmetry breaking.
EM Electro magnetic.
EMB Electromagnetic barrel calorimeter.
EMEC Endcap electromagnetic calorimeter.
EMF Forward electromagnetic calorimeter.
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Emittance The area in phase space occupied by a particle beam. The units are
mm-milliradians for transverse emittance and eV·s for longitudinal emittance.
EN European norms are documents that have been ratified by one of the three ESOs
(European Standardisation Organisations), CEN, CENELEC or ETSI; recognised
as competent in the area of voluntary technical standardisation as for the EU
Regulation 1025/2012.
EOT The most common type of overhead crane, found in many factories. These
cranes are electrically operated by a control or remote control pendant, or from
an operator cabin attached to the crane.
EPFL The E´cole polytechnique fe´de´rale de Lausanne is one of the two Swiss Federal
Institutes of Technology.
EPPSU European Particle Physics Strategy Update. See also https://
europeanstrategy.cern.
ERL Energy recovery Linac.
ERMC Enhanced racetrack model coil.
ES Electro static.
ESD Electron-stimulated desorption.
ESFRI European strategy forum for research infrastructures.
Espoo Convention The Espoo Convention sets out the obligations of parties to
assess the environmental impact of certain activities at an early stage of planning.
It also lays down the general obligation of states to notify and consult each other
on all major projects under consideration that are likely to have a significant
adverse environmental impact across boundaries.
ESPP European Strategy for Particle Physics. See also https://
europeanstrategy.cern.
ESRF The European Synchrotron Radiation Facility is a joint research facility sit-
uated in Grenoble, France, and supported by 22 countries (13 member coun-
tries: France, Germany, Italy, UK, Spain, Switzerland, Belgium, The Netherlands,
Denmark, Finland, Norway, Sweden, Russia and 9 associate countries: Austria,
Portugal, Israel, Poland, Czech Republic, Hungary, Slovakia, India and South
Africa).
ESS Energy storage system.
ETHZ The Eidgeno¨ssische Technische Hochschule Zu¨rich is one of the two Swiss
Federal Institutes of Technology.
EU European Union.
EuCARD2 A FP7 EC funded research and development project in the area of
particle accelerator technologies.
EuroCirCol A H2020 EC funded research and development project to develop the
foundations of a future circular hadron collider.
EW Electroweak.
EWPO Electroweak precision observables.
EWPT Electroweak phase transition.
EWSB Electroweak symmetry breaking.
EXP Experiment.
Experiment insertion region Place in the particle collider hosting the interac-
tion region in which the two beams are brought to collision and the surrounding
particle physics experiments.
EXT Extraction.
fb A femtobarn corresponds to an area equal to 10−43 m2.
FCC Future circular collider is a feasibility study aiming at the development of
conceptual designs for future particle colliders with energies and intensities at the
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frontier, based on a technically feasible and affordable circular layout permitting
staged implementation.
FCC-ee Future circular intensity-frontier electron-positron collider with multiple
centre-of-mass collision energies ranging from the Z peak to tt collision energies
at luminosities up to almost 5× 1036 cm−2 s−1 in a new circular tunnel of about
100 km length.
FCC-eh Future circular energy-frontier electron-hadron collider interaction point
scenario. The scenario foresees an energy recovery linac (ERL) to generate electron
beams and to collide them with high-energetic proton or ion beams of a hadron
collider in a new circular tunnel of about 100 km length.
FCC-hh Future circular energy-frontier hadron-hadron collider reaching up to
100 TeV centre-of-mass collision energies at luminosities of 5−10 × 1034 cm−2 s−1
in a new circular tunnel of about 100 km length. Operation with protons and ions
is envisaged.
FDS Fire dynamics simulator is a software developed and maintained by the U.S.
Department of Commerce National Institute of Standards and Technology for the
simulation of smoke and heat transport from fires.
FED Fractional effective dose.
FEM European federation of material handling.
FF Final focus.
FIB An FIB setup is a scientific instrument that resembles a scanning electron
microscope (SEM). However, while the SEM uses a focused beam of electrons
to image the sample in the chamber, a FIB setup uses a focused beam of ions
instead.
FinFET A type of non-planar or “3D” field effect transistor used in the design of
modern processors. The transistor architecture uses raised channels called “fins”,
from source to drain.
FLUKA A particle physics Monte Carlo simulation package for high energy exper-
imental physics and engineering, shielding, detector and telescope design, cosmic
ray studies, dosimetry, medical physics and radio-biology.
Flux pinning In practical applications, a type II superconductor in a magnetic field
is usually in the mixed state, in which the superconducting material is penetrated
by magnetic flux. When carrying a current, a force (the Lorentz force) acts on
these flux lines. If this was not opposed, the resulting movement of flux would
result in energy dissipation, rendering the material useless for current-carrying
applications. Flux pinning is the phenomenon by which defects in a supercon-
ducting material immobilise flux lines, producing a pinning force to oppose the
Lorentz force. The volumetric flux pinning force effectively defines the Jc of a type
II superconductor. The type of defects providing effective flux pinning depend on
the material (e.g. grain boundaries in Nb3Sn.
FMA Radioactive waste of “faible et moyenne activite´” (low and intermediate activ-
ity), the classification depends on the level of activity and on the radionuclides.
FMECA The failure mode, effects, and criticality analysis is a bottom-up, inductive
analytical method which may be performed at either the functional or piece/part
level. It is used to chart the probability of failure modes against the severity
of their consequences. The result highlights failure modes with relatively high
probability and severity of consequences, allowing remedial effort to be directed
where it will produce the greatest value.
FNAL Fermi National Accelerator Laboratory.
FODO The focusing and defocusing cell is a widespread lattice concept for design-
ing a particle accelerator based on a magnet structure consisting alternately of
focusing and defocusing quadrupole lenses.
FPC Fixed power coupler.
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FPGA A field-programmable gate array is an integrated circuit designed to be con-
figured by a customer or a designer after manufacturing.
Free (air) cooling Free cooling is an economical method of using low external air
temperatures to assist in chilling water, which can then be used for industrial
processes, or air conditioning systems.
FSI Frequency scanning interferometry.
GB A gigabyte is by definition of the IEC, 109 B.
Gd Gadolinium is a chemical element with symbol Gd and atomic number 64.
Gd2O3 Gadolinium(III) oxide is an inorganic compound. It is one of the most com-
monly available forms of the rare-earth element gadolinium, derivatives of which
are potential contrast agents for magnetic resonance imaging.
GEANT4 GEANT4 is a platform for the simulation of the passage of particles through
matter using Monte Carlo methods. It is the successor of the GEANT series of
software toolkits developed by CERN.
GeniLac A project planned in Geneva to use the water of lake Geneva for cooling
and heating of public buildings and international organisations.
GESDEC The “service de ge´ologie, sols et de´chets” is the office of the canton and
state of Geneva in charge of questions related to excavation materials, ground
acquisition and classification, protection of underground volumes and under-
ground water.
GeV 109 electronvolt.
Gfitter A generic fitter software for for the statistical analysis of parameter estima-
tion problems in high-energy physics.
GHz 109 Hz.
Gif++ The gamma irradiation facility is located in the CERN north area. It com-
bines a 137Cs source with a high-energy particle beam from the SPS H4 beam
line.
GIM In quantum field theory, the GIM mechanism (or Glashow-Iliopoulos-Maiani
mechanism) is the mechanism through which flavour-changing neutral currents
(FCNCs) are suppressed in loop diagrams. It also explains why weak interactions
that change strangeness by 2 are suppressed, while those that change strangeness
by 1 are allowed, but only in charged current interactions.
GIS Geographical information system.
GNSS The global navigation satellite system is the standard generic term for satel-
lite navigation systems that provide autonomous geo-spatial positioning with
global coverage. This term includes e.g. the GPS, GLONASS, Galileo, Beidou
and other regional systems.
GRI A global research infrastructure is mandated by the G8+5 and addresses world-
wide science and technology challenges, following the “GSO Framework for Global
Research Infrastructures”. The GSO maintains a list of potential GRIs.
GRN Geodetic reference network.
GSO Group of senior officials mandated by G8+5 to develop GRI concepts.
GTO A gate turn-off thyristor (GTO) is a special type of thyristor, which is a high-
power semiconductor device. It acts as a bistable switch, conducting when the
gate receives a current trigger, and continuing to conduct until the voltage across
the device is reversed biased, or until the voltage is removed. GTOs, as opposed
to normal thyristors, are fully controllable switches which can be turned on and
off by their third lead, the gate lead.
Guinea-Pig++ An electron-positron beam-beam simulation software developed at
CERN.
GV 109 volt.
GV (vacuum) Gate valve.
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Gy The gray (symbol: Gy) is a derived unit of ionising radiation dose in the
International System of Units (SI). It is defined as the absorption of one joule of
radiation energy per kilogram of matter.
H The Higgs boson (symbol: H) is an elementary particle in the Standard Model
of particle physics, produced by the quantum excitation of the Higgs field. The
particle has a spin of 0.
H2020 Horizon 2020 is an EU Research and Innovation funding programme over
7 years (2014–2020). It is the financial instrument implementing the “Innova-
tion Union”, a Europe 2020 flagship initiative aimed at securing Europe’s global
competitiveness.
Hc The critical magnetic field of a superconductor. For current-carrying and magnet
applications of a type II superconductor, in practice the upper critical field Hc2
must be considered instead.
Hc2 The upper critical magnetic field of a type II superconductor, above which the
material enters the normal state and does not show superconducting behaviour.
ha The hectare is an SI accepted metric system unit of area equal to a square with
100 m sides, or 1 ha = 10 000 m2.
Hadron A subatomic particle that contains quarks, antiquarks, and gluons, and so
experiences the strong force. The proton is the most common hadron.
HB Barrel hadron calorimeter.
HCAL Hadron calorimeter.
HCal Hadron calorimeter.
HEB High energy booster.
HEC Endcap hadron calorimeter.
HEH High energy hadron fluence, i.e. hadrons with energies greater than 20 MeV.
HEIKA The high efficiency international Klystron activity was initiated at CERN
in 2014 to evaluate and develop new bunching technologies for high-efficiency
Klystrons.
HEL Hollow electron lens.
HE-LHC High-energy large hadron collider. A new particle collider with about
twice the LHC collision energy in the existing LHC tunnel, using technologies
conceived for the FCC-hh.
HERA The hadron-elektron-ringanlage (English: hadron-electron ring accelerator)
was a particle accelerator at DESY in Hamburg. It began operating in 1992. At
HERA, electrons or positrons were collided with protons at a center of mass energy
of 318 GeV. It was the only lepton-proton collider in the world while operating.
HERA was closed down on 30 June 2007.
HF Hadron forward calorimeter.
HFSS A 3D electromagnetic simulation software for designing and simulating high-
frequency electronic products from ANSYS.
HIE-ISOLDE The high-intensity and energy upgrade of ISOLDE project incorpo-
rates a new linear accelerator (linac) into CERN’s ISOLDE facility (isotope mass
separator on-line device).
Higgs boson An elementary particle linked with a mechanism to model, how par-
ticles acquire mass.
HiRadMat The high-radiation to materials facility at CERN provides high-
intensity pulsed beams to an irradiation area where material samples as well
as accelerator component assemblies can be tested.
HL-LHC High Luminosity upgrade of the LHC to a levelled constant luminosity of
5× 1034 cm2 s−1. A dedicated FP7 design study (HiLumi LHC DS) precedes the
implementation of the upgrade.
HLS Hydrostatic levelling system.
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HLT High level trigger.
HOM Higher order modes are undesired Eigenmodes parasitically excited in a res-
onant (accelerating) radiofrequency cavity.
HTML Hypertext markup language.
HTS High temperature superconductors have critical temperatures above 77 K.
HTTP Hypertext transfer protocol.
HV High voltage.
HVDC High voltage direct current power distribution.
HX Heat exchanger.
Hz The hertz (symbol: Hz) is the derived unit of frequency in the International
System of Units (SI) and is defined as one cycle per second.
IBS Iron-based superconductors (IBS) are iron-containing chemical compounds
whose superconducting properties were discovered in 2006.
IC Integrated circuit.
ICS Inverse compton scattering.
ICT Information and communications technology.
IDEA The international detector for electron accelerator is a conceptual design for
an experiment detector at the FCC-ee.
IEEE The Institute of Electrical and Electronics Engineers is is the world’s largest
association of technical professionals. Its objectives are the educational and tech-
nical advancement of electrical and electronic engineering, telecommunications,
computer engineering and allied disciplines.
ILC The international linear collider (ILC) is a proposed linear electron-positron
particle collider aiming at collision energies of 500 GeV and an upgrade to
1000 GeV (1 TeV).
Impedance A quantity that quantifies the self-interaction of a charged particle
beam, mediated by the beam environment, such as the vacuum chamber, RF
cavities, and other elements encountered along the accelerator or storage ring.
INFN Istituto Nazionale di Fisica Nucleare.
INJ Injection.
Innovation New ideas that respond to societal or economic needs and generate
new products, services, business and organisational models that are successfully
introduced into an existing market and are able to create new markets and that
contribute value to society.
Invar Invar, also known generically as FeNi36 (64FeNi in the US), is a nickel-iron
alloy notable for its uniquely low coefficient of thermal expansion (CTE). The
name Invar comes from the word invariable, referring to its relative lack of expan-
sion or contraction with temperature changes. It was invented in 1896 by Swiss
physicist Charles E´douard Guillaume. He received the Nobel Prize in Physics in
1920 for this discovery, which enabled improvements in scientific instruments.
Ion An atom or molecule that is not electrically neutral but that carries a positive
or negative charge (electrons removed or added).
IP Interaction point.
IPC Incoherent pair creation.
IR Interaction region.
IrCe Iridium-cerium is an alloy used as a photocathode.
ISD Ion-stimulated desorption.
ISO The International Organisation for Standardisation is an international
standard-setting body composed of representatives from various national stan-
dards organisations.
IT Information technology.
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ITER ITER is an international nuclear fusion research and engineering project. It is
an experimental Tokamak fusion reactor that is being built next to the Cadarache
facility in Saint-Paul-le`z-Durance, in Provence, southern France.
ITS Inner tracking system.
J The joule (symbol: J) is a derived unit of energy in the International System of
Units. It is equal to the energy transferred to or work done on an object when
a force of one newton acts on that object in the direction of its motion through
a distance of one metre. It is also the energy dissipated as heat when an electric
current of one ampere passes through a resistance of one ohm for one second.
Jc The scientific notation representing the “critical current density” or maximum
current that a superconductor can carry. As the current flowing through a super-
conductor increases, the Tc will usually decrease.
JLab Thomas Jefferson National Accelerator Facility (TJNAF), commonly called
Jefferson Lab or JLab.
K See Kelvin.
Karst Karst is a topography formed from the dissolution of soluble rocks such as
limestone, dolomite, and gypsum. It is characterized by underground drainage
systems with sinkholes and caves.
kB A kilobyte refers traditionally to 1024 bytes. In december 1998, the IEC defined
210 = 1024 bytes as 1 kibiyte (KiB).
KEKB KEKB is a particle accelerator used in the Belle experiment to study CP vio-
lation. KEKB is located at the KEK (High Energy Accelerator Research Organ-
isation) in Tsukuba, Ibaraki Prefecture, Japan.
Kelvin Unit of measurement for temperature (K) using as null point the absolute
zero, the temperature at which all thermal motion ceases. 0 K = −273.15◦C.
keV 103 electronvolt.
kg The kilogram or kilogramme (symbol: kg) is the base unit of mass in the Inter-
national System of Units (SI), and is defined as being equal to the mass of the
International Prototype of the Kilogram (IPK, also known as “Le Grand K” or
“Big K”), a cylinder of platinum-iridium alloy stored by the International Bureau
of Weights and Measures at Saint-Cloud, France.
KLOE A particle physics experiment at the INFN Frascati National Laboratory,
Italy
KlyC Software developed at CERN for the optimisation and design of high efficiency
Klystrons based on new bunching mechanisms.
Klystron A specialised linear-beam vacuum tube, which is used as an amplifier for
high radio frequencies.
Kr Krypton is a chemical element with symbol Kr and atomic number 36.
kW 103 Watt.
l The litre (SI spelling) or liter (American spelling) (symbol l in this document) is
an SI accepted metric system unit of volume equal to 1000 cubic centimetres or
1/1000 cubic metre.
L∗ The distance from the IP to the start of the magnetic field of the first magnet
closest to the IP. The physical equipment is larger and is closer to the IP.
LAL Laboratoire de l’Acce´le´rateur Line´aire (LAL) of CNRS in Orsay in France.
LAr Liquid argon.
LASE Laser-ablated surface engineering.
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Lattice In accelerator physics, a magnetic lattice is a composition of electromagnets
at given longitudinal positions around the vacuum tube of a particle accelerator,
and thus along the path of the enclosed charged particle beam. Many lattices
are composed of identical substructures or cells, which denote a special magnet
arrangement that may reoccur at several positions along the path.
LCB Lower cold box.
LCBI Longitudinal coupled bunch instability.
LCCS Local Chromatic Correction System.
LEP The large electron–positron collider, which was operated at CERN until 2000.
LEP3 A concept for an electron-positron collider in the existing LHC tunnel with
a centre-of-mass of 240 GeV and a peak luminosity of 1 × 1034 cm−2 s−1 at each
of two experiments.
Lepton A class of elementary particles that do not experience the strong force. The
electron is the most common lepton.
LF Low field.
LFV Lepton flavour violation.
LGAD Low gain avalanche detectors.
LHC The large hadron collider is a circular particle collider for protons and heavy
ions with a design centre-of-mass energy of 14 TeV for proton-proton collisions at
a peak luminosity of 1× 1034 cm2 s−1 at CERN in Geneva, Switzerland.
LHCb The large hadron collider beauty experiment is one of the seven particle
detector experiments constructed at the LHC.
LHeC A study to extend the current LHC collider with an energy recovery linac
(ERL) to generate electron beams and to collide them with high-energetic proton
or ion beams of the LHC.
LIL LEP injector linac.
Limestone Limestone is a sedimentary rock, composed mainly of skeletal fragments
of marine organisms such as coral, forams and molluscs. Its major materials are
the minerals calcite and aragonite, which are different crystal forms of calcium
carbonate (CaCO3).
Linac A linear accelerator for charged particles in which a number of successive
radiofrequency cavities that are powered and phased such that the particles pass-
ing through them receive successive increments of energy.
Linac4 The linear accelerator 4 at CERN accelerates negative hydrogen ions (H−,
consisting of a hydrogen atom with an additional electron) to 160 MeV to prepare
them to enter the PSB (proton synchrotron booster), which is part of the LHC
injection chain.
LIU LHC injector upgrade.
LLRF Low Level RF.
LN2 Liquid nitrogen is nitrogen in a liquid state at an extremely low temperature.
LSP Lightest supersymmetric particle.
LSS Long straight section: quasi-straight segments of a circular collider, which are
available for beam interactions or utility insertions (e.g. injection, extraction,
collimation, RF).
LTO Lithium titanium oxide.
LTS Low temperature superconductors have critical temperatures below 77 K.
Luminometer A calorimeter inside the detector to precisely measure the luminos-
ity.
Luminosity Luminosity is the rate of collision events normalised to the cross section.
It is expressed as inverse square centimetre and inverse second (cm−2 s−1) or barn
(1 barn = 10−24 cm2).
LV Low voltage.
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MAC The medium access control sublayer and the logical link control (LLC) sub-
layer together make up the data link layer (DLL). Within that data link layer, the
LLC provides flow control and multiplexing for the logical link (i.e. EtherType,
802.1Q VLAN tag), while the MAC provides flow control and multiplexing for the
transmission medium. MAC is responsible for the transmission of data packets to
and from the network-interface card, and to and from another remotely shared
channel.
MAD-X MAD-X is a project and computational physics software to aid particle
accelerator design and simulation.
MADX-PTC MAD X polymorphic tracking code.
MAPS Monolithic active pixel sensor. A silicon detector technology for high-energy
physics particle detectors.
MB A megabyte are by definition of the IEC, 1 000 000 bytes (106 B).
MC Main corrector magnet.
MCHF 106 CHF.
MD (magnet) Main dipole.
MDI The machine detector interface refers to the topics and regions where the
beamlines of the accelerator overlap with the physics experiment’s detector. Key
elements include mechanical support of final beamline elements, luminosity mon-
itoring, feedback, background suppression and radiation shielding.
MDISim A tool set developed in the frame of the FCC study for Machine Detector
Interface SIMulations using and combining the standard tools MAD-X, ROOT
and GEANT4.
MDT Monitored drift tube.
MEG A particle physics experiment at the Paul Scherrer Institute, Switzerland.
MeV 106 electronvolt.
MgB2 Magnesium diboride is the inorganic compound. It is a dark gray, water-




MIIT Millions of amp squared seconds. A performance indicator of a superconduct-
ing cable that determines two primary factors of the adequate quench protection
system: how quickly the current in the magnet must be reduced once a quench
is detected and how quickly a quench must be detected, once the initiating spot
quenches.
MJ 106 J.
MLI Multi layer insulation.
mm 10−3 m
MO Main octupole corrector magnet.
Molasse Variable sedimentary deposits comprising sandstones, shales and conglom-
erates that form as terrestrial or shallow marine deposits in front of rising moun-
tain chains. It is the typical soil type found in the Franco-Geneva basin.
MolfFlow+ Software developed at CERN to calculate the pressure in an arbitrarily
complex geometry when ultra-high vacuum condition is met.
MOSFET Metal-oxide-semiconductor field-effect transistor.
MoU Memorandum of understanding.
MP Medium pressure, around 20 bar.
MPGD Micro pattern gas detector.
MQ Main quadrupole.
MQDA Main quadrupole dispersion suppressor magnet.
MQS Main quadrupole skew magnet.
MQT Main quadrupole tuning magnet.
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MQTL Main quadrupole trim magnet.
MRI Magnetic resonance imaging.
MRN Metrologial reference network.
MS Main sextupole.
MTE Multi turn extraction.
MTTF Mean time to failure.
MTTR Mean time to repair.
MVDC Medium voltage direct current power distribution.
MW 106 Watt
N The newton (symbol: N) is the SI unit of force. A newton is how much force is
required to make a mass of one kilogram accelerate at a rate of one metre per
second squared.
NASA National Aeronautics and Space Administration.
Nb Niobium, formerly known as columbium, is a chemical element with symbol
Nb (formerly Cb) and atomic number 41. It is a soft, grey, crystalline, ductile
transition metal, often found in the minerals pyrochlore and columbite, hence the
former name “columbium”. Niobium is used in various superconducting materials.
Nb3Sn An intermetallic compound of niobium (Nb) and tin (Sn) with the A15
structure, and a type II LTS with with Tc = 18.3 K and Hc2 = 25 T.
NbTi Niobium-titanium is an alloy of niobium (Nb) and titanium (Ti) and a type II
LTS with Tc = 9.5 K. Nb–Ti wires, containing Nb–Ti filaments in an aluminium
or copper matrix, are produced industrially and are used in the majority of super-
conducting magnets.
NEG Non-evaporable getter materials are mostly porous alloys or powder mixtures
of Al, Zr, Ti, V and iron (Fe). They help to establish and maintain vacuums by
soaking up or bonding to gas molecules that remain within a partial vacuum.
Nelium A light gas mixture made of neon and helium.
NEXTorr A patented flanged vacuum pumping solution, combining NEG and ion
pumping technologies by the saes group, Milan, Italy.
NIE The notice d’impact sur l’environnement is an assembly of the results of envi-
ronmental impact assessments for large projects in Switzerland.
NMR Nuclear magnetic resonance.
NN Neural network.
NPV Net Present Value is a measurement of profit calculated by subtracting the
present values (PV) of cash outflows (including initial cost) from the present
values of cash inflows over a period of time. It is determined by calculating the
costs (negative cash flows) and benefits (positive cash flows) for each period of
an investment. After the cash flow for each period is calculated, the PV of each
one is obtained by discounting its future value at a periodic rate of return.
NTU The number of transfer units is defined as a ratio of the overall thermal con-
ductance to the smaller heat capacity rate. It may also be interpreted as the
relative magnitude of the heat transfer rate compared to the rate of enthalpy
change of the smaller heat capacity rate fluid.
NuPECC Nuclear physics European Collaboration Committee.
O Big O notation is a mathematical notation that describes the limiting behavior of
a function when the argument tends towards a particular value or infinity.
OBS Organisation breakdown structure.
ODH Oxygen deficiency hazard.
OEIE The ordonnance relative a`’ l’e´tude de l’impact sur l’environnement is the
Swiss environmental impact assessment regulation.
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OFHC Oxygen-free copper (OFC) or oxygen-free high thermal conductivity
(OFHC) copper is a group of wrought high conductivity copper alloys that have
been electrolytically refined to reduce the level of oxygen to 0.001% or below.
OPEX An operating expense, operating expenditure, operational expense, opera-
tional expenditure or opex is an ongoing cost for running a product, business, or
system.
Optics An optical configuration refers to a powering scheme of the magnets. There
can be several different optics for a single lattice configuration. Different optics
exist for instance, for injection and for luminosity operation corresponding to
different β∗ values in the experiment insertions.
ORC The organic rankine cycle is named for its use of an organic, high molecular
mass fluid with a liquid-vapor phase change, or boiling point, occurring at a
lower temperature than the water-steam phase change. The fluid allows Rankine
cycle heat recovery from lower temperature sources. The low-temperature heat is
converted into useful work, that can itself be converted into electricity.
OSI The open systems interconnection model is a conceptual model that charac-
terises and standardises the communication functions of a telecommunication or
computing system without regard to its underlying internal structure and tech-
nology.
OSI Model The open systems interconnection model is a conceptual and logical
layout that defines network communication used by systems open to interconnec-
tion and communication with other systems.
Overburden Material (rock, soil) that lies above an underground structure, e.g. a
tunnel or cavern.
Pa The pascal is the SI derived unit of pressure. A common multiple unit of the
pascal us the hectopascal (1 hPa = 100 Pa) which is equal to one millibar.
Pandora PFA The pandora particle flow algorithm is an event reconstruction soft-
ware developed for future linear collider studies ILC and CLIC.
Pb Lead is a chemical element with symbol Pb (from the Latin plumbum) and
atomic number 82.
PBR The pre booster ring is an injector to the booster top-up ring (BR), which
continuously provides the particle collider with particles at collision energy.
PBS Product breakdown structure.
PCB Printed circuit board.
PCO Power COnverter.
PDF The parton name was proposed by Richard Feynman in 1969 as a generic
description for any particle constituent within the proton, neutron and other
hadrons. These particles are referred today as quarks and gluons. A parton dis-
tribution function is defined as the probability density for finding a particle with
a certain longitudinal momentum fraction at a certain resolution scale.
PEDD Peak energy deposition density.
PEP-II The PEP-II facility consists of two independent storage rings, one located
atop the other in the at the Stanford Linear Accelerator Center (SLAC). The high-
energy ring, which stores a 9 GeV electron beam, was an upgrade of the existing
Positron-Electron Project (PEP) collider; it reused all of the PEP magnets and
incorporated a state-of-the-art copper vacuum chamber and a new radio-frequency
system capable of supporting a stored beam of high current. The low-energy ring,
which stores 3.1 GeV positrons, was newly constructed. Injection is achieved by
extracting electrons and positrons at collision energies from the SLC and trans-
porting them each in a dedicated bypass line. The low-emittance Stanford Linear
Collider (SLC) beams are used for the injection process. The collider was com-
pleted in July 1998.
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PERLE Powerful energy recovery Linac for experiments, an envisaged test facil-
ity for an energy recovery linac (ERL) at Laboratoire de l’Acce´le´rateur Line´aire
(LAL) of CNRS in Orsay in France.
PFL Pulse forming line.
PFN Pulse forming network.
pH A logarithmic scale used to specify the acidity or basicity of an aqueous solution.
It is approximately the negative of the base 10 logarithm of the molar concentra-
tion, measured in units of moles per liter, of hydrogen ions.
Phase Space A six-dimensional space consisting of a particle’s position (x, y, z) and
divergence (x′, y′, z′). Phase space is represented in two dimensions by plotting
position on the horizontal axis and the corresponding divergence on the vertical
axis.
PHY In the seven-layer OSI model of computer networking, the physical layer or
layer 1 is the first and lowest layer. This layer may be implemented by a dedi-
cated PHY chip. The physical layer consists of the electronic circuit transmission
technologies of a network.
Pile-up The situation where a particle detector is affected by several events at the
same time.
PIT The powder-in-tube process is often used for making electrical conductors from
brittle superconducting materials such as niobium-tin or magnesium diboride and
ceramic cuprate superconductors such as BSCCO.
PLC Programmable logic controller.
PMNS The Pontecorvo-Maki-Nakagawa-Sakata matrix, Maki-Nakagawa-Sakata
matrix (MNS matrix), lepton mixing matrix, or neutrino mixing matrix is a uni-
tary mixing matrix which contains information on the mismatch of quantum
states of neutrinos when they propagate freely and when they take part in the
weak interactions. It is a model of neutrino oscillation. This matrix was intro-
duced in 1962 by Ziro Maki, Masami Nakagawa and Shoichi Sakata, to explain
the neutrino oscillations predicted by Bruno Pontecorvo.
PMT Photomultiplier tube.
pNGB Pseudo Nambu-Goldstone boson.
PoT Protons on target.
PPLP Parabolic parabolic linear parabolic.
ppm Parts per million (10−6).
PS The proton synchrotron is a particle accelerator at CERN. It was CERN’s first
synchrotron, beginning operation in 1959. It has since served as a pre-accelerator
for the ISR (intersecting storage rings) and the SPS (super proton synchrotron),
and is currently part of the LHC (large hadron collider) accelerator complex.
In addition to protons, PS has accelerated alpha particles, oxygen and sulphur
nuclei, electrons, positrons and antiprotons.
PSB The proton synchrotron booster at CERN is an accelerator made up of four
superimposed synchrotron rings that receive beams of protons from the linear
accelerator Linac 2 or 4 at 50 MeV and accelerate them to 1.4 GeV for injection
into the PS (proton synchrotron).
PSD Photon stimulation desorption is a phenomenon whereby a substance is
released from or through a surface.
PSO In computational science, particle swarm optimisation is a computational
method that optimises a problem by iteratively trying to improve a candidate
solution with regard to a given measure of quality. It solves a problem by having
a population of candidate solutions, here dubbed particles, and moving these par-
ticles around in the search-space according to simple mathematical formulae over
the particle’s position and velocity. Each particle’s movement is influenced by its
local best known position, but is also guided toward the best known positions
592 The European Physical Journal Special Topics
in the search-space, which are updated as better positions are found by other
particles. This is expected to move the swarm toward the best solutions.
PU Pile-up.
PV Photovoltaics.
PVSS Prozessvisualisierungs- und steuerungssoftware. A SCADA product from
SIEMENS company ETM professional control now called WinCC OA.
Px One of the 12 FCC access points. x can be one of A, B, C, D, E, F, G, H, I, J,
K, L, e.g. PA is the access point A close to the CERN Meyrin site.
PyHEADTAIL A macroparticle tracking software designed specifically to simulate
collective effects in circular accelerators.
Pythia A Monte Carlo event generator software.
Q The quality factor or Q factor is a dimensionless parameter that describes how
underdamped an oscillator or resonator is, and characterises a resonator’s band-
width relative to its centre frequency. Higher Q indicates a lower rate of energy
loss relative to the stored energy of the resonator. For an RF cavity it charac-
terises RF losses in the cavity: an RF cavity having a higher Q factor is a more
efficient user of RF power.
QC1 First final focus quadrupole next to the IP.
QC2 Second final focus quadrupole, behind QC1.
QCD In theoretical physics, quantum chromodynamics is the theory of the strong
interaction between quarks and gluons, the fundamental particles that make up
composite hadrons such as the proton, neutron and pion.
QD Defocusing quadrupole.
QED In particle physics, quantum electrodynamics is the relativistic quantum field
theory of electrodynamics.
QF Focusing quadrupole.
QFT Quantum field theory.
QGP Quark gluon plasma.
QPS Quench protection system.
QPU Quench processing unit.
QRL Cryogenic distribution line.
QS Quench instrumentation units in the tunnel.
Quench The change of state in a material from superconducting to resistive. If
uncontrolled, this process damages equipment due to thermal stress induced by
the extremely high-currents passing through the material.
R&D Research and development refers to activities to develop new services and
products, or to improve existing services and products. Research and develop-
ment constitutes the first stage of development of a potential new service or the
production process.
R2E Radiation to electronics.
rad The radian (SI symbol rad) is the SI unit for measuring angles. The length of
an arc of a unit circle is numerically equal to the measurement in radians of the
angle that it subtends; 360◦ correspond to 2pi rad.
RAMS Reliability, availability, maintainability and safety. Four non-functional key
characteristics that determine the performance and total cost of technical systems.
RD52 A research and development project at CERN, carried out by an international
collaboration, to develop a detector technology for a future electron-positron
particle collider using the simultaneous measurement of scintillation light and
Cˇerenkov light generated in the shower development process.
RDC Radiation dependent capacitor.
RDP Resonant depolarisation.
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RDR Radiation dependent resistor.
ReBCO Rare-earth barium copper oxide is a family of chemical compounds known
for exhibiting high temperature superconductivity.
RF Radiofrequency.
RF cavity An electromagnetically resonant cavity used to convey energy (accel-
erate) to charged particles as they pass through by virtue of the electric field
gradient across the cavity gap(s). Radio Frequency is a rate of oscillation in the
range of around 3 kHz–300 GHz.
RH Relative humidity is the ratio of the partial pressure of water vapor to the
equilibrium vapor pressure of water at a given temperature. Relative humidity
depends on temperature and the pressure of the system of interest. The same
amount of water vapor results in higher relative humidity in cool air than warm
air.
RHA Radiation hardness assurance.
RI A research infrastructure is a facility, a set of resources and services that are used
by research communities to conduct research and foster innovation in their fields.
This includes major scientific equipment or sets of instruments, knowledge-based
resources such as collections, archives and scientific data, e-infrastructures, such
as data and computing systems and communication networks and any other tools
that are essential to achieve excellence in research and innovation.
RMC Racetrack model coil.
RMM Racetrack model magnet.
RMS The root mean square is square root of the arithmetic mean of the squares of
a set of numbers.
Roadheader Excavation equipment consisting of a boom mounted cutting head
with a hydraulic mechanism.
Rockbreaker A hydraulically powered tool used to break up rock during the exca-
vation process.
RoHS The restriction of hazardous substances directive 2002/95/EC, (RoHS 1),
short for directive on the restriction of the use of certain hazardous substances in
electrical and electronic equipment, was adopted in February 2003 by the Euro-
pean Union.
ROOT ROOT is a modular scientific software toolkit. It provides functionalities
needed to deal with big data processing, statistical analysis, visualisation and
storage.
ROXIE Software developed at CERN for the electromagnetic simulation and opti-
misation of accelerator magnets.
RPC Resistive plate chamber.
RRP The restacked-rod restack process is a manufacturing process for Nb3Sn wires
developed by the OST company (Oxford instruments technologies), which has
been subsequently acquired by BEST Inc. (Bruker Energy and Supercon. Tech-
nologies).
RRR The residual resistivity ratio is defined as the ratio of the electrical resistivity
of a material at room temperature and at a chosen cryogenic temperature. For
superconducting materials, a cryogenic temperature above Tc must be chosen.
RRR serves as a measure of the purity and overall quality of a sample: as elec-
trical resistivity usually increases as defect prevalence increases, a large RRR is
associated with a pure sample.
RTE Re´seau de Transport d’E´lectricite´ is the French electricity transmission system
operator. It is responsible for the operation, maintenance and development of the
French high-voltage transmission system.
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RW The resistive wall impedance is one of the main sources for beam instabilities
in synchrotrons and storage rings.
S The siemens (symbol: S) is the derived unit of electric conductance, electric suscep-
tance and electric admittance in the International System of Units (SI). Conduc-
tance, susceptance, and admittance are the reciprocals of resistance, reactance,
and impedance respectively; hence one siemens is redundantly equal to the recip-
rocal of one ohm, and is also referred to as the mho.√
s The total centre of mass energy of the colliding particles.
S band The S band is a designation by the IEEE (institute of electrical and electron-
ics engineers) for a part of the microwave band of the electromagnetic spectrum
covering frequencies from 2 to 4 gigahertz.
S275JR A structural steel grade according to EN 10025: part 2: 2004.
SAD Strategic accelerator design is a software tool for particle accelerator design
developed at KEK since 1986.
SC coating A very thin layer of superconducting material on normal-conducting
material (e.g. copper). Used for various purposes such as quench avoidance of a
neighbouring superconductor, reduction of production costs due to use of cheaper
support material and impedance reduction.
SCADA Supervisory control and data acquisition.
SCP The “Structure de Concertation Permanente” federates representatives of
CERN, the Swiss federal and cantonal governments as well as the Swiss per-
manent mission at the international organisations in order to work in common
on adequate administrative frameworks for CERN’s operation and future devel-
opments on Swiss territory.
scSPS The superconducting SPS is a superconducting synchrotron, replacing the
current SPS accelerator at CERN.
SDA The “surfaces d’assolement” are land plots in Switzerland, which are reserved
for potential agricultural purposes in the event of crisis. They are not con-
structible.
SEE Single event effect is a general class of radiation effects in electronic devices.
There are two types of effects: those which cause permanent damage to the equip-
ment’s functionality and those, which cause a transient fault.
SEM A scanning electron microscope (SEM) is a type of electron microscope that
produces images of a sample by scanning the surface with a focused beam of
electrons.
SESAME The synchrotron-light for experimental science and applications in the
middle east is a third-generation synchrotron light source. SESAME is located
in Allan, Jordan (30 km from Amman and 30 km from the King Hussein/Allenby
Bridge crossing of the Jordan River).
SEU A single event upset is a change of state caused by one single ionising particle
(ions, electrons, photons) striking a sensitive node in a micro-electronic device,
such as in a microprocessor, semiconductor memory, or power transistor. It is not
considered to permanently damage the equipment’s functionality. It is an example
of a general class of radiation effects in electronic devices called single event effects
(SEE).
SEY Secondary electron yield.
SFOE The Swiss Federal Office of Energy.
SFOPT Strongly first order phase transition.
SGAR The Secretariat Ge´ne´rale de la re´gion Auvergne-Rhoˆne-Alpes assists the pre-
fect of the region in the implementation of the government’s policies in the region.
Shotcrete A sprayed concrete lining that is projected at high velocity via a hose
onto a surface.
FCC-ee: The Lepton Collider 595
SI The international system of units (SI, abbreviated from the French syste`me inter-
national (d’unite´s)) is the modern form of the metric system, and is the most
widely used system of measurement. It comprises a coherent system of units of
measurement built on seven base units that are ampere, kelvin, second, metre,
kilogram, candela, mole, and a set of twenty prefixes to the unit names and unit
symbols that may be used when specifying multiples and fractions of the units.
The system also specifies names for 22 derived units, such as lumen and watt, for
other common physical quantities.
SiC Silicon carbide (SiC) devices belong to the so-called wide band gap semicon-
ductor group. They offer a number of attractive characteristics for high voltage
power semiconductors when compared to commonly used silicon (Si). In partic-
ular, the much higher breakdown field strength and thermal conductivity of SiC
allow devices to be created which by far outperform the corresponding Si ones.
This way previously unattainable efficiency levels can be achieved.
SiD The silicon detector is a conceptual design for an experiment detector at the
ILC.
SiPM Silicon photomultiplier.
SIRIUS Sirius is a synchrotron light source facility based on a 4th generation low
emittance storage ring that is under construction in Campinas, Brazil.
SITROS A tracking program developed at DESY in 1983 for the simulation of
polarising and depolarising effects in electron-positron storage rings.
Sixtrack A single particle 6D symplectic tracking code optimised for long term
tracking in high energy particle accelerators.
SLC Stanford Linear Collider.
Slurry shield TBM A TBM fitted with a full face cutterhead which provides
face support by pressurizing boring fluid inside the cutterhead chamber. These
machines are most suited for tunnels through unstable material subjected to high
groundwater pressure or water inflow that must be stopped by supporting the
face with a boring fluid subjected to pressure.
SM Standard Model.
SMC Short model coil.
sMDT Small diameter muon drift tube.
SME Small and medium-sized enterprises.
SMEFT The Standard Model effective field theory is a model independent frame-
work for parameterising deviations from the Standard Model in the absence of
light states.
SMS A safety management system integrates autonomously working safety-related
subsystems for higher-level operation, such as intrusion alarms, entrance and
access control systems, fire and smoke detection, communication with public emer-
gency services, public address and evacuation systems and many more.
SPN Support pre-alignment network.
SPS The super proton synchrotron is a particle accelerator at CERN. It is housed
in a circular tunnel, 6.9 km in circumference and delivers beams to fixed target
experiments and the LHC.
SPT The standard penetration test is an in-situ dynamic penetration test designed
to provide information on the geotechnical engineering properties of soil. The test




SSM Sequential Standard Model.
SSS Short straight section.
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Standard Model The Standard Model explains how the basic building blocks of
matter interact, governed by four fundamental forces.
STATCOM Static synchronous compensator.
STFC Science and Technology Facilities Council in the UK.
Storz Storz is a type of hose coupling invented by Carl August Guido Storz in
1882 and patented in Switzerland in 1890, and patented in the U.S. in 1893 that
connects using interlocking hooks and flanges. It is widely used on fire hoses in
firefighting applications.
Strand A superconducting strand is a composite wire containing several thousand
superconducting filaments (e.g. Nb3Sn) dispersed in a matrix with suitably small
electrical resistivity properties (e.g. copper).
Strong force One of four known fundamental forces (the others are the weak force,
electromagnetism and gravity). The strong force is felt only by quarks and gluons,
and is responsible for binding quarks together to make hadrons. For example, two
up quarks and a down quark are bound together to make a proton. The strong
interaction is also responsible for holding protons and neutrons together in atomic
nuclei.
Superconducting cable Superconducting cables are formed from several super-
conducting strands in parallel, geometrically arranged in the cabling process to
achieve well-controlled cable geometry and dimensions, while limiting the strand
deformation in the process. Cabling several strands in parallel results in an
increase of the current carrying capability and a decrease of the inductance of
the magnet, easing protection.
Superconductivity A property of some materials, usually at very low temperatures
that allows them to carry electricity without resistance.
Superferric magnet An iron-dominated magnet based on a magnetic steel struc-
ture with a minimal amount of superconductor. The structure is the same as a
normal conducting magnet, but the coil is built from superconducting material.
The yole is cooled to cryogenic temperature.
SuperKEKB SuperKEKB is a particle accelerator located at KEK (High Energy
Accelerator Research Organisation) in Tsukuba, Ibaraki Prefecture, Japan.
SuperKEKB will collide electrons at 7 GeV with positrons at 4 GeV. The acceler-
ator is an upgrade of KEKB, providing approximately 40 times higher luminosity,
due mostly to superconducting quadrupole focusing magnets.
SUSY Supersymmetry.
Synchrotron A circular machine that accelerates subatomic particles by the
repeated action of electric forces generated by RF fields at each revolution. The
particles are maintained on constant circular orbits by synchronously increasing
the magnetic fields.
Synchrotron Radiation Electromagnetic radiation generated by acceleration of
relativistic charged particles in a magnetic or electric field. Synchrotron radiation
is the major mechanism of energy loss in synchrotron accelerators and contributes
to electron-cloud build-up.
SynRad+ A modified MolFlow+ software developed at CERN to trace photons in
order to calculate flux and power distribution caused by synchrotron radiation
on a surface.
t The “metric ton” is a unit of measure. It corresponds to 1000 kg in this document.
Tc The critical temperature of a superconducting material, above which material
enters the normal state and does not show superconducting behaviour.
Tantalum Tantalum is a chemical element with symbol Ta and atomic number
73. It is a rare, hard, blue-gray, lustrous transition metal that is highly corrosion-
resistant. It is part of the refractory metals group, which are widely used as minor
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components in alloys. The chemical inertness of tantalum makes it a valuable
substance for laboratory equipment and a substitute for platinum.
TBA Triple bend achromat.
TBM A tunnel boring machine is a machine used to excavate tunnels with a circular
cross section through a variety of soil and rock strata. They can bore through
anything from hard rock to sand. Tunnel diameters can range from one metre to
more than 17 m to date.
TCLA Active tungsten absorber.
TCLD Dispersion suppression collimator.
TCO Total cost of ownership.
TCP Primary collimator.
TCSG Secondary collimator.
Technology Spillover Technology spillover refers to the unintentional technologi-
cal benefits to firms coming from the research and development efforts of other
organisations without the costs being shared.
TEM Transmission electron microscopy (TEM) is a microscopy technique in which
a beam of electrons is transmitted through a specimen to form an image.
Tesla Unit of magnetic field strength. 1 T is the field intensity generating one newton
(N) of force per ampere (A) of current per metre of conductor.
TETRA Terrestrial trunked radio, a European standard for a trunked radio system,
is a professional mobile radio and two-way transceiver specification.
TeV Tera electron Volts (1012 eV). Unit of energy. 1 eV is the energy given to an
electron by accelerating it through 1 Volt of electric potential difference.
Tevatron A 2 TeV proton on anti-proton collider that was operated at Fermilab
in Batavia, Illinois (USA) until 2011. The top quark was discovered using this
collider.
TFA Radioactive waste of “tre`s faible activite´” (very low level activity), the classi-
fication depends on the level of activity and on the radionuclides.
Thyratron A type of gas-filled tube used as a high-power electrical switch and
controlled rectifier. Thyratrons can handle much greater currents than similar
hard-vacuum tubes. Electron multiplication occurs when the gas becomes ionised,
producing a phenomenon known as Townsend discharge.
TID Total ionising dose.
TileCal TileCal is a hadronic calorimeter covering the most central region of the
ATLAS experiment at the LHC.
TLEP A concept for a circular electron-positron collier in a new 80–100 km long
tunnel acting as a Tera-Z factory
TM Transverse magnetic modes have no magnetic field in the direction of propaga-
tion.
TM210 In rectangular waveguides, rectangular mode numbers are designated by two
suffix numbers attached to the mode type, such as TMmn, where m is the number
of half-wave patterns across the width of the waveguide and n is the number of
half-wave patterns across the height of the waveguide. In circular waveguides,
circular modes exist and here m is the number of full-wave patterns along the
circumference and n is the number of half-wave patterns along the diameter.
TMCI Transverse model coupling instability.
TOT The tunnel optimisation tool is software that has been developed under a
cooperation contract for CERN by the company ARUP (UK).
TRL Technology readiness levels (TRLs) are indicators of the maturity level of par-
ticular technologies. This measurement system provides a common understanding
of technology status and addresses the entire innovation chain. There are nine
technology readiness levels; TRL 1 being the lowest and TRL 9 the highest.
TTB Turbo Brayton box.
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Tungsten Tungsten, or wolfram is a chemical element with symbol W and atomic
number 74.
UFO Unidentified falling object.
UNESCO The United Nations Educational, Scientific and Cultural Organization
is a specialised agency of the United Nations based in Paris.
UPS Uninterruptible power supply.
V The volt (symbol: V) is the derived unit for electric potential, electric potential
difference (voltage), and electromotive force.
VA A volt-ampere is the unit used for the apparent power in an electrical circuit,
equal to the product of root-mean-square (RMS) voltage and RMS current. In
direct current (DC) circuits, this product is equal to the real power (active power)
in watts. Volt-amperes are useful only in the context of alternating current (AC)
circuits.
Vacuum Pressures much below atmospheric pressure.
Variant A variant of a product has a specific set of characteristics that distinguish
it from other products in the same product line. All variants are derived from a
common base and share common design features. The development of different
variants is managed by distinct processes and different variants co-exist at the
same time.
VBF Vector boson fusion.
Version A version of a product represents that same product at a different time. It
may or may not have undergone some change (revision).
VFET Vacuum field-effect transistor.
VLP Very low pressure.
VSM An established compact shaft sinking technology for all ground conditions for
soft and stable soils, originally developed by Herrenknecht AG.
VXD CLD vertex detector.
W (particle) The W and Z bosons are together known as the weak or more gener-
ally as the intermediate vector bosons. They mediate the weak interaction. The
W bosons have either a positive or negative electric charge of 1 elementary charge
and are each other’s antiparticles. The particles have a spin of 1.
W (Watt) The watt (symbol W) is a unit of power. In the international system
of units (SI) it is defined as a derived unit of 1 joule per second, and is used to
quantify the rate of energy transfer.
WBS Work breakdown structure.
WCS Warm compressor station.
Weak force A force carried by heavy particles known as the W and Z bosons. The
most common manifestation of this force is beta decay, in which a neutron in a
nucleus is transformed into a proton, by emitting an electron and a neutrino. Weak
neutral current is a very weak interaction mediated by the Z boson that is inde-
pendent of the electric charge of a particle. Particles can exchange energy through
this mechanism, but other characteristics of the particles remain unchanged.
Willingness To Pay An indicator of how much a person values a product or device,
measured by the maximum amount she or he would pay to acquire one.
WIMP Weakly interacting massive particles are hypothetical particles that are
thought to constitute dark matter.
WinCC OA WinCC Open Architecture is a SCADA system for visualising and
operating processes, production flows, machines and plants in all lines of business.
It was formerly called PVSS.
WLS Wave length shifting.
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WPS Wire positioning sensors.
Xe Xenon is a chemical element with symbol Xe and atomic number 54.
XFEL A free-electron laser generating high-intensity electromagnetic radiation by
accelerating electrons to relativistic speeds and directing them through special
magnetic structures.
XRD X-ray powder diffraction (XRD) is a rapid analytical technique primarily
used for phase identification of a crystalline material and can provide information
on unit cell dimensions. The analysed material is finely ground, homogenised,
and average bulk composition is determined.
YBCO Yttrium barium copper oxide is a family of crystalline chemical compounds,
displaying high-temperature superconductivity. YBCO is often categorised as a
rare-earth barium copper oxide (REBCO).
Z The W and Z bosons are together known as the weak or more generally as the
intermediate vector bosons. They mediate the weak interaction. The Z boson is
electrically neutral and is its own antiparticle. The particles has a spin of 1.
ZrTiV A zirconium-titanium-vanadium alloy that is used as a coating for a large
surface getter pump.
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